
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 1
February Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 1
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1610-00-11 ASHLAND STH-013 303 $0 - $99,999 $250,000 - $499,999 01/01/21 PARK FALLS - MELLEN Advanced

DESIGN - FULL PS&E RSRF

PRICE CO LN TO MORSE RD

9925-00-70 ASHLAND STH-169 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/15/26 09/10/24 MELLEN - USH 2 Advanced

CONSTRUCTION/RESURFACING

STH 13 TO ASHLAND/IRON CO LN

8316-00-50 BARRON LOC-STR 207 $0 - $99,999 $0 - $99,999 05/25/21 C CHETEK, KNAPP STREET Advanced

R/R OPS/SAFETY RAIL WARNING DEVICES

PROGRESSIVE RR XING 186042B

1580-00-01 BARRON USH-008 303 $0 - $99,999 $250,000 - $499,999 01/01/21 CAMERON - LADYSMITH Advanced

DESIGN - FULL PS&E RSRF20

CTH SS TO CEDAR SWAMP RD

8510-01-02 BAYFIELD STH-013 303 $0 - $99,999 $100,000 - $249,999 01/01/21 PORT WING - SUPERIOR Advanced

DESIGN - FULL PS&E PSRS40

CTH A TO DOUGLAS BAYFIELD CO LN

7125-00-06 BUFFALO STH-037 303 $0 - $99,999 $0 - $99,999 01/01/21 ALMA - MONDOVI Advanced

DESIGN - FULL PS&E RESURFACE

STH 35 TO CTH F

7150-00-00 BUFFALO STH-054 303 $100,000 - $249,999 $100,000 - $249,999 01/01/21 WINONA - GALESVILLE Deferred

PLAN/PLANNING DEVELOPMENT & REVIEW

MINNESOTA STATE LINE TO STH 35

8010-00-04 BURNETT STH-035 303 $0 - $99,999 $100,000 - $249,999 01/01/21 SIREN - DANBURY Advanced

DESIGN - FULL PS&E RSRF 20

CTH K S TO CTH A

8560-01-04 BURNETT STH-077 303 $0 - $99,999 $0 - $99,999 01/01/21 ST CROIX RIVER - DANBURY Advanced

DSEIGN - FULL PS&E  PSRS40

MN WI STATE LN TO STH 35 S

8912-00-50 CHIPPEWA LOC-STR 207 $0 - $99,999 $100,000 - $249,999 05/25/21 C BLOOMER, 15TH AVE Advanced

R/R OPS/SAFETY RAIL WARNING DEVICES

PROGRESSIVE RR XING 186013R

8912-00-51 CHIPPEWA LOC-STR 207 $0 - $99,999 $100,000 - $249,999 05/25/21 C BLOOMER, 190TH AVE (TOWNLINE RD) Advanced

R/R OPS/SAFETY RAIL WARNING DEVICES

PROGRESSIVE RR XING 186024D

8180-00-02 CHIPPEWA STH-027 303 $0 - $99,999 $250,000 - $499,999 01/01/21 CORNELL - LADYSMITH Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 2
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - FULL PS&E RESURFACE CIR

STH 64 E TO CHIPPEWA/RUSK CO LN

8610-02-24 CHIPPEWA STH-124 303 $0 - $99,999 $250,000 - $499,999 11/25/21 C CHIPPEWA FALLS, BAY STREET Advanced

REAL ESTATE ACQUISITION

HIGH STREET TO BRIDGE STREET

8610-08-23 CHIPPEWA STH-124 303 $0 - $99,999 $0 - $99,999 11/25/21 CHIPPEWA FALLS - BLOOMER Advanced

REAL ESTATE ACQUISITION

ELM STREET TO CTH S

8600-00-61 CHIPPEWA STH-178 303 $0 - $99,999 $100,000 - $249,999 07/25/21 CHIPPEWA FALLS - CORNELL Advanced

CONSTRUCTION/LFA/CULVERT LINING

CTH S TO CTH R

8600-01-75 CHIPPEWA STH-178 303 $0 - $99,999 $0 - $99,999 03/25/21 C CHIPPEWA FLS,SEYMOUR CRAY SR BLVD Advanced

CONST/MISC/TRAFFIC SIGNAL EQUIPMENT

CTH I INTERSECTION

7854-00-73 CLARK LOC-STR 209 $0 - $99,999 $250,000 - $499,999 04/25/21 T PINE VALLEY, MARSHFIELD MED CTR Advanced

CONST/TEA/INTERSECTION IMPROVEMENTS

USH 10/RIVER AVE INTERSECTION

7050-00-04 CLARK STH-073 303 $0 - $99,999 $0 - $99,999 01/01/21 NEILLSVILLE - THORP Advanced

DESIGN - FULL PS&E RESURFACE

USH 10 E TO W 19TH ST

1010-10-02 COLUMBIA IH -039 302 $0 - $99,999 $5,000,000 - $5,999,999 05/25/21 MADISON - PORTAGE Advanced

DES/FINAL DESIGN THRU PS&E/BRRPLE

WISCONSIN RIVER BRIDGES B-11-22/23

1010-10-22 COLUMBIA IH -039 302 $0 - $99,999 $250,000 - $499,999 04/25/22 MADISON - PORTAGE Advanced

RE/CONST 1010-10-82/BRRPLE

WISCONSIN RIVER BRIDGES B-11-22/23

1010-10-42 COLUMBIA IH -039 302 $0 - $99,999 $2,000,000 - $2,999,999 08/25/22 MADISON - PORTAGE Advanced

UTL/CONST 1010-10-82/BRRPLE

WISCONSIN RIVER BRIDGES B-11-22/23

1010-10-82 COLUMBIA IH -039 302 $0 - $99,999 $100 MILLION OR GREATER 12/12/23 MADISON - PORTAGE Advanced

CONST/BRRPLE

WISCONSIN RIVER BRIDGES B11-XXX/XXX

5992-11-55 DANE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/21 CITY OF MADISON, UNIVERSITY AVENUE Advanced

R/R OPS/ CROSSING SIGNALS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 3
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

SHOREWOOD BLVD TO UNIVERSITY BAY DR

5992-11-56 DANE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 11/25/21 CITY OF MADISON, UNIVERSITY AVENUE Advanced

R/R OPS/ CROSSING SURFACE

SHOREWOOD BLVD TO UNIVERSITY BAY DR

5992-11-57 DANE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/21 CITY OF MADISON, UNIVERSITY AVENUE Advanced

R/R OPS/ CROSSING SIGNALS

SHOREWOOD BLVD TO UNIVERSITY BAY DR

5992-11-58 DANE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 07/25/21 CITY OF MADISON, UNIVERSITY AVENUE Advanced

R/R OPS/ CROSSING SURFACE

SHOREWOOD BLVD TO UNIVERSITY BAY DR

5310-02-55 DANE USH-014 303 $0 - $99,999 $250,000 - $499,999 06/25/22 SPRING GREEN - MADISON Advanced

RR OPS/REPLACE CROSSING SURF/RCND

WISC & SOUTHERN RR XING 391751U

5845-16-27 DANE USH-051 302 $0 - $99,999 $0 - $99,999 11/25/22 STOUGHTON - MADISON Advanced

RE/CONST 5845-16-77/RECST

LARSON BEACH RD TO VOGES RD

4140-35-21 DOOR STH-042 303 $0 - $99,999 $0 - $99,999 03/25/21 V EPHRAIM, SHORELINE STABILIZATION Advanced

RE ACQUISTION/MISC/SHORELINE

CTH A - STH 57

7220-00-09 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/21 DURAND - MENOMONIE Advanced

DESIGN - FULL PS&E RESURFACE

12TH AVE TO USH 12 E

7610-00-08 DUNN STH-029 303 $0 - $99,999 $0 - $99,999 01/01/21 SPRING VALLEY - MENOMONIE Advanced

DESIGN - FULL PS&E RESURFACE

STH 25 S TO USH 12 E

7600-00-03 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 01/01/21 MENOMONIE - EAU CLAIRE Advanced

DESIGN - FULL PS&E RESURFACE

RED CEDAR RIVER TO 7TH ST E

7028-00-74 EAU CLAIRE STH-312 303 $0 - $99,999 $0 - $99,999 03/25/21 C EAU CLAIRE, NORTH CROSSING Advanced

CONSTR/MISC/TRF SIGNAL EQUIPMENT

JEFFERS ROAD INTERSECTION

7995-02-70 EAU CLAIRE VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 04/25/21 C EAU CLAIRE, VARIOUS HIGHWAYS Advanced

PER WISDOT ADA TRANS PLAN 331 RAMPS

STH 93, 312 & USH 12 CURB RAMPS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 4
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
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Sched

Curr
Sched Title/Concept/Limit Reason

7995-02-72 EAU CLAIRE VAR-HWY 303 $0 - $99,999 $3,000,000 - $3,999,999 08/13/24 C EAU CLAIRE, VARIOUS HIGHWAYS Advanced

PER WISDOT ADA TRANS PLAN 331 RAMPS

STH 93, 312 & USH 12 CURB RAMPS

1590-18-62 FOREST USH-008 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 08/14/29 09/14/21 MONICO - LAONA Advanced

CONST/PREV MAINT APPRVL 11/3/2016

WOLF & PESHTIGO BRIDGES B-21-1,10

5770-02-20 IOWA STH-130 303 $0 - $99,999 $0 - $99,999 04/25/23 STH 23 - LONE ROCK Advanced

RIGHT OF WAY RSRF20

STH 23 TO STH 133

7505-00-03 JACKSON STH-121 303 $0 - $99,999 $0 - $99,999 01/01/21 INDEPENDENCE - NORTHFIELD Advanced

DESIGN - FULL PS&E RESURFACE

USH 53 N TO CTH FF

1370-00-73 JEFFERSON STH-016 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 11/14/23 01/14/25 WATERTOWN- WAUKESHA Deferred

CONST/PAVE REPL,REPAIR B-28-12,-22

E MAIN ST TO ROCK RIVER ROAD

2390-08-20 KENOSHA STH-031 303 $0 - $99,999 $0 - $99,999 06/25/21 GREEN BAY RD - CITY OF KENOSHA Advanced

RE/PATCH,REPAIR,DIAMOND GRIND

IL STATE LINE TO STH 50

3240-00-23 KENOSHA STH-032 303 $0 - $99,999 $0 - $99,999 06/25/21 SHERIDAN ROAD Advanced

RE/RESURFACE

ALFORD PARK DRIVE TO 21ST STREET

3220-09-21 KENOSHA STH-158 303 $0 - $99,999 $0 - $99,999 06/25/21 52ND STREET, CITY OF KENOSHA Advanced

RE/RESURFACE

IH41/94 FRONTAGE RD TO CTH H

1009-01-25 LA CROSSE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 07/25/22 La Crosse Co SRTS Yr 1 of 2 Advanced

NON-INF SAFE ROUTES TO SCHOOL

COUNTY-WIDE SAFE ROUTES TO SCHOOL

1009-01-26 LA CROSSE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 07/25/23 La Crosse Co SRTS Yr 2 of 2 Advanced

NON-INF SAFE ROUTES TO SCHOOL

REGION-WIDE SAFE ROUTES TO SCHOOL

5671-00-07 LAFAYETTE LOC-STR 205 $0 - $99,999 $0 - $99,999 06/25/21 T OF DARLIGNTON, AMES ROAD Advanced

PRELIMINARY/FINAL ENGINEERING

AMES BRANCH BRIDGE P-33-0173

5671-00-77 LAFAYETTE LOC-STR 205 $0 - $99,999 $500,000 - $749,999 02/14/23 T OF DARLINGTON, AMES ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 5
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST OPS/BRIDGE REPLACEMENT

AMES BRANCH BRIDGE B-33-0141

6999-19-00 MARATHON VAR-HWY 303 $0 - $99,999 $750,000 - $999,999 01/01/21 WAUSAU AREA VARIOUS STREETS Advanced

PER WISDOT ADA TRANS PLAN 926 RAMPS

BUS 51/STH52 CURB RAMP IMPROVEMENTS

6999-19-20 MARATHON VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 09/25/24 WAUSAU AREA VARIOUS STREETS Advanced

PER WISDOT ADA TRANS PLAN 926 RAMPS

BUS 51/STH52 CURB RAMP IMPROVEMENTS

1300-03-06 MILWAUKEE IH -794 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/21 IH 794 LAKE FREEWAY Deferred

PE-FULL PS&E-BRIDGE REHABILITATION

WATER STREET TO CHICAGO STREET

1009-01-23 MILWAUKEE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 07/25/22 MPS SRTS Program Yr 1 of 2 Advanced

NON-INF SRTS YR 1 OF 2

DISTRICT WIDE SAFE ROUTES TO SCHOOL

2195-04-20 MILWAUKEE STH-032 303 $0 - $99,999 $0 - $99,999 01/25/22 WELLS STREET Advanced

RE/RECONSTRUCT NO ADDITIONAL LANES

N BROADWAY TO N PROSPECT AVE

2275-05-20 MILWAUKEE STH-057 303 $0 - $99,999 $0 - $99,999 04/25/21 N 20TH ST, CITY OF MILWAUKEE Advanced

RE/RESURFACE

NORTH AVE TO HOPKINS ST

2010-03-22 MILWAUKEE STH-175 303 $0 - $99,999 $0 - $99,999 11/25/22 APPLETON AVE Advanced

RE/RESURFACE

STH 181 TO IH 41

2545-03-22 MILWAUKEE STH-181 303 $0 - $99,999 $0 - $99,999 05/25/21 76TH ST (STH 181) Advanced

RE/INTERSECTION & SIGNAL IMP

INTERSECTION WITH HAMPTON AVENUE

1000-18-20 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 01/01/21 NW REGION, PAVEMENT MARKING 2021 Deferred

CONST/TRF/PVMT MRK/STN ANNUAL PLN

VARIOUS HIGHWAYS, NW REGION WIDE

1009-01-17 OUTAGAMIE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 07/25/22 City of Appleton SRTS Program Advanced

SAFE ROUTES TO SCHOOL YEAR 1 OF 2

CI APPLETON ONLY SRTS YR 1

1009-01-18 OUTAGAMIE NON-HWY 290 $0 - $99,999 $100,000 - $249,999 07/25/23 City of Appleton SRTS PRGM Advanced

NON-INF SAFE ROUTES TO SCHOOL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 6
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CI APPLETON ONLY YR 2 OF 2

7630-00-04 PIERCE STH-029 303 $0 - $99,999 $0 - $99,999 01/01/21 RIVER FALLS - SPRING VALLEY Advanced

DESIGN - FULL PS&E RESURFACE

USH 63 S TO CTH CC S

7620-00-04 PIERCE STH-128 303 $0 - $99,999 $100,000 - $249,999 01/01/21 ELMWOOD - STH 64 Advanced

DESIGN - FULL PS&E RESURFACE

STH 72 TO STH 29

1530-00-10 PIERCE USH-010 303 $0 - $99,999 $0 - $99,999 01/01/21 PRESCOTT - ELLSWORTH Advanced

DESIGN - FULL PS&E RESURFACE

MN/WI STATE LINE TO STH 29

1530-03-77 PIERCE USH-010 303 $0 - $99,999 $0 - $99,999 03/25/21 V ELLSWORTH, MAIN STREET Advanced

CONST/MISC/TRAFFIC SIGNAL EQUIPMENT

STH 65 TO NORTH BEULAH STREET

8010-01-24 POLK STH-035 303 $0 - $99,999 $0 - $99,999 11/25/23 LUCK - SIREN Advanced

REAL ESTATE ACQ/CURB RAMP UPGRADES

STH 48 E TO POLK STREET

8070-00-76 POLK STH-046 303 $0 - $99,999 $0 - $99,999 03/25/21 C AMERY, KELLER AVENUE Advanced

CONST/MISC/TRAFFIC SIGNAL EQUIPMENT

SNOW STREET TO YORK PARK ENTRANCE

8820-00-20 POLK STH-048 303 $0 - $99,999 $0 - $99,999 11/25/23 FREDERIC - MCKINLEY Advanced

REAL ESTATE ACQ/CURB UPGRADES

STH 35 TO BASS LAKE LANE

8840-00-01 POLK STH-087 303 $0 - $99,999 $250,000 - $499,999 01/01/21 ST CROIX FALLS - GRANTSBURG Advanced

DESIGN - FULL PS&E CIR

240' N OF MINNESOTA ST TO 270TH AVE

1520-01-20 PORTAGE STH-054 303 $100,000 - $249,999 $100,000 - $249,999 02/25/22 WISCONSIN RAPIDS - PLOVER Advanced

REAL ESTATE/PSRS20

26TH STREET NORTH TO CTH B

6998-15-20 PORTAGE STH-066 303 $0 - $99,999 $100,000 - $249,999 09/25/23 C STEVENS POINT, VARIOUS STREETS Advanced

PER WISDOT ADA TRANS PLAN 303 RAMPS

US10/STH66 CURB RAMP IMPROVEMENTS

2260-08-40 RACINE STH-011 303 $0 - $99,999 $0 - $99,999 06/25/21 DURAND AVE, CITY OF RACINE Advanced

UTIL/WE ENERGIES/CITY RACINE

KEARNEY AVE TO STH 32



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 7
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

3180-00-76 RACINE STH-036 303 $13,000,000 - $13,999,999 $9,000,000 - $9,999,999 01/10/23 01/10/23 STH 36/STH 11 BURLINGTON BYPASS Decrease

CONST/RESURFACING

STH 83 TO STH 20

5650-01-51 ROCK STH-059 303 $0 - $99,999 $0 - $99,999 06/25/21 EVANSVILLE - EDGERTON Advanced

RR OPS/WARNING DEVICE UPDATE/MISC

WISC & SOUTHERN XING 391661V

8180-00-01 RUSK STH-027 303 $0 - $99,999 $250,000 - $499,999 01/01/21 CORNELL - LADYSMITH Advanced

DESIGN - FULL PS&E RSRF20

CHIP RUSK CO LN TO USH 8

5255-01-20 SAUK STH-023 303 $0 - $99,999 $0 - $99,999 09/25/21 MINERAL POINT - SPRING GREEN Advanced

RE OPS FOR 5255-01-73

WISCONSIN RIVER BRIDGE TO USH 14

5090-05-61 SAUK STH-033 303 $0 - $99,999 $750,000 - $999,999 08/08/23 REEDSBURG - BARABOO Advanced

CONST/WATER MAIN/SANITARY SEWER

W MULBERRY ST TO E V LIMITS

5090-05-72 SAUK STH-033 303 $0 - $99,999 $2,000,000 - $2,999,999 08/08/23 C BARABOO, EIGHTH STREET Advanced

CONST/SANITARY SEWER/WATER MAIN

W CITY LIMIT TO LINCOLN AVENUE

5880-01-20 SAUK USH-012 303 $0 - $99,999 $0 - $99,999 11/25/21 MAUSTON - WISCONSIN DELLS Advanced

RE OPS FOR 5880-01-70

NORTH COUNTY LINE TO STH 13

6145-01-00 SAUK USH-012 303 $0 - $99,999 $250,000 - $499,999 01/01/21 WISCONSIN DELLS - BARABOO Advanced

DESIGN-FULL PS&E PVRPLA

STH 13 TO CTH A

8140-00-09 SAWYER STH-027 303 $0 - $99,999 $0 - $99,999 01/01/21 OJIBWA - STONE LAKE Advanced

DESIGN - FULL PS&E PSRS40

STH 70 E TO STH 40

8520-01-06 SAWYER STH-077 303 $0 - $99,999 $100,000 - $249,999 01/01/21 HAYWARD - CLAM LAKE Advanced

DESIGN - FULL PS&E PSR40

CTH OO TO HOLLYWOOD RD

8080-05-73 ST. CROIX STH-035 303 $0 - $99,999 $0 - $99,999 03/25/21 VILLAGE NORTH HUDSON, 6TH STREET Advanced

CONSTR/MISC/TRF SIGNAL EQUIPMENT

LAKE MALLALIEU BRIDGE - SOMMERS ST

8949-00-81 ST. CROIX USH-012 303 $0 - $99,999 $0 - $99,999 03/25/21 HUDSON - BALDWIN Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 8
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/MISC/TRF SIGNAL EQUIPMENT

STH 65 NORTH TO USH 63 NORTH

1550-02-08 ST. CROIX USH-063 303 $0 - $99,999 $250,000 - $499,999 01/01/21 BALDWIN - CLEAR LAKE Advanced

DESIGN - FULL PS&E RESURFACE

USH 12 W TO POLK COUNTY LINE

1000-12-32 STATEWIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 04/25/21 COLLEGE OF MENOMINEE NATION Advanced

ADMIN- TRAINING/NSTI PROGRAM

FY21 NATL SUMMER TRANS INSTITUTE

1000-12-33 STATEWIDE NON-HWY 303 $0 - $99,999 $0 - $99,999 04/25/21 LAC COURTE OREILLES OJIBWE COLLEGE Advanced

ADMIN - TRAINING/NSTI PROGRAM

FY21 NATL SUMMER TRANS INSTITUTE

1000-12-34 STATEWIDE OFF-SYS 303 $0 - $99,999 $250,000 - $499,999 03/25/21 FFY21 TRANS PROGRAM Advanced

ADMIN - TRAINING OJT/SS PROGRAM

OJT/SS PROGRAM FY2021

1000-01-48 STATEWIDE VAR-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 06/08/21 STATEWIDE, EPOXY PAVEMENT MARKING Advanced

TRF OPS/EPOXY PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-01-49 STATEWIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 03/25/21 STATEWIDE, POPULATION SIGN INSTALL Advanced

TRF OPS/POPULATION SIGNS INSTAL

LOCATIONS ON STN PER ANNUAL PLAN

1009-01-28 STATEWIDE VAR-HWY 290 $0 - $99,999 $0 - $99,999 04/25/22 WI Bike Fed Dane Co SRTS Yr 2 Advanced

SAFE ROUTES TO SCHOOL YR 2 OF 2

DANE CO SAFE ROUTES TO SCHOOL

1610-01-11 TAYLOR STH-013 303 $0 - $99,999 $100,000 - $249,999 01/01/21 MEDFORD - PRENTICE Advanced

DESIGN - FULL PS&E RSRF20

CTH M E TO STH 102

9225-00-03 TAYLOR STH-102 303 $0 - $99,999 $100,000 - $249,999 01/01/21 CHELSEA - SPIRIT Advanced

DESIGN - FULL PS&E RESURFACE

CTH D TO PRICE COUNTY LINE

7560-00-01 TREMPEALEAU STH-095 303 $0 - $99,999 $100,000 - $249,999 01/01/21 ARCADIA - BLAIR Advanced

DESIGN - FULL PS&E RESURFACE

STH 93 TO USH 53 N

3190-11-20 WALWORTH STH-036 303 $0 - $99,999 $0 - $99,999 06/25/21 SPRINGFIELD TO BURLINGTON Advanced

RE/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 9
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

STH 120 TO STH 11

1310-17-70 WALWORTH STH-050 303 $12,000,000 - $12,999,999 $9,000,000 - $9,999,999 02/08/22 06/08/21 GENEVA RD, TOWN WHEATLAND Decrease

CONST/RESURFACE

GRAND GENEVA WAY TO CTH O

3170-12-20 WALWORTH STH-050 303 $0 - $99,999 $0 - $99,999 06/25/21 DELAVAN - LAKE GENEVA Advanced

RE/RESURFACE

GENEVA NATIONAL TO FOREST

3110-03-23 WALWORTH STH-059 303 $0 - $99,999 $0 - $99,999 02/25/23 MILTON TO WHITEWATER Advanced

RE/RESURFACE

WCL TO WILLIS RAY ROAD

8550-00-02 WASHBURN STH-077 303 $0 - $99,999 $0 - $99,999 01/01/21 MINONG - HAYWARD Advanced

DESIGN - FULL PS&E PSRS40

CTH M TO STH 27 N

4060-00-25 WASHINGTON STH-028 303 $0 - $99,999 $0 - $99,999 06/25/21 MAYVILLE TO KEWAUSKUM Advanced

RE/RESURFACE

WEST WASHINGTON CO LN TO USH 45

4010-18-20 WASHINGTON STH-144 303 $0 - $99,999 $0 - $99,999 02/25/23 WEST BEND - WALDO Advanced

RE/RESURFACE

SKYLINE DR TO NCL

2300-08-20 WASHINGTON STH-167 303 $0 - $99,999 $0 - $99,999 06/25/21 HOLY HILL ROAD Advanced

RE/RESURFACE

STH 164 TO WOLF ROAD

3100-00-25 WAUKESHA STH-067 303 $0 - $99,999 $0 - $99,999 06/25/21 ELKHORN TO EAGLE Advanced

RE/RESURFACE

USH 12 TO STH 59

2810-08-20 WAUKESHA STH-164 303 $0 - $99,999 $0 - $99,999 08/25/22 BIG BEND DR, TOWN OF VERNON Advanced

RE/RECONSTRUCT, NO ADDL LANES

HENNEBERRY AVE TO DENOON RD

4110-32-21 WINNEBAGO USH-045 303 $0 - $99,999 $0 - $99,999 03/25/22 FOND DU LAC-OSHKOSH Advanced

RE/ REAL ESTATE ACQUISITION

SCL-SCPL OSHKOSH

7020-00-71 WOOD STH-173 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/11/25 05/10/22 WYEVILLE - BABCOCK Advanced

CONSTR/RESURFACE

JUNEAU CO LN TO STH 80



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 10
February Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

6999-21-00 WOOD VAR-HWY 303 $0 - $99,999 $250,000 - $499,999 01/01/21 C WISCONSIN RAPIDS, VARIOUS STREETS Advanced

PER WISDOT ADA TRANS PLAN 412 RAMPS

STH 13/54/73 CURB RAMP IMPROVEMENTS

6999-21-20 WOOD VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 09/25/24 C WISCONSIN RAPIDS, VARIOUS STREETS Advanced

PER WISDOT ADA TRANS PLAN 412 RAMPS

STH 13/54/73 CURB RAMP IMPROVEMENTS



 2021-2024  STIP 
Feburary Amendments

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Limit/Concept Reason

0600-01-32 Statewide Non-Hwy 303 $0-$99,999 $100,000-$249,999 3/25/2021

Work Zone Data Exchange 
(WZDx)/Statewide Real time Lane 
Closure Sys/FHWA WZDx Grant Advanced

0600-01-33 Statewide Non-Hwy 389 $0-$99,999 $0-$99,999 3/25/2021

FY21 Technology Transfer (T2)/T2 
Training/ADA & Culvert Design 
Training Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period 
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased



 2021-2024 STIP 

February Amendments

 Subrecipient  Counties Served Project Type Award Local Match

Higher Expectations Racine Opearating and Vanpool $38,131 $38,131

Kenosha Achievement Center Kenosha, Racine, Walworth Mobility Management and Vehicle Loans $56,155 $14,039

Mobility Management and Vehicle Loans $48,499 $12,125

Operating $57,215 $57,215

Totals $200,000 $121,510

 Subrecipient  Counties Served Project Type Award Local Match

DorTran Door Mobility Management and Vehicle Loans $30,410 $7,603

Mobility Management and Vehicle Loans $390,415 $97,604

Operating $30,223 $30,223

Kenosha Achievement Center Kenosha, Racine, Walworth Mobility Management and Vehicle Loans $1,999 $500

Mobility Management and Vehicle Loans $78,096 $19,524

Operating $5,178 $5,178

Mobility Management and Vehicle Loans $741,207 $185,302

Operating (Vanpool) $108,409 $108,409

Mobility Management and Vehicle Loans $32,605 $8,151

Operating $1,863 $1,863

Totals $1,420,404 $464,355

Buffalo, Eau Claire, Jackson, TrempealeauWestern Dairyland EOC, Inc.

CY2021 Wisconsin Employment Transportation Assistance Program (WETAP) - FTA Section 5311 Rural Area Formula Grant Funds

Adams, Brown, Calumet, Columbia, Dane, Dodge, Door, 

Florence, Fond du Lac, Forest, Grant, Green, Green Lake, 

Iowa, Juneau, Kewaunee, LaFayette, Langlande, Lincoln, 

Manitowoc, Marinette, Menominee, Oconto, Oneida, 

Outagamie, Portage, Price, Richland, Rock, Sauk, 

Shawano, Sheboygan, Taylor, Vilas, Waushara, 

Winnebago, and Wood

Forward Service Corp.

Brown, Florence, Forest, Marinette, Oconto, Oneida, 

Shawano, Vilas
NEWCAP

Brown, Dane, Grant, Green, Iowa, Lafayette, Marinette, 

Menominee, Oconto, Richland, Sauk
SWCAP

CY2021 Wisconsin Employment Transportation Assistance Program (WETAP) - FTA Section 5307 Urbanized Area Formula Grant Funds

Calumet, Outagamie, Waupaca, Winnebago
Lutheran Social Services of WI 

and Upper MI



 2021-2024 STIP 

February Amendments

 Subrecipient  Counties Served Project Type Project Detail Award Local Match

ADVOCAP, Inc. Winnebago Operating Assistance Volunteer Drivers $31,875 $31,875

Aptiv, Inc. La Crosse, Monroe, Jackson Vehicle - Expansion 1 Minivan, Rear-load $32,800 $8,200

Barron Co. Developmental Svcs. Barron Vehicle - Replacement 1 Bariatric Van, Rear-load $40,000 $10,000

Black River Industries, Inc. Taylor, Price Vehicle - Replacement 1 Bariatric Van, Side-load $41,600 $10,400

Brooke Industries, Inc. Fond du Lac, Green Lake Vehicle - Replacement 1 Medium Bus $57,400 $14,350

Mobility Management Call-center; mobility management $86,046 $21,512

Operating Assistance
Volunteer Drivers; Travel 

Coordination
$413,344 $413,344

Challenge Center, Inc. Douglas Vehicle - Replacement 1 Minivan, Rear-load $32,800 $8,200

Mobility Management Call-Center; Mobility Management $115,520 $28,880

Operating Assistance Volunteer Drivers $59,288 $59,288

County of Adams Adams Vehicle - Replacement 1 Bariatric Van, Side-load $41,600 $10,400

Operating Assistance Volunteer Drivers, Demand Response $16,262 $4,065

Vehicle - Expansion 1 Minivan, Rear-load $32,800 $8,200

County of Columbia Columbia Vehicle - Replacement 1 Minivan, Rear-load $32,800 $8,200

County of Dodge Dodge Vehicle - Replacement 1 Minivan, Side-load $32,800 $8,200

Mobility Management Mobility Management services $66,989 $16,747

Vehicle - Expansion 1 Minivan, Rear-load $32,800 $8,200

County of Kenosha Kenosha Operating Assistance Accessible Medical Service $23,331 $23,331

County of Jefferson Jefferson

CY2021 Section 5310 Program Projects - Rural and Small Urban Areas

Center for Independent Living  - 

Western WI

Adams, Ashland, Barron, Bayfield, 

Buffalo, Burnett, Chippewa, Clark, 

Crawford, Douglas, Dunn, Eau Claire, 

Florence, Forest, Grant, Iowa, Iron, 

Jackson, Juneau, La Crosse, Lafayette, 

Langlade, Lincoln, Marathon, Monroe, 

Oneida, Pepin, Pierce, Polk, Portage, 

Price, Richland, Rusk, Sauk, Sawyer, 

St. Croix, Taylor, Trempealeau, 

Vernon, Vilas, Washburn, Wood

City of Stevens Point Portage

County of Calumet Calumet



 2021-2024 STIP 

February Amendments

County of Langlade Langlade Vehicle - Replacement 1 Medium Bus (Lg.) - Honeycomb $59,200 $14,800

County of Manitowoc Manitowoc Mobility Management Mobility Management services $68,682 $17,171

County of Monroe Monroe Vehicle - Replacement 1 Bariatric Van, Side-load $41,600 $10,400

County of Racine Racine Mobility Management Mobility Management services $19,242 $4,811

County of Richland Richland Operating Assistance Demand-response Transportation $11,172 $11,172

County of Rock Rock Mobility Management 1-on-1 & Group Travel Training $52,149 $13,037

County of Rusk Rusk Mobility Management Mobility Management services $39,247 $9,812

County of Sauk Sauk Operating Assistance Volunteer Drivers; Fixed-route service $52,626 $52,626

County of Shawano Shawano Vehicle - Replacement 1 Large Bus - Honeycomb $86,400 $21,600

Operating Assistance Volunteer Drivers $14,694 $14,694

Vehicle - Replacement 1 Medium Bus $57,400 $14,350

County of Vernon Vernon Operating Assistance Volunteer Drivers $10,582 $10,582

County of Waupaca Waupaca Operating Assistance
Demand-response & Volunteer 

Drivers
$6,821 $6,821

Crawford Co. Opportunity Center Crawford, Grant Vehicle - Replacement 1 Medium Bus $57,400 $14,350

Disabilities Services, Inc.
Green Lake, Marquette, Waushara, 

Winnebago, and Fond Du Lac.
Operating Assistance Fixed Route service $41,618 $41,618

Diversified Services, Inc. Burnett, Polk Vehicle - Replacement 1 Medium Bus (Lg.) - Honeycomb $58,100 $14,525

Mobility Management Mobility Management services $65,141 $16,285

Operating Assistance Volunteer Drivers & Voucher $22,387 $22,387

East Shore Industries, Inc. Kewaunee Vehicle - Expansion 1 Bariatric Van, Side-load $41,600 $10,400

Endeavors Adult Develop. Center
Polk, Barron, Burnett, St. Croix, Pierce, 

and Dunn
Vehicle - Replacement 1 Medium Bus - Honeycomb $58,800 $14,700

Green Valley Enterprises, Inc. Dodge Vehicle - Replacement 1 Medium Bus-Honeycomb $58,800 $14,700

Mobility Management services $27,058$108,232Mobility Management

Door-Tran, Inc. Door

County of Sawyer / Lac Courte 

Oreilles
Barron, Washburn, Sawyer,

County of Sheboygan Sheboygan



 2021-2024 STIP 

February Amendments

Greenco Industries, Inc. Green, Lafayette Vehicle - Replacement 1 Minivan, Rear-load $32,800 $8,200

Hodan Community Svcs. Iowa, Lafayette, Grant Vehicle - Replacement 1 Large Bus  $79,200 $19,800

Mobility Management
Travel Training & Mobility 

Management
$41,813 $10,453

Operating Assistance Volunteer Drivers; Elderly Cycling $24,213 $24,213

Muskego Senior Taxi Service, Inc. Waukesha Operating Assistance Volunteer Driver Program $38,041 $38,041

Mobility Management Mobility Management services $41,537 $10,384

Operating Assistance Fixed Route service $36,480 $36,480

Vehicle - Replacement 1 Bariatric Van, Side-load $41,600 $10,400

Mobility Management Mobility Management services $73,564 $18,391

Operating Assistance Medical Mileage Reimbursement $5,552 $5,552

North Central Health Care Marathon, Lincoln Vehicle - Replacement 1 Medium Bus $57,400 $14,350

Mobility Management Mobility Management services $22,173 $5,543

Operating Assistance
Volunteer Drivers & Voucher 

Program
$99,750 $99,750

Northwoods, Inc. Columbia, Marquette, Sauk Vehicle - Replacement 1 Medium Bus $57,400 $14,350

Opportunity Develop. Centers Portage Vehicle - Replacement 1 Minivan, Rear-load $32,800 $8,200

Opportunity of NC Wisconsin Marathon, Wood, Portage Vehicle - Replacement 1 Minivan, Rear-load $32,800 $8,200

RSVP of Rock County, Inc. Rock Operating Assistance Volunteer Drivers $11,638 $11,638

Senior Connections, Inc.
Ashland, Bayfield Douglas, and 

Washburn
Vehicle - Replacement 1 Minivan, Side-load $32,800 $8,200

Southwest Opportunities Center Grant Vehicle - Replacement 1 Large Bus $79,200 $19,800

Mobility Management Call-Center; Mobility Management $201,334 $50,334

Operating Assistance Volunteer Drivers $187,078 $187,078

St. Coletta of Wisconsin, Inc. Jefferson, Dodge, Waukesha Vehicle - Replacement 1 Medium Bus $57,400 $14,350

The Threshold, Inc. Washington Vehicle - Replacement 1 Minibus, Dual-Axle $47,300 $11,825

NEWCAP, Inc. Marinette, Oconto

North Country Independent 

Living

Ashland, Bayfield, Burnett, Douglas, 

Iron, Price, Sawyer and Washburn

Southwest Wisconsin Community 

Action Program
Grant, Green, Iowa, 

Lutheran Social Services of WI 

and Upper MI
Outagamie, Winnebago,

New Hope Center, Inc. Calumet, Manitowoc
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February Amendments

Operating Assistance Volunteer Drivers $13,241 $13,241

Vehicle - Replacement 1 Bariatric Van, Side-load $41,600 $10,400

Tri-State Regional Ambulance, 

Inc.

La Crosse, Crawford, Monroe, Vernon, 

Grant, Juneau, Iowa, Richland, and 

Sauk

Vehicle - Replacement 1 Minivan, Rear-load $32,800 $8,200

Ventures Unlimited, Inc. Washburn Vehicle - Replacement 1 Bariatric Van, Side-load $41,600 $10,400

Vernon Area Rehabilitation 

Center, Inc.

Sauk, Columbia, Richland, Juneau, La 

Crosse, Vernon, Crawford, Monroe, 

Adams, Grant and Iowa Counties

Vehicle - Replacement 1 Medium Bus $57,400 $14,350

VIP Services, Inc. Walworth Vehicle - Replacement 1 Medium Bus $57,400 $14,350

$3,799,860 $1,777,762

Tomahawk Area Interfaith 

Volunteers
Lincoln, Oneida, Price
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