
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 1

February Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 1

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4701-28-10 ADAMS VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/12 PAVEMENT MARKING TMA'S Advanced

TRAFFIC/PAVEMENT MARKING

ADAMS COUNTY

4701-28-12 ADAMS VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/25/12 ADAMS COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HWYS CY 2011/SW REGION

4701-28-25 ADAMS VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

ADAMS COUNTY

4702-28-25 ASHLAND VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 ASHLAND COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4703-28-25 BARRON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 BARRON COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4704-28-25 BAYFIELD VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 BAYFIELD COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

9202-08-77 BROWN STH-029 302 $500,000 - $749,999 $500,000 - $749,999 02/09/16 07/08/14 DEPERE - SUAMICO Advanced

SHAWANO AVE LNDSCPNG & BK/PED TRAIL

WIS 29 RELOCATION US 41-CTH J

1009-39-45 BROWN STH-032 303 $0 - $99,999 $100,000 - $249,999 06/12/12 PAVEMENT MARKING, C DEPERE Advanced

CONST/MISC PAVEMENT MARKING

STH 32/57 ST. CHARLES ROUNDABOUT

1133-09-80 BROWN USH-041 302 $250,000 - $499,999 $250,000 - $499,999 01/13/15 02/09/16 DEPERE - SUAMICO Deferred

STH 172 INTCHG LANDSCAPING

GLORY ROAD - MORRIS AVE

1133-10-41 BROWN USH-041 302 $0 - $99,999 $7,000,000 - $7,999,999 01/25/13 12/25/12 DEPERE - SUAMICO Increase

CTH M INTCHG UTL

MEMORIAL DRIVE - CTH M

1133-10-42 BROWN USH-041 302 $9,000,000 - $9,999,999 $2,000,000 - $2,999,999 07/25/12 06/25/12 DEPERE - SUAMCIO Decrease

GBMSD RELOCATION (NORTH)

MEMORIAL DRIVE - CTH M

1133-10-44 BROWN USH-041 302 $0 - $99,999 $500,000 - $749,999 06/25/12 DEPERE - SUAMCIO Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 2

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

VILLAGE OF HOWARD SEWER UA 224

MEMORIAL DRIVE - CTH M

1133-10-45 BROWN USH-041 302 $0 - $99,999 $500,000 - $749,999 12/25/12 DEPERE - SUAMCIO Advanced

VILLAGE OF HOWARD SEWER UA 224

MEMORIAL DRIVE - CTH M

4705-28-10 BROWN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMAs Advanced

TRAFFIC/TOPM

BROWN COUNTY

4705-28-25 BROWN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

BROWN COUNTY

4706-28-25 BUFFALO VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 BUFFALO COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

8050-04-01 BURNETT STH-070 303 $0 - $99,999 $0 - $99,999 01/01/12 SIREN - SPOONER Advanced

DESIGN/RESURFACING

STH 35 TO VIOLA LAKE ROAD

4707-28-25 BURNETT VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 BURNETT COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4708-28-10 CALUMET VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMAs Advanced

TRAFFIC/TOPM

CALUMET COUNTY

4708-28-25 CALUMET VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

CALUMET COUNTY

8996-00-74 CHIPPEWA NON-HWY 214 $250,000 - $499,999 $0 - $99,999 09/25/12 08/25/88 DEACTIVATE/CHIPPEWA FALLS Deferred

BIKE/PED PATH FACILITY/LFA

PUMPHOUSE RD - SEYMOUR CRAY SR BLVD

4709-28-25 CHIPPEWA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 CHIPPEWA COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4710-28-25 CLARK VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 CLARK COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 3

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4711-28-25 COLUMBIA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 COLUMBIA COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

5870-04-64 CRAWFORD STH-179 303 $0 - $99,999 $250,000 - $499,999 01/25/13 EASTMAN - STEUBEN Advanced

CONST//RESHAPE/BEAMGUARD/SHOULDERS

STH 27 TO STH 131

4712-28-25 CRAWFORD VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 CRAWFORD COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

5992-08-88 DANE CTH-M 206 $0 - $99,999 $500,000 - $749,999 02/12/13 SOUTH JUNCTION RD, C OF MADISON Advanced

CONST OPS / WATER MAIN

VALLEY VIEW RD TO WATTS RD

5992-08-89 DANE CTH-M 206 $0 - $99,999 $250,000 - $499,999 02/12/13 SOUTH JUNCTION RD, C OF MADISON Advanced

CONST OPS / SANITARY SEWER

VALLEY VIEW RD TO WATTS RD

1010-00-82 DANE IH -039 303 $100,000 - $249,999 $0 - $99,999 05/25/12 MADISON - LAKE DELTON Advanced

TOIP PARTICIPATING/1010-00-72

LIEN ROAD TO USH 51

1010-10-00 DANE IH -039 302 $0 - $99,999 $8,000,000 - $8,999,999 07/25/13 MADISON - PORTAGE Advanced

PE//TRAFFIC STUDY/PRELIM ENG TO EIS

USH 12/18 INTCHG TO IH 90/94

1011-04-01 DANE IH -039 303 $0 - $99,999 $500,000 - $749,999 01/01/12 MADISON - PORTAGE Advanced

DESIGN/BRRPLE

HOEPKER ROAD BRIDGE B-13-0100

1011-04-28 DANE IH -039 303 $0 - $99,999 $100,000 - $249,999 07/25/12 MADISON - PORTAGE Advanced

RE OPS

HOEPKER ROAD BRIDGE B-13-100

1011-04-78 DANE IH -039 303 $1,000,000 - $1,999,999 $4,000,000 - $4,999,999 11/10/15 11/10/15 MADISON - PORTAGE Increase

CONST OPS/BRRPLE

HOEPKER ROAD BRIDGE B-13-0100

1009-91-70 DANE LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/13 DEMING WAY Advanced

WSOR - GATES,BUNGALOW,INTERCONNECT

CITY OF MIDDLETON



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 4

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

5926-00-41 DANE STH-092 303 $0 - $99,999 $0 - $99,999 01/25/12 02/25/12 MT HOREB - BROOKLYN Deferred

UTL OPS/ALLIANT ELEC PARCEL #81

DEER CREEK CULVERT

1206-01-41 DANE USH-012 303 $0 - $99,999 $0 - $99,999 02/25/12 MADISON - CAMBRIDGE Advanced

UTL OPS - PARCEL #80

FISH HATCHERY ROAD INTERCHANGE

5304-02-00 DANE USH-012 302 $0 - $99,999 $500,000 - $749,999 05/25/11 05/25/12 MADISON - CAMBRIDGE Advanced

ORIGIN-DESTINATION STUDY

USH 14 TO CTH N

5304-02-01 DANE USH-012 302 $0 - $99,999 $5,000,000 - $5,999,999 09/25/12 MADISON - CAMBRIDGE Advanced

PLANNING ENVIRONMENTAL LINKAGE(PEL)

USH 14 TO CTH N

1206-07-26 DANE USH-018 302 $3,000,000 - $3,999,999 $8,000,000 - $8,999,999 01/25/12 03/25/12 MOUNT HOREB - MADISON Increase

R/E OPERATIONS

RAYMOND ROAD TO SEMINOLE HIGHWAY

1206-07-31 DANE USH-018 303 $0 - $99,999 $0 - $99,999 01/01/12 MT HOREB - MADISON Deferred

DESIGN/PRE-CONSTRUCTION ENGINEERING

CTH PD TO SOUTH MADISON BELTLINE

1206-07-45 DANE USH-018 302 $250,000 - $499,999 $1,000,000 - $1,999,999 09/25/14 09/25/16 MOUNT HOREB - MADISON Deferred

UTL OPS - LEVEL OF EFFORT

CTH PD TO RAYMOND ROAD

1206-07-77 DANE USH-018 302 $13,000,000 - $13,999,999 $8,000,000 - $8,999,999 03/12/13 05/14/13 MOUNT HOREB - MADISON Decrease

CONST OPS/RECSTE/PHASE 1

RAYMOND ROAD TO SEMINOLE HIGHWAY

5410-05-00 DANE USH-051 302 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 04/25/12 05/25/12 MADISON - DEFOREST Advanced

PRELIMINARY ENGINEERING THRU FEIS

TERMINAL DRIVE TO STH 19

4713-28-10 DANE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/12 DANE COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HWYS CY 2012

4713-28-25 DANE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 DANE COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

4714-28-10 DODGE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/25/12 DODGE COUNTY PAVEMENT MARKING Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 5

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HWYS CY 2012

4714-28-25 DODGE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 DODGE COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

4715-28-25 DOOR VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

DOOR COUNTY

1009-53-01 DOUGLAS NON-HWY 303 $0 - $99,999 $100,000 - $249,999 06/12/12 T SUPERIOR, HILPIPER ROAD Advanced

CONSTRUCTION/WETLAND BANK REPAIR

KIMMES-TOBIN WETLAND SITE

1195-13-72 DOUGLAS STH-035 303 $0 - $99,999 $1,000,000 - $1,999,999 01/08/13 C SUPERIOR, TOWER AVENUE Advanced

UTL/SUPERIOR WATER,LIGHT & POWER CO

BELKNAP STREET TO 3RD STREET

8010-05-51 DOUGLAS STH-035 207 $0 - $99,999 $100,000 - $249,999 07/25/12 DAIRYLAND - SUPERIOR Advanced

RR SFTY/RAIL CROSSING REPAIR

CANADIAN PACIFIC RAILWAY CO 691643B

1198-00-75 DOUGLAS USH-053 303 $0 - $99,999 $250,000 - $499,999 04/10/12 C SUPERIOR, NORTH 4TH STREET Advanced

CONSTRUCTION/HSIP/GEOMETRIC & SGNLS

I-535/STH 35 INTCHNG & RAMP INTERS

1198-00-95 DOUGLAS USH-053 303 $0 - $99,999 $0 - $99,999 02/25/12 C SUPERIOR, NORTH 4TH STREET Advanced

FURNISH & INSTALL TRF SGNL EQUIPMNT

I-535/STH 35 INTCHNG & RAMP INTERS

8929-06-70 DUNN CTH-W 205 $500,000 - $749,999 $0 - $99,999 03/11/14 01/01/01 DEACTIVATE 890TH STREET - CTH S Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

POPPLE CREEK BRIDGE B-17-0210

7996-00-85 DUNN LOC-STR 206 $0 - $99,999 $0 - $99,999 05/25/12 06/25/12 C MENOMONIE, WAGNER STREET Advanced

RR/SURFACE/RAIL XING #187186J

UNION PACIFIC RAILROAD

7090-05-53 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 12/25/12 BALDWIN - MENOMONIE Advanced

RR OPS/RESURFACE CROSSING

UNION PACIFIC RR CROSSING 183-906L

4717-28-25 DUNN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 DUNN COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 6

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

VARIOUS HIGHWAYS (CALENDAR YR 2012)

7028-00-00 EAU CLAIRE STH-312 303 $0 - $99,999 $0 - $99,999 01/01/12 C EAU CLAIRE, NORTH CROSSING Advanced

DESIGN/RESURFACING

IH 94 TO 400 FEET EAST OF USH 12

7028-00-70 EAU CLAIRE STH-312 303 $0 - $99,999 $250,000 - $499,999 11/11/14 C EAU CLAIRE, NORTH CROSSING Advanced

CONSTRUCTION/RESURFACING

IH 94 TO 400 FEET EAST OF USH 12

7080-03-94 EAU CLAIRE USH-012 303 $0 - $99,999 $0 - $99,999 02/25/15 EAU CLAIRE - FAIRCHILD Advanced

CONSTRUCTION/TRF SIGNAL UPGRADES

OTTER CR TO 500 FT W INDUSTRIAL DR

1190-05-06 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 01/01/12 EAU CLAIRE - CHIPPEWA FALLS Advanced

DESIGN/SAFETY/BRIDGE REHABILITATION

NB EAU CLAIRE RIVER BRIDG B-18-0167

4718-28-25 EAU CLAIRE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 EAU CLAIRE COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4719-28-25 FLORENCE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

FLORENCE COUNTY

4120-08-40 FOND DU LAC STH-175 303 $0 - $99,999 $0 - $99,999 05/25/12 CTH B (EAST)-LOST ARROW ROAD Advanced

CONST/PARCEL# 100 WE ENERGIES-ELECT

PARSON'S CREEK CULVERTS C-20-82/83

4110-30-00 FOND DU LAC USH-045 303 $0 - $99,999 $100,000 - $249,999 01/01/12 MAIN STREET, CITY OF FOND DU LAC Advanced

DES/ RECST EXISTING URBAN ST

MERRILL AVENUE-JOHNSON STREET

4110-31-00 FOND DU LAC USH-045 303 $0 - $99,999 $250,000 - $499,999 01/01/12 FOND DU LAC AVE-C OF FOND DU LAC Advanced

DES/RECST EXIST URBAN ST

CTH V-6TH STREET

4720-28-10 FOND DU LAC VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/12 PAVEMENT MARKING TMAs Advanced

TRAFFIC/TOPM

FOND DU LAC COUNTY

4720-28-25 FOND DU LAC VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

FOND DU LAC COUNTY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 7

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9808-00-70 FOREST TWN-RD 206 $0 - $99,999 $1,000,000 - $1,999,999 04/09/13 STH 70 - CTH A Advanced

CONST/FOREST HWY PROGRAM RESURF

FISHEL ROAD; FH59 FR2193

4721-28-25 FOREST VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

FOREST COUNTY

4722-28-25 GRANT VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 GRANT COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

4723-28-25 GREEN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 GREEN COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

4724-28-25 GREEN LAKE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

GREEN LAKE COUNTY

4725-28-10 IOWA VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/25/12 IOWA COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HWYS CY 2012

4725-28-25 IOWA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 IOWA COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

4726-28-25 IRON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

IRON COUNTY

7080-05-44 JACKSON USH-012 303 $0 - $99,999 $0 - $99,999 11/25/13 V MERRILLAN, WASHINGTON & HAMMOND Advanced

UTL/MERRILLAN WATER & UTILTY/PAR#40

MERRILL ST TO N JCT OLD HWY 12 RD

4727-28-25 JACKSON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 JACKSON COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

3050-02-72 JEFFERSON STH-019 303 $750,000 - $999,999 $750,000 - $999,999 12/08/15 12/13/16 SUN PRAIRIE - WATERTOWN Deferred

CONST OPS/MILL & OVLY, RECONDITION

MCKAY WAY TO STRUC B-28-104

3050-02-81 JEFFERSON STH-019 303 $500,000 - $749,999 $500,000 - $749,999 12/08/15 12/13/16 SUN PRAIRIE - WATERTOWN Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 8

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OPS/REPLACE STRUCTURE

MAUNESHA RIVER B-28-0175

4728-28-25 JEFFERSON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 JEFFERSON COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

5880-03-75 JUNEAU USH-012 303 $100,000 - $249,999 $100,000 - $249,999 05/08/12 MAUSTON - WISCONSIN DELLS Deferred

CONST OPS/INTERSECTION IMPROVEMENTS

CTH HH INTERSECTION

4729-28-25 JUNEAU VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 JUNEAU COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

3738-08-70 KENOSHA STH-165 303 $0 - $99,999 $500,000 - $749,999 12/11/12 104TH STREET, V PLEASANT PRAIRIE Advanced

CONST/RESURFACING

PLEASANT PRAIRIE WELCOME CENTER

4730-28-25 KENOSHA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/SIGNING

KENOSHA COUNTY

4731-28-10 KEWAUNEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMAs Advanced

TRAFFIC/TOPM

KEWAUNEE COUNTY

4731-28-25 KEWAUNEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

KEWAUNEE COUNTY

7078-00-51 LA CROSSE CTH-Z 207 $0 - $99,999 $100,000 - $249,999 06/25/13 CTH Z, TOWN OF ONALASKA Advanced

R/R-LIGHTS,GATES, TIME CIRCUITRY

BNSF RR CROSSING 079899V

7575-04-67 LA CROSSE STH-016 303 $0 - $99,999 $250,000 - $499,999 05/25/12 LACROSSE - SPARTA Advanced

CONST//CONC & JOINT REPAIR

LACROSSE STREET TO CTH M

1641-03-42 LA CROSSE USH-014 303 $250,000 - $499,999 $250,000 - $499,999 02/25/15 02/25/17 MORMON COULEE RD, C LA CROSSE Deferred

UTL LOE

LOSEY BLVD TO BROADVIEW PLACE

4732-28-25 LA CROSSE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 LACROSSE COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 9

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

VARIOUS HWYS CY 2012

4733-28-25 LAFAYETTE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 LAFAYETTE COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

9650-16-40 LANGLADE STH-047 303 $0 - $99,999 $0 - $99,999 04/25/12 NEOPIT - ANTIGO Advanced

UTILITY/WPSC

EAST COUNTY LINE TO USH 45

9650-16-41 LANGLADE STH-047 303 $0 - $99,999 $0 - $99,999 04/25/12 NEOPIT - ANTIGO Advanced

UTILITY/ALLIANT ENERGY

EAST COUNTY LINE TO USH 45

9650-16-42 LANGLADE STH-047 303 $0 - $99,999 $0 - $99,999 04/25/12 NEOPIT - ANTIGO Advanced

UTILITY/FRONTIER COMMUNICATIONS

EAST COUNTY LINE TO USH 45

4734-28-10 LANGLADE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/25/12 PAVEMENT MARKING TMA'S Advanced

TRAFFIC/PAVEMENT MARKING

LANGLADE COUNTY

4735-28-25 LINCOLN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

LINCOLN COUNTY

1226-07-72 MANITOWOC OFF-SYS 303 $0 - $99,999 $500,000 - $749,999 08/14/12 MANITOWOC-GREEN BAY Advanced

CONST/RESURF PAVE REPAIR RESTAREA

REST AREAS 51 & 52

4736-28-25 MANITOWOC VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

MANITOWOC COUNTY

1166-12-60 MARATHON IH -039 303 $0 - $99,999 $0 - $99,999 06/25/12 EPOXY OVERLAYS IH 39 & STH 97 Advanced

CONST/BRSHRM

CTH C OVERHD/EAU PLEINE B37-143,104

1620-01-40 MARATHON STH-013 303 $0 - $99,999 $0 - $99,999 02/25/12 COLBY - ABBOTSFORD Deferred

UTILITY RELOCATION/XCEL ENERGY

NORTH STREET TO LINDEN STREET

1620-01-48 MARATHON STH-013 303 $0 - $99,999 $0 - $99,999 02/25/12 COLBY - ABBOTSFORD Deferred

UTILITY/FRONTIER COMMUNICATIONS

NORTH STREET TO LINDEN STREET



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 10

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1053-04-83 MARATHON STH-029 303 $100,000 - $249,999 $0 - $99,999 06/12/12 MARATHON CITY - WAUSAU Deferred

CONST/PVRPLA/LOCAL UTILITY

STH 107 TO CTH O

6270-02-60 MARATHON STH-049 303 $0 - $99,999 $0 - $99,999 06/25/12 SUPERSTRUCTURE REPAIRS Advanced

CONST/BRSHRM

WOLF RVR/COMET CRK B37-428,29,30,31

7040-00-50 MARATHON STH-098 303 $0 - $99,999 $100,000 - $249,999 01/25/13 SPENCER, CLARK STREET Advanced

RAILROAD CROSSING/SURFACE #689-933J

COUNTY LINE ROAD - STH 13

4737-28-25 MARATHON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

MARATHON COUNTY

1009-38-54 MARINETTE USH-041 302 $0 - $99,999 $250,000 - $499,999 05/25/12 OCONTO-PESHTIGO Advanced

JT PAYMENT TO THE CITY OF PESHTIGO

JURISDICTIONAL TRANSFER-PESHTIGO

4738-28-10 MARINETTE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/12 PAVEMENT MARKING TMAs Advanced

TRAFFIC/TOPM

MARINETTE COUNTY

4738-28-25 MARINETTE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

MARINETTE COUNTY

4739-28-25 MARQUETTE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

MARQUETTE COUNTY

4773-28-25 MENOMINEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

MENOMINEE COUNTY

2070-09-00 MILWAUKEE CTH-Y 206 $0 - $99,999 $100,000 - $249,999 07/25/13 CTH Y Advanced

PE/TRAFFIC SIGNALS & TURN LANES

INTERSECT WITH 60TH STREET

2070-09-70 MILWAUKEE CTH-Y 206 $0 - $99,999 $500,000 - $749,999 05/12/15 CTH Y Advanced

CONST/TRAFFIC SIGNALS & TURN LANES

INTERSECT WITH 60TH STREET

1228-08-70 MILWAUKEE IH -043 303 $0 - $99,999 $1,000,000 - $1,999,999 04/10/12 IH 43 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 11

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/HSIP

IH 43 AND NORTH AVE INTERSECTION

1300-13-70 MILWAUKEE IH -794 304 $100 MILLION OR GREATER $100 MILLION OR GREATER 08/13/13 HOAN BRIDGE, CITY OF MILWAUKEE Advanced

CONST/BRIDGE DECK REPLACEMENT

MILWAUKEE RVR TO LINCOLN AVE, PH 1

1060-33-78 MILWAUKEE LOC-STR 301 $6,000,000 - $6,999,999 $20,000,000 - $24,999,999 09/10/13 09/10/13 ZOO IC, 76TH ST BR OVR IH94 Increase

CONST/BRIDGE REPLCMNT B-40-89

KEARNEY ST TO O'CONNOR ST

2080-00-01 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/12 NORTH TEUTONIA AVENUE Advanced

PE/PAVEMENT REPLACEMENT

W CAPITOL AVE TO W RUBY AVE

2080-00-71 MILWAUKEE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 03/11/14 NORTH TEUTONIA AVENUE Advanced

CONST/PAVEMENT REPLACEMENT

W CAPITOL AVE TO W RUBY AVE

2080-00-91 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 03/25/13 NORTH TEUTONIA AVENUE Advanced

SIGNALS/PAVEMENT REPLACEMENT

W CAPITOL AVE TO W RUBY AVE

2160-14-70 MILWAUKEE LOC-STR 206 $750,000 - $999,999 $750,000 - $999,999 02/11/14 S 76TH STREET Advanced

CONST / RESURFACE

W GREENFIELD AVE TO W PIERCE ST

2190-00-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 07/25/12 WEST WISCONSIN AVENUE Advanced

PE/RECONSTRUCTION

N 35TH STREET - N 20TH STREET

2405-00-04 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/12 W MORGAN AVENUE Advanced

PE/RECONSTRUCTION W/ADDED CAPACITY

W FOREST HOME AVE TO S 43RD STREET

2405-00-74 MILWAUKEE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 03/10/15 W MORGAN AVENUE Advanced

CONST/RECONSTRUCT W/ADDED CAPACITY

W FOREST HOME AVE TO S 43RD STREET

2505-00-75 MILWAUKEE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 03/11/14 SOUTH 13TH STREET Advanced

CONST/PAVEMENT REPLACEMENT

W FOREST HOME AVE TO W WINDLAKE AVE

2505-00-95 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 02/25/14 SOUTH 13TH STREET Advanced

SIGNALS/PAVEMENT REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 12

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

W FOREST HOME AVE TO W WINDLAKE AVE

2545-03-71 MILWAUKEE LOC-STR 206 $0 - $99,999 $2,000,000 - $2,999,999 12/11/13 WEST HAMPTON AVENUE Advanced

CONST/PAVEMENT REPLACEMENT

N TEUTONIA AVE TO N GREEN BAY AVE

2545-03-91 MILWAUKEE LOC-STR 206 $100,000 - $249,999 $100,000 - $249,999 12/10/13 10/25/13 WEST HAMPTON AVENUE Advanced

SIGNALS/RECONSTRUCT

N GREEN BAY AVE TO N TEUTONIA AVE

2585-00-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 07/25/12 NORTH 92ND STREET Advanced

PE/PAVEMENT REPLACEMENT

W CAPITOL DR TO W HAMPTON AVE

2595-00-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 07/25/12 N 60TH STREET Advanced

PE/PAVEMENT REPLACEMENT

W FAIRY CHASM RD TO W CO LINE RD

2595-00-70 MILWAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 02/10/15 N 60TH STREET Advanced

CONST/PAVEMENT REPLACEMENT

W FAIRY CHASM RD TO W CO LINE RD

2670-00-01 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/12 GREEN TREE ROAD Advanced

PE/RESURFACING

RIVER ROAD TO JEAN NICOLET ROAD

2670-00-71 MILWAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 04/08/14 GREEN TREE ROAD Advanced

CONST/RESURFACING

RIVER ROAD TO JEAN NICOLET ROAD

2980-00-00 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/12 W EDGERTON AVENUE Advanced

PE/RECONSTRUCT NO ADDED CAPACITY

W LOOMIS ROAD TO S 27TH STREET

2980-00-20 MILWAUKEE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 04/25/14 W EDGERTON AVENUE Advanced

RE/RECONSTRUCT W NO ADDED CAPACITY

W LOOMIS ROAD TO S 27TH STREET

2987-00-14 MILWAUKEE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/12 5TH AVENUE RELOCATION Advanced

PE/DESIGN REVIEW ONLY

STH 32 TO RYAN ROAD

1000-17-13 MILWAUKEE NON-HWY 206 $0 - $99,999 $500,000 - $749,999 01/01/12 Financial Support for Ongoing Advanced

BY SEWRPC 2013

Regional Transportation Planning



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 13

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1000-17-14 MILWAUKEE NON-HWY 206 $0 - $99,999 $500,000 - $749,999 01/01/12 Financial Support for Ongoing Advanced

BY SEWRPC 2014

Regional Transportation Planning

1030-26-47 MILWAUKEE NON-HWY 301 $0 - $99,999 $0 - $99,999 01/25/12 N-S FRWY-S MILW CO RD *DEACTIVATED* Deferred

UTL / TIME WARNER

MILWAUKEE SOUTH

1030-26-49 MILWAUKEE NON-HWY 301 $100,000 - $249,999 $0 - $99,999 01/25/12 01/25/19 N-S FREEWAY - S MILWAUKEE CO RDWY Deferred

UTIL/MILWAUKEE SOUTH

MILWAUKEE SOUTH

1693-35-10 MILWAUKEE NON-HWY 211 $0 - $99,999 $500,000 - $749,999 06/25/14 CLEAN FLEET EMISSIONS REDUCTION Advanced

MIS/PURCHASE 20 CNG REFUSE TRUCKS

20 CNG REFUSE TRUCKS

1693-35-72 MILWAUKEE NON-HWY 211 $0 - $99,999 $2,000,000 - $2,999,999 05/25/14 CNG FUEL PROGRAM Advanced

CONST/CONSTRUCT CNG FUELING STATION

3025 W RUBY AVENUE

2984-08-05 MILWAUKEE NON-HWY 206 $0 - $99,999 $100,000 - $249,999 07/25/12 CITY OF MILWAUKEE VARIOUS LOCATIONS Advanced

PE/INSTALL OVERHEAD MAST ARMS

10 LOCAL INTERSECTIONS

2984-08-75 MILWAUKEE NON-HWY 206 $0 - $99,999 $500,000 - $749,999 05/13/14 CITY OF MILWAUKEE VARIOUS LOCATIONS Advanced

CONST/INSTALL OVERHEAD MAST ARMS

10 LOCAL INTERSECTIONS

2984-08-95 MILWAUKEE NON-HWY 206 $0 - $99,999 $250,000 - $499,999 05/25/14 CITY OF MILWAUKEE VARIOUS LOCATIONS Advanced

PE/INSTALL OVERHEAD MAST ARMS

10 LOCAL INTERSECTIONS

2060-10-70 MILWAUKEE STH-038 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/09/14 01/12/16 HOWELL AVE - CITY MILWAUKEE Deferred

CONST/RECONSTRUCTION

GRANGE AVENUE TO LAYTON AVENUE

1060-33-74 MILWAUKEE STH-059 301 $0 - $99,999 $750,000 - $999,999 08/14/12 GREENFIELD AVE WATER MAIN RELOC Advanced

CONST/RELOCATE WATER MAIN

101ST TO 97TH STREET

1060-33-77 MILWAUKEE STH-059 301 $10,000,000 - $10,999,999 $13,000,000 - $13,999,999 03/12/13 01/08/13 ZOO IC, GREENFIELD AVENUE BRIDGE Increase

CONST/BRIDGE REPLACEMENT, EXPANSION

101ST STREET TO 97TH STREET

2230-14-71 MILWAUKEE STH-059 303 $0 - $99,999 $500,000 - $749,999 07/10/12 GREENFIELD AVE, CITY OF WEST ALLIS Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 14

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/NON PARTICIPATING WORK

124TH ST TO 106TH STREET

1060-33-75 MILWAUKEE STH-100 301 $35,000,000 - $39,999,999 $45,000,000 - $49,999,999 09/10/13 09/10/13 ZOO IC, IH-94 Increase

CONST/BRIDGE REPLACEMENT

UPRR & STH 100 BR OVR IH-94 & HAST

2030-11-00 MILWAUKEE STH-100 303 $0 - $99,999 $0 - $99,999 07/25/12 STH 100 Advanced

PE/TRAFFIC SIGNALS/FLASHERS

STH 100 & COLDSPRING INTERSECTION

2030-11-70 MILWAUKEE STH-100 303 $0 - $99,999 $500,000 - $749,999 05/13/14 STH 100 Advanced

CONST/TRAFFIC SIGNALS/FLASHERS

STH 100 & COLDSPRING INTERSECTION

2265-16-90 MILWAUKEE STH-241 303 $0 - $99,999 $0 - $99,999 03/25/12 27TH STREET Advanced

CONST/DOT SIGNAL WORK

DREXEL AVENUE INTERSECTION

4740-28-10 MILWAUKEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMA Advanced

TRAFFIC/PAVEMENT MARKING

MILWAUKEE COUNTY

4740-28-25 MILWAUKEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/SIGNING

MILWAUKEE COUNTY

1023-06-03 MONROE IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/12 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/RESURF EB/REPAIR B-41-62

NORTH COUNTY LINE TO CTH EW

1023-06-05 MONROE IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/12 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/RESURFACE WB

NORTH COUNTY LINE TO CTH EW

4741-28-25 MONROE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 MONROE COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

1009-41-47 NORTH CENTRAL REGION WIDE VAR-HWY 303 $100,000 - $249,999 $0 - $99,999 06/25/12 NC REGION MAINTENANCE (LFA/STATE) Deferred

FY 2012

LEVEL OF EFFORT

1000-08-59 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 12/25/11 02/25/12 NW REGION WIDE ACCIDENT ANALYSIS Advanced

/SAFETY STUDY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 15

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

REGION COLLECTOR ROUTES

1009-80-16 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 03/25/12 NW REGION WIDE ACCIDENT ANALYSIS Advanced

SAFETY STUDY UPDATED (1009-80-15)

REGION COLLECTOR ROUTES

9227-00-99 NORTHWEST REGION WIDE VAR-HWY 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/12 06/25/18 SHRM - LOCAL FORCE ACCOUNT - LOE Deferred

CONST/RDMTN/LEVEL OF EFFORT FY 2012

NW REGION, VARIOUS HIGHWAYS

1009-32-22 OCONTO OFF-SYS 303 $0 - $99,999 $100,000 - $249,999 05/25/12 PESHTIGO BR WETLAND MIT BANK SITE Advanced

RE/WETLAND MIT SITE

WETLAND BANK SITE DEVELOPMENT

4742-28-25 OCONTO VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

OCONTO COUNTY

4734-28-25 ONEIDA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

ONEIDA COUNTY

4743-28-25 ONEIDA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

ONEIDA COUNTY

4744-28-25 OUTAGAMIE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

OUTAGAMIE COUNTY

2697-00-04 OZAUKEE LOC-STR 206 $0 - $99,999 $100,000 - $249,999 07/25/12 GREEN BAY ROAD Advanced

PE/RECONSTRUCTION

GRAND AVE TO NORTH VILLAGE LIMITS

2697-00-74 OZAUKEE LOC-STR 206 $0 - $99,999 $500,000 - $749,999 01/13/15 GREEN BAY ROAD Advanced

CONST/RECONSTRUCTION

GRAND AVE TO NORTH VILLAGE LIMITS

4745-28-25 OZAUKEE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/SIGNING

OZAUKEE COUNTY

4746-28-25 PEPIN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PEPIN COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 16

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4747-28-25 PIERCE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PIERCE COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4748-28-25 POLK VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 POLK COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

6998-13-00 PORTAGE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/12 C ST POINT, CHURCH ST & POST RD Advanced

DESIGN/OVERSITE ONLY

MINNESOTA AVENUE TO PATCH STREET

1009-42-65 PORTAGE STH-034 303 $0 - $99,999 $0 - $99,999 06/25/12 EPOXY OVERLAYS STH 34 & STH 66 Advanced

CONST/BRSHRM

PLOVER RVR/MILL CRK B-49-73,74,82

4749-28-10 PORTAGE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/12 PAVEMENT MARKING TMA'S Advanced

TRAFFIC/PAVEMENT MARKING

PORTAGE COUNTY

4749-28-25 PORTAGE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

PORTAGE COUNTY

1581-03-60 PRICE USH-008 303 $0 - $99,999 $0 - $99,999 06/25/12 PRENTICE - BRADLEY Advanced

CONST/BRSHRM B-50-0029

EPOXY OVERLAY N FRK JUMP RVR BRIDGE

4750-28-25 PRICE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

PRICE COUNTY

2290-20-01 RACINE STH-038 302 $0 - $99,999 $100,000 - $249,999 06/25/12 RACINE - OAK CREEK Advanced

PE/RECONSTRUCTION, EXPANSION

CTH K TO OAKWOOD ROAD

2290-20-02 RACINE STH-038 302 $0 - $99,999 $2,000,000 - $2,999,999 06/25/13 CTH K TO OAKWOOD ROAD Advanced

PE/FY2013

RACINE AND MILWAUKEE COUNTIES

2290-20-20 RACINE STH-038 302 $0 - $99,999 $30,000,000 - $34,999,999 07/25/14 RACINE - OAK CREEK Advanced

RE/RECONSTRUCTION, EXPANSION

CTH K TO OAKWOOD ROAD

4751-28-10 RACINE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMA Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 17

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

TRAFFIC/PAVEMENT MARKING

RACINE COUNTY

4751-28-25 RACINE VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/PLYWOOD SIGNING

RACINE COUNTY

5112-06-64 RICHLAND STH-131 303 $0 - $99,999 $250,000 - $499,999 03/25/12 READSTOWN - ONTARIO Advanced

CONST//RESHAPE/BEAM GUARD/SHOULDER

VIOLA TO N COUNTY LINE

4752-28-25 RICHLAND VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 RICHLAND COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

5966-10-01 ROCK CTH-G 302 $0 - $99,999 $750,000 - $999,999 05/25/12 CTH G, BELOIT - JANESVILLE Advanced

DESIGN/RECONSTRUCT/ALTERNATE ROUTE

HUEBBE PARKWAY TO STH 11

1001-03-24 ROCK IH -039 303 $0 - $99,999 $0 - $99,999 01/25/12 02/25/12 C JANESVILLE Deferred

R/E OPERATIONS

STH 11 N JCT INTERCHANGE

1390-04-10 ROCK STH-026 302 $0 - $99,999 $0 - $99,999 01/01/12 JANESVILLE - FORT ATKINSON Advanced

DESIGN/CONC REPAIR & BRDG REHAB JT

EXISTING STH 26 & OLD STH 59

1390-05-69 ROCK STH-026 302 $0 - $99,999 $0 - $99,999 01/25/12 JANESVILLE - FORT ATKINSON ROAD Deferred

UTL OPS - WE ENERGIES PARCEL #81

(TOWNLINE ROAD - NORTH COUNTY LINE)

5340-00-61 ROCK STH-081 303 $5,000,000 - $5,999,999 $2,000,000 - $2,999,999 01/13/15 01/13/15 MONROE - BELOIT Decrease

CONST OP/PVMNT & STRUC OVERLAYS

STH 11 TO C BELOIT LIMIT

4753-28-25 ROCK VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 ROCK COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

4754-28-25 RUSK VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 RUSK COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

1014-10-00 SAUK IH -090 302 $0 - $99,999 $2,000,000 - $2,999,999 08/25/12 WISCONSIN DELLS - PORTAGE Advanced

PRELIMINARY ENGINEERING TO FEIS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 18

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

STH 12/16 INTERCHANGE TO IH 39

4756-28-25 SAUK VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 SAUK COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

5637-01-60 SAUK VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 07/25/12 SAUK COUNTY Advanced

LFA/REPLACE OR LINE CULVERTS

VARIOUS LOCATIONS

8452-05-72 SAWYER CTH-T 206 $0 - $99,999 $100,000 - $249,999 05/25/12 HAYWARD - STH 27 Advanced

CONST/RECOND/LFA

HARD ROCK CIRCLE (S) TO STH 27

4757-28-25 SAWYER VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 SAWYER COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

6580-10-40 SHAWANO STH-156 303 $0 - $99,999 $0 - $99,999 02/25/12 CLINTONVILLE - HOWARD Deferred

UTILITY/CENTURY LINK

BLACK CREEK BRIDGE B-58-0009

4758-28-10 SHAWANO VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMA'S Advanced

TRAFFIC/PAVEMENT MARKING

SHAWANO COUNTY

4758-28-25 SHAWANO VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

SHAWANO COUNTY

4015-17-60 SHEBOYGAN STH-057 303 $500,000 - $749,999 $500,000 - $749,999 08/12/14 12/10/19 PLYMOUTH - KIEL Deferred

BRIDGE PAINTING

SHEBOYGAN RIVER & OTTER CK BRIDGE

4759-28-10 SHEBOYGAN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMAs Advanced

TRAFFIC/TOPM

SHEBOYGAN COUNTY

4759-28-25 SHEBOYGAN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING

SHEBOYGAN COUNTY

1021-10-04 ST. CROIX - 303 $100,000 - $249,999 $0 - $99,999 01/01/12 DEACTIVATE  HUDSON - BALDWIN Deferred

DESIGN/BRIDGE REPLACEMENT

CTH J BRIDGE B-55-041
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1021-10-05 ST. CROIX - 303 $100,000 - $249,999 $0 - $99,999 01/01/12 DEACTIVATE BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REPLACEMENT

223RD STREET BRIDGE B-55-0047

1021-10-06 ST. CROIX - 303 $100,000 - $249,999 $0 - $99,999 01/01/12 DEACTIVATE BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REPLACEMENT

CTH BB BRIDGE B-55-0048

1020-02-05 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 03/25/12 HUDSON - BALDWIN Advanced

PLN/TOURST INFORMATION CENTER STUDY

USH 12 TO STH 65

7200-02-42 ST. CROIX STH-035 303 $0 - $99,999 $0 - $99,999 11/25/14 RIVER FALLS - HUDSON Advanced

UTL/ST CROIX ELECTRIC COOP UTL #20

RADIO ROAD INTERCHANGE B-55-0232

7200-02-43 ST. CROIX STH-035 303 $0 - $99,999 $0 - $99,999 11/25/14 RIVER FALLS - HUDSON Advanced

UTL/AT&T WISCONSIN/ UTILTY #30

RADIO ROAD INTERCHANGE B-55-0232

7200-05-02 ST. CROIX STH-035 303 $0 - $99,999 $0 - $99,999 01/01/12 RIVER FALLS - HUDSON Advanced

DESIGN/MISCELLANEOUS CONSTRUCTION

HANLEY ROAD INTERCHANGE

1540-04-03 ST. CROIX STH-065 303 $0 - $99,999 $250,000 - $499,999 01/01/12 RIVER FALLS - NEW RICHMOND Advanced

DESIGN/RECONSTRUCTION, EXPANSION

STH 65 EXPANSION//70TH AV INTERSECT

1540-04-73 ST. CROIX STH-065 303 $0 - $99,999 $2,000,000 - $2,999,999 03/11/14 RIVER FALLS - NEW RICHMOND Advanced

CONSTR/RECONSTRUCTION, EXPANSION

STH 65 EXPANSION//70TH AV INTERSECT

4755-28-25 ST. CROIX VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 ST CROIX COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

1082-06-05 STATEWIDE NON-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 07/25/12 STATE TRAFFIC OPERATIONS Advanced

FY2013

TRAFFIC MANAGEMENT

1000-99-51 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 02/25/12 ROUNDABOUT STUDY - PHASE 2 Advanced

HSIP

UW TOPS LAB

1000-99-52 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 02/25/12 SHSP SUPPORT Advanced
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HSIP

UW TOPS LAB

1080-02-86 STATEWIDE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 08/25/12 SIGN MANUFACTURING PURCHASE Advanced

STATEWIDE - FY2012

TMA PLYWOOD SIGNS

4760-28-10 TAYLOR VAR-HWY 305 $0 - $99,999 $500,000 - $749,999 04/25/12 TAYLOR COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4760-28-25 TAYLOR VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 TAYLOR COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4761-28-10 TREMPEALEAU VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/25/12 TREMPEALEAU COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

4761-28-25 TREMPEALEAU VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 TREMPEALEAU COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

5730-04-61 VERNON STH-056 303 $0 - $99,999 $250,000 - $499,999 03/25/12 GENOA - VIROQUA Advanced

CONST//RESHAPE/PATCH/SHOULDERS

STH 35 TO COX CREEK BRIDGE

4762-28-10 VERNON VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 04/25/12 VERNON COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS

VARIOUS HWYS CY 2012

4762-28-25 VERNON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 VERNON COUNTY SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HWYS CY 2012

9883-05-71 VILAS NON-HWY 215 $500,000 - $749,999 $500,000 - $749,999 06/25/13 THREE EAGLE TRAIL Deferred

CONSTRUCTION/BPFP

EAGLE RIVER SEGMENT

4763-28-25 VILAS VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

VILAS COUNTY

4764-28-10 WALWORTH VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMA Advanced

TRAFFIC/PAVEMENT MARKING
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WALWORTH COUNTY

4764-28-25 WALWORTH VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/SIGNING

WALWORTH COUNTY

1550-04-32 WASHBURN USH-063 303 $0 - $99,999 $0 - $99,999 01/01/12 CUMBERLAND - SPOONER Advanced

DESIGN/CULVERT REPAIR/REPLACE

N JUNCTION CTH B TO GREEN VALLEY RD

1550-04-60 WASHBURN USH-063 303 $0 - $99,999 $100,000 - $249,999 07/12/16 01/13/15 CUMBERLAND - SPOONER Advanced

CONSTRUCTION/ROADWAY MAINTENANCE

N JUNCTION CTH B TO GREEN VALLEY RD

4765-28-25 WASHBURN VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 WASHBURN COUNTY PLYWOOD SIGNING Advanced

TRF OPS/PLYWOOD SIGNING TMAS

VARIOUS HIGHWAYS (CALENDAR YR 2012)

2712-00-01 WASHINGTON LOC-STR 206 $0 - $99,999 $500,000 - $749,999 07/25/12 DONGES BAY ROAD Advanced

PE/RECONDITIONING

DIVISION ROAD TO STH 145

1107-01-40 WASHINGTON USH-041 303 $0 - $99,999 $0 - $99,999 06/25/12 USH 41 FREEWAY MODERNIZATION Deferred

UTL/PARCEL 30 WE ENERGIES

STH 144 INTERCHANGE(IC)  R&U

1107-01-41 WASHINGTON USH-041 303 $0 - $99,999 $0 - $99,999 06/25/12 USH 41 FREEWAY MODERNIZATION Deferred

UTL/PARCEL 31 VERIZON

STH 144 INTERCHANGE(IC)  R&U

1107-01-43 WASHINGTON USH-041 303 $0 - $99,999 $0 - $99,999 06/25/12 USH 41 FREEWAY MODERNIZATION Deferred

UTL/PARCEL 33 VIL OF SLINGER

STH 144 INTERCHANGE(IC)  R&U

4766-28-10 WASHINGTON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMA Advanced

TRAFFIC/PAVEMENT MARKING

WASHINGTON COUNTY

4766-28-25 WASHINGTON VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/SIGNING

WASHINGTON COUNTY

3947-05-71 WAUKESHA CTH-CW 206 $0 - $99,999 $250,000 - $499,999 03/12/13 CTH CW Advanced

CONST/RECONDITION

AMBER LN TO 1000' E OF AMBER LN
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2370-00-73 WAUKESHA CTH-F 206 $0 - $99,999 $4,000,000 - $4,999,999 12/10/13 CTH F (REDFORD BLVD) Advanced

CONST/PAVEMENT REPLACEMENT

BUSSE ROAD TO STH 190 (SOUTH RAMP)

2758-01-00 WAUKESHA CTH-JJ 206 $0 - $99,999 $0 - $99,999 07/25/13 CTH JJ Advanced

PE/INTERSECTION MOD & SIGNALS

INTERSECT WITH CTH J & CTH SR

2758-01-70 WAUKESHA CTH-JJ 206 $0 - $99,999 $750,000 - $999,999 05/12/15 CTH JJ Advanced

CONST/INTERSECTION MOD & SIGNALS

INTERSECT WITH CTH J & CTH SR

2753-06-71 WAUKESHA CTH-VV 206 $0 - $99,999 $12,000,000 - $12,999,999 02/12/13 SILVER SPRING DRIVE (CTH VV) Advanced

CONST/RECONSTRUCT W/ADDITIONAL LANE

CTH Y TO JACKSON DRIVE

2713-00-00 WAUKESHA LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/12 HARTBROOK DRIVE Advanced

PE/DESIGN REVIEW ONLY

CTH E TO CTH KC

2713-00-70 WAUKESHA LOC-STR 206 $0 - $99,999 $250,000 - $499,999 05/14/13 HARTBROOK DRIVE Advanced

CONST/RESURFACE

CTH E TO CTH KC

2718-00-04 WAUKESHA LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/12 SUMMIT AVENUE Advanced

PE/DESIGN REVIEW ONLY

2ND/MAIN ST TO THACKERAY TRAIL

2718-00-74 WAUKESHA LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 02/11/14 SUMMIT AVENUE Advanced

CONST/PAVEMENT REPLACEMENT

2ND STREET TO THACKERY TRAIL

2788-00-02 WAUKESHA LOC-STR 206 $0 - $99,999 $250,000 - $499,999 07/25/12 WEST WAUKESHA BYPASS Advanced

PE/RECONSTRUCT W/ADDITIONAL LANE

STH 59 TO IH 94

2788-00-42 WAUKESHA LOC-STR 206 $0 - $99,999 $0 - $99,999 12/25/13 WEST WAUKESHA BYPASS Advanced

UTIL/RECONSTRUCT W/ADDTIONAL LANES

STH 59 TO IH 94

2788-00-72 WAUKESHA LOC-STR 206 $0 - $99,999 $3,000,000 - $3,999,999 03/10/15 WEST WAUKESHA BYPASS Advanced

CONST/RECONSTRUCT W/ADDITIONAL LANE

STH 59 TO IH 94

2941-34-73 WAUKESHA NON-HWY 214 $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 BUGLINE TRAIL PAVING IMPROVEMENTS Advanced
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CONST/PAVE BIKE/PED PATH

STH 164 TO STH 175 (APPLETON AVE)

4767-28-10 WAUKESHA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PAVEMENT MARKING TMA Advanced

TRAFFIC/PAVEMENT MARKING

WAUKESHA COUNTY

4767-28-25 WAUKESHA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA Advanced

TRAFFIC/SIGNING

WAUKESHA COUNTY

6300-01-42 WAUPACA STH-022 303 $0 - $99,999 $0 - $99,999 06/25/12 MONTELLO - WAUPACA Deferred

UTILITY/WE ENERGIES

CLEGHORN RD - CTH QQ

6300-01-44 WAUPACA STH-022 303 $0 - $99,999 $0 - $99,999 06/25/12 MONTELLO - WAUPACA Deferred

UTILITY/CHARTER

CLEGHORN RD - CTH QQ

6300-01-45 WAUPACA STH-022 303 $0 - $99,999 $0 - $99,999 06/25/12 MONTELLO - WAUPACA Deferred

UTILITY/WPS

CLEGHORN RD - CTH QQ

6991-01-00 WAUPACA STH-054 303 $0 - $99,999 $0 - $99,999 12/31/00 04/25/13 C WAUPACA, WEST FULTON STREET Advanced

DESIGN/HSIP

STH 54 & COUNTY RD QQ INTERSECTION

6991-01-70 WAUPACA STH-054 303 $0 - $99,999 $100,000 - $249,999 12/31/00 02/11/14 C WAUPACA, WEST FULTON STREET Advanced

CONST/HSIP

STH 54 & COUNTY RD QQ INTERSECTION

4768-28-25 WAUPACA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

WAUPACA COUNTY

4769-28-10 WAUSHARA VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 04/25/12 PAVEMENT MARKING TMA'S Advanced

TRAFFIC/PAVEMENT MARKING

WAUSHARA COUNTY

4769-28-25 WAUSHARA VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

WAUSHARA COUNTY

4770-28-25 WINNEBAGO VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMAS Advanced

TRAFFIC/TOS SIGNING
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WINNEBAGO COUNTY

1009-40-66 WOOD STH-054 303 $0 - $99,999 $0 - $99,999 06/25/12 EPOXY OVERLAYS STH 54 & STH 80 Advanced

CONST/BRSHRM

YELLOW RIVER CROSSINGS B-71-20, 539

1520-02-01 WOOD STH-054 303 $0 - $99,999 $0 - $99,999 12/31/00 06/25/13 WISCONSIN RAPIDS - PLOVER Advanced

HSIP/PORTAGE & WOOD COUNTIES

STH 54 & CTH U INTERSECTION

1520-02-71 WOOD STH-054 303 $0 - $99,999 $750,000 - $999,999 12/31/00 09/09/14 WISCONSIN RAPIDS - PLOVER Advanced

HSIP/PORTAGE & WOOD COUNTIES

STH 54 & CTH U INTERSECTION

6999-20-70 WOOD STH-054 303 $0 - $99,999 $0 - $99,999 06/25/12 C WISCONSIN RAPIDS, 2ND AVE SOUTH Advanced

CONST/MISC/LFA

STORM WATER ADJUSTMENTS

6933-01-70 WOOD STH-173 303 $0 - $99,999 $100,000 - $249,999 04/25/12 BABCOCK - NEKOOSA Advanced

CONST/MISC/LFA

STH 173/CTH G INTERSECTION DRAINAGE

6954-04-50 WOOD TWN-RD 207 $0 - $99,999 $0 - $99,999 06/25/14 VARIOUS VILLAGE RD CRSSING CLOSURES Advanced

X-ING CLOSURE INCENTIVE PAYMENT

VILLAGE OF AUBURNDALE

4771-28-25 WOOD VAR-HWY 305 $0 - $99,999 $0 - $99,999 04/25/12 PLYWOOD SIGNING TMA'S Advanced

TRAFFIC/SIGNING

WOOD COUNTY

1030-10-78 $100,000 - $249,999 $0 - $99,999 02/12/13 Deferred

1032-07-20 $250,000 - $499,999 $0 - $99,999 01/25/12 Deferred

1032-07-80 $250,000 - $499,999 $0 - $99,999 02/14/13 Deferred

1130-33-40 $0 - $99,999 $0 - $99,999 11/25/12 Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2012-2015 STIP 25

February Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1450-04-45 $0 - $99,999 $0 - $99,999 06/25/12 Deferred

2195-02-00 $100,000 - $249,999 $0 - $99,999 01/01/12 Deferred

2200-09-00 $100,000 - $249,999 $0 - $99,999 01/01/12 Deferred

2240-00-20 $500,000 - $749,999 $0 - $99,999 06/25/12 Deferred

2480-05-44 $0 - $99,999 $0 - $99,999 06/25/12 Deferred

2480-05-45 $0 - $99,999 $0 - $99,999 06/25/12 Deferred

2480-05-46 $0 - $99,999 $0 - $99,999 06/25/12 Deferred

8954-02-00 $0 - $99,999 $0 - $99,999 01/25/12 Deferred

8954-02-71 $1,000,000 - $1,999,999 $0 - $99,999 06/11/13 Deferred

9180-18-41 $0 - $99,999 $0 - $99,999 02/25/12 Deferred

9180-18-42 $0 - $99,999 $0 - $99,999 02/25/12 Deferred

9180-18-43 $0 - $99,999 $0 - $99,999 02/25/12 Deferred
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