2011-2014 STIP

August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

9202-07-73

BROWN

STH-029

302

$6,000,000 - $6,999,999

$14,000,000 - $14,999,999

12/13/11

12/13/11

DEPERE - SUAMICO

Increase

STH 29 (CTH J-DUCK CREEK)& EB RAMPS

CTHJ-USH 41

1133-03-77

BROWN

USH-041

302

$17,000,000 - $19,999,999

$20,000,000 - $24,999,999

07/10/12

07/09/13

DEPERE - SUAMICO

Increase

MORRIS AVE - NINTH ST MAINLINE

MORRIS AVENUE- NINTH STREET

1133-03-78

BROWN

USH-041

302

$10,000,000 - $10,999,999

$6,000,000 - $6,999,999

07/10/12

03/13/12

DEPERE - SUAMICO

Decrease

LOMBARDI AVENUE - CTH VK INTCHG

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-85

BROWN

USH-041

302

$0 - $99,999

$0 - $99,999

07/08/14

07/14/15

DEPERE - SUAMICO

Deferred

MASON ST STORMWATER POND

MORRISAVE - MEMORIAL DR

1133-03-89

BROWN

USH-041

302

$100,000 - $249,999

$0 - $99,999

03/12/13

07/14/15

DEPERE - SUAMICO

Deferred

LOMBARDI AVE INTCHG LIGHTING

MORRIS AVE - MEMORIAL DRIVE

1133-04-74

BROWN

USH-041

302

$250,000 - $499,999

$0 - $99,999

05/08/12

07/14/15

DEPERE - SUAMICO

Deferred

USH 41 FENCING (NINTH ST-LARSEN RD)

MORRIS AVE - MEMORIAL DRIVE

1133-04-76

BROWN

USH-041

302

$100,000 - $249,999

$0 - $99,999

07/10/12

07/14/15

DEPERE - SUAMICO

Deferred

LOMBARDI AVE INTCHG TMP

MORRIS AVE - MEMORIAL DRIVE

1133-09-78

BROWN

USH-041

302

$100,000 - $249,999

$0 - $99,999

03/11/14

07/14/15

DEPERE - SUAMICO

Deferred

ONEIDA ST INTCHG LIGHTING

GLORY ROAD - MORRISAVE

1133-09-81

BROWN

USH-041

302

$100,000 - $249,999

$0 - $99,999

07/09/13

07/14/15

DEPERE - SUAMICO

Deferred

ONEIDA ST INTCHG TMP

GLORY ROAD - MORRISAVE

1133-10-43

BROWN

USH-041

302

$1,000,000 - $1,999,999

$5,000,000 - $5,999,999

02/25/12

02/25/12

DEPERE - SUAMICO

Increase

ATC TRANSMISSION LINE RE-ALIGNMENT

MEMORIAL DRIVE - CTHM

1133-10-72

BROWN

USH-041

302

$13,000,000 - $13,999,999

$9,000,000 - $9,999,999

05/14/13

05/14/13

DEPERE - SUAMICO

Decrease

LINEVILLE RD (CTH M) INTCHG

MEMORIAL DRIVE - CTHM

1133-10-82

BROWN

USH-041

302

$250,000 - $499,999

$0 - $99,999

01/08/13

07/14/15

DEPERE - SUAMICO

Deferred

LAKEVIEW DRIVE STORMWATER POND

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2011-2014 STIP
August Amendments

Project

County

Hwy

Prg

Orig Estimate Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

MEMORIAL DRIVE - CTHM

8010-01-26

BURNETT

STH-035

303

$0 - $99,999 $500,000 - $749,999

08/25/11

SIREN - DANBURY

Advanced

RE ACQUISTION/SFTY/RECST/ROUNDABOUT

STH 70 NORTH INTERSECTION

4100-31-00

CALUMET

USH-151

303

$0 - $99,999 $100,000 - $249,999

01/01/11

E. CHESTNUT STREET, CITY OF CHILTON

Advanced

DESIGN RECST

S. MADISON STREET-ELM STREET

8907-00-70

CHIPPEWA

CTH-F

206

$100,000 - $249,999 $100,000 - $249,999

07/25/14

T BLOOMER, CTH F

Advanced

CONST/RECONDITION/HRRR PROGRAM

CURVE 1500 FEET NORTH OF STH 40/64

1010-02-67

COLUMBIA

IH -039

303

$1,000,000 - $1,999,999 | $9,000,000 - $9,999,999

12/13/11

12/13/11

MADISON - PORTAGE

Increase

CONST OP/BRI REPAIR/TOIP 1010-02-88

WISCONSIN RIVER BRIDGES B-11-22& 23

1010-02-95

COLUMBIA

IH -039

303

$0 - $99,999 $100,000 - $249,999

03/25/12

MADISON - PORTAGE

Advanced

CONST OPS/SERV PATROL FY 12 PO#

WISCONSIN RIVER BRIDGES B-11-22& 23

1010-02-96

COLUMBIA

IH -039

303

$0 - $99,999 $100,000 - $249,999

03/25/13

MADISON - PORTAGE

Advanced

CONST OPS/SERV PATROL FY 13 PO#

WISCONSIN RIVER BRIDGES B-11-22& 23

5271-08-02

COLUMBIA

STH-060

303

$0 - $99,999 $0 - $99,999

01/01/11

SAUK CITY - ARLINGTON

Advanced

DESIGN/SURF/PAVED SHLDRS/SIGN/MARK

PULVERMACHER ROAD TO GASTROW ROAD

5903-00-01

COLUMBIA

TWN-RD

205

$0 - $99,999 $0 - $99,999

10/25/11

T FORT WINNEBAGO, CLARK ROAD

Advanced

0.7M W JICT CTHF

FOX RIVER BRIDGE P-11-0902

5903-00-72

COLUMBIA

TWN-RD

205

$0 - $99,999 $250,000 - $499,999

06/11/13

T FORT WINNEBAGO, CLARK ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

FOX RIVER BRIDGE, P-11-0902

6918-01-02

COLUMBIA

USH-051

303

$0 - $99,999 $750,000 - $999,999

01/01/11

C PORTAGE, WISCONSIN & DEWITT STS

Advanced

PE/GRADE, BASE & SURFACE

ONTARIO STREET TO E PLEASANT STREET

5783-03-21

CRAWFORD

STH-131

303

$0 - $99,999 $0 - $99,999

08/25/12

WAUZEKA - SOLDIERS GROVE

Advanced

RE OPS

DELLAMATER HOLLOW CREEK B-12-0618

5994-00-77

DANE

CTH-BB

206

$0 - $99,999 $750,000 - $999,999

01/08/13

CITY OF MONONA, MONONA DRIVE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CONST OPS/ SANITARY SEWER

NICHOLS ROAD - WINNEQUAH ROAD

5994-00-78

DANE

CTH-BB

206

$0 - $99,999

$1,000,000 - $1,999,999

01/08/13

CITY OF MONONA, MONONA DRIVE

Advanced

CONST OPS/WATER MAIN

NICHOLS ROAD - WINNEQUAH ROAD

5844-00-73

DANE

CTH-F

205

$750,000 - $999,999

$0 - $99,999

07/09/13

T VERMONT - T BLACK EARTH

Deferred

CONST OPS/BRIDGE REPLACEMENT

RYAN CREEK BRIDGE B-13-0800

5992-08-79

DANE

CTH-MS

206

$10,000,000 - $10,999,999

$12,000,000 - $12,999,999

02/14/12

02/14/12

CITY OF MADISON, UNIVERSITY AVENUE

Increase

CONST OPS/ RECONSTRUCTION

ALLEN BLVD - SEGOE ROAD

5658-00-00

DANE

CTH-PB

205

$0 - $99,999

$0 - $99,999

02/25/12

VERONA - PAOLI

Advanced

DESIGN/BRIDGE REPLACEMENT

BRANCH SUGAR RIVER BRIDGE B-13-0783

5658-00-70

DANE

CTH-PB

205

$0 - $99,999

$100,000 - $249,999

03/25/13

VERONA - PAOLI

Advanced

CONST OPS/BRIDGE REPLACEMENT

BRANCH SUGAR RIVER BRIDGE B-13-0783

3671-00-01

DANE

STH-134

303

$0 - $99,999

$100,000 - $249,999

01/01/11

CAMBRIDGE - LONDON

Advanced

PE/MILL & OVERLAY PAVEMENT

USH12TOCTHO

1206-01-86

DANE

USH-012

303

$0 - $99,999

$0 - $99,999

09/25/12

MADISON - CAMBRIDGE

Advanced

CONST OPS/LFA/INTERCH IMP - PHASE 2

FISH HATCHERY RD INTERCHANGE

3080-01-02

DANE

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/11

C MADISON

Advanced

DESIGN/INTERSECTION IMPROVEMENTS

MILLPOND ROAD INTERSECTION

5310-00-08

DANE

USH-014

303

$0 - $99,999

$100,000 - $249,999

01/01/11

SPRING GREEN - MADISON

Advanced

DESIGN/PAVED SHLDRS/LT TURN LANE

STAGECOACH ROAD TO TWIN VALLEY ROAD

1206-07-45

DANE

USH-018

303

$250,000 - $499,999

$250,000 - $499,999

09/25/18

09/25/14

MT HOREB - MADISON

Advanced

UTL OPS

CTH PD INTERCHANGE

3364-03-73

DODGE

STH-175

303

$0 - $99,999

$500,000 - $749,999

12/09/14

MILWAUKEE STREET, VILLAGE OF LOMIRA

Advanced

CONST OPS-SANITARY SEWER AND WATER

CHURCH STREET TO MAPLE STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments
Orig | Curr
Proj ect County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
8680-00-01 | DOUGLAS USH-002 | 303 | $0 - $99,999 $0 - $99,999 01/01/11 | C SUPERIOR, BELKNAP STREET Advanced

DESIGN/RESURFACING

BANKSAVENUE TO HILL AVENUE

1022-08-97 | EAU CLAIRE IH -094 303 | $0 - $99,999 $0 - $99,999 07/25/13| MENOMONIE - EAU CLAIRE Advanced

TRAFFIC MITIGATION ID 1022-08-77

STH 312/CTH EE TO STH 37

1024-00-42 | EAU CLAIRE IH -094 303 | $0 - $99,999 $0 - $99,999 05/25/13| MENOMONIE - EAU CLAIRE Advanced

UTL/AT&T LEGACY/PARCEL # 20

CTHETOCTHC

1430-00-28 | GREEN LAKE STH-023 303 | $0 - $99,999 $0 - $99,999 12/25/11 | GREEN LAKE - FOND DU LACCTY LINE Advanced

R/E; BRIDGE REPLACEMENT P-24-0001

WEST JCT.CTHA - CTH PP

1009-99-46 | KENOSHA CTH-E 203 | $0 - $99,999 $100,000 - $249,999 06/25/11| CTH E (12TH STREET) Advanced

CP - HSR Grade Crossing Upgrades

CITY OF KENOSHA

1060-14-70 | KENOSHA IH -094 211 | $100,000 - $249,999 $100,000 - $249,999 01/10/12 CHAPIN PARK & RIDE LOT Deferred

CONST/CONST NEW PARK & RIDE LOT

1-94 & CTH S

7570-02-28 | LA CROSSE STH-016 303 | $0 - $99,999 $0 - $99,999 07/25/13 | | 90-WEST SALEM/LANDFILL RD-VETS PK Advanced

RE OPS

LANDFILL RD ELY TO STH 16 WB

7575-01-01 | LA CROSSE STH-016 303 | $0 - $99,999 $5,000,000 - $5,999,999 07/25/12 | LACROSSE - SPARTA Advanced

PRELIMINARY DESIGN

GILLETTE STREET TO CTH OS

7575-08-22 | LA CROSSE STH-016 303 | $0 - $99,999 $750,000 - $999,999 10/25/13 | CASS STREET, C LACROSSE Advanced
R/E OPS//LPA
4TH STREET TO 7TH STREET

5120-07-42 | LA CROSSE STH-033 303 | $0 - $99,999 $0 - $99,999 06/25/12 | LA CROSSE - CASHTON Advanced

UTL OPS/'VERNON CO ELECTR/5120-07-72

BOMA ROAD TO FOREST RIDGE DRIVE

5120-07-43 | LA CROSSE STH-033 303 | $0 - $99,999 $0 - $99,999 06/25/12 | LA CROSSE - CASHTON Advanced

UTL OPS/ICENTURY LINK/5120-07-72

BOMA ROAD TO FOREST RIDGE DRIVE

5120-07-44 | LA CROSSE STH-033 303 | $0 - $99,999 $0 - $99,999 06/25/12 | LA CROSSE - CASHTON Advanced

UTL OPS/'CHARTER/5120-07-72

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

BOMA ROAD TO FOREST RIDGE DRIVE

7190-05-25

LA CROSSE

STH-035

214

$100,000 - $249,999

$100,000 - $249,999

12/25/11

GREAT RIVER CULTURAL & TOURISM CNTR

Deferred

R/E OPERATIONS

(STH35& STH 157) PHASE 1

7344-00-80

LA CROSSE

USH-053

303

$250,000 - $499,999

$250,000 - $499,999

03/12/13

C ONALASKA

Deferred

CONST OPS/IMULTI-USE PATH

REDWOOD STREET TO RIDERS CLUB ROAD

9650-16-21

LANGLADE

STH-047

303

$0 - $99,999

$0 - $99,999

05/25/12

NEOPIT - ANTIGO

Advanced

REAL ESTATE/BRIDGE REPLACEMENT

RED RIVER BRIDGE, B-34-0839

9433-03-71

LINCOLN

CTH-Y

205

$0 - $99,999

$0 - $99,999

10/25/11

USH 8 - ONEIDA COUNTY LINE

Advanced

CONST/LFA/REPLACEMENT B-35-0156

RICE RIVER BRIDGE, TOWN OF BRADLEY

1166-00-75

MARATHON

IH -039

303

$12,000,000 - $12,999,999

$9,000,000 - $9,999,999

12/13/11

12/13/11

STEVENS POINT - WAUSAU

Decrease

RECONSTRUCTION B-37-0073

MAPLE RIDGE ROAD INTERCHANGE

9529-00-00

MARATHON

LOC-STR

205

$0 - $99,999

$0 - $99,999

09/25/11

T PLOVER, PINEVIEW ROAD

Advanced

DESIGN OVERSITE/REPLACEMENT

PLOVER RIVER BRIDGE P-37-0964

9529-00-70

MARATHON

LOC-STR

205

$0 - $99,999

$250,000 - $499,999

01/09/07

04/10/12

T PLOVER, PINEVIEW ROAD

Advanced

CONST/REPLACEMENT

PLOVER RIVER BRIDGE P-37-0964

1053-04-40

MARATHON

STH-029

303

$0 - $99,999

$0 - $99,999

12/25/11

MARATHON CITY - WAUSAU

Advanced

UTILITY/WPS GAS

STH107 TOCTH O

1053-04-41

MARATHON

STH-029

303

$0 - $99,999

$0 - $99,999

12/25/11

MARATHON CITY - WAUSAU

Advanced

UTILITY/WPS ELECTRIC

STH107 TOCTH O

1053-04-43

MARATHON

STH-029

303

$0 - $99,999

$0 - $99,999

12/25/11

MARATHON CITY - WAUSAU

Advanced

UTILITY/FRONTIER

STH107 TOCTH O

1053-04-72

MARATHON

STH-029

303

$10,000,000 - $10,999,999

$20,000,000 - $24,999,999

07/10/12

06/12/12

MARATHON CITY - WAUSAU

Increase

CONST/PAVEMENT REPLACEMENT

STH 107-CTH O

1053-04-73

MARATHON

STH-029

303

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

12/1112

MARATHON CITY - WAUSAU

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CONST/PAVEMENT REPLACEMENT

STH107 TOCTH O

1060-33-24

MILWAUKEE

IH -094

301

$2,000,000 - $2,999,999

$40,000,000 - $44,999,999

07/25/11

08/25/11

ZOO INTERCHANGE, IH 94

Increase

RE/

124TH STREET TO 70TH STREET

1060-34-70

MILWAUKEE

IH -094

303

$8,000,000 - $8,999,999

$11,000,000 - $11,999,999

12/13/11

12/13/11

EAST WEST FREEWAY EB

Increase

CONST./RESURFACE

70TH ST TO 32ND ST

1060-37-40

MILWAUKEE

IH -094

301

$0 - $99,999

$2,000,000 - $2,999,999

08/25/11

ZOO INTERCHANGE, IH 94

Advanced

UTIL/WE ENERGIES ELECTRIC

124TH STREET TO 70TH STREET

1060-37-45

MILWAUKEE

IH -094

301

$0 - $99,999

$3,000,000 - $3,999,999

08/25/11

ZOO INTERCHANGE, IH 94

Advanced

UTIL/ATC

124TH STREET TO 70TH STREET

1060-37-48

MILWAUKEE

IH -094

301

$0 - $99,999

$0 - $99,999

09/25/11

ZOO INTERCHANGE, IH 94

Advanced

UTIL/WE ELEC TUNNEL STUDY - W LEG

124TH STREET TO 1H8%4

1060-40-40

MILWAUKEE

IH -894

301

$0 - $99,999

$0 - $99,999

09/25/11

ZOO INTERCHANGE, IH 894

Advanced

UTIL/WE ELEC TUNNEL STUDY - SLEG

LINCOLN AVENUE TO IH 94

1090-07-03

MILWAUKEE

IH -894

303

$0 - $99,999

$100,000 - $249,999

01/01/11

Z0O0 FREEWAY - WEST ALLIS

Advanced

PE/BRIDGE DECK OVERLAY

CLEVELAND AVE BRIDGE B-40-122

1090-07-73

MILWAUKEE

IH -894

303

$0 - $99,999

$1,000,000 - $1,999,999

01/08/13

Z0O0 FREEWAY - WEST ALLIS

Advanced

CONST/BRIDGE DECK OVERLAY

CLEVELAND AVE BRIDGE B-40-122

1009-99-48

MILWAUKEE

LOC-STR

203

$0 - $99,999

$250,000 - $499,999

06/25/12

PUETZ ROAD

Advanced

CP - HSR GRADE CROSSING UPGRADE

CITY OF OAK CREEK

1302-00-73

MILWAUKEE

LOC-STR

206

$0 - $99,999

$500,000 - $749,999

05/08/12

SOUTH WATER STREET

Advanced

CONST/RECONSTRUT NO ADDED CAPACITY

E WASHINGTON ST TO N BROADWAY ST

1350-10-01

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/11

MILLER PARK WAY

Deferred

PE/IMPROVE LEFT TURNS, SIGNALS

GREENFIELD AVENUE TO NATIONAL AVE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments
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Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit
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1350-10-71

MILWAUKEE

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

03/13/13

MILLER PARK WAY

Deferred

CONST/IMPROVE LEFT TURNS, SIGNALS

GREENFIELD AVENUE TO NATIONAL AVE

1030-26-47

MILWAUKEE

NON-HWY

303

$0 - $99,999

$0 - $99,999

08/25/11

N-SFRWY-SMILW CO RD *DEACTIVATED*

Advanced

UTL / TIME WARNER

MILWAUKEE SOUTH

1350-10-00

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

01/01/11

NATIONAL AVENUE (STH 59)

Deferred

PE/INTERSECTION MODIFICATIONS

48TH STREET TO 41ST STREEET

1350-10-20

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

11/25/12

NATIONAL AVENUE

Deferred

RE / INTERSECTION MODIFICATIONS

48TH STREET TO 41ST STREET

1350-10-70

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

05/14/13

NATIONAL AVENUE

Deferred

CONST / INTERSECTION MODIFICATION

48TH STREET TO 41ST STREET

2032-02-42

MILWAUKEE

STH-100

303

$0 - $99,999

$0 - $99,999

07/25/11

MAYFAIR ROAD

Deferred

UTIL/CITY OF WAUWATOSA

WALNUT ROAD TO BURLEIGH STREET

2032-02-43

MILWAUKEE

STH-100

303

$0 - $99,999

$0 - $99,999

07/25/11

MAYFAIR ROAD

Deferred

UTIL/AT&T, WISCONSIN

WALNUT ROAD TO BURLEIGH STREET

2032-02-44

MILWAUKEE

STH-100

303

$0 - $99,999

$0 - $99,999

07/25/11

MAYFAIR ROAD

Deferred

UTIL/MMSD, PARCEL 105

WALNUT ROAD TO BURLEIGH STREET

1000-19-79

MILWAUKEE

VAR-HWY

303

$250,000 - $499,999

$250,000 - $499,999

03/13/13

VARIOUS FREEWAY'S

Deferred

CONST/

SIGN BRIDGE REPAIR, FY2013 (*)

1000-19-89

MILWAUKEE

VAR-HWY

303

$250,000 - $499,999

$250,000 - $499,999

02/14/13

VARIOUS STH

Deferred

CONST/

SIGN BRIDGE REPLACEMENT, FY 2013 (*)

1060-33-25

MILWAUKEE

VAR-HWY

301

$0 - $99,999

$20,000,000 - $24,999,999

07/25/12

ZOO INTERCHANGE, IH 894/USH 45 (S)

Advanced

RE/

LINCOLN AVE TO STH 100

1060-39-40

MILWAUKEE

VAR-HWY

301

$0 - $99,999

$1,000,000 - $1,999,999

08/25/11

ZOO INTERCHANGE, IH 894/USH 45 (S)

Advanced

UTIL/WE ENERGIES ELEC

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

LINCOLN AVE TO STH 100

1060-39-45

MILWAUKEE

VAR-HWY

301

$0 - $99,999

$2,000,000 - $2,999,999

08/25/11

ZOO INTERCHANGE, IH 894/USH 45 (S)

Advanced

UTIL/ATC

LINCOLN AVE TO STH 100

1023-02-84

MONROE

IH -094

303

$0 - $99,999

$100,000 - $249,999

09/25/13

BLACK RIVER FALLS- TOMAH

Advanced

TOIP PARTICIPATING/1023-02-80

CTH EW TO STH 21//B-41-290

0690-03-28

NORTHEAST REGION WIDE

NON-HWY

303

$6,000,000 - $6,999,999

$9,000,000 - $9,999,999

04/25/12

04/25/12

REAL ESTATE LOE

Increase

DISTRICT 3 LEVEL OF EFFORT

7650-00-73

PIERCE

STH-029

303

$0 - $99,999

$750,000 - $999,999

07/25/14

CRIVER FALLSMAIN ST & CASCACDE AV

Advanced

JTP/4-4/ST CHG #868/CONNECT HWY #3868

CEMETERY ROAD TO STH 65

1550-04-20

POLK

USH-063

303

$0 - $99,999

$0 - $99,999

08/25/14

CLEAR LAKE - CUMBERLAND

Advanced

REAL ESTATE ACQ/CULVERT REPLACEMENT

TRIBUTARY LAKE MAGNOR C-48-1452

6280-05-81

PORTAGE

STH-066

303

$0 - $99,999

$500,000 - $749,999

11/12/13

STEVENS POINT - STH 49

Advanced

CONST/RESURFACE

CTHY TOW JCT CTHJ

2340-00-03

RACINE

303

$100,000 - $249,999

$100,000 - $249,999

01/01/11

WASHINGTON AVENUE

Deferred

PE/INTERSECTION IMPROVEMENTS

INTERSECTIONSWITH CTH H & 90TH ST

1033-02-49

RACINE

IH -094

301

$0 - $99,999

$0 - $99,999

07/25/11

08/25/20

N-S FREEWAY

Deferred

UTL/RACINE WATER UTILITY UA

STH 20 INTERCHANGE

1009-99-47

RACINE

LOC-STR

203

$0 - $99,999

$100,000 - $249,999

06/25/12

CTH KR (1ST STREET)

Advanced

CP - HSR GRADE CROSSING IMPROVEMENT

TOWN OF MT. PLEASANT

1030-11-41

RACINE

NON-HWY

301

$0 - $99,999

$0 - $99,999

06/25/12

08/25/20

N-S FREEWAY

Deferred

UTL/AT&T WISCONSIN

CTH K INTERCHANGE

1033-02-47

RACINE

NON-HWY

301

$0 - $99,999

$0 - $99,999

07/25/11

06/25/20

N-S FREEWAY

Deferred

UTL/TIME WARNER

STH 20 INTERCHANGE

5942-00-03

ROCK

CTH-H

205

$0 - $99,999

$100,000 - $249,999

07/25/12

TOWN OF PLYMOUTH - TOWN OF CENTER

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




August Amendments

2011-2014 STIP

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/BRIDGE REPLACEMENT

BASS CREEK BRIDGE B-53-0099

5989-01-08

ROCK

LOC-STR

205

$0 - $99,999

$100,000 - $249,999

07/25/12

CITY OF BELOIT, FOURTH STREET

Advanced

DESIGN/BRIDGE REPLACEMENT

LENIGAN CREEK BRIDGE P-53-0708

5360-01-01

ROCK

STH-026

303

$0 - $99,999

$1,000,000 - $1,999,999

01/01/11

CJANESVILLE, MILTON AVENUE

Advanced

PE/GRADE, BASE, AND SURFACE

CENTERWAY STREET TO KENNEDY ROAD

3614-00-06

ROCK

TWN-RD

205

$0 - $99,999

$100,000 - $249,999

07/25/12

T OF BRADFORD, S. CARVERS ROCK ROAD

Advanced

DESIGN/BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE B-53-0015

5350-00-04

ROCK

USH-051

303

$0 - $99,999

$100,000 - $249,999

01/01/11

BELOIT URBANIZED AREA

Advanced

DESIGN/ADD LEFT TURN LANE

CRANSTON ROAD INTERSECTION

1670-01-05

SAUK

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/11

BARABOO - SAUK CITY

Advanced

DESIGN/INTERSECTION IMPROVEMENTS

STH 60 INTERSECTION

1670-01-25

SAUK

USH-012

303

$0 - $99,999

$0 - $99,999

01/25/14

BARABOO - SAUK CITY

Advanced

RE OPS/INTERSECTION IMPROVEMENTS

STH 60 INTERSECTION

1000-19-87

SOUTHEAST REGION WIDE | VAR-HWY

303

$250,000 - $499,999

$250,000 - $499,999

03/13/12

VARIOUS FREEWAY'S

Deferred

CONST/

SIGN BRIDGE REPAIR, FY2012 (*)

1000-19-88

SOUTHEAST REGION WIDE | VAR-HWY

303

$250,000 - $499,999

$250,000 - $499,999

02/14/12

VARIOUS STH

Deferred

CONST/

SIGN BRIDGE REPLACEMENT, FY 2012 (*)

1000-30-31

SOUTHEAST REGION WIDE | VAR-HWY

303

$250,000 - $499,999

$250,000 - $499,999

01/01/11

VARIOUS BRIDGE REPAIRS

Deferred

PE/CONC SURFACE REPAIR/STRUC REHAB

SE REGION WIDE

1009-99-49

SOUTHEAST REGION WIDE | VAR-HWY

203

$0 - $99,999

$100,000 - $249,999

06/25/12

CPMONITORING DEVICE INSTALLATIONS

Advanced

CP - HSR CROSSING UPGRADES

CANADIAN PACIFICRR

1020-06-76

ST. CROIX

IH -094

303

$5,000,000 - $5,999,999

$2,000,000 - $2,999,999

01/10/12

01/10/12

HUDSON - MENOMONIE

Decrease

CONSTRUCTION/BRIDGE REPLACEMENT

CTH B BRIDGE B-55-0233

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
8949-05-61 | ST. CROIX USH-012 303 | $0 - $99,999 $100,000 - $249,999 11/25/11 | BALDWIN - MENOMONIE Advanced
CONSTR/EMERGENCY LET/CULVERT REPAIR
DRY RUN C-55-4231/350 FT W 220TH ST
1199-14-99 | STATEWIDE NON-HWY | 303 | $0 - $99,999 $0 - $99,999 01/0V/11| FFY12 ANNUAL PLAN Advanced
TRAINING
DTSD PROFESSIONAL DEVELOPMENT
1000-99-49 | STATEWIDE VAR-HWY | 303 | $0 - $99,999 $250,000 - $499,999 10/25/11 | CRASH & ANALYSISMAPPING-PHASE 111 Advanced
HSIP
UW TOPS LAB PROJECT WORK ORDER 7.2
1009-99-45 | STATEWIDE VAR-HWY | 207 | $0 - $99,999 $0 - $99,999 06/25/13 | WSOR LED PROJECT #6 Advanced
WSOR LED Replacements
VARIOUS CROSSINGS
1009-99-50 | STATEWIDE VAR-HWY | 203 | $0 - $99,999 $1,000,000 - $1,999,999 06/25/12 | CP SIGNAL BUNGALOW REPLACEMENTS Advanced
CP - HSR CROSSING UPGRADES
STATEWIDE
1009-99-51 | STATEWIDE VAR-HWY | 203 | $0 - $99,999 $250,000 - $499,999 06/25/12 | WSOR LED PROJECT #5 Advanced

WSOR LED Replacements

VARIOUS CROSSINGS

3325-06-00 | WALWORTH STH-067 303 | $100,000 - $249,999 $100,000 - $249,999 01/01/11 | ELKHORN ROAD Advanced

PE / RESURFACE

NORTH LAKESHORE DR TO GLENWOOD DR

1560-30-20 | WASHBURN USH-063 | 303 | $0 - $99,999 $0 - $99,999 02/25/13 | SPOONER - HAYWARD Advanced

REAL ESTATE ACQUISTION/RESURFACING

CTHM TO VERMONT AVENUE

6300-01-42 | WAUPACA STH-022 303 | $0 - $99,999 $0 - $99,999 06/25/12| MONTELLO - WAUPACA Advanced

UTILITY/WE ENERGIES

CLEGHORN RD - CTH QQ

6300-01-44 | WAUPACA STH-022 303 | $0 - $99,999 $0 - $99,999 06/25/12| MONTELLO - WAUPACA Advanced

UTILITY/CHARTER

CLEGHORN RD - CTH QQ

6300-01-45 | WAUPACA STH-022 303 | $0 - $99,999 $0 - $99,999 06/25/12| MONTELLO - WAUPACA Advanced
UTILITY/WPS
CLEGHORN RD - CTH QQ

4992-00-54 | WINNEBAGO NON-HWY | 209 | $0 - $99,999 $750,000 - $999,999 09/25/11| T MENASHA, PROLAMINA CORP/TEA Advanced

CONST/MISC RAIL SPUR

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

August Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
WINCHESTER ROAD RAIL SPUR
1517-07-21 | WINNEBAGO USH-010 302 | $0 - $99,999 $0 - $99,999 01/25/12 | TRI COUNTY FREEWAY PROJECT Advanced

USH 10/STH 441 REAL ESTATE

USH 41 - ONEIDA ST

1517-07-22 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 01/25/13 | TRI COUNTY FREEWAY PROJECT Advanced

USH 10/STH 441 EARLY ACQUISITIONS

USH 41 - ONEIDA ST

1517-07-40 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 09/25/13 | TRI COUNTY FREEWAY PROJECT Advanced

USH 10/STH 441 UTL PLACEHOLDER

USH 41 - ONEIDA ST

1517-07-41 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 09/25/14 | TRI COUNTY FREEWAY PROJECT Advanced

USH 10/STH 441 UTL PLACEHOLDER

USH 41 - ONEIDA ST

1517-07-71 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

USH 10 MAINLINE

USH 41 - ONEIDA ST

1517-07-72 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

USH 41 INTERCHANGE PHASE 1

USH 41 - ONEIDA ST

1517-07-73 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

USH 41 INTERCHANGE PHASE 2

USH 41 - ONEIDA ST

1517-07-74 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

USH 41 MAINLINE PHASE 1

USH 41 - ONEIDA ST

1517-07-75| WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

USH 41 MAINLINE PHASE 2

USH 41 - ONEIDA ST

1517-07-76 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

LLBDM STRUCTURE PHASE 1

USH 41 - ONEIDA ST

1517-07-77 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

LLBDM STRUCTURE PHASE 2

USH 41 - ONEIDA ST

1517-07-78 | WINNEBAGO USH-010 | 302 | $0 - $99,999 $0 - $99,999 07/08/14 | TRI COUNTY FREEWAY PROJECT Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP
August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
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Title/Concept/Limit
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USH 10/STH 441 MAINLINE PHASE 1

USH 41 - ONEIDA ST

1517-07-79

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

07/08/14

TRI COUNTY FREEWAY PROJECT

Advanced

USH 10/STH 441 MAINLINE PHASE 2

USH 41 - ONEIDA ST

1517-07-80

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

05/13/14

TRI COUNTY FREEWAY PROJECT

Advanced

USH 41 INTCHG EARLY STEEL FAB

USH 41 - ONEIDA ST

1517-07-81

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

05/13/14

TRI COUNTY FREEWAY PROJECT

Advanced

LLBDM EARLY STEEL FABRICATION

USH 41 - ONEIDA ST

1517-07-82

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

07/08/14

TRI COUNTY FREEWAY PROJECT

Advanced

WETLAND MITIGATION SITE

USH 41 - ONEIDA ST

1517-07-90

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

01/25/14

TRI COUNTY FREEWAY PROJECT

Advanced

LAW ENFORCEMENT MITIGATION

USH 41 - ONEIDA ST

1517-75-72

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

07/08/14

TRI COUNTY FREEWAY PROJECT

Advanced

USH 10/STH 441 MAINLINE

USH 41 - ONEIDA ST

1517-75-73

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

07/08/14

TRI COUNTY FREEWAY PROJECT

Advanced

USH 10/STH 441 MAINLINE

USH 41 - ONEIDA ST

1517-75-79

WINNEBAGO

USH-010

302

$0 - $99,999

$0 - $99,999

07/08/14

TRI COUNTY FREEWAY PROJECT

Advanced

ONEIDA ST (USH 10) INTCHG

USH 41 - ONEIDA ST

1120-55-00

WINNEBAGO

USH-041

303

$0 - $99,999

$250,000 - $499,999

10/25/12

MENASHA-APPLETON

Advanced

DESIGN/MISC MONUMENTATION PLAT

BREEZEWOOD LANE-STH 15

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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