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2012-2015 STIP 1
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Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Orig

Sched
Curr
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1650-03-60 CRAWFORD USH-061 303 $100,000 - $249,999 $100,000 - $249,999 05/25/13 07/25/16 BOSCOBEL - READSTOWN Deferred

LFA/JOINT REPAIR & ASPHALT OVERLAY

STH 60 TO STH 171

1007-10-86 DANE IH -039 302 $0 - $99,999 $6,000,000 - $6,999,999 07/14/15 01/08/19 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/INTERCHANGE IMPROVEMENTS

CTH N INTERCHANGE

1007-10-87 DANE IH -039 302 $0 - $99,999 $1,000,000 - $1,999,999 07/14/15 01/08/19 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/BRIDGE REPLACEMENT

WILLIAMS DR BRIDGE/APPRS B-13-0721

1007-10-88 DANE IH -039 302 $0 - $99,999 $8,000,000 - $8,999,999 07/14/15 01/08/19 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/RECST TEMP STAGING/STRUCT

EAST CHURCH ROAD TO CTH MN

1007-10-89 DANE IH -039 302 $0 - $99,999 $1,000,000 - $1,999,999 07/14/15 01/08/19 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/BRIDGE REPLACEMENT

CHURCH ST BRIDGE/APPRS B-13-0719

1007-11-70 DANE IH -039 302 $0 - $99,999 $1,000,000 - $1,999,999 07/14/15 01/08/19 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/BRIDGE REPLACEMENT

CTH BN BRIDGE/APPRS B-13-0718

1007-11-71 DANE IH -039 302 $0 - $99,999 $40,000,000 - $44,999,999 07/14/15 08/14/18 ILLINOIS STATE LINE - MADISON Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

EAST CHURCH ROAD TO CTH MN

1011-03-26 DANE IH -039 303 $0 - $99,999 $0 - $99,999 11/25/12 MADISON - PORTAGE Advanced

RE OPS//BRIDGE REPLACE/1011-03-76

CTH DM BRIDGE B-13-0648

5145-00-41 DANE STH-019 303 $0 - $99,999 $0 - $99,999 04/25/14 MAZOMANIE - USH 12 Advanced

UTLITY OPERATIONS

STH 78 TO USH 12

5290-01-41 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/12 MAIN STREET, VILLAGE OF WAUNAKEE Advanced

UTL OPS PARCEL 40

KLEIN DRIVE TO DIVISION STREET

5290-01-42 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/12 MAIN STREET, VILLAGE OF WAUNAKEE Advanced

UTL OPS PARCEL 42

KLEIN DRIVE TO DIVISION STREET

5290-01-43 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/12 MAIN STREET, VILLAGE OF WAUNAKEE Advanced
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UTL OPS PARCEL 44

KLEIN DRIVE TO DIVISION STREET

5290-01-44 DANE STH-019 303 $0 - $99,999 $100,000 - $249,999 08/25/12 MAIN STREET, VILLAGE OF WAUNAKEE Advanced

UTL OPS PARCEL 46

KLEIN DRIVE TO DIVISION STREET

5290-01-45 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/12 MAIN STREET, VILLAGE OF WAUNAKEE Advanced

UTL OPS PARCEL 48

KLEIN DRIVE TO DIVISION STREET

5155-04-24 DANE USH-014 303 $0 - $99,999 $250,000 - $499,999 02/25/14 OREGON - EVANSVILLE ROAD Advanced

R/E ACQUISITION

(STH 138 - STH 92)

5310-02-22 DANE USH-014 303 $0 - $99,999 $500,000 - $749,999 07/25/13 SPRING GREEN - MADISON Advanced

R/E ACQUISITION//LPA V CROSS PLAINS

JOVINA ST TO WESTVIEW CT/CROSS PLNS

1107-00-73 DODGE USH-041 303 $100,000 - $249,999 $100,000 - $249,999 03/11/14 ALLENTON - FOND DU LAC Deferred

CONST OPS/ROADSIDE HARDWARE UPGRADE

SOUTH CNTY LINE TO NORTH CNTY LINE

1195-13-71 DOUGLAS STH-035 303 $9,000,000 - $9,999,999 $7,000,000 - $7,999,999 01/08/13 12/11/12 C SUPERIOR, TOWER AVENUE Decrease

CONSTRUCTION/RECONSTRUCTION

BELKNAP STREET TO 3RD STREET

7070-08-23 EAU CLAIRE STH-027 303 $0 - $99,999 $0 - $99,999 08/25/14 AUGUSTA - CADOTT Advanced

REAL ESTATE/FEE ACQUISITION

BRIDGE CREEK BRIDGE B-18-0684

7090-02-90 EAU CLAIRE USH-012 303 $0 - $99,999 $0 - $99,999 09/25/12 C EAU CLAIRE, CLAIREMONT AVENUE Advanced

CONST/SAFETY/EVP EQUIPMENT

STH 312 SOUTH RAMP TERMINAL

1650-01-48 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 01/25/13 LANCASTER - BOSCOBEL Advanced

UTL OPS/TDS TELECOM

STH 129 INTERSECTION

1650-01-49 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 01/25/13 LANCASTER - BOSCOBEL Advanced

UTL OPS/ALLIANT ENERGY-ELECTRIC

STH 129 INTERSECTION

5953-04-01 IOWA STH-191 303 $0 - $99,999 $100,000 - $249,999 01/01/12 C DODGEVILLE, E DIVISION STREET Advanced

PE/GRADE, BASE, AND SURFACE
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IOWA STREET TO BISHOP STREET

1023-04-80 JACKSON IH -094 303 $13,000,000 - $13,999,999 $10,000,000 - $10,999,999 11/11/14 11/12/13 OSSEO - BLACK RIVER FALLS Decrease

CONSTRUCTION/PAVEMENT REPLACEMENT

STH 95 TO CTH F (WEST BOUND)

7520-03-20 JACKSON STH-095 303 $0 - $99,999 $0 - $99,999 08/25/15 V HIXTON, SOUTH STATE STREET Advanced

REAL ESTATE/TLE

TREMPEALEAU RIVER BRIDGE B-27-0396

1390-05-49 JEFFERSON STH-026 302 $0 - $99,999 $0 - $99,999 08/25/12 JANESVILLE - FORT ATKINSON ROAD Advanced

UTL OPS AMER TRANS CO PARCEL 83

(TOWNLINE ROAD - NORTH COUNTY LINE)

1016-00-61 JUNEAU IH -090 303 $5,000,000 - $5,999,999 $2,000,000 - $2,999,999 01/08/13 12/11/12 TOMAH - PORTAGE Decrease

CONST OPS/RDMTN

CAMP DOUGLAS TO 24TH AVENUE

7010-01-60 JUNEAU STH-021 303 $100,000 - $249,999 $100,000 - $249,999 08/25/12 07/25/16 TOMAH - NECEDAH Deferred

LFA/ASPH RUT FILLING & SHOULDERS

JUNEAU CO LINE TO V NECEDAH

7010-01-61 JUNEAU STH-021 303 $10,000,000 - $10,999,999 $6,000,000 - $6,999,999 01/13/15 01/13/15 TOMAH - NECEDAH Decrease

CONST OPS//PULVERIZE & OVERLAY

W COUNTY LINE TO SHERIDAN AVENUE

1310-04-21 KENOSHA STH-050 303 $0 - $99,999 $250,000 - $499,999 03/25/13 75th St, Village of Paddock Lake Advanced

RE / RESURFACING

256th Ave to 236th Ave

3220-05-20 KENOSHA STH-158 303 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 07/25/14 07/25/19 52nd Street, City of Kenosha Deferred

R.E./Reconstruct w/Additional Lanes

1000ft west of 95th Ave to STH 31

3200-01-22 KENOSHA USH-045 303 $500,000 - $749,999 $500,000 - $749,999 07/25/15 07/25/19 BRISTOL - UNION GROVE Deferred

RE / RECONSTRUCTION

STH 50 TO STH 11

5820-01-41 LA CROSSE STH-162 303 $0 - $99,999 $0 - $99,999 01/25/13 COON VALLEY - BANGOR Advanced

UTL OPS/COON VALLEY FARMER PHONE CO

H HUNDT ROAD TO KAMMEL COULEE ROAD

9030-09-00 LINCOLN STH-017 303 $0 - $99,999 $0 - $99,999 01/01/12 MERRILL - RHINELANDER Advanced

DESIGN/HSIP

CTH G TO SMITH ROAD
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1009-40-25 LINCOLN STH-064 303 $0 - $99,999 $0 - $99,999 03/25/13 C MERRILL, MAIN STREET Advanced

JT PAYMENT 2013

GLEN DRIVE TO ALEXANDER STREET

9305-09-22 LINCOLN STH-107 303 $500,000 - $749,999 $500,000 - $749,999 09/25/12 MERRILL - TOMAHAWK Deferred

REAL ESTATE/RECONSTRUCT

MARC DRIVE TO DEAD END ROAD

4323-07-00 MANITOWOC CTH-W 206 $0 - $99,999 $0 - $99,999 10/25/12 CTH W Advanced

DESIGN/PAVEMENT RECONDITIONING

USH 10 TO TAUS ROAD

4323-07-71 MANITOWOC CTH-W 206 $0 - $99,999 $1,000,000 - $1,999,999 12/10/13 CTH W Advanced

CONST/RECOND

USH 10 TO TAUS ROAD

1053-09-77 MARATHON STH-029 303 $100,000 - $249,999 $100,000 - $249,999 09/10/13 07/14/20 WAUSAU - WITTENBERG Deferred

WETLAND/CONST

HATLEY WETLAND REPAIR

1491-09-50 MARINETTE USH-141 303 $0 - $99,999 $100,000 - $249,999 10/25/13 CRIVITZ-MIDDLE INLET Advanced

CONST/MISC XING SURFACE 388542H

E&LS XING SURFACE 388542H

1491-09-51 MARINETTE USH-141 303 $0 - $99,999 $0 - $99,999 10/25/14 CRIVITZ-MIDDLE INLET Advanced

CONST/MISC SIGNAL UPGRADE 388542H

E&LS XING SIGNAL UPGRADE 388542H

1090-33-30 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 01/01/12 ROCK FREEWAY Advanced

PE/BRIDGE REHAB

HALE INTERCHANGE B-40-300-305

1090-33-60 MILWAUKEE IH -043 303 $0 - $99,999 $750,000 - $999,999 07/08/14 ROCK FREEWAY Advanced

CONST/BRIDGE REHAB

HALE INTERCHANGE B-40-300-305

1030-20-82 MILWAUKEE IH -094 301 $10,000,000 - $10,999,999 $17,000,000 - $19,999,999 12/11/12 12/11/12 N-S FREEWAY, RAWSON AVE INTERCHANGE Increase

RECONSTRUCTION

RAWSON AVE & RAMPS

1060-29-60 MILWAUKEE IH -094 303 $0 - $99,999 $1,000,000 - $1,999,999 08/13/13 EAST WEST FREEWAY Advanced

CONST/BUILD SALT SHED

ST PAUL AVE SALT SHED

1693-38-02 MILWAUKEE NON-HWY 211 $0 - $99,999 $100,000 - $249,999 09/25/12 NORTH BANK TRAIL Advanced
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PE/BIKE & PED PATH

CANAL STREET TO 33RD COURT

2060-10-70 MILWAUKEE STH-038 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/12/16 09/09/14 HOWELL AVE - CITY MILWAUKEE Advanced

CONST/RECONSTRUCTION

GRANGE AVENUE TO LAYTON AVENUE

2030-07-01 MILWAUKEE STH-100 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/25/13 01/25/21 108TH ST, CTY GREENFIELD, WST ALLIS Deferred

PE/RECONSTRUCTION, SECTION 1

LAYTON AVE TO IH 94

2030-07-02 MILWAUKEE STH-100 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 01/25/13 01/25/21 108TH ST, CTY GREENFIELD, WST ALLIS Deferred

PE/RECONSTRUCTION, SECTION 2

LAYTON AVE TO IH 94

2040-15-21 MILWAUKEE STH-100 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 07/25/14 07/25/19 Ryan Road (STH 100)City Franklin Deferred

R.E./Reconstruct with add'l lanes

60th Street to Loomis Road (STH 36)

1360-00-75 MILWAUKEE STH-145 303 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 08/09/16 09/08/15 FOND DU LAC AVE, CITY OF MILWAUKEE Advanced

CONST/RECONSTRUCT

W CAPITOL DR TO N 68TH ST

2165-00-20 MILWAUKEE STH-181 303 $250,000 - $499,999 $250,000 - $499,999 07/25/15 07/25/19 GLENVIEW AVE, CITY OF MILWAUKEE Deferred

RE/RECONSTRUCTION

W DANA STREET TO BLUE MOUND ROAD

1350-09-70 MILWAUKEE USH-041 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 02/13/18 09/09/14 STADIUM FREEWAY Advanced

CONST/RESURFACE

IH 94 TO LISBON AVENUE

5100-08-22 MONROE STH-033 303 $0 - $99,999 $100,000 - $249,999 07/25/14 CASHTON - HILLSBORO Advanced

RE OPS

STH 27 TO V CASHTON EVL

1009-41-85 NORTH CENTRAL REGION WIDE NON-HWY 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 06/25/13 06/25/19 NC REGION JOINT & CRACK SEALING Deferred

LOE 2019

VARIOUS HWYS NC REGION WIDE

1150-65-00 OCONTO USH-041 303 $0 - $99,999 $250,000 - $499,999 01/25/13 ABRAMS-OCONTO Advanced

DESIGN/MISC

GALUSKA RD-FROG POND RD

1450-16-70 OZAUKEE IH -043 303 $4,000,000 - $4,999,999 $7,000,000 - $7,999,999 03/11/14 03/11/14 NORTH SOUTH FREEWAY Increase

CONST/BRIDGE OVERLAY
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STH 32 TO N OZAUKEE COUNTY LINE

6350-06-29 PORTAGE USH-010 302 $0 - $99,999 $0 - $99,999 08/25/12 MARSHFIELD - STEVENS POINT Advanced

REAL ESTATE/MISC

SALT SHED AT STH 34 N INTERCHANGE

9240-10-61 PRICE STH-182 303 $0 - $99,999 $500,000 - $749,999 08/13/13 PARK FALLS - SPRINGSTEAD Advanced

CONST/SHRM/STATE FUND APPRVL 8/8/12

HAY CREEK CULVERT C-50-9717

1030-11-45 RACINE NON-HWY 301 $0 - $99,999 $0 - $99,999 07/25/12 N-S FREEWAY     DEACTIVATED Deferred

UTL/WE ENERGIES GAS

STH 20 TO CTH K

1030-11-46 RACINE NON-HWY 301 $0 - $99,999 $0 - $99,999 07/25/12 N-S FREEWAY        DEACTIVATED Deferred

UTL/TIME WARNER CABLE

STH 20 TO CTH K

1030-11-47 RACINE NON-HWY 301 $0 - $99,999 $0 - $99,999 07/25/12 N-S FREEWAY    DEACTIVATED Deferred

UTL/AT&T WISCONSIN

STH 20 TO CTH K

1030-25-45 RACINE NON-HWY 301 $0 - $99,999 $0 - $99,999 07/25/12 N-S FREEWAY      DEACTIVATED Deferred

UTL/WE ENERGIES GAS

CTH K TO CTH G

1320-07-20 RACINE STH-011 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/25/13 07/25/19 DURAND AVENUE (STH 11) Deferred

R.E/RECONSTRUCT W/ADDED CAPACITY

92ND STEET - STH 31

1320-15-20 RACINE STH-011 303 $750,000 - $999,999 $750,000 - $999,999 07/25/14 07/25/19 15TH AVENUE, VILLAGE OF UNION GROVE Deferred

RE/RESURFACING

CTH C TO 71ST STREET

2260-08-00 RACINE STH-011 303 $750,000 - $999,999 $750,000 - $999,999 07/25/12 07/25/21 DURAND AVE, CITY OF RACINE Deferred

P.E./RECONSTRUCT

KEARNEY AVE TO STH 32

2250-00-75 RACINE STH-020 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 03/08/16 09/09/14 WASHINGTON AVE VILLAGE OF STURTEVAN Advanced

CONST / RESURFACING

CTH H TO 90TH STREET

2290-21-60 RACINE STH-038 303 $0 - $99,999 $100,000 - $249,999 09/09/14 NORTHWESTERN AVE, CITY OF RACINE Advanced

CONST/GUARDRAILS

CTH MM INTERSECTION
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2290-22-00 RACINE STH-038 303 $0 - $99,999 $500,000 - $749,999 01/01/12 NORTHWESTERN AVE Advanced

PE/RESURFACING

CTH MM TO CTH K

1001-03-44 ROCK IH -039 303 $0 - $99,999 $100,000 - $249,999 12/25/12 CITY OF JANESVILLE Advanced

UTL OPS//ATC ELECTRIC/1001-03-74

STH 11 N JCT INTERCHANGE

1440-18-01 SHEBOYGAN STH-023 303 $0 - $99,999 $0 - $99,999 01/01/12 PLYMOUTH - SHEBOYGAN FALLS Advanced

STH 67 - STH 32

1000-05-31 SOUTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 08/25/12 VARIOUS HIGHWAYS Advanced

JV CONSULT CONTRACT W/ VAR COUNTIES

RE SUPPORT FY2013 PROJECT 1

1000-05-32 SOUTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 08/25/12 VARIOUS HIGHWAYS Advanced

JV CONSULT CONTRACT W/ VAR COUNTIES

RE SUPPORT FY2013 PROJECT 2

7132-08-43 TREMPEALEAU STH-093 303 $0 - $99,999 $0 - $99,999 10/25/15 C INDEPENDENCE, OSSEO ROAD Advanced

UTILITY/MW NATURAL GAS  PARCEL 103

A STREET - INDEE BOULEVARD

5487-00-70 VERNON CTH-Z 205 $100,000 - $249,999 $100,000 - $249,999 05/12/15 CTH ZZ - NORTH COUNTY LINE Deferred

CONST OPS - STRUCTURE & APPROACHES

BILLINGS CREEK BRIDGE & APPROACHES

5388-00-00 VERNON TWN-RD 205 $0 - $99,999 $0 - $99,999 11/25/12 TOWN OF HAMBURG, PETERSON LANE Advanced

PRELIMINARY ENGINEERING

COON CREEK BRIDGE P-62-0944

5388-00-70 VERNON TWN-RD 205 $0 - $99,999 $250,000 - $499,999 08/12/14 TOWN OF HAMBURG, PETERSON LANE Advanced

CONST OPS/BR ELIMIN - COST ROADWAY

HAGEN LANE CONNECTION

5388-00-72 VERNON TWN-RD 205 $250,000 - $499,999 $250,000 - $499,999 05/12/15 NORTH STODDARD RD BRIDGE & APPRS Deferred

CONST OPS - STRUCTURE & APPROACHES

TOWN OF HAMBURG (B-62-XXXX)

1320-04-21 WALWORTH STH-011 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/25/14 07/25/19 ELKHORN - BURLINGTON Deferred

RE / RECONSTRUCT

USH 12 TO STH 120

1320-12-20 WALWORTH STH-011 303 $500,000 - $749,999 $500,000 - $749,999 07/25/15 07/25/19 ELKHORN-BURLINGTON Deferred
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RE/RESURFACE

STH 120 TO RACINE CO LINE

3130-06-21 WALWORTH STH-020 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/25/14 07/25/19 WHITEWATER - EAST TROY Deferred

RE/RECONSTRUCT W/O ADDITIONAL LANES

STH 67 TO TOWNLINE ROAD

3325-01-71 WALWORTH STH-067 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/08/15 09/13/16 WILLIAMS BAY - ELKHORN Deferred

CONST / RESURFACE

1000' N STH 50 TO COMMERCE DRIVE

1410-05-21 WASHINGTON STH-033 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/15 07/25/19 WEST BEND - PORT WASHINGTON Deferred

RE / RECONSTRUCTION

OAK ROAD TO EAST COUNTY LINE

2310-08-21 WASHINGTON STH-060 303 $250,000 - $499,999 $250,000 - $499,999 07/25/15 07/25/19 MAIN STREET, VILLAGE OF JACKSON Deferred

RE / RECONSTRUCT

CTH P INTERSECTION

1060-38-70 WAUKESHA IH -094 303 $500,000 - $749,999 $5,000,000 - $5,999,999 08/12/14 08/12/14 E-W FREEWAY Increase

CONST / BRIDGE REPLACEMENT

DOUSMAN RD & GOLDEN LAKE RD(CTH BB)

1060-44-00 WAUKESHA IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/12 EAST WEST FREEWAY Advanced

PE/BRIDGE REHAB

CTH F TO CTH P

1060-44-70 WAUKESHA IH -094 303 $0 - $99,999 $6,000,000 - $6,999,999 09/08/15 EAST WEST FREEWAY Advanced

CONST/BRIDGE REHAB

CTH P TO CTH F

2718-09-01 WAUKESHA NON-HWY 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/12 LED Retrofit, City of Waukesha Advanced

PE/HES

12 VAR INTERSECTION C OF WAUKESHA

1370-15-71 WAUKESHA STH-016 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 09/13/16 09/08/15 STH 16 WAUKESHA - OCONOMOWOC Advanced

CONST / RESURFACING

CTH P TO CTH KC; STH 190 TO IH 94

3100-13-00 WAUKESHA STH-067 303 $0 - $99,999 $100,000 - $249,999 01/01/12 SUMMIT AVE, TOWN OF SUMMIT Advanced

PE/RESURFACING

USH 18 TO CTH DR

3120-01-20 WAUKESHA STH-067 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/25/15 07/25/19 DOUSMAN TO EAGLE ROAD (STH 67) Deferred

RE/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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1000' N OF STH59 TO 200' S OF USH18

2025-18-00 WAUKESHA STH-190 303 $0 - $99,999 $100,000 - $249,999 01/01/12 CAPITOL DR, CITY OF BROOKFIELD Advanced

PE/BRIDGE REPLACEMENT

PILGRIM ROAD INTERCHANGE

2200-16-71 WAUKESHA USH-018 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/13/16 05/13/14 MORELAND BLVD Advanced

Const/Resurface

MANHATTAN DRIVE TO I-94

1100-36-20 WAUKESHA USH-041 303 $0 - $99,999 $0 - $99,999 09/25/14 MILWAUKEE - FOND DU LAC Advanced

RE/RESURFACING

MILW CO LN TO WASH CO LN NB, RDWY
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