2011-2014 STIP
June Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

6566-00-02

ADAMS

STH-023

303

$0 - $99,999

$100,000 - $249,999

01/01/11

WISCONSIN DELLS - ENDEAVOR

Advanced

DESIGN/RESURFACE

COLUMBIA CO LI TOMARQUETTE CO LI

8727-06-62

ASHLAND

STH-112

303

$0 - $99,999

$0 - $99,999

07/25/11

MARENGO - ASHLAND

Advanced

CONSTRUCTION/ROAD MAINTENANCE/LFA

DAHLSTROM ROAD TO 100 FEET NORTH

8727-06-63

ASHLAND

STH-112

303

$0 - $99,999

$0 - $99,999

07/25/11

MARENGO - ASHLAND

Advanced

CONSTRUCTION/ROAD MAINTENANCE/LFA

ST 137 INTERSECTION TO 100 FT NORTH

8570-03-03

BARRON

STH-048

303

$100,000 - $249,999

$100,000 - $249,999

08/25/11

C RICE LAKE, KNAPP STREET

Advanced

DESIGN/ALTERNATIVE STUDY

WEST AVENUE TO HAMMOND AVENUE

1580-02-03

BARRON

USH-008

303

$0 - $99,999

$250,000 - $499,999

01/01/11

CAMERON - LADYSMITH

Advanced

DESIGN/RESURFACING

CTH SSTO CEDAR SWAMP ROAD

8160-00-04

BAYFIELD

STH-013

303

$0 - $99,999

$100,000 - $249,999

01/01/11

ASHLAND - BAYFIELD

Advanced

DESIGN/RESURFACING

USH 2 TO THOMPSON CREEK

8510-03-02

BAYFIELD

STH-013

303

$250,000 - $499,999

$250,000 - $499,999

12/31/00

01/01/11

PORT WING - SUPERIOR

Advanced

DESIGN/RESURFACING

CTHATOCTHH

1180-03-06

BAYFIELD

USH-002

303

$0 - $99,999

$250,000 - $499,999

01/01/11

BRULE - INO

Advanced

DESIGN/RESURFACING

STH27TOCTHE

1180-03-10

BAYFIELD

USH-002

303

$0 - $99,999

$250,000 - $499,999

01/01/11

INO - ASHLAND

Advanced

DESIGN/RESURFACING

CTHETO STH 13 NORTH

4075-28-50

BROWN

CTH-DD

303

$0 - $99,999

$0 - $99,999

06/25/14

VILLAGE OF WRIGHTSTOWN

Advanced

CONST/BRRPL XING SURFACE REPLACE

CTH DD, CN RR XING SURFACE 180060D

4987-02-56

BROWN

CTH-N

206

$0 - $99,999

$250,000 - $499,999

07/25/12

C GREEN BAY,CTHN

Advanced

DESIGN/RECST LOCAL ST

CORNELIUS-SPARTAN

4987-02-57

BROWN

CTH-N

206

$0 - $99,999

$1,000,000 - $1,999,999

07/08/14

C GREEN BAY,CTHN

Advanced

CONST/RECST

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2011-2014 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

CORNELIUS-SPARTAN

4987-02-54 | BROWN CTH-YY 206 | $0 - $99,999 $100,000 - $249,999 07/25/12| V ASHWAUBENON, CTH YY Advanced
DESIGN/RECST 4-LANE URBAN
HOLMGREN-ASHLAND

4987-02-55 | BROWN LOC-STR |206 | $0 - $99,999 $1,000,000 - $1,999,999 07/08/14 | V ASHWAUBENON, CTH YY Advanced
CONST/RECST
HOLMGREN-ASHLAND

9190-21-40 | BROWN STH-032 303 | $0 - $99,999 $0 - $99,999 12/25/11 | GREEN BAY-PULASKI Advanced

CONST/UTILITY WPS P#100

STH 32 & CTH B INTERSECTION

9190-21-41 | BROWN STH-032 303 | $0 - $99,999 $0 - $99,999 12/25/11 | GREEN BAY-PULASKI Advanced

CONST/UTILITY WPS P#101

STH 32 & CTH B INTERSECTION

1210-08-00 | BROWN STH-172 303 | $0 - $99,999 $500,000 - $749,999 10/25/11 | HOBART-BELLEVUE Advanced
DESIGN/MONUMENTATION PLAT
STH 54-1H 43

1133-03-87 | BROWN USH-041 | 302 | $0 - $99,999 $2,000,000 - $2,999,999 | 07/14/15| 07/08/14 | DEPERE - SUAMICO Advanced

US 41 BOND - WOODMAN OVERPASS

COLLECTOR-DISTIBUTOR ROADWAYS

1234-56-78 | BROWN VAR-HWY | 205 | $250,000 - $499,999 $250,000 - $499,999 08/25/11 TEST PROJECT FOR SY STEM SUPPORT US Deferred

VERIFY BEHAVIOR

NOT REAL > KEEP FOR SUPPORT TEAM

7730-00-62 | BUFFALO STH-088 303 | $0 - $99,999 $100,000 - $249,999 08/25/11 | CZECHVILLE - CREAM Advanced

CONSTR/ROAD MAINTENANCE

STH 35 TO SOUTH JUNCTION OF CTH E

8580-00-01 | CHIPPEWA STH-040 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/11 | BLOOMER - BRUCE Advanced

DESIGN/RESURFACING

STH 64 TO NORTH COUNTY LINE

8190-00-02 | CHIPPEWA STH-064 | 303 | $0 - $99,999 $0 - $99,999 01/01/11 | BLOOMER - CORNELL Advanced

DESIGN/RESURFACING

SOUTH JUNCTION STH 40 TO STH 124

8190-00-03 | CHIPPEWA STH-064 | 303 | $0 - $99,999 $0 - $99,999 12/31/00 | 0/01/11 | BLOOMER - CORNELL Advanced

DESIGN/RESURFACING

STH124TOCTHE

8610-08-02 | CHIPPEWA STH-124 | 303 | $0 - $99,999 $100,000 - $249,999 01/01/11 | CHIPPEWA FALLS - BLOOMER Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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Orig
Sched

Curr
Sched

Title/Concept/Limit
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DESIGN/RESURFACING

CTH STO STH 64

8600-02-03

CHIPPEWA

STH-178

303

$100,000 - $249,999

$100,000 - $249,999

12/31/00

01/01/11

CHIPPEWA FALLS- CORNELL

Advanced

DESIGN/RESURFACING

CTHY TOCTHR

1001-13-01

DANE

IH -039

302

$15,000,000 - $16,999,999

$0 - $99,999

11/25/11

01/01/11

ILLINOIS STATE LINE - MADISON

Decrease

DESIGN/PRELIMINARY ENGINEERING

ROCK COUNTY LINE TO USH 12/18

1007-10-01

DANE

IH -039

302

$0 - $99,999

$15,000,000 - $16,999,999

11/25/11

ILLINOIS STATE LINE - MADISON

Advanced

DESIGN/ROADWAY EXPANSION

ROCK COUNTY LINE TO USH 12/18

1007-10-21

DANE

IH -039

302

$0 - $99,999

$1,000,000 - $1,999,999

06/25/13

ILLINOIS STATE LINE - MADISON

Advanced

R/E OPS/INORTH SEGMENT

ROCK COUNTY LINE TOUSH 12/18

1206-07-26

DANE

USH-018

303

$7,000,000 - $7,999,999

$3,000,000 - $3,999,999

09/25/11

09/25/11

MOUNT HOREB - MADISON

Decrease

R/E OPERATIONS FY 2012

RAYMOND ROAD TO SEMINOLE HIGHWAY

5845-05-01

DANE

USH-051

303

$0 - $99,999

$500,000 - $749,999

01/01/11

JANESVILLE - STOUGHTON

Advanced

PE/PULVERIZE AND OVERLAY PAVEMENT

CTHW TO CHALET DRIVE

4140-20-73

DOOR

STH-042

303

$2,000,000 - $2,999,999

$5,000,000 - $5,999,999

12/09/14

12/09/14

GREEN BAY RD, CITY OF STURGEON BAY

Increase

MICHIGAN STREET - EGG HARBOR ROAD

4430-12-00

DOOR

STH-042

303

$0 - $99,999

$250,000 - $499,999

01/25/12

DOOR COUNTY, STH 42

Advanced

DESIGN/MONUMENTATION

SOUTH JUNC. 42/57-M1D JUNC. 42/57

8760-00-50

DOUGLAS

STH-105

303

$0 - $99,999

$0 - $99,999

10/25/12

V OLIVER, UNION STREET

Advanced

RR/PERM LAND EASEMENT CULVRT RPLMNT

CULVERT W OF IRONDALE AVE C-16-0050

7220-00-05

DUNN

STH-025

303

$0 - $99,999

$0 - $99,999

01/01/11

DURAND - MENOMONIE

Advanced

DESIGN/RESURFACING

STH 72 TO 28TH AVENUE

8630-06-62

DUNN

STH-170

303

$0 - $99,999

$100,000 - $249,999

07/10/12

WHEELER - COLFAX

Advanced

CONSTRUCTION/CULVERT REPAIR

CTHD TO STH 40

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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7090-05-52

DUNN

USH-012

303

$0 - $99,999

$250,000 - $499,999

12/25/12

BALDWIN - MENOMONIE

Advanced

RR OPS/INSTALL SIGN AND GATES

UNOIN PACIFIC RR CROSSING 183-906L

8949-05-60

DUNN

USH-012

303

$0 - $99,999

$100,000 - $249,999

08/25/11

BALDWIN - MENOMONIE

Advanced

CONSTR/ROAD MAINTENANCE/LFA

CTHK TOSTH 79

7080-03-05

EAU CLAIRE

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/11

EAU CLAIRE - FAIRCHILD

Advanced

DESIGN/RESURFACING

STH 27 TOUSH 10

4857-08-00

FOND DU LAC

CTH-V

206

$0 - $99,999

$500,000 - $749,999

07/25/12

CFOND DU LAC,CTHV

Advanced

DESIGN/RECST

CTH VV-USH 45

3360-13-50

FOND DU LAC

STH-175

303

$100,000 - $249,999

$100,000 - $249,999

06/25/19

04/25/13

BYRON-FOND DU LAC

Advanced

DESIGN/ RR XING SURFACE

CN RR XING SURFACE 692326A

9090-01-71

FOREST

STH-070

303

$0 - $99,999

$2,000,000 - $2,999,999

12/10/13

EAGLERIVER - TIPLER

Advanced

CONST/RESURFACE

STH 55 TO STH 139

6210-00-02

GREEN LAKE

STH-049

303

$0 - $99,999

$100,000 - $249,999

01/01/11

AURORAVILLE - FREEMONT

Advanced

DESIGN/RESURFACE

STH 23 TO SOUTH STREET

9250-15-00

IRON

STH-077

303

$0 - $99,999

$0 - $99,999

01/01/11

MELLEN - HURLEY

Advanced

DESIGN/RESURFACE

BIRCH STREET TO DIVISION STREET

1023-03-02

JACKSON

IH -094

303

$0 - $99,999

$0 - $99,999

01/01/11

BLACK RIVER FALLS- TOMAH

Advanced

DESIGN/3 BRGDSREHAB/MNTNC/PAINTING

3 BRG/B-27-0033/B-27-0034/B-27-0045

1023-07-60

JACKSON

IH -094

303

$1,000,000 - $1,999,999

$750,000 - $999,999

05/13/14

01/08/19

OSSEO - BLACK RIVER FALLS

Deferred

CONSTRUCTION/BRIDGE PAINTING

4 BRIDGES/B-27-0020,0047,0052,0053

3050-02-72

JEFFERSON

STH-019

303

$750,000 - $999,999

$750,000 - $999,999

111114

12/08/15

SUN PRAIRIE - WATERTOWN

Deferred

CONST OPS/MILL & OVLY, RECONDITION

MCKAY WAY TO STRUC B-28-104

3050-02-81

JEFFERSON

STH-019

303

$250,000 - $499,999

$250,000 - $499,999

111114

12/08/15

SUN PRAIRIE - WATERTOWN

Deferred

CONST OPS/REPLACE STRUCTURE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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Orig
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Curr
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Title/Concept/Limit
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MAUNESHA RIVER B-28-0175

1071-05-24

LA CROSSE

IH -090

303

$0 - $99,999

$0 - $99,999

08/25/11

LACROSSE - SPARTA

Advanced

RE OPS/PAYMENT TO MN, MN BRI #9320

DRESBACH BRIDGE, B-32-0045

9015-12-70

LANGLADE

STH-064

303

$0 - $99,999

$2,000,000 - $2,999,999

05/13/14

LINCOLN COUNTY LINE - ANTIGO

Advanced

CONST/RESURFACE

LINCOLN COUNTY LINE - WESTERN AVE

1053-03-01

MARATHON

STH-029

303

$0 - $99,999

$250,000 - $499,999

01/01/11

WAUSAU - WITTENBERG

Advanced

DESIGN/BRIDGE REHAB

WISCONSIN RIVER BRIDGE B-37-0136

1053-04-83

MARATHON

STH-029

303

$0 - $99,999

$100,000 - $249,999

12/1112

MARATHON CITY - WAUSAU

Advanced

CONST/PVRPLA/LOCAL UTILITY

STH107 TOCTH O

1170-01-72

MARATHON

USH-051

303

$750,000 - $999,999

$0 - $99,999

11/08/11

WAUSAU - MERRILL

Deferred

PREP CONTRACT

BRIDGE STREET TO DECATOR DRIVE

2160-14-70

MILWAUKEE

LOC-STR

206

$750,000 - $999,999

$750,000 - $999,999

02/11/14

S76TH STREET

Deferred

CONST / RESURFACE

W GREENFIELD AVE TO W PIERCE ST

2230-14-40

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

07/25/12

GREENFIELD AVE, CITY OF WEST ALLIS

Advanced

UTIL/WE ENERGIES, PARCEL 70

124TH ST TO IH 894

2230-14-41

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

07/25/12

GREENFIELD AVE, CITY OF WEST ALLIS

Advanced

UTIL/AT&T WISCONSIN, PARCEL 71

124TH ST TO IH 894

2230-14-42

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

07/25/12

GREENFIELD AVE, CITY OF WEST ALLIS

Advanced

UTIL/CITY OF WEST ALLIS, PARCEL 72

124TH ST TO IH 894

2230-14-43

MILWAUKEE

STH-059

303

$0 - $99,999

$0 - $99,999

07/25/12

GREENFIELD AVE, CITY OF WEST ALLIS

Advanced

UTIL/TIME WARNER CABLE, PARCEL 73

124TH ST TO IH 894

1060-33-07

MILWAUKEE

VAR-HWY

303

$0 - $99,999

$30,000,000 - $34,999,999

07/25/11

ZOO0 INTERCHANGE, PRELIMINARY DESIGN

Advanced

PE/PRELIMINARY DESIGN

ZOO INTERCHANGE STUDY CORRIDOR

7010-02-81

MONROE

STH-021

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/13/15

03/13/12

TOMAH - NECEDAH

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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Project
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Orig
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Curr
Sched

Title/Concept/Limit
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CONST OPS//REPLACE STRUCTURE

E FORK LEMONWEIR STRUCTURE B-41-283

1000-08-50

NORTHWEST REGION WIDE | VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

06/25/12

NORTHWEST REGION, VARIOUS STH'S

Advanced

REAL ESTATE (WK ORDER # 0632-05-00)

REAL ESTATE SVCS (07/2011-06/2012)

9227-01-29

NORTHWEST REGION WIDE | VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

06/25/12

NORTHWEST REGION, VARIOUS HIGHWAY S

Advanced

PRELIMINARY ENGINEERING/INSPECTION

CULVERT PIPE & MISC STRUCTURE INSP

9180-18-41

OCONTO

STH-022

303

$0 - $99,999

$0 - $99,999

12/25/11

GILLET-OCONTO FALLS

Advanced

CONST/UTILITY R/W-YES

W CORPORATE LIMITS-HIGHLAND RD

9180-18-42

OCONTO

STH-022

303

$0 - $99,999

$0 - $99,999

12/25/11

GILLET-OCONTO FALLS

Advanced

CONST/UTILITY R/W-YES

W CORPORATE LIMITS-HIGHLAND RD

9180-18-43

OCONTO

STH-022

303

$0 - $99,999

$0 - $99,999

12/25/11

GILLET-OCONTO FALLS

Advanced

CONST/UTILITY R/W-YES

W CORPORATE LIMITS-HIGHLAND RD

4984-01-70

OUTAGAMIE

LOC-STR

206

$0 - $99,999

$0 - $99,999

07/25/12

T GRAND CHUTE, CAPITOL DR

Advanced

DESIGN/RECST

RICHMOND ST - ONEIDA ST

6240-26-00

OUTAGAMIE

STH-047

303

$0 - $99,999

$250,000 - $499,999

01/01/11

RICHMOND STREET, CITY OF APPLETON

Advanced

DESIGN/ RW-R$L

CTH OO INTERSECTION

6240-26-21

OUTAGAMIE

STH-047

303

$0 - $99,999

$100,000 - $249,999

09/25/13

RICHMOND STREET, CITY OF APPLETON

Advanced

R/W YESBY CITY

CTH OO INTERSECTION

4881-00-02

OZAUKEE

CTH-A

205

$0 - $99,999

$0 - $99,999

08/25/11

CTHA

Advanced

DESIGN REVIEW ONLY/BR REPLACEMENT

BRIDGE OVER SAUK CREEK (P-45-0014)

7888-00-70

PIERCE

LOC-STR

209

$0 - $99,999

$500,000 - $749,999

08/25/11

C OF PRESCOTT - BERQUIST CO

Advanced

RECONSTRUCTION/LLC/TEA

USH 10, DEXTER STREET INTERSECTION

7105-03-72

PIERCE

STH-072

303

$250,000 - $499,999

$250,000 - $499,999

02/13/18

12/10/13

ELLSWORTH - DOWNSVILLE

Advanced

CONSTR/BRIDGE REHABILITATION/OVERLY

EAU GALLE RIV BRGS B-47-0044 & 0077

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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Orig
Sched

Curr
Sched

Title/Concept/Limit
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1550-02-40

POLK

303

$0 - $99,999

$0 - $99,999

02/25/11

DEACTIVATE CLEAR LAKE - CUMBERLAND

Deferred

UTILITY/CULVERT REPLACEMENT

NEPADOGGEN CREEK (CULVERT)

1581-14-00

PRICE

USH-008

303

$0 - $99,999

$0 - $99,999

01/01/11

HAWKINS - PRENTICE

Advanced

DESIGN/RESURFACE

JUMP RIVER BRIDGE TO MILLER ROAD

5770-01-00

RICHLAND

STH-130

303

$0 - $99,999

$100,000 - $249,999

01/01/11

STH 23 - LONE ROCK

Advanced

PE/ROADWAY & STRUCTURE REPLACEMENT

WI RIVER STRUCTURES & ROADWAY

1001-11-01

ROCK

IH -039

302

$14,000,000 - $14,999,999

$0 - $99,999

08/25/11

01/01/11

ILLINOIS STATE LINE - MADISON

Decrease

DESIGN/PRELIMINARY ENGINEERING

ILLINOISSTATELINETO CTH O

1001-12-01

ROCK

IH -039

302

$15,000,000 - $16,999,999

$0 - $99,999

08/25/11

01/01/11

ILLINOIS STATE LINE - MADISON

Decrease

DESIGN\PRELIMINARY ENGINEERING

CTH O TOROCK COUNTY LINE

1003-10-01

ROCK

IH -039

302

$0 - $99,999

$14,000,000 - $14,999,999

08/25/11

ILLINOIS STATE LINE - MADISON

Advanced

DESIGN/PRELIMINARY ENGINEERING

ILLINOISSTATELINETO CTH O

1003-10-21

ROCK

IH -039

302

$0 - $99,999

$9,000,000 - $9,999,999

06/25/13

ILLINOIS STATE LINE - MADISON

Advanced

REAL ESTATE

ILLINOISSTATELINETO CTH O

1005-10-01

ROCK

IH -039

302

$0 - $99,999

$15,000,000 - $16,999,999

08/25/11

ILLINOIS STATE LINE - MADISON

Advanced

DESIGN/ROADWAY EXPANSION

CTH O TOROCK COUNTY LINE

1005-10-21

ROCK

IH -039

302

$0 - $99,999

$6,000,000 - $6,999,999

06/25/13

ILLINOIS STATE LINE - MADISON

Advanced

R/E OPS/ICENTRAL SEGMENT

CTH O TOROCK COUNTY LINE

8430-00-70

RUSK

CTH-M

209

$0 - $99,999

$250,000 - $499,999

08/25/11

VILLAGE OF HAWKINS,JELD-WEN MANU

Advanced

RECONSTRUCTION/LFA/TEA

CTH M RELOCATION

8430-00-71

RUSK

CTH-M

209

$0 - $99,999

$0 - $99,999

08/25/11

VILLAGE OF HAWKINS,JELD-WEN MANU

Advanced

RECONSTRUCTION/LLC/TEA

CTH M RELOCATION

1670-01-30

SAUK

USH-012

303

$0 - $99,999

$0 - $99,999

01/01/11

SAUK CITY - MADISON

Advanced

PE//PM RAIL RESTORATION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
WISCONSIN RIVER STRUCTURE B-56-217
1670-01-60 | SAUK USH-012 303 | $0 - $99,999 $250,000 - $499,999 09/11/12 | SAUK CITY - MADISON Advanced

CONST OPS/PM RAIL RESTORATION

WISCONSIN RIVER STRUCTURE B-56-217

1009-10-14 | SOUTHWEST REGION WIDE | VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 06/25/11 PLACEHOLDER FY 2011 Deferred

NOT SCHEDULED WORK & UNPLANNED

SW REGION 3R DES, CONST, R/E & MISC

1009-10-15 | SOUTHWEST REGION WIDE | VAR-HWY | 302 | $0 - $99,999 $0 - $99,999 06/25/11 PLACEHOLDER FY 2011 Deferred

NOT ON PROJECTS & UNPLANNED

SW REGION MAJORS DESIGN,R/E& CONST

1540-02-49 | ST. CROIX STH-065 | 303 | $0 - $99,999 $0 - $99,999 09/25/12 DEACTIVATERIVER FLS - NEW RICHMOND Deferred

UTL/XCEL ENERGY DISTRIBUTION/PAR#90

CTH G INTERSECTION

8650-02-01 | ST. CROIX STH-128 303 | $0 - $99,999 $0 - $99,999 01/01/11 | SPRING VALLEY - GLENWOOD CITY Advanced

DESIGN/RESURFACING

IH94 TO STH 170

8949-04-63 | ST. CROIX USH-012 | 303 | $0 - $99,999 $100,000 - $249,999 08/25/12 | BALDWIN - MENOMONIE Advanced

CONSTR/ROAD MAINTENANCE/LFA

230TH STREET TO 250TH STREET

1610-02-32 | TAYLOR STH-013 303 | $0 - $99,999 $0 - $99,999 12/31/00 | 01/01/11 | ABBOTSFORD - MEDFORD Advanced

DESIGN/ROADWAY MAINTENANCE

CTHATOCTHO

8220-03-03 | TAYLOR STH-064 | 303 | $0 - $99,999 $0 - $99,999 12/31/00 | 0/01/11 | GILMAN - MEDFORD Advanced

DESIGN/RESURFACING

STH 73N JCT TOSTH 73S JCT

8210-08-04 | TAYLOR STH-073 303 | $0 - $99,999 $100,000 - $249,999 01/01/11 | THORP - INGRAM Advanced

DESIGN/RESURFACING

NYE STREET TO STH 64

8210-08-05 | TAYLOR STH-073 303 | $0 - $99,999 $0 - $99,999 12/31/00 | 0/01/11 | THORP - INGRAM Advanced

DESIGN/RESURFACING

ST 64 W JUNCTION - CTH M E JUNCTION

1637-07-41 | TREMPEALEAU - 303 | $0 - $99,999 $0 - $99,999 05/25/11 DEACTIVATED WHITEHALL - OSSEO Deferred

UTL/RIVERLAND ENERGY COOP PAR #10

STH 121 - ANDRUS LANE

7130-01-60 | TREMPEALEAU STH-093 303 | $0 - $99,999 $100,000 - $249,999 08/25/11 | CENTERVILLE - INDEPENDENCE Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

CONSTR/ROAD MAINTENANCE/LFA
TROWBRIDGE LANE TO FOX COULEE LANE

1601-14-02 | VILAS USH-045 303 | $0 - $99,999 $0 - $99,999 01/01/11| MONICO - EAGLE RIVER Advanced
DESIGN/RESURFACE
STH 70 TO CHAIN O LAKESROAD

1080-13-00 | WALWORTH USH-012 303 | $0 - $99,999 $500,000 - $749,999 01/01/11 | LAKE GENEVA - ELKHORN Advanced

PE/BRIDGE REPLACEMENT

CTH NN OVERPASS B-64-0035/36

1195-02-00 | WASHBURN USH-053 | 303 | $100,000 - $249,999 $100,000 - $249,999 12/31/00 | 0/01/11 | RICE LAKE - SPOONER Advanced

DESIGN/SAFETY/RECONSTRUCTION/JTURN

CTH B INTERSECTION

2310-08-21 | WASHINGTON STH-060 | 303 | $250,000 - $499,999 $250,000 - $499,999 01/25/13| 07/25/15 | MAIN STREET, VILLAGE OF JACKSON Deferred
RE / RECONSTRUCT
CTH PINTERSECTION

2310-11-40 | WASHINGTON STH-060 | 303 | $0 - $99,999 $0 - $99,999 06/25/12 | SLINGER - JACKSON Advanced

UTIL/WE ENERGIES-ELECTRIC

INTERSECTION OF CTH G

2310-11-41 | WASHINGTON STH-060 | 303 | $0 - $99,999 $0 - $99,999 06/25/12 | SLINGER - JACKSON Advanced

UTIL/WE ENERGIES-GAS

INTERSECTION OF CTH G

2310-19-20 | WASHINGTON STH-060 | 303 | $0 - $99,999 $100,000 - $249,999 05/25/12 | SUMNER ST, CITY OF HARTFORD Advanced

RE/ RESURFACING

MAIN ST (STH83)TO KETTLE MORAINE RD

3360-08-20 | WASHINGTON STH-175 | 303 | $0 - $99,999 $500,000 - $749,999 07/25/14 | SLINGER TO ADDISON ROAD Advanced

RE/PAVEMENT REPLACEMENT

MAPLE AVENUE TO DODGE COUNTY LINE

3360-08-70 | WASHINGTON STH-175 | 303 | $7,000,000 - $7,999,999 | $7,000,000 - $7,999,999 | 11/11/14 | 09/11/18 | SLINGER TO ADDISON ROAD Deferred

CONST/PAVEMENT REPLACEMENT

MAPLE AVENUE TO DODGE COUNTY LINE

2450-02-70 | WAUKESHA STH-059 303 | $0 - $99,999 $250,000 - $499,999 07/25/11 | GENNESEE ROAD Advanced
CONST/CCO/RESURFACE
BROOKHILL ROAD TO HILLSIDE ROAD

3120-01-20 | WAUKESHA STH-067 303 | $0 - $99,999 $1,000,000 - $1,999,999 07/25/14 | DOUSMAN TO EAGLE ROAD (STH 67) Advanced
RE/RESURFACE

1000 N OF STH59 TO 200" S OF USH18

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased




2011-2014 STIP

June Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
6580-02-00 | WAUPACA STH-156 303 | $0 - $99,999 $100,000 - $249,999 01/01/11 | CLINTONVILLE - HOWARD Advanced
DESIGN/RESURFACE
STH 22 TO SHAWANO COUNTY LINE
4625-01-00 | WINNEBAGO LOC-STR |206 | $0 - $99,999 $0 - $99,999 07/25/12 | C OSHKOSH, W FERNAU AVE Advanced
DESIGN/RECSTE
JACKSON ST - VINLAND ST
4625-01-71 | WINNEBAGO LOC-STR |206 | $0 - $99,999 $1,000,000 - $1,999,999 07/08/14 | C OSHKOSH, W FERNAU AVE Advanced
CONST/RECSTE
JACKSON ST - VINLAND ST
4992-00-52 | WINNEBAGO TWN-RD | 206 | $0 - $99,999 $0 - $99,999 07/25/12| T MENASHA, EAST SHADY LN Advanced
DESIGN/RECST
AMERICAN DR - COLD SPRING RD
4992-00-53 | WINNEBAGO TWN-RD | 206 | $0 - $99,999 $3,000,000 - $3,999,999 07/08/14| T MENASHA, EAST SHADY LN Advanced
CONST/RECST
AMERICAN DR - COLD SPRING RD

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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