2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

6566-00-72

ADAMS

STH-023

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/11/18

08/10/21

WISCONSIN DELLS - ENDEAVOR

Deferred

CONST/RESURFACE

COLUMBIA CO LI TOMARQUETTE CO LI

1610-00-25

ASHLAND

STH-013

303

$0 - $99,999

$0 - $99,999

10/25/15

08/25/28

DEACTIVATED MELLEN - ASHLAND

Deferred

INACTIVE/REAL ESTATE ACQ/CULVRT RPL

SILVER CREEK CULVERT C-02-1458

8727-04-04

ASHLAND

STH-112

303

$0 - $99,999

$100,000 - $249,999

01/01/15

MARENGO - ASHLAND

Advanced

DESIGN/BRIDGE REPLACEMENT

ANDERSON CREEK BRIDGE B-02-0004

8837-00-41

BARRON

CTH-A

206

$0 - $99,999

$100,000 - $249,999

03/25/16

DALLAS- CHETEK

Advanced

UTL INT 8/BARRON COUNTY ELECTRIC

21-1/4 STREET TO CTH AA

8837-00-42

BARRON

CTH-A

206

$0 - $99,999

$0 - $99,999

03/25/16

DALLAS- CHETEK

Advanced

UTL INT 82/MOSAIC TELECOM

21-1/4 STREET TO CTH AA

8837-00-43

BARRON

CTH-A

206

$0 - $99,999

$0 - $99,999

03/25/16

DALLAS- CHETEK

Advanced

UTL INT 83/CITIZENS TELEPHONE COOP

21-1/4 STREET TO CTH AA

1195-06-61

BARRON

USH-053

303

$750,000 - $999,999

$750,000 - $999,999

11/09/21

01/09/18

RICE LAKE - SPOONER

Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

CTH SS BRIDGE NORTH BOUND B-03-0057

8160-00-20

BAYFIELD

STH-013

303

$0 - $99,999

$0 - $99,999

09/25/17

12/25/19

ASHLAND - BAYFIELD

Deferred

REAL ESTATE ACQ/TLE/BRG REPLACEMENT

BOYD CREEK BRIDGE B-04-0008

8160-03-30

BAYFIELD

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/15

ASHLAND - BAYFIELD

Advanced

DESIGN/ROAD MAINTENANCE/CHIP SEAL

SUPERIOR AVENUE TO 7TH STREET

8160-04-64

BAYFIELD

STH-013

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/13/16

07/13/21

ASHLAND - BAYFIELD

Deferred

CONST/MIS/CLVRT RPLACE/REPAIR/CLEAN

SUPERIOR AVENUE TO 7TH STREET

1180-49-71

BAYFIELD

USH-002

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

07/10/18

01/14/20

BRULE - INO

Deferred

CONSTRUCTION/BRIDGE REPLACEMENT

IRON RIVER BRIDGE B-04-0016

1210-13-71

BROWN

303

$0 - $99,999

$100,000 - $249,999

04/12/16

STH 172,V OF ASHWAUBENON

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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CONST/MISC INTERSECTION REPAIR

CTHYY RAMP

4085-59-01

BROWN

303

$0 - $99,999

$0 - $99,999

01/01/15

RIVERSIDE DRIVE, V. OF ALLOUEZ

Advanced

DESIGN/RESURF MILL/OVERLAY RW-NO

SCPL-NCPL

4085-59-71

BROWN

303

$0 - $99,999

$1,000,000 - $1,999,999

03/14/17

RIVERSIDE DRIVE, V. OF ALLOUEZ

Advanced

CONST/RESURF MILL/OVERLAY RW-NO

SCPL-NCPL

4085-38-71

BROWN

STH-057

303

$12,000,000 - $12,999,999

$12,000,000 - $12,999,999

12/11/18

12/08/20

VILLAGE OF ALLOUEZ, RIVERSIDE DRIVE

Deferred

SVILLAGELIMITS- N VILLAGE LIMITS

4085-39-71

BROWN

STH-057

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/11/18

12/08/20

C DEPERE, BROADWAY STREET

Deferred

RW-NO

RANDALL AVENUE-NCPL

7160-04-70

BUFFALO

STH-035

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/13/18

01/14/20

TREMPEALEAU - FOUNTAIN CITY

Deferred

CONSTR/BRRPL/B-06-0015 & B-06-0017

MISSISSIPPI RVR TRIBUTARY/2 BRIDGES

8200-00-00

CHIPPEWA

STH-027

303

$0 - $99,999

$100,000 - $249,999

12/31/00

01/01/15

CADOTT - CORNELL

Advanced

DESIGN/4-CULVERT REPLACEMENTS

100TH AVENUE TO SOUTH STREET/4-CULV

8110-07-32

CHIPPEWA

STH-064

303

$0 - $99,999

$0 - $99,999

01/01/15

CONNORSVILLE - BLOOMER

Advanced

DESIGN/CULVERT PIPE REPLACEMENT

10TH STREET TO 22ND STREET

8110-07-62

CHIPPEWA

STH-064

303

$0 - $99,999

$0 - $99,999

04/25/16

CONNORSVILLE - BLOOMER

Advanced

CONSTR/CULVERT PIPE REPLACEMENT/LFA

10TH STREET TO 22ND STREET

1010-02-85

COLUMBIA

IH -039

303

$15,000,000 - $16,999,999

$9,000,000 - $9,999,999

11/14/17

11/14/17

MADISON - PORTAGE

Decrease

CONST/RESURF & B-11-39/R-11-38

CTH CSTO PORTAGE INTERCHANGE

1011-01-63

COLUMBIA

IH -039

303

$250,000 - $499,999

$250,000 - $499,999

04/10/18

04/14/20

MADISON - PORTAGE

Deferred

CONST OPS/BRSHRM/PM APPR 20101128

PATTON ROAD BRIDGE B-11-0018

1161-00-64

COLUMBIA

IH -039

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/11/17

07/09/19

PORTAGE - PACKWAUKEE

Deferred

CONST OPS/PAVED SHOULDER REPLACE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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190/94 TON COUNTY LINE

1661-05-45

CRAWFORD

STH-035

303

$0 - $99,999

$0 - $99,999

08/25/18

04/25/20

MARQUETTE RD, PRAIRIE DU CHIEN

Deferred

UTL OPS/LEVEL OF EFFORT

WASHINGTON ST TO CLIFFWOOD DR

5780-02-60

CRAWFORD

STH-131

303

$250,000 - $499,999

$250,000 - $499,999

03/25/17

03/25/21

STH 60-STEUBEN

Deferred

RDMTN/CUL REPL& RESTORE DITCHES/CRC

FROM STH 60 NORTHERLY TO STH 179

1007-10-81

DANE

IH -039

302

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/12/17

12/10/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

CTH AB BRIDGE B-13-0726

1007-10-86

DANE

IH -039

302

$14,000,000 - $14,999,999

$14,000,000 - $14,999,999

12/13/16

12/10/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/INTERCHANGE IMPROVEMENTS

CTH N INTERCHANGE

1007-10-87

DANE

IH -039

302

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/10/17

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

WILLIAMS DR BRIDGE B-13-0721

1007-10-88

DANE

IH -039

302

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

11/13/18

11/10/20

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECST TEMP STAGING/STRUCT

EAST CHURCH ROAD TO CHURCH STREET

1007-10-89

DANE

IH -039

302

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/10/17

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

CHURCH ST BRIDGE B-13-0719

1007-10-98

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/17

03/25/19

WILLIAMS DRIVE BRIDGE B-13-0721

Deferred

TRF MIT 1007-10-87/FY 2019

ILLINOIS STATE LINE - MADISON

1007-10-99

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/17

03/25/19

CHURCH ST BRIDGE B-13-0719

Deferred

TRF MIT 1007-10-89/FY 2019

ILLINOIS STATE LINE - MADISON

1007-11-70

DANE

IH -039

302

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/10/17

01/08/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

CTH BN BRIDGE B-13-0718

1007-11-71

DANE

IH -039

302

$40,000,000 - $44,999,999

$40,000,000 - $44,999,999

11/13/18

11/09/21

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

EAST CHURCH ROAD TO CHURCH STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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1007-11-91

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/17

03/25/19

CTH BN BRIDGE B-13-0718

Deferred

TRF MIT 1007-11-70/FY 2019

ILLINOIS STATE LINE - MADISON

1011-04-79

DANE

IH -039

303

$250,000 - $499,999

$250,000 - $499,999

11/14/17

11/12/19

MADISON - PORTAGE

Deferred

CONST/CONCRETE DECK OVERLAY

RIVER ROAD BRIDGE B-13-0089

5145-00-22

DANE

STH-019

303

$100,000 - $249,999

$100,000 - $249,999

08/25/16

08/25/19

MAZOMANIE - USH 12

Deferred

R/E OPERATIONS

STH 78 TO USH 12

5145-00-41

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

03/25/17

07/25/21

MAZOMANIE - USH 12

Deferred

UTL OPS

STH 78 TO USH 12

5145-00-60

DANE

STH-019

303

$0 - $99,999

$4,000,000 - $4,999,999

11/14/17

MAZOMANIE - SUN PRAIRIE

Advanced

CONST/MILL & OVERLAY

STH 78 TO USH 12

5145-00-71

DANE

STH-019

303

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

09/11/18

11/09/21

MAZOMANIE - USH 12

Deferred

CONST OP/PULVERIZ&O'LAY/B13-796,797

STH 78 TO USH 12

5290-00-43

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

03/25/18

03/25/19

USH 12-1H 39

Deferred

UTILITY OPS/5290-00-72

RIVER ROAD TO IH39

6085-02-49

DANE

STH-019

303

$0 - $99,999

$0 - $99,999

09/25/17

02/25/20

WAUNAKEE - SUN PRAIRIE

Deferred

UTL OPS

WESTMOUNT DRIVE INTERSECTION

6085-02-74

DANE

STH-019

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

02/13/18

02/12/19

WAUNAKEE - SUN PRAIRIE

Deferred

CONST/RECST INTERSECTION & SIGNALS

BROADWAY DRIVE INTERSECTION

1693-05-72

DANE

STH-069

303

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

11/13/18

11/12/19

NEW GLARUS - VERONA

Deferred

CONST/RECONSTRUCT B-13-365

CTHD TOVALLEY ROAD

1206-04-65

DANE

USH-012

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/13/18

03/10/20

SAUK CITY - CAMBRIDGE

Deferred

CONST//POLYMER DECK OVERLAY

YAHARA RIVER B-13-0315 & B-13-0316

1204-05-73

DANE

USH-018

303

$17,000,000 - $19,999,999

$17,000,000 - $19,999,999

12/11/18

12/10/19

DODGEVILLE - MOUNT HOREB

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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CONST/RESURFACE EB & WB

W COUNTY LINE TO TOWN HALL ROAD

1206-07-74

DANE

USH-018

302

$17,000,000 - $19,999,999

$9,000,000 - $9,999,999

07/12/16

07/12/16

MOUNT HOREB - MADISON

Decrease

CONST OPS/RECSTE

CTH PD TORAYMOND RD/STG 2/PHASE 1

1206-07-75

DANE

USH-018

302

$45,000,000 - $49,999,999

$25,000,000 - $29,999,999

07/11/17

07/11/17

MOUNT HOREB - MADISON

Decrease

CONST OPS/RECSTE

CTH PD TO RAYMOND RD/STG 2/PHASE 2

1206-08-77

DANE

USH-018

302

$0 - $99,999

$17,000,000 - $19,999,999

07/10/18

MOUNT HOREB - MADISON

Advanced

CONST OPS/RECSTE

CTH PD TO RAYMOND RD/STG 2/PHASE 3

1111-02-63

DANE

USH-151

303

$500,000 - $749,999

$500,000 - $749,999

03/13/18

03/10/20

MADISON - SUN PRAIRIE

Deferred

CONST OPS/BRSHRM BPC/PM ELIGIBLE

DUAL RAMP BRIDGES B-13-0395 & -0396

8010-01-64

DOUGLAS

STH-035

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

07/10/18

12/08/20

DAIRYLAND - SUPERIOR

Deferred

CONSTRUCTION/ROAD MAINTENANCE

SOUTH COUNTY LINETO TOWER FIRE LN

1021-03-74

EAU CLAIRE

IH -094

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

12/12/17

02/12/19

EAU CLAIRE - OSSEO

Deferred

CONSTRUCTION/2 BRIDGE REPLACEMENT

2 BR/HOBBS RD B18-210/CTH | B18-232

1022-09-78

EAU CLAIRE

IH -094

303

$30,000,000 - $34,999,999

$35,000,000 - $39,999,999

11/13/18

07/13/21

EAU CLAIRE - OSSEO

Deferred

CONSTRUCTION/PAVEMENT REPLACEMENT

USH 53 TO MALLARD ROAD (EB & WB)

1022-09-98

EAU CLAIRE

IH -094

303

$0 - $99,999

$100,000 - $249,999

01/25/18

EAU CLAIRE - OSSEO

Advanced

TRF MITIGATION/CONSTR ID 1022-09-78

USH 53 TO MALLARD ROAD (EB & WB)

7090-01-61

EAU CLAIRE

USH-012

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

04/10/18

02/12/19

C EAU CLAIRE, CLAIREMONT AVENUE

Deferred

CONSTR/ROADWAY MNTNC/JOINT REPAIR

STH 312 TO CRAIG ROAD

7090-01-72

EAU CLAIRE

USH-012

303

$0 - $99,999

$0 - $99,999

12/25/17

02/25/19

C EAU CLAIRE, CLAIREMONT AVENUE

Deferred

CONS/TRF CONTROL EQUIP/INSTALLATION

STH 312 TO CRAIG ROAD

1430-18-71

FOND DU LAC

STH-023

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

09/11/18

09/10/19

ROSENDALE - USH 41

Deferred

CONST/RESUR HSIP 1B

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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BECKER BLVD-CTH VVV

1430-23-71

FOND DU LAC

STH-023

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/14/18

08/13/19

STH 23, VILLAGE OF ROSENDALE

Deferred

RW-NO

LAFAYETTE ST-BECKER BLVD

1440-15-73

FOND DU LAC

STH-023

302

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

11/08/16

11/12/19

FOND DU LAC - PLYMOUTH

Deferred

BASE/PAVE  R/W-NO

SEVEN HILLSROAD-EAST COUNTY LINE

1440-15-78

FOND DU LAC

STH-023

302

$8,000,000 - $8,999,999

$8,000,000 - $8,999,999

07/11/17

06/09/20

FOND DU LAC - PLYMOUTH

Deferred

CONST

TAFT ROAD-CTH P

5660-00-72

GREEN

STH-059

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/10/18

11/12/19

MONROE -EVANSVILLE

Deferred

CONST OPS/REPLACE PAVEMENT

28TH AVENUE TO WEISS LANE

5944-01-72

GREEN

STH-081

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

07/10/18

11/12/19

ARGYLE - MONROE

Deferred

CONST OPS/REPLACE PAVEMENT/B-23-33

CTHNTOSTH 11 EB & WB

6210-00-72

GREEN LAKE

STH-049

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/11/18

08/11/20

RIPON - AURORAVILLE

Deferred

CONST/RESURFACE

STH 23 TO SOUTH STREET

5970-02-83

IOWA

STH-039

303

$750,000 - $999,999

$750,000 - $999,999

01/09/18

01/08/19

HOLLANDALE - NEW GLARUS

Deferred

CONST/EXTEND CULVERTS

CTHK TOSTH 78

5953-02-82

IOWA

STH-191

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/09/18

01/08/19

DODGEVILLE - HOLLANDALE

Deferred

CONST/EXTEND OR REPLACE BOX CULVRTS

DIAMOND OAKSDRIVE TO STH 39

1023-00-79

JACKSON

IH -094

303

$10,000,000 - $10,999,999

$10,000,000 - $10,999,999

01/09/18

07/13/21

BLACK RIVER FALLS- TOMAH

Deferred

CONSTRUCTION/RESURFACING

BLACK RIVER - PERRY CREEK

1066-06-70

JEFFERSON

IH -094

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/09/18

01/14/20

AZTALAN - JOHNSON CREEK

Deferred

CONST/BRIDGE DECK REPLACEMENT

CTH N B-28-0046

3575-02-73

JEFFERSON

USH-012

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/13/18

11/12/19

C FORT ATKINSON, WHITEWATER AVENUE

Deferred

CONST OPS/GRADE, BASE, AND SURFACE

SOUTH 3RD STREET TO FOX HILL ROAD

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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3575-03-71

JEFFERSON

USH-012

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

11/13/18

11/12/19

FORT ATKINSON - WHITEWATER

Deferred

CONST OPS/PULVERIZE AND OVERLAY

FOX HILL ROAD TO WHITEWATER BYPASS

1016-03-61

JUNEAU

IH -090

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/10/18

07/09/19

TOMAH - MAUSTON

Deferred

CONST/BRSHRM/MISC STRUCTURE REPAIR

LEMONWEIR RVR BRGS B-29-32,33,46,47

1018-00-71

JUNEAU

IH -090

303

$750,000 - $999,999

$750,000 - $999,999

08/08/17

08/10/19

MAUSTON TO NEW LISBON

Deferred

CONST/CONC DECK O'LAY B-29-0043

STH 80 OVERHEAD & APPROACHES

5530-02-71

JUNEAU

STH-080

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

11/13/18

11/12/19

HILLSBORO - NEW LISBON

Deferred

CONST OPS/GRADE, BASE AND SURFACE

LIBERTY STREET TO STH 82

5530-03-52

JUNEAU

STH-080

303

$0 - $99,999

$0 - $99,999

07/25/18

HILLSBORO - NEW LISBON

Advanced

RR OPS/IGATE SIGNALS

SOUTH CITY LIMIT TOUSH 12

5530-03-71

JUNEAU

STH-080

303

$750,000 - $999,999

$750,000 - $999,999

11/13/18

11/12/19

HILLSBORO - NEW LISBON

Deferred

CONST OPS/GRADE, BASE, AND SURFACE

SOUTH CITY LIMIT TOUSH 12

1430-01-42

JUNEAU

STH-082

303

$0 - $99,999

$0 - $99,999

04/25/17

POINT BLUFF BRIDGE

Advanced

UTL OPS/OAKDALE ELECTRIC COOP

WISCONSIN RIVER BRIDGE

1430-01-43

JUNEAU

STH-082

303

$0 - $99,999

$0 - $99,999

04/25/17

POINT BLUFF BRIDGE

Advanced

UTL OPS/FRONTIER COMM - TEL

WISCONSIN RIVER BRIDGE

1030-23-72

KENOSHA

IH -094

301

$17,000,000 - $19,999,999

$17,000,000 - $19,999,999

12/12/17

12/10/19

N-SFREEWAY, CTH E INTERCHANGE

Deferred

CONST/RECONST

MAINLINE & RAMPS

1030-23-73

KENOSHA

IH -094

301

$0 - $99,999

$0 - $99,999

12/12/17

N-SFREEWAY, CTH E INTERCHANGE

Deferred

CONST/FENCING

FENCING

1030-23-79

KENOSHA

IH -094

301

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

12/12/17

12/10/19

N-SFREEWAY, STH 142 - CTHE

Deferred

RECST/RECONSTRUCT

MAINLINE

1035-03-71

KENOSHA

IH -094

301

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/12/17

12/10/19

N-SFREEWAY, CTH KR INTERCHANGE

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

CONST/RECONSTRUCT LOCAL/CROSS ROADS

CTH KR & LOCAL RD

1035-03-72

KENOSHA

IH -094

301

$20,000,000 - $24,999,999

$20,000,000 - $24,999,999

12/12/17

12/10/19

N-SFREEWAY, CTH KR INTERCHANGE

Deferred

CONST/RECONST

MAINLINE & RAMPS

1035-03-79

KENOSHA

IH -094

301

$15,000,000 - $16,999,999

$15,000,000 - $16,999,999

12/12/17

12/10/19

N-SFREEWAY, CTH ETO CTH KR

Deferred

RECST/RECONSTRUCT

MAINLINE

7930-08-61

LA CROSSE

STH-108

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/11/18

12/10/19

STH 16-NORTH COUNTY LINE

Deferred

RDMTN/MILL & SURFACE

FRCTH CNLY TO LAX/JACKSON COLN

7925-01-61

LA CROSSE

STH-162

303

$250,000 - $499,999

$250,000 - $499,999

03/25/18

03/25/19

STH 16 - NORTH COUNTY LINE

Deferred

RDMNT/CULV REPL/RESTORE DITCHES/CRC

FRSTH 16 NLY TO LACROSSE CO LINE

1641-02-72

LA CROSSE

USH-014

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

11/13/18

11/12/19

C LACROSSE, SOUTH AVENUE

Deferred

CONST/HSIP & GRADE, BASE, SURFACE

GREEN BAY STREET TO WARD AVENUE

1641-02-82

LA CROSSE

USH-014

303

$100,000 - $249,999

$100,000 - $249,999

11/13/18

11/12/19

C LACROSSE, SOUTH AVENUE

Deferred

CONST OPS/SEWER & WATER

GREEN BAY STREET TO WARD AVENUE

1641-03-42

LA CROSSE

USH-014

303

$250,000 - $499,999

$250,000 - $499,999

02/25/17

07/25/19

MORMON COULEE RD, C LA CROSSE

Deferred

UTL LOE

LOSEY BLVD TO BROADVIEW PLACE

5245-02-40

LAFAYETTE

STH-023

303

$100,000 - $249,999

$100,000 - $249,999

01/25/18

01/25/19

STH 11 - MINERAL POINT

Deferred

UTL/LEVEL OF EFFORT

COUNTY SHOP ROAD TO MINERVA STREET

9155-06-70

LANGLADE

STH-055

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/11/18

08/11/20

SHAWANO - LANGLADE

Deferred

CONST/RESURFACE

STH 64 TO HOLLISTER ROAD

9155-14-70

LANGLADE

STH-055

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/11/18

08/10/21

PICKEREL - ARGONNE

Deferred

CONST/RESURFACE

SOUTH COUNTY LINETO STH 64

1160-00-65

MARATHON

IH -039

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/11/18

09/10/19

PLAINFIELD - WAUSAU

Deferred

CONST/MISC

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

VARIOUS CULVERT REPLACEMENTS

1053-02-60

MARATHON

STH-029

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/11/18

12/10/19

WAUSAU - WITTENBERG

Deferred

CONST/PM APPVAL 6/1/11 JOINT REPAIR

CTHJTOCTHQ

1053-07-74

MARATHON

STH-029

303

$3,000,000 - $3,999,999

$1,000,000 - $1,999,999

01/10/17

01/10/17

ABBOTSFORD - WAUSAU

Decrease

CONST/RECONSTRUCT/FRONTAGE ROAD

BIG RIB RIVER BRIDGE TO 152ND AVE

9995-03-61

MARINETTE

LOC-STR

303

$0 - $99,999

$1,000,000 - $1,999,999

04/11/17

CITY OF MARINETTE, LIFT STRUCTURE

Advanced

B-38-16 MENOMINEE RIVER 84.10

ODGEN STREET BRIDGE

1166-07-42

MARQUETTE

IH -039

303

$0 - $99,999

$0 - $99,999

09/25/15

PACKWAUKEE - COLOMA

Advanced

UTL/ PC 121 WE ENG GAS 1166-07-76

B-39-76,10,26,27,28,29

6054-06-72

MARQUETTE

STH-022

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/13/18

12/14/21

STH 60 - MONTELLO

Deferred

RESURFACE

COLUMBIA CO LINE TO B-39-0062

6054-06-73

MARQUETTE

STH-022

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/11/18

12/14/21

STH 60 - MONTELLO

Deferred

RESURFACE

B-39-0062 TO 5TH STREET

1430-00-77

MARQUETTE

STH-023

303

$750,000 - $999,999

$750,000 - $999,999

11/14/17

01/08/19

CITY OF MONTELLO, UNDERWOOD AVENUE

Deferred

CONST/RECONSTRUCT

PARK STREET TO WEST STREET

1430-00-79

MARQUETTE

STH-023

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/14/17

01/08/19

CITY OF MONTELLO, UNDERWOOD AVENUE

Deferred

CONST/RECONSTRUCTION

MORNINGSIDE COURT TO PARK STREET

1430-00-87

MARQUETTE

STH-023

303

$750,000 - $999,999

$750,000 - $999,999

11/14/17

01/08/19

CITY OF MONTELLO, UNDERWOOD AVENUE

Deferred

CONST/RECONSTRUCT/LOCAL UTILITY

PARK STREET TO WEST STREET

1430-00-89

MARQUETTE

STH-023

303

$750,000 - $999,999

$750,000 - $999,999

11/14/17

01/08/19

CITY OF MONTELLO, UNDERWOOD AVENUE

Deferred

CONST/LOCAL UTILITY

MORNINGSIDE COURT TO PARK STREET

1430-01-09

MARQUETTE

STH-023

303

$0 - $99,999

$0 - $99,999

01/01/15

ENDEAVOR - PRINCETON

Advanced

DESIGN/BR RPLCMT

MECAN RIVER, B-39-203

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

9650-17-70

MENOMINEE

STH-047

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

05/08/18

02/12/19

SHAWANO - NEOPIT

Deferred

CONST/RECONDITION

DUQUAINERD TON JCT OF CTH VV

2160-15-20

MILWAUKEE

CTH-U

206

$0 - $99,999

$0 - $99,999

01/25/16

S76TH STREET

Advanced

RE/INTERSECTION MODIFICATIONS

INTSWITH EDGERTON & LAYTON AVE

1090-31-70

MILWAUKEE

IH -043

303

$8,000,000 - $8,999,999

$5,000,000 - $5,999,999

09/11/18

09/10/19

AIRPORT FREEWAY

Deferred

CONST/BRIDGE REHAB

84TH ST TO 35TH ST (OVERPASSES)

1228-22-70

MILWAUKEE

IH -043

303

$20,000,000 - $24,999,999

$20,000,000 - $24,999,999

09/11/18

09/14/21

NORTH SOUTH FREEWAY

Deferred

CONST / RESURFACE / FY 2019

NORTH AVE TO BENDER RD (NB)

1228-28-70

MILWAUKEE

IH -043

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

09/11/18

09/10/19

HILLSIDE INTERCHANGE

Deferred

CONST/BRIDGE REHAB

W WISCONSIN TO W WALNUT ST

1100-35-90

MILWAUKEE

IH -894

303

$750,000 - $999,999

$750,000 - $999,999

09/25/19

09/25/18

Z00 FREEWAY

Advanced

MIS/ITRAFFIC MITIGATION

HALE I/C TO LINCOLN AVE (OVRPASSES)

2990-04-70

MILWAUKEE

LOC-STR

209

$250,000 - $499,999

$250,000 - $499,999

06/25/16

ST FRANCIS/WIXON IND/SNEVADA AVE

Advanced

TEA/NEW CONSTRUCTION

EBOLIVARAVETO SWHITNALL AVE

1060-50-95

MILWAUKEE

NON-HWY

301

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

08/25/15

09/25/15

ZOOIC, TRANSIT SERVICES SFY 15

Deferred

MIS/TRANSIT SERVICES

MILWAUKEE AND WAUKESHA COUNTIES

1060-50-96

MILWAUKEE

NON-HWY

301

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/25/16

ZOOIC, TRANSIT SERVICES SFY 16

Deferred

MIS/TRANSIT SERVICES

MILWAUKEE AND WAUKESHA COUNTIES

1060-50-97

MILWAUKEE

NON-HWY

301

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/25/17

ZOOIC, TRANSIT SERVICES SFY 17

Deferred

MIS/TRANSIT SERVICES

MILWAUKEE AND WAUKESHA COUNTIES

2984-43-74

MILWAUKEE

NON-HWY

290

$500,000 - $749,999

$500,000 - $749,999

03/08/16

HAST LANDSCAPING

Advanced

CONST/LANDSCAPING

AIRLINE YARDS (37TH ST-MITCHELL PK)

2991-00-82

MILWAUKEE

NON-HWY

290

$0 - $99,999

$250,000 - $499,999

07/25/16

SHOREWOOD BIKE SHARE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

CONST/BIKE SHARE EQUIPMENT

PROCUREMENT OF EQUIPMENT

2994-00-77

MILWAUKEE

NON-HWY

290

$0 - $99,999

$100,000 - $249,999

07/25/16

WAUWATOSA BIKE SHARE

Advanced

CONST/BIKE SHARE EQUIPMENT

VARIOUS LOCATIONS

2995-01-86

MILWAUKEE

NON-HWY

290

$0 - $99,999

$250,000 - $499,999

07/25/16

WEST ALLISBIKE SHARE

Advanced

CONST/BIKE SHARE EQUIPMENT

PROCUREMENT OF EQUIPMENT

2015-10-71

MILWAUKEE

STH-119

301

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/11/18

01/12/21

AIRPORT SPUR RAMPS

Deferred

CONST/RECONSTRUCT

STH 119 AT HOWELL AVE

1017-01-60

MONROE

IH -090

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

05/10/16

TOMAH - CAMP DOUGLAS, EB

Advanced

CONST/MILL & OVERLAY 2 INCH EACH

USH12TOCTHC

1077-01-64

MONROE

IH -090

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/11/17

07/09/19

LA CROSSE - TOMAH

Deferred

CONST/CONCRETE DECK OVERLAYS

B-41-0084, B-41-0090, B-32-0060

1077-03-60

MONROE

IH -090

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/09/18

01/14/20

SPARTA - TOMAH

Deferred

CONST/CONCRETE OVERLAYS & PAINTING

USH 12 B-41-30/31; STH 16 B-41-112

1023-06-72

MONROE

IH -094

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/14/18

08/13/19

BLACK RIVER FALLS- TOMAH

Deferred

CONST OPS/CONC DK OVERLAY S/PAINT

B-41-0062, 0064, 0066, & 0068

1009-41-14

NORTH CENTRAL REGION WIDE

VAR-HWY

303

$0 - $99,999

$1,000,000 - $1,999,999

06/25/17

INFLATION LEVEL OF EFFORT

Advanced

FY 2017

1009-41-15

NORTH CENTRAL REGION WIDE

VAR-HWY

303

$0 - $99,999

$3,000,000 - $3,999,999

06/25/18

INFLATION LEVEL OF EFFORT

Advanced

FY 2018

9227-01-45

NORTHWEST REGION WIDE

VAR-HWY

303

$1,000,000 - $1,999,999

$12,000,000 - $12,999,999

06/25/16

06/25/23

3R ALLOCATED INFLATION PLACEHOLDER

Deferred

CONST/INFLATION LOE/STN ANNUAL PLAN

NORTHWEST REGION - VARIOUS HIGHWAY S

9180-20-21

OCONTO

STH-022

303

$250,000 - $499,999

$250,000 - $499,999

07/25/18

07/25/19

CITY OF GILLET

Deferred

RE/RECST-URBAN CONSTRUCTION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

SCPL -NCPL

1146-75-40

OUTAGAMIE

STH-015

302

$5,000,000 - $5,999,999

$500,000 - $749,999

06/25/17

06/25/18

STH 76-NEW LONDON

Decrease

CONST/PLACEHOLDER FY 2018

CTH JJ-CTH T/GIVENS ROAD

1146-75-50

OUTAGAMIE

STH-015

302

$250,000 - $499,999

$250,000 - $499,999

10/25/18

10/25/20

STH 76-NEW LONDON

Deferred

CONST/MISC RESURF HWY/TRAIL/RRGRADE

WCL XING SURFACE 181840G

1146-75-51

OUTAGAMIE

STH-015

302

$250,000 - $499,999

$250,000 - $499,999

10/25/18

10/25/20

STH 76-NEW LONDON

Deferred

CONST/MISC INSTALL GATES 693839C

WCL XING SIGNALS & GATES 181840G

1146-75-71

OUTAGAMIE

STH-015

302

$40,000,000 - $44,999,999

$25,000,000 - $29,999,999

07/10/18

07/10/18

STH 76-NEW LONDON

Decrease

CONST/RECSTE ADDITION LANES

CTH JJ-CTH T/GIVENS ROAD

1146-75-72

OUTAGAMIE

STH-015

302

$20,000,000 - $24,999,999

$15,000,000 - $16,999,999

07/10/18

07/09/19

STH 76-NEW LONDON

Deferred

CONST/RECSTE ADDITION LANES

WI CENTRAL RR-LILY OF THEVALLEY DR

6570-08-40

OUTAGAMIE

STH-055

303

$0 - $99,999

$0 - $99,999

05/25/18

SEYMOUR - ANGELICA

Advanced

UTILITY PLACEHOLDER

STH 54 - NCL

1450-02-70

OZAUKEE

IH -043

303

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

09/11/18

09/10/19

NORTH SOUTH FREEWAY

Deferred

CONST/BRIDGE REHAB

STH 60 TO N OZAUKEE CO LINE

7650-02-03

PIERCE

STH-029

303

$0 - $99,999

$0 - $99,999

01/01/15

PRESCOTT - RIVER FALLS

Advanced

DESIGN/SFTY/WEST BOUND LEFT TURN LN

CTH FF & 770TH AVENUE INTERSECTION

1550-04-33

POLK

USH-063

303

$0 - $99,999

$0 - $99,999

01/01/15

CLEAR LAKE - CUMBERLAND

Advanced

DESIGN/ROAD MAINTENANCE/CHIP SEAL

SOUTH COUNTY LINETOCTH J

6811-01-71

PORTAGE

LOC-STR

209

$0 - $99,999

$0 - $99,999

10/25/15

12/25/15

JAYTINA/INTEVATION FOOD GROUPLLC

Deferred

TEA;INTERSECTION IMPROVEMENT

FOREMOST RD & STH 54,V PLOVER

6811-01-72

PORTAGE

LOC-STR

209

$0 - $99,999

$0 - $99,999

10/25/15

12/25/15

JAYTINA/INTEVATION FOOD GROUPLLC

Deferred

TEA;INTERSECTION IMPROVEMENT

GRANT AVENUE & STH 54, V PLOVER

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

1030-24-71

RACINE

IH -094

301

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

12/12/17

12/10/19

N-SFREEWAY, STH 11 INTERCHANGE

Deferred

CONST/RECONSTRUCT

STH 11, EB AND WB

1030-24-72

RACINE

IH -094

301

$30,000,000 - $34,999,999

$30,000,000 - $34,999,999

12/12/17

12/10/19

N-SFREEWAY, STH 11 INTERCHANGE

Deferred

CONST/RECNST

MAINLINE & RAMPS

1030-24-79

RACINE

IH -094

301

$17,000,000 - $19,999,999

$17,000,000 - $19,999,999

12/12/17

12/10/19

N-SFREEWAY, CTHKRTO STH 11

Deferred

RECST/RECONSTRUCT

MAINLINE

1033-02-79

RACINE

IH -094

301

$14,000,000 - $14,999,999

$14,000,000 - $14,999,999

12/12/17

12/10/19

N-SFREEWAY, STH 11 TO STH 20

Deferred

RECST/RECONSTRUCT

MAINLINE

1035-02-71

RACINE

IH -094

301

$0 - $99,999

$0 - $99,999

01/10/17

08/13/19

N-SFREEWAY, CTHKRTOCTH G

Deferred

CONST / SIGNING

MAINLINE ADVANCED/ALT ROUTE SIGNING

1234-56-78

RICHLAND

LOC-STR

207

$0 - $99,999

$0 - $99,999

06/30/16

06/30/22

PAVE WISCONSIN

Deferred

VERIFY BEHAVIOR

NOT REAL - KEEP FOR SUPPORT TEAM

1003-10-76

ROCK

IH -039

302

$40,000,000 - $44,999,999

$40,000,000 - $44,999,999

09/11/18

09/08/20

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

WOODMAN ROAD TO STH 11

1003-10-77

ROCK

IH -039

302

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

12/13/16

12/10/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPSITEMP PYMT WIDENING SB

CTHSTOSTH 11

1003-10-79

ROCK

IH -039

302

$25,000,000 - $29,999,999

$25,000,000 - $29,999,999

07/11/17

07/09/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/INTERCHANGE IMPROVEMENTS

IH 43 INTERCHANGE

1003-10-80

ROCK

IH -039

302

$60,000,000 - $69,999,999

$60,000,000 - $69,999,999

07/10/18

07/14/20

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/INTERCHANGE IMPROVEMENTS

IH 43 INTERCHANGE

1003-10-81

ROCK

IH -039

302

$30,000,000 - $34,999,999

$30,000,000 - $34,999,999

09/11/18

09/14/21

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

HART ROAD TO WOODMAN ROAD

1003-10-84

ROCK

IH -039

302

$13,000,000 - $13,999,999

$13,000,000 - $13,999,999

07/11/17

07/09/19

ILLINOIS STATE LINE - MADISON

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

13



2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

CONST OPS/RECSTE PAVEMENT/STRUCTURE

STH11TOCTHO

1003-11-90

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/17

03/25/20

CTHSTOSTH 11

Deferred

TRF MIT 1003-10-77/FY 2020

ILLINOIS STATE LINE - MADISON

1003-11-91

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/18

03/25/21

CTHSTOSTH 11

Deferred

TRF MIT 1003-10-77/FY 2021

ILLINOIS STATE LINE - MADISON

1003-11-92

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/17

03/25/19

STATELINEROAD TOCTH S

Deferred

TRF MIT 1003-10-78/FY 2019

ILLINOIS STATE LINE - MADISON

1005-10-75

ROCK

IH -039

302

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

03/14/17

03/12/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/BRIDGE REPLACEMENT

MANOGUE ROAD BRIDGE/APPRS B-53-0350

1005-10-76

ROCK

IH -039

302

$50,000,000 - $59,999,999

$50,000,000 - $59,999,999

07/11/17

07/09/19

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

CTH O TO USH 14 INTERCHANGE NORTH

1005-10-78

ROCK

IH -039

302

$50,000,000 - $59,999,999

$50,000,000 - $59,999,999

12/11/18

12/14/21

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECSTE PAVEMENT/STRUCTURE

KENNEDY ROAD TO KNUTSON ROAD

1005-10-81

ROCK

IH -039

302

$14,000,000 - $14,999,999

$14,000,000 - $14,999,999

03/13/18

03/09/21

ILLINOIS STATE LINE - MADISON

Deferred

CONST OPS/RECST TEMP STAGING/STRUCT

KENNEDY ROAD TO KNUTSON ROAD

1005-10-92

ROCK

IH -039

302

$100,000 - $249,999

$100,000 - $249,999

03/25/18

03/25/19

ROCK RIVER BRIDGES B-53-0357/0358

Deferred

TRF MIT 1005-10-71/FY 2019

ILLINOIS STATE LINE - MADISON

1005-10-95

ROCK

IH -039

302

$100,000 - $249,999

$100,000 - $249,999

03/25/18

03/25/19

KNUTSON RD TO NORTH ROCK CNTY LINE

Deferred

TRF MIT 1005-10-72/FY 2019

ILLINOIS STATE LINE - MADISON

1005-10-97

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

03/25/17

03/25/19

MANOGUE ROAD BRIDGE B-53-0350

Deferred

TRF MIT 1005-10-75/FY 2019

ILLINOIS STATE LINE - MADISON

1005-11-41

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

09/25/15

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1005-10-73/PARCEL 227

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

CTO O TOKENNEDY ROAD

3621-00-43

ROCK

LOC-STR

302

$0 - $99,999

$250,000 - $499,999

09/25/15

HART ROAD, TOWN OF TURTLE

Advanced

UTL OPS/3621-00-76/PARCEL 203

CTHSTOCTHC

5990-00-36

ROCK

LOC-STR

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/12/17

CJANESVILLE, AUSTIN ROAD

Advanced

CONST OPS/RECONSTRUCTION

W COURT ST TO MINERAL POINT RD

5571-00-21

ROCK

STH-213

303

$0 - $99,999

$0 - $99,999

02/25/19

07/25/17

BELOIT - EVANSVILLE

Advanced

RE OPS

BR ALLEN CREEK B-53-945

8590-23-72

RUSK

STH-040

303

$750,000 - $999,999

$750,000 - $999,999

12/13/16

01/12/21

BLOOMER - BRUCE

Deferred

CONS/BRRHB B-54-030 & 031/MISC

SOUTH COUNTY LINETOUSH 8

1580-00-60

RUSK

USH-008

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

02/13/18

01/08/19

CAMERON - LADYSMITH

Deferred

CONSTRUCTION/CHIP SEAL

CTH SSTO CHIPPEWA RIVER

1580-31-20

RUSK

USH-008

303

$0 - $99,999

$0 - $99,999

11/25/15

03/25/19

CLADYSMITH, LAKE AVENUE & E3RD ST

Deferred

REAL ESTATE ACQUISITION/RESURFACING

STH 27 TO RIVER AVENUE

1580-31-71

RUSK

USH-008

303

$750,000 - $999,999

$750,000 - $999,999

07/11/17

04/14/20

CLADYSMITH, LAKEAVENUE & E3RD ST

Deferred

CONSTRUCTION/RESURFACING

STH 27 TO RIVER AVENUE

1014-00-76

SAUK

IH -090

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/11/18

09/10/19

WISCONSIN DELLS - PORTAGE

Deferred

CONST OPS/BRIDGE REPLACEMENT

CTH A/ B-56-

5070-01-71

SAUK

STH-154

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

11/13/18

11/12/19

WEST COUNTY LINE - STH 23

Deferred

CONST/MILL & OVERLAY

WEST COUNTY LINETO STH 23

6145-01-21

SAUK

USH-012

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/25/17

07/25/21

STH 13 - STH 23 ROAD

Deferred

R/E ACQUISITION

BROADWAY STREET - WHITLOCK STREET

1560-00-62

SAWYER

USH-063

303

$500,000 - $749,999

$0 - $99,999

03/13/18

08/08/28

DEACTIVATE/C HAYWARD, FIRST STREET

Deferred

INACTV/CONSTR/RDMTN/CURB& GUTTER RPR

FLORIDA AV TO NORTH JUNCTION STH 27

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

1560-02-70

SAWYER

USH-063

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

11/14/17

12/10/19

HAYWARD - DRUMMOND

Deferred

CONSTRUCTION/RESURFACING

STH 27 TO LARSEN ROAD

6243-08-50

SHAWANO

STH-047

303

$100,000 - $249,999

$100,000 - $249,999

03/25/18

07/25/19

SHAWANO - NEOPIT

Deferred

RAIL CROSSING/SIGNALS 697656X

SHAWANO CREEK TO MENOMINEE CO LINE

6243-08-51

SHAWANO

STH-047

303

$0 - $99,999

$0 - $99,999

03/25/18

07/25/19

SHAWANO - NEOPIT

Deferred

RAIL CROSSING/SURFACE 697656X

SHAWANO CREEK TO MENOMINEE CO LINE

6243-08-70

SHAWANO

STH-047

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/13/18

12/10/19

SHAWANO - NEOPIT

Deferred

CONST/RESURFACE

SHAWANO CREEK TO MENOMINEE CO LINE

1221-09-71

SHEBOYGAN

IH -043

303

$13,000,000 - $13,999,999

$13,000,000 - $13,999,999

11/13/18

11/12/19

MILWAUKEE - GREENBAY RD

Deferred

R/W - NO

SCL - WILSON/LIMA RD

1440-15-42

SHEBOYGAN

STH-023

302

$0 - $99,999

$1,000,000 - $1,999,999

07/25/17

STH 67 - USH 41

Advanced

PLACEHOLDER PROJECT FY 18

ECL -CTHK

4540-27-71

SHEBOYGAN

STH-032

303

$750,000 - $999,999

$750,000 - $999,999

11/13/18

11/12/19

PORT WASHINGTON-CEDAR GROVE

Deferred

CONST/RESURFACE IMPROVEMENT

IH43-CTH D

1000-06-21

SOUTHEAST REGION WIDE

VAR-HWY

303

$12,000,000 - $12,999,999

$12,000,000 - $12,999,999

06/25/18

06/25/29

VARIOUS HIGHWAY S

Deferred

RE/REAL ESTATE ACQUISITION

NON-LET LEVEL OF EFFORT, FY 2018

1009-11-97

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$500,000 - $749,999

03/08/16

SW REGION PYMT MARKING EASTERN CTYS

Advanced

CONST/EPOXY PVMT MARKING 2016

STN LOCATIONS PER ANNUAL PLAN

1009-11-98

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

03/08/16

SW REGION PYMT MARKING WESTERN CTY S

Advanced

CONST/EPOXY PVMT MARKING 2016

STN LOCATIONS PER ANNUAL PLAN

5105-09-23

SOUTHWEST REGION WIDE

VAR-HWY

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

06/25/18

06/25/23

REGION WIDE REAL ESTATE

Deferred

R/E OPERATIONS - PLACEHOLDER

STN NON-BACKBONE ROUTES

5105-09-25

SOUTHWEST REGION WIDE

VAR-HWY

303

$2,000,000 - $2,999,999

$3,000,000 - $3,999,999

03/25/17

06/25/22

REGION WIDE REAL ESTATE

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2015-2018 STIP
September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

R/E OPERATIONS - PLACEHOLDER

STN NON BACKBONE ROUTES

5105-09-42

SOUTHWEST REGION WIDE

VAR-HWY

303

$750,000 - $999,999

$2,000,000 - $2,999,999

06/25/18

06/25/23

REGION WIDE ROAD UTILITIES

Deferred

UTL OPS - UTILITIES PLACEHOLDER

VARIOUS STN LOCATIONS

5105-09-44

SOUTHWEST REGION WIDE

VAR-HWY

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

02/25/17

06/25/22

REGION WIDE ROAD UTILITIES/NON-LETS

Deferred

UTL OPS- UTILITY PLACEHOLDER

VARIOUS LOCATIONS

5105-09-64

SOUTHWEST REGION WIDE

VAR-HWY

303

$5,000,000 - $5,999,999

$4,000,000 - $4,999,999

02/14/17

02/08/22

REGION WIDE STRUCTURES

Deferred

CONST OPS-STRUCTURE PLACEHOLDER

NON BACKBONE ROUTES

1020-01-77

ST. CROIX

IH -094

303

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

12/13/16

02/12/19

HUDSON - BALDWIN

Deferred

CONSTRUCTION/RESURFACING

130TH STREET TOCTH T (EB & WB)

1020-03-81

ST. CROIX

IH -094

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

12/12/17

01/08/19

HUDSON - BALDWIN

Deferred

CONSTRUCTION/RESURFACING

USH 12 TO STH 65 (EB & WB)

1021-00-20

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

09/25/18

BALDWIN - MENOMONIE

Advanced

REAL ESTATE ACQ/BRIDGE REPALCEMENT

CTH NN BRIDGE WEST BOUND B-55-0018

8060-01-35

ST. CROIX

STH-035

303

$0 - $99,999

$0 - $99,999

01/01/15

SOMERSET - ST CROIX FALLS

Advanced

DESIGN/ROAD MAINTENANCE/CHIP SEAL

CTH C TONORTH COUNTY LINE

8060-01-73

ST. CROIX

STH-035

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

09/12/17

11/08/22

SOMERSET - ST CROIX FALLS

Deferred

CONSTRUCTION/RESURFACING

CTH C TONORTH COUNTY LINE

1540-04-73

ST. CROIX

STH-065

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/13/16

03/12/19

RIVER FALLS - NEW RICHMOND

Deferred

CONSTR/RECONSTRUCTION, EXPANSION

STH 65 EXPANSION//70TH AV INTERSECT

1000-06-08

STATEWIDE

VAR-HWY

303

$0 - $99,999

$0 - $99,999

12/31/00

01/01/15

NW REGION VAR HWY S/ICULVERT REPLACE

Advanced

DESIGN/CULVERT REPAIR/REPLACEMENT

CHIPPEWA CLARK & TAYLOR COUNTIES

1000-08-83

STATEWIDE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/25/16

NWREGION,VAR SGNLIZED INTERSECTIONS

Advanced

CONSTR/MISC/FLASHING YELLOW ARROW

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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September Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

VARHWY & LOC/FLASHING YELLOW ARROW

1000-99-63

STATEWIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

11/25/15

CMC_RDWY DEP CRASH ANALYSISFY15-16

Advanced

UW TOPS Laboratory Project

ANALYSISOF CY13 & CY 14 CRASHES

8120-00-30

STATEWIDE

VAR-HWY

303

$250,000 - $499,999

$250,000 - $499,999

12/31/00

01/01/15

NW REGION, SFY 2018 CHIP SEALS

Advanced

DESIGN/CHIP SEAL

NORTHWEST REGION - VARIOUS HIGHWAY S

7130-00-71

TREMPEALEAU

STH-093

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

09/11/18

03/10/20

CENTERVILLE - INDEPENDENCE

Deferred

CONSTRUCTION/RESURFACING

SWENSON LN TO BLASCHKO AVE

1633-06-24

TREMPEALEAU

USH-053

303

$0 - $99,999

$0 - $99,999

09/25/18

12/25/19

GALESVILLE - WHITEHALL

Deferred

REAL ESTATE ACQ/BRIDGE REPLACEMENT

BRANCH NORTH FK BEAVER CR B-61-0236

5163-09-71

VERNON

STH-035

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

12/11/18

12/10/19

GENOA - STODDARD

Deferred

CONST/PAVMT REPL//B-62-124,125,126

STH 56 TO SVILLAGE LIMIT STODDARD

5163-09-72

VERNON

STH-035

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/11/18

12/10/19

MAIN STREET,V OF STODDARD

Deferred

CONST/RECONDITION PVMNT

SOUTH V LIMIT TONORTH V LIMIT

5163-09-73

VERNON

STH-035

303

$100,000 - $249,999

$100,000 - $249,999

12/11/18

12/10/19

MAIN STREET,VILLAGE OF STODDARD

Deferred

CONSTR OPS/SANITARY SEWER & WATER

FR.29M SSTH 162 NORTHERLY .91 MI

1601-14-73

VILAS

USH-045

303

$750,000 - $999,999

$750,000 - $999,999

08/14/18

08/13/19

MONICO - EAGLE RIVER

Deferred

CONST/RESURFACE

STH 70 EAST TO STH 70 WEST

1170-22-60

VILAS

USH-051

303

$100,000 - $249,999

$100,000 - $249,999

12/11/18

12/14/21

MINOCQUA - MANITOWISH

Deferred

CONST/BRIDGE SHRM

MANITOWISH RIVER BRIDGE, B-63-0003

1090-16-70

WALWORTH

IH -043

303

$60,000,000 - $69,999,999

$60,000,000 - $69,999,999

09/11/18

09/08/20

ROCK FREEWAY

Deferred

CONST/RUBBLIZE, OVERLAY

ROCK COUNTY LINETO USH 12

1196-01-02

WASHBURN

USH-053

303

$0 - $99,999

$1,000,000 - $1,999,999

01/01/15

MINONG - SOLON SPRINGS

Advanced

DESIGN/PAVEMENT REPLACEMENT

BUS53 (MINONG) TO CTH T (NB)

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

18



2015-2018 STIP
September Amendments

Project
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Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

1100-41-70

WASHINGTON

USH-041

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

09/11/18

09/10/19

MILWAUKEE - FOND DU LAC

Deferred

CONST/BRIDGE REHAB

CTHK TON WASH CO LINE

1000-44-72

WASHINGTON

VAR-HWY

303

$500,000 - $749,999

$500,000 - $749,999

04/12/16

09/11/29

VAR INTERSECTION & ROADWY IMPRVMNTS

Deferred

CONST / RESURFACE

VARIOUSLOCATIONS - ERIN HILLS GOLF

3120-01-20

WAUKESHA

STH-067

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/25/17

09/25/25

DOUSMAN TO EAGLE ROAD (STH 67)

Deferred

RE/RESURFACE

1000' N OF STH59 TO 200" S OF USH18

2320-05-80

WAUKESHA

STH-074

303

$0 - $99,999

$500,000 - $749,999

01/25/16

MAIN ST,V MENOMONEE FALLS

Advanced

JT PAYMENT

ELDER LANE TO FOND DU LACAVE

1100-36-22

WAUKESHA

USH-041

303

$0 - $99,999

$0 - $99,999

07/25/16

MILWAUKEE - FOND DU LAC

Advanced

RE/CULVERT REPLACEMENT

MILW CO LINE TO WASH CO LINE

6270-00-63

WAUPACA

STH-049

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/14/17

03/12/19

WAUPACA - NORTHLAND

Deferred

CONST/SHRM STATE FUND APRVL 10/6/11

DEPOT STREET TO SJCT STH 161

6270-00-64

WAUPACA

STH-049

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/11/18

09/10/19

WAUPACA - NORTHLAND

Deferred

CONST/SHRM STATE FUND APRVL 10/6/11

PETERSON RD TO CEDAR ROAD

6270-00-74

WAUPACA

STH-049

303

$500,000 - $749,999

$500,000 - $749,999

07/10/18

08/13/19

V IOLA, MAIN STREET

Deferred

DESIGN/BR REPLACEMENT/MASONRY ARCH

SBRLITTLE WOLF, B-68-29

6580-00-30

WAUPACA

STH-156

303

$0 - $99,999

$0 - $99,999

01/01/15

CLINTONVILLE - HOWARD

Advanced

DESIGN/BR SHRM

BRIDGE PAINTING, B-68-11 & B-68-08

1517-75-74

WINNEBAGO

STH-441

302

$40,000,000 - $44,999,999

$25,000,000 - $29,999,999

02/13/18

09/10/19

USH 10 - USH 10/STH 441

Deferred

MAINLINE NB CONST MIDWAY -E PROJECT

COUNTY CB - ONEIDA STREET

1517-07-40

WINNEBAGO

USH-010

302

$0 - $99,999

$4,000,000 - $4,999,999

06/25/16

09/25/17

USH 10 - USH 10/STH 441

Increase

USH 10/STH 441 UTL PLACEHOLDER

COUNTY CB - ONEIDA STREET

1517-07-41

WINNEBAGO

USH-010

302

$3,000,000 - $3,999,999

$500,000 - $749,999

09/25/15

01/25/16

USH 10 - USH 10/STH 441

Decrease

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/L imit

Reason

USH 10/STH 441 UTL PLACEHOLDER

COUNTY CB - ONEIDA STREET

1517-07-71

WINNEBAGO

USH-010

302

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/11/17

07/14/20

USH 10 - USH 10/STH 441

Deferred

SYSTEM INTERCHANGE HAUL ROAD REPAIR

COUNTY CB - ONEIDA STREET

1517-07-77

WINNEBAGO

USH-010

302

$70,000,000 - $79,999,999

$45,000,000 - $49,999,999

07/12/16

07/12/16

USH 10 - USH 10/STH 441

Decrease

LLBDM BRIDGE B-70-61 REDECKING

COUNTY CB - ONEIDA STREET

1517-07-80

WINNEBAGO

USH-010

302

$20,000,000 - $24,999,999

$45,000,000 - $49,999,999

07/11/17

07/11/17

USH 10 - USH 10/STH 441

Increase

USH 41 INTERCHANGE PHASE 3

COUNTY CB - ONEIDA STREET

1517-75-73

WINNEBAGO

USH-010

302

$750,000 - $999,999

$17,000,000 - $19,999,999

07/11/17

07/09/19

USH 10 - USH 10/STH 441

Deferred

MAINLINE SB CONST MIDWAY -E PROJECT

COUNTY CB - ONEIDA STREET

1517-75-83

WINNEBAGO

USH-010

302

$0 - $99,999

$3,000,000 - $3,999,999

03/13/18

USH 10 - USH 10/STH 441

Advanced

ONEIDA ST (VALLEY RD & MIDWAY RD)

COUNTY CB - ONEIDA STREET

1517-75-84

WINNEBAGO

USH-010

302

$0 - $99,999

$1,000,000 - $1,999,999

07/11/17

USH 10 - USH 10/STH 441

Advanced

SALT STORAGE FACILITY

COUNTY CB - ONEIDA STREET

1517-75-85

WINNEBAGO

USH-010

302

$0 - $99,999

$750,000 - $999,999

03/13/18

USH 10 - USH 10/STH 441

Advanced

MAINLINE TMP (PHASE 1)

COUNTY CB - ONEIDA STREET

1517-07-74

WINNEBAGO

USH-041

302

$11,000,000 - $11,999,999

$11,000,000 - $11,999,999

07/10/18

07/14/20

USH 10 - USH 10/STH 441

Deferred

USH 41 SB (WIS 441-CTH I1)

COUNTY CB - ONEIDA STREET

1517-07-75

WINNEBAGO

USH-041

302

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

07/10/18

07/14/20

USH 10 - USH 10/STH 441

Deferred

USH 41 NB (STH 441-CTH II)

COUNTY CB - ONEIDA STREET

6140-00-62

WOOD

STH-013

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/11/18

12/08/20

ADAMS - WISCONSIN RAPIDS

Deferred

CONST/JT REPAIR PM APPROVED 3/25/15

STH73TOCTH Z

6999-03-70

WOOD

STH-054

303

$250,000 - $499,999

$250,000 - $499,999

01/09/18

01/08/19

C WISCONSIN RAPIDS, SECOND AVE SO

Deferred

CONSTR/RECONDITION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2015-2018 STIP

September Amendments
Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason
GAYNOR AVENUE TO STH 13
1620-02-05 | WOOD STH-080 | 303 | $0 - $99,999 $0 - $99,999 01/01/15 | NECEDAH - BABCOCK Advanced

DESIGN/BR RPLCMT

YELLOW RIVER BRIDGE, B-71-539

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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2015-2018 STIP
September Amendment

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched | Curr Sched Title/Limit/Concept Reason
1199-18-99 | Statewide | Non-Hwy| 303 $0.00 - $99,000 $0.00 - $99,000 10/25/2015 | 10/25/2015 | 7T ¥ 16 Annual Plan: DTSD Advanced
Professional Development: Training

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased
Decrease: Project Estimate Decreased
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