2015-2018 STIP

August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

8120-00-60

BARRON

STH-048

303

$250,000 - $499,999

$500,000 - $749,999

02/13/18

MCKINLEY - RICE LAKE

Advanced

CONSTRUCTION/CHIP SEAL

STH 25 TO WEST AVENUE

1198-10-07

BARRON

USH-053

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/31/00

01/01/15

RICE LAKE - SPOONER

Advanced

DESIGN/PAVEMENT REPLACEMENT

26TH AVENUE - PINE GROVE ROAD

1550-01-60

BARRON

USH-063

303

$100,000 - $249,999

$250,000 - $499,999

02/13/18

C.CUMBERLAND,ELM ST AND 2ND AVE

Advanced

CONSTRUCTION/CHIP SEAL

WEST JUNCTION STH 48 TO CHARRIE LN

9200-06-21

BROWN

STH-029

303

$750,000 - $999,999

$750,000 - $999,999

08/25/15

08/25/23

SHAWANO-GREEN BAY

Deferred

RE/REAL ESTATE ACQUISITION

CTH U INTERCHANGE

9200-06-22

BROWN

STH-029

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/25/15

08/25/23

SHAWANO-GREEN BAY

Deferred

RE/REAL ESTATE ACQUISITION

CTH VV INTERCHANGE

9200-06-41

BROWN

STH-029

303

$500,000 - $749,999

$500,000 - $749,999

08/25/15

08/25/23

SHAWANO-GREEN BAY

Deferred

UTIL/CTH U PLACEHOLDER

CTH U INTERCHANGE

9200-06-42

BROWN

STH-029

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/25/15

08/25/23

SHAWANO-GREEN BAY

Deferred

UTIL/CTH VV PLACEHOLDER

CTH VV INTERCHANGE

9210-13-40

BROWN

STH-054

303

$0 - $99,999

$0 - $99,999

05/25/16

GREEN BAY-LUXEMBURG

Advanced

UTILITY/PLACEHOLDER

STH54/57 INTERCHANGE-ECL

7730-02-62

BUFFALO

STH-088

303

$1,000,000 - $1,999,999

$3,000,000 - $3,999,999

11/08/16

11/08/16

CZECHVILLE - MONDOVI

Increase

CONSTRUCTION/CHIP SEAL

SOUTH JUNCTION CTH ETO STH 37

1161-02-65

COLUMBIA

IH -039

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/11/17

C PORTAGE

Deferred

CONST/REPAIR STH 16 AND RAMPS

STH 16 INTERCHANGE AREA

1007-10-79

DANE

IH -039

302

$10,000,000 - $10,999,999

$15,000,000 - $16,999,999

01/12/16

01/12/16

ILLINOIS STATE LINE - MADISON

Increase

CON OPSITEMP STG/STRCT/INTRCH

MAPLE GROVE RD TO EAST CHURCH RD

1007-11-41

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

04/25/16

ILLINOIS STATE LINE - MADISON

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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UTL OPS/1007-11-75/PARCEL 241

S.DANE CTY LINE TO E.CHURCH RD, NB

1011-04-65

DANE

IH -039

303

$3,000,000 - $3,999,999

$1,000,000 - $1,999,999

12/08/15

12/08/15

MADISON - PORTAGE

Decrease

CONST/REPAIR & OVERLAY DECKS

CUBA VALLEY RD BRGS B-13-0087/0088

5992-08-85

DANE

NON-HWY

290

$6,000,000 - $6,999,999

$9,000,000 - $9,999,999

12/08/15

12/08/15

LOWER YAHARA RIVER TRAIL PHASE ONE

Increase

CONST OPS - BIKE/PED TRAIL

CAPITAL CITY TR TO MCDANIEL PARK

1009-91-91

DANE

OFF-SYS

207

$0 - $99,999

$0 - $99,999

06/25/16

ORCHARD ST

Advanced

WSOR X-ING SIGNALS (FOR PED ONLY)

CITY OF MADISON

5290-00-72

DANE

STH-019

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

11/13/18

12/10/19

USH 12-1H 39

Deferred

CONST/STRUC B-13-794/795 & RDWY

RIVER ROAD TO IH39

5310-02-76

DANE

USH-014

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

01/09/18

01/08/19

SPRING GREEN - MADISON

Deferred

CONT OPS/GRADE, BASE, AND SURFACE

WALTER ROAD TO CTH KP

5310-02-77

DANE

USH-014

303

$100,000 - $249,999

$100,000 - $249,999

01/09/18

01/08/19

SPRING GREEN - MADISON

Deferred

CONT OPS/SANITARY SEWER

WALTER ROAD TO CTH KP

3906-00-72

DODGE

CTH-KW

205

$250,000 - $499,999

$250,000 - $499,999

03/08/16

02/09/16

LOWELL - STH 26

Advanced

CONST OPS/BRIDGE REPLACEMENT

PRATT CREEK BRIDGE B-14-0216

3898-00-70

DODGE

CTH-S

205

$250,000 - $499,999

$250,000 - $499,999

03/08/16

02/09/16

CTHG-CTH SS

Advanced

CONST OPS/BRIDGE REPLACEMENT

SHAW BROOK BRIDGE B-14-0217

1411-01-09

DODGE

STH-033

303

$0 - $99,999

$100,000 - $249,999

01/01/15

HORICON - WEST BEND

Advanced

DESIGN/INTERSECTION IMPROVEMENTS

CTH PINTERSECTION

4140-20-41

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

12/25/15

GREEN BAY RD, CITY OF STURGEON BAY

Advanced

UTIL/CHARTER COMMUNICATION P 110

MICHIGAN STREET - EGG HARBOR ROAD

4140-20-42

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

12/25/15

GREEN BAY RD, CITY OF STURGEON BAY

Advanced

UTIL/ATC MANAGEMENT INC P 130

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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MICHIGAN STREET - EGG HARBOR ROAD

4140-20-43

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

12/25/15

GREEN BAY RD, CITY OF STURGEON BAY

Advanced

UTIL/WPS GAS P 140

MICHIGAN STREET - EGG HARBOR ROAD

4140-20-44

DOOR

STH-042

303

$0 - $99,999

$0 - $99,999

09/25/15

GREEN BAY RD, CITY OF STURGEON BAY

Advanced

UTIL/STURGEON BAY ELECTRIC P150

MICHIGAN STREET - EGG HARBOR ROAD

1199-00-04

DOUGLAS

IH -535

303

$0 - $99,999

$0 - $99,999

01/01/15

SUPERIOR - DULUTH

Advanced

DESGN/BRSHRM/PNT/MISC/100% WI COST

STLOUIS RV BR/B16-0005-0001 TO 0005

8680-00-40

DOUGLAS

USH-002

303

$0 - $99,999

$0 - $99,999

07/25/16

C SUPERIOR, BELKNAP STREET

Advanced

UTLILITY LEVEL OF EFFORT

BANKSAVENUE TO HILL AVENUE

8680-00-72

DOUGLAS

USH-002

303

$0 - $99,999

$1,000,000 - $1,999,999

12/13/16

C SUPERIOR, BELKNAP STREET

Advanced

UTL/SUPERIOR WATER,LIGHT & POWER CO

BANKSAVENUE TO HILL AVENUE

7105-00-22

DUNN

STH-072

303

$0 - $99,999

$0 - $99,999

09/25/17

ELLSWORTH - DOWNSVILLE

Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

EAU GALLE RIVER BRIDGE B-17-0852

4090-05-71

FOND DU LAC

STH-067

303

$750,000 - $999,999

$750,000 - $999,999

08/14/18

08/13/19

ECPL CAMPBELLSPORT - USH 45

Deferred

R/W-NO

TRIPLE SROAD-USH 45

4090-06-71

FOND DU LAC

STH-067

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

08/14/18

08/13/19

VILLAGE OF CAMPBELLSPORT

Deferred

R/W-NO

BAUMANN STREET-TRIPLE SROAD

4090-06-72

FOND DU LAC

STH-067

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/14/18

08/13/19

VILLAGE OF CAMPELLSPORT

Deferred

CONST/RECST URBAN

BAUMAN STREET-TRIPLE SROAD

4530-06-71

FOND DU LAC

STH-067

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

08/14/18

08/13/19

USH 45 - ECL

Deferred

R/W-NO

USH 45 - DIVISION ROAD

1009-16-70

LA CROSSE

STH-108

303

$0 - $99,999

$2,000,000 - $2,999,999

07/25/15

07/25/16

WEST SALEM - MELROSE

Increase

JI PAYMENT 2 OF 2

STH16 TOCTHC

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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5944-03-23

LAFAYETTE

STH-081

303

$0 - $99,999

$0 - $99,999

11/25/15

DARLINGTON - ARGYLE

Advanced

R/E OPS

CLAY STREET TO ARTHUR STREET

1500-27-71

MANITOWOC

USH-010

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

09/10/19

12/12/17

MENASHA AVENUE, VILLAGE OF WHITELAW

Advanced

CONST/PATCH/OVERLAY ASPHALT

HEMPTON LAKE ROAD - CHESTNUT LANE

1500-33-71

MANITOWOC

USH-010

303

$7,000,000 - $7,999,999

$7,000,000 - $7,999,999

09/10/19

12/12/17

REEDSVILLE - MANITOWOC

Advanced

CONST/RECOND PASSING LANES

EAST VILLAGE LIMITS - BRANCH RIVER

6685-01-52

MARATHON

LOC-STR

207

$0 - $99,999

$0 - $99,999

05/25/15

09/25/15

V SPENCER, EAST MAIN STREET

Advanced

X-ING CLOSURE INCENTIVE PAYMENT

CROSSING CLOSURE CN 689934R

1491-12-41

MARINETTE

USH-141

303

$0 - $99,999

$0 - $99,999

10/25/15

VILLAGE OF WAUSAUKEE

Advanced

UTIL/WPS ELECTRIC P 100 C1491-12-71

STH 180 - N VILLAGE LIMITS

1228-29-00

MILWAUKEE

IH -043

303

$0 - $99,999

$500,000 - $749,999

01/01/15

NORTH SOUTH FREEWAY

Advanced

PE/BRIDGE REHAB

HALYARD ST & NORTH AVE BRIDGES

2030-04-95

MILWAUKEE

NON-HWY

303

$0 - $99,999

$0 - $99,999

08/25/17

S108TH STREET

Advanced

MIS/EVP PROCUREMENT

HOWARD AVE TO BELOIT ROAD

2995-07-71

MILWAUKEE

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

03/25/16

WEST ALLIS CROSS-TOWN CONNECTOR

Advanced

CONST/BIKE & PED

108TH ST TO UNION PACIFIC RR TRACKS

2060-00-76

MILWAUKEE

STH-038

303

$9,000,000 - $9,999,999

$6,000,000 - $6,999,999

09/11/18

09/11/18

SCHASE AVENUE, CITY OF MILWAUKEE

Decrease

CONST/RECONSTRUCTION

OHIOAVETO LINCOLN AVE

1009-30-08

NORTHEAST REGION WIDE | VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/10/16

SIGN BRIDGE REPLACEMENT NE & NC

Advanced

CONST/NE & NC REGION

REGION WIDE VARIOUS ROUTES STH

4659-15-71

OUTAGAMIE

STH-125

303

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

01/14/20

12/12/17

C APPLETON, COLLEGE AVENUE

Advanced

R/W-

USH 41 - N LINWOOD AVE

7650-01-62

PIERCE

STH-035

303

$5,000,000 - $5,999,999

$6,000,000 - $6,999,999

12/12/17

02/12/19

HAGER CITY - PRESCOTT

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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CONSTRUCTION/ROADWAY MAINTENANCE

USH 63 - COULEE CREEK

7105-06-62

PIERCE

STH-072

303

$250,000 - $499,999

$250,000 - $499,999

11/08/16

11/14/28

ELLSWORTH - ELMWOOD

Deferred

CONSTRUCTION/CHIP SEAL

USH 63 TO CTH BB

7105-06-70

PIERCE

STH-072

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/08/22

11/08/16

ELLSWORTH - ELMWOOD

Advanced

CONSTRUCTION/RESURFACING

USH 63 TO CTH BB

8010-00-60

POLK

STH-035

303

$500,000 - $749,999

$750,000 - $999,999

02/13/18

LUCK - SIREN

Advanced

CONSTRUCTION/CHIP SEAL

POLK STREET TO BACON STREET

1009-40-44

PRICE

STH-013

303

$0 - $99,999

$0 - $99,999

10/25/15

PRENTICE - PARK FALLS

Advanced

JT PAYMENT WAY SIDE

T FIFIELD WAY SIDE W-50-3

3999-00-60

ROCK

CTH-X

206

$0 - $99,999

$0 - $99,999

05/10/16

05/12/15

CLINTON - DARIEN

Deferred

CONST/SIGN/MARK/RUMBL STR/CUT TREES

EVILLAGELIMITSTO E COUNTY LINE

1009-11-04

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

11/25/15

ILLINOIS STATE LINE - MADISON

Advanced

JV FORAUTH HWY CON IMVMT PROJECTS

1-39 SOUTH/CENTRAL/NORTH SEGMENTS

1003-11-42

ROCK

LOC-STR

302

$0 - $99,999

$0 - $99,999

07/25/15

08/25/15

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1003-10-73/PARCEL 202

HART ROAD BRIDGE B-53-0312

3621-00-40

ROCK

LOC-STR

302

$0 - $99,999

$0 - $99,999

07/25/15

08/25/15

HART ROAD, TOWN OF TURTLE

Advanced

UTL OPS/3621-00-76/PARCEL 202

CTHSTOCTHC

3621-00-41

ROCK

LOC-STR

302

$0 - $99,999

$0 - $99,999

07/25/15

08/25/15

HART ROAD, TOWN OF TURTLE

Advanced

UTL OPS/3621-00-76/PARCEL 204

CTHSTOCTHC

5569-00-80

ROCK

USH-014

303

$0 - $99,999

$250,000 - $499,999

06/25/16

EVANSVILLE - JANESVILLE

Advanced

TRF SIGNL PO ITEMS/5569-00-72/FY 16

IH39TOSTH 11

8580-00-60

RUSK

STH-040

303

$500,000 - $749,999

$1,000,000 - $1,999,999

02/13/18

BLOOMER - BRUCE

Advanced

CONSTRUCTION/CHIP SEAL

Advanced

: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Curr
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SOUTH COUNTY LINETOUSH 8

1580-00-60

RUSK

USH-008

303

$1,000,000 - $1,999,999

$3,000,000 - $3,999,999

02/13/18

CAMERON - LADYSMITH

Advanced

CONSTRUCTION/CHIP SEAL

CTH SSTO CHIPPEWA RIVER

1580-31-51

RUSK

USH-008

303

$0 - $99,999

$0 - $99,999

05/25/17

CLADYSMITH, LAKEAVENUE & E3RD ST

Advanced

RR OPS/'SURFACE/WIDEN FOR SIDEWALK

WISCONSIN CNTRL LTD RR XING 697314X

4010-20-71

SHEBOYGAN

STH-028

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/11/18

11/12/19

SHEBOYGAN FALLS-SHEBOY GAN

Deferred

DESIGN/RECST

CTH EE INTERSECION

1020-01-41

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

12/25/15

BALDWIN - MENOMONIE

Advanced

UTL INT 100/ST CROIX ELECTRIC COOP

CTH BB BRIDGE B-55-0048

1020-01-42

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

12/25/15

BALDWIN - MENOMONIE

Advanced

UTL INT 101/BALDWIN TELECOM

CTH BB BRIDGE B-55-0048

1020-01-43

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

02/25/16

BALDWIN - MENOMONIE

Advanced

UTL 100 INTEREST/ST CROX ELEC COOP

233RD STREET BRIDGE B-55-0047

1020-01-44

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

02/25/16

BALDWIN - MENOMONIE

Advanced

UTL 101 INTEREST/BALDWIN TELECOM

233RD STREET BRIDGE B-55-0047

1020-03-91

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

03/25/18

HUDSON - BALDWIN

Advanced

TRF MITIGATION CONSTR ID 1020-03-81

USH 12 TO STH 65 (EB & WB)

1021-01-42

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

12/25/15

HUDSON - BALDWIN

Advanced

UTL INT 51/BALDWIN TELECOM

200TH STREET BRIDGE B-55-0043

8080-07-70

ST. CROIX

STH-035

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

12/11/18

11/10/20

CITY OF HUDSON, SECOND STREET

Deferred

CONSTRUCTION/RECONSTRUCTION

FRONT STREET - WILLOW RIVER

1633-06-24

TREMPEALEAU

USH-053

303

$0 - $99,999

$0 - $99,999

09/25/18

GALESVILLE - WHITEHALL

Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

BRANCH NORTH FK BEAVER CR B-61-0236

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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1643-08-46

VERNON

USH-014

303

$0 - $99,999

$0 - $99,999

07/25/15

08/25/15

WESTBY-READSTOWN

Deferred

UTL OPS/IMG&E-GAS UTL 202

KICKAPOO RIVER BRIDGE B-62-0045

1643-08-47

VERNON

USH-014

303

$0 - $99,999

$0 - $99,999

07/25/15

08/25/15

WESTBY-READSTOWN

Deferred

UTL OPS/VERNON TELE CO(FO)UTL 201

KICKAPOO RIVER BRIDGE B-62-0045

3190-00-70

WALWORTH

STH-120

303

$4,000,000 - $4,999,999

$6,000,000 - $6,999,999

09/11/18

09/11/18

LAKE GENEVA TO EAST TROY ROAD

Increase

CONST

USH 12 TO N SIDE OF COMO CREEK BRDG

3150-11-60

WALWORTH

USH-014

303

$0 - $99,999

$2,000,000 - $2,999,999

07/12/16

JANESVILLE - DARIEN

Advanced

CONST/RESURFACE

CTHK TOILLINOIS STATE LINE

1060-21-01

WAUKESHA

IH -094

303

$0 - $99,999

$100,000 - $249,999

01/01/15

EAST WEST FREEWAY

Advanced

PE/RECONDITION

WEST WAUKESHA COUNTY LINE TO STH 16

1060-21-71

WAUKESHA

IH -094

303

$0 - $99,999

$1,000,000 - $1,999,999

09/12/17

EAST WEST FREEWAY

Advanced

CONST/RECONDITION

WEST WAUKESHA COUNTY LINE TO STH 16

2788-02-70

WAUKESHA

USH-018

303

$2,000,000 - $2,999,999

$4,000,000 - $4,999,999

03/08/16

03/08/16

WAUKESHA BYPASS

Increase

CONST/RECONSTRUCTION PAVEMENT

INTERSCT SUMMIT AV & MEADOWBROOK RD

6350-07-41

WOOD

CTH-P

302

$0 - $99,999

$0 - $99,999

02/25/16

MARSHFIELD - STEVENS POINT

Advanced

JT LET/INTEREST 101/WP& L/6350-07-88

CTH PREALIGNMENT, V OF AUBURNDALE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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