2019-2022 STIP

August Amendments

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

1610-00-78

ASHLAND

STH-013

303

$0 - $99,999

$1,000,000 - $1,999,999

03/08/22

MELLEN - ASHLAND

Advanced

CONSTRUCTION/LOCAL UTILITIES

JEFFERSON AVE TO GOLF COURSE ROAD

8120-07-70

BARRON

STH-048

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/10/26

08/11/20

MCKINLEY - RICE LAKE

Advanced

CONSTRUCTION/RESURFACING

STH 25 TO WEST AVENUE

1560-02-24

BAYFIELD

USH-063

303

$0 - $99,999

$0 - $99,999

05/25/21

DRUMMOND - USH 2

Advanced

REAL ESTATE ACQUISITION

MILL POND DAM

4085-32-01

BROWN

STH-032

303

$250,000 - $499,999

$250,000 - $499,999

01/01/19

MAIN STREET, CITY OF DEPERE

Deferred

DESIGN/RECST STORM SYSTEM

3RD STREET - 8TH STREET

4085-33-71

BROWN

STH-032

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

11/12/24

11/08/22

HILBERT-GREEN BAY

Advanced

RESURFACE LEVEL IMPROVEMENT

SOUTH COUNTY LINE-DUESTER STREET

4085-62-71

BROWN

STH-032

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/14/23

11/08/22

CITY OF DE PERE, GREENLEAF ROAD

Advanced

CONST/BRIDGE REPLACE B-05-0052

STH 32 NORTHBOUND OVER CTH PP

1210-11-71

BROWN

STH-172

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

11/14/23

11/08/22

ONEIDA-GREEN BAY

Advanced

CONST/RESURF

AIRPORT ENTRANCE-IH 41

8953-04-02

CHIPPEWA

CTH-SS

206

$0 - $99,999

$100,000 - $249,999

03/25/20

BLOOMER - NEW AUBURN

Advanced

DESIGN/PAVEMENT REPLACMENT

83RD STREET TOCTH Q

8953-04-72

CHIPPEWA

CTH-SS

206

$0 - $99,999

$2,000,000 - $2,999,999

03/08/22

BLOOMER - NEW AUBURN

Advanced

CONSTRUCTION/PAVEMENT REPLACEMENT

83RD STREET TOCTH Q

1050-01-08

CHIPPEWA

STH-029

303

$250,000 - $499,999

$250,000 - $499,999

03/25/27

06/25/20

CHIPPEWA FALLS- CADOTT

Advanced

DESIGN/BRIDGE REPLACEMENT

CTH X/37TH AVENUE BRIDGE B-09-0030

7864-03-02

CLARK

CTH-K

206

$0 - $99,999

$100,000 - $249,999

12/25/19

GRANTON - LOYAL

Advanced

DESIGN/PAVEMENT REPLACEMENT

CTH H TO CHICKADEE ROAD

7864-03-72

CLARK

CTH-K

206

$0 - $99,999

$2,000,000 - $2,999,999

01/11/22

GRANTON - LOYAL

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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CONSTRUCTION/PAVEMENT REPLACEMENT

CTH H TO CHICKADEE ROAD

7040-00-41

CLARK

STH-098

303

$0 - $99,999

$0 - $99,999

05/25/20

GREENWOOD - SPENCER

Advanced

UTL/LEVEL-OF-EFFORT/7040-00-70

BRANCH ROCK CREEK CULVERT C-10-0130

1013-01-78

COLUMBIA

IH -039

303

$3,000,000 - $3,999,999

$4,000,000 - $4,999,999

05/09/28

01/14/20

LAKE DELTON - MADISON

Advanced

CONST OPS/DRAINAGE IMPROVEMENTS

SAFETY REST AREAS 11 & 12

5726-07-80

COLUMBIA

STH-188

303

$0 - $99,999

$100,000 - $249,999

09/25/19

SAUK CITY - MERRIMAC

Advanced

LFA/DITCHING & REPLACE CULVERT

PLEASANT VIEW PARK RD TO BADGER RUN

5849-02-03

DANE

CTH-PD

206

$100,000 - $249,999

$100,000 - $249,999

02/11/20

C FITCHBURG, MCKEE ROAD

Advanced

CONST OPS/UTILITY

COMMERCE PARK DR TO SEMINOLE HWY

1011-01-34

DANE

IH -039

303

$0 - $99,999

$0 - $99,999

01/01/19

MADISON - PORTAGE

Advanced

DESIGN/DRAINAGE IMPROVEMENTS

1.4 MI N OF STH 19 TO RIVER ROAD

1204-08-70

DANE

USH-018

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

07/13/21

MOUNT HOREB - MADISON

Deferred

CONST/REPLACE EB PAVEMENT

CTH PB TO WHALEN ROAD

4430-19-71

DOOR

STH-042

303

$8,000,000 - $8,999,999

$8,000,000 - $8,999,999

12/12/23

12/13/22

STH 42, CITY OF STURGEON BAY

Advanced

CONST/RESURF RW-NO

SJUNCTION STH 57-BAY VIEW BRIDGE

4430-21-71

DOOR

STH-042

303

$750,000 - $999,999

$750,000 - $999,999

11/12/24

11/08/22

STURGEON BAY - EGG HARBOR

Advanced

EGG HARBOR ROAD - MID JCT 42/57

4610-10-60

DOOR

STH-042

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/12/23

09/13/22

SISTER BAY-GILLS ROCK

Advanced

CONST/RDMTN-PSRS40

SCANDIA RD-WISCONSIN BAY RD

1199-00-07

DOUGLAS

IH -535

303

$0 - $99,999

$4,000,000 - $4,999,999

12/25/19

SUPERIOR - DULUTH

Advanced

DESIGN/REIMBURSEMENT TO MINNESOTA

STLOUISRV BR B16-0005-0001 TO 0005

8510-00-61

DOUGLAS

STH-013

303

$0 - $99,999

$0 - $99,999

09/25/19

PORT WING - SUPERIOR

Advanced

CONST/LFA/SLOPE REPAIR

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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SLEEPY VALLEY LOOPTO CTH D

3700-50-54

DOUGLAS

STH-035

305

$500,000 - $749,999

$500,000 - $749,999

07/14/20

C SUPERIOR, TOWER AVENUE

Advanced

CONSTRUCTION/TRAFFIC SIGNALS

STH 105 INTERSECTION

3700-50-55

DOUGLAS

STH-035

305

$0 - $99,999

$0 - $99,999

07/25/20

C SUPERIOR, TOWER AVENUE

Advanced

CONSTRUCTION/MISC/PURCHASE ORDERS

STH 105 INTERSECTION

1180-00-67

DOUGLAS

USH-002

303

$0 - $99,999

$0 - $99,999

08/25/19

WENTWORTH - BRULE

Advanced

CONSTRUCTION/LFA/SLOPE REPAIR

RIVER ROAD TO FIRROAD

7880-07-03

DUNN

CTH-H

206

$0 - $99,999

$100,000 - $249,999

03/25/20

CARYVILLE-CTHM

Advanced

DESIGN/PAVEMENT REPLACEMENT

CTHHHTOCTHM

7880-07-73

DUNN

CTH-H

206

$0 - $99,999

$2,000,000 - $2,999,999

03/08/22

CARYVILLE-CTHM

Advanced

CONSTRUCTION/PAVEMENT REPLACEMENT

CTHHHTOCTHM

7220-00-40

DUNN

STH-025

303

$0 - $99,999

$0 - $99,999

11/25/20

05/25/20

DURAND - MENOMONIE

Advanced

UTL/LEVEL-OF-EFFORT/7220-00-60

SOUTH COUNTY LINE TO RED CEDAR RVR

7823-07-73

EAU CLAIRE

CTH-D

206

$0 - $99,999

$1,000,000 - $1,999,999

03/08/22

FALL CREEK - NCL

Advanced

CONSTRUCTION/RECONDITION

CTH XX TOSTH 27

1021-03-71

EAU CLAIRE

IH -094

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

11/14/23

12/14/21

EAU CLAIRE - OSSEO

Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CTH JBRIDGE B-18-0212 (WEST BOUND)

1021-03-72

EAU CLAIRE

IH -094

303

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

11/14/23

12/14/21

EAU CLAIRE - OSSEO

Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CTH D BRIDGE B-18-0213 (EAST BOUND)

1021-03-73

EAU CLAIRE

IH -094

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

11/14/23

12/14/21

EAU CLAIRE - OSSEO

Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CTH JBRIDGE B-18-0211 (EAST BOUND)

1022-09-74

EAU CLAIRE

IH -094

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

11/14/23

12/14/21

EAU CLAIRE - OSSEO

Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CTH D BRIDGE B-18-0214 (WEST BOUND)

Advanced: Project moved into STIP Period, Deferred:
Increase: Project Estimate I ncreased, Decrease

Project moved out of STIP Period
. Project Estimate Decreased
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7080-01-42

EAU CLAIRE

USH-012

303

$0 - $99,999

$0 - $99,999

03/25/20

EAU CLAIRE - FALL CREEK

Advanced

UTL/LEVEL-OF-EFFORT/7080-01-72

ELCO RD TO OAK KNOLL RD

7090-00-41

EAU CLAIRE

USH-012

303

$0 - $99,999

$0 - $99,999

12/25/19

MENOMONIE - EAU CLAIRE

Advanced

UTL/LEVEL-OF-EFFORT/7090-00-74

CTH EE'/TOWN HALL ROAD INTERSECTION

1440-15-78

FOND DU LAC

STH-023

302

$8,000,000 - $8,999,999

$4,000,000 - $4,999,999

05/11/21

05/11/21

FOND DU LAC - PLYMOUTH

Decrease

CONST

TAFT ROAD-CTH P

1590-18-21

FOREST

USH-008

303

$0 - $99,999

$0 - $99,999

10/25/19

MONICO - LAONA

Advanced

REAL ESTATE/RESURFACE

ONEIDA COUNTY LINE TO STH 32 NORTH

5616-05-21

GRANT

STH-133

303

$0 - $99,999

$0 - $99,999

05/25/20

MOUNT HOPE - BOSCOBEL

Advanced

RE OPS

GREEN RIVER BRIDGE B-22-20

1650-00-07

GRANT

USH-061

303

$100,000 - $249,999

$100,000 - $249,999

01/01/19

DICKEYVILLE - LANCASTER

Advanced

DESIGN/INTERSECTION IMPROVEMENT

SOUTH JUNCTION STH 81

1650-00-77

GRANT

USH-061

303

$0 - $99,999

$1,000,000 - $1,999,999

09/13/22

DICKEYVILLE - LANCASTER

Advanced

CONST/INTERSECTION IMPROVEMENT

SOUTH JUNCTION STH 81

5245-03-80

IOWA

STH-023

303

$0 - $99,999

$0 - $99,999

09/25/19

STH 11 - MINERAL POINT

Advanced

LFA/ REPLACE GUARDRAIL & CULVERT

STH 39 TO MERRY CHRISTMAS LANE

3576-01-05

JEFFERSON

STH-106

303

$0 - $99,999

$0 - $99,999

01/01/19

FT ATKINSON - PALMYRA

Advanced

PE/ PAVE REPLACE

FIRST STREET TO STH 59

3575-03-45

JEFFERSON

USH-012

303

$0 - $99,999

$0 - $99,999

11/25/20

FORT ATKINSON - WHITEWATER

Advanced

UTL OPS/AT&T UTL 203

CTH M TO BUCKINGHAM ROAD

3575-03-46

JEFFERSON

USH-012

303

$0 - $99,999

$0 - $99,999

11/25/20

FORT ATKINSON - WHITEWATER

Advanced

UTL OPS/'WE ENERGIES ELEC UTL 201

CTH M TO BUCKINGHAM ROAD

3575-03-47

JEFFERSON

USH-012

303

$0 - $99,999

$0 - $99,999

11/25/20

FORT ATKINSON - WHITEWATER

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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UTL OPS/'WE ENERGIES GAS UTL 204

CTH M TO BUCKINGHAM ROAD

3746-01-80

KENOSHA

CTH-ML

209

$0 - $99,999

$250,000 - $499,999

10/25/19

VIL PLEASANT PRAIRIE/FRESENIUS KABI

Advanced

CONST/TEA/TURN LANES & RESURFACE

E FRONTAGE ROAD AND 122ND ST

3832-03-81

KENOSHA

LOC-STR

209

$250,000 - $499,999

$250,000 - $499,999

11/25/19

VIL PLEASANT PRAIRIE/FROEDTERT SO

Advanced

RECONSTRUCT/TEA

STH 165 & OLD GREEN BAY RD INTER

1310-10-71

KENOSHA

STH-050

302

$20,000,000 - $24,999,999

$35,000,000 - $39,999,999

12/14/21

12/08/20

75TH ST, C KENOSHA/V PLEASANT PRAIR

Increase

CONST / RECONSTRUCT WITH EXPANSION

74TH AVE TO 43RD AVE

7575-07-23

LA CROSSE

STH-016

303

$0 - $99,999

$0 - $99,999

05/25/20

C LA CROSSE, LA CROSSE STREET

Advanced

RE OPS

OAKLAND ST TO LOSEY BLVD

1706-06-60

LAFAYETTE

STH-011

303

$0 - $99,999

$0 - $99,999

09/25/19

DUBUQUE - SHULLSBURG

Advanced

LFA/ CONCRETE PAVEMENT REPAIRS

GRANT COUNTY LINE TO SHULLSBURG

5245-02-41

LAFAYETTE

STH-023

303

$0 - $99,999

$0 - $99,999

06/25/20

STH 11 - MINERAL POINT

Advanced

UTL/ALLIANT ENERGY - GASUTL 101

COUNTY SHOP ROAD TO MINERVA STREET

5245-02-42

LAFAYETTE

STH-023

303

$0 - $99,999

$0 - $99,999

06/25/20

STH 11 - MINERAL POINT

Advanced

UTL/ALLIANT ENERGY - ELEC UTL 102

COUNTY SHOP ROAD TO MINERVA STREET

5245-02-43

LAFAYETTE

STH-023

303

$0 - $99,999

$0 - $99,999

06/25/20

STH 11 - MINERAL POINT

Advanced

UTL/C OF DARLINGTON WATER UTL 103

COUNTY SHOP ROAD TO MINERVA STREET

5245-02-44

LAFAYETTE

STH-023

303

$0 - $99,999

$0 - $99,999

06/25/20

STH 11 - MINERAL POINT

Advanced

UTL/CENTURYLINK COMLN UTL 104

COUNTY SHOP ROAD TO MINERVA STREET

4570-24-71

MANITOWOC

STH-042

303

$750,000 - $999,999

$750,000 - $999,999

11/14/23

11/08/22

HOWARDS GROVE-MANITOWOC

Advanced

CONST/BRIDGE REPLACEMENT

SILVER CREEK BRIDGE

1500-71-71

MANITOWOC

USH-010

303

$250,000 - $499,999

$250,000 - $499,999

11/12/24

11/08/22

BRILLION-REEDSVILLE

Advanced

CONST/BRRPL

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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UNNAMED CREEK BOX CULVERT C360058

9160-17-71

MARINETTE

STH-064

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

11/14/23

11/08/22

POUND-MARINETTE

Advanced

CONST/RESURF MILL/OVERLAY

USH 141-CTH E

1491-22-71

MARINETTE

USH-141

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/14/23

08/09/22

WAUSAUKEE-NIAGARA

Advanced

CONST/RESURF

CTHZ-CTHR

1229-04-02

MILWAUKEE

IH -043

302

$0 - $99,999

$13,000,000 - $13,999,999

07/25/20

1-43 NORTH SOUTH FREEWAY

Advanced

PE/FINAL DESIGN RECST W/ EXPANSION

SILVER SPRING TO DONGES BAY ROAD

7570-05-35

MONROE

STH-016

303

$0 - $99,999

$0 - $99,999

01/01/19

LA CROSSE - SPARTA

Advanced

DESIGN/CONVERT TOA TWLTL

E JCT HAMLET AVETO ALPINE RD

7062-02-03

MONROE

STH-027

303

$0 - $99,999

$100,000 - $249,999

01/01/19

SPARTA - BLACK RIVERFALLS

Advanced

DESIGN/WIDEN PVD SHLDR/RUMBLE STRIP

SPARTANCITY LIMITSTO N COUNTY LN

1009-34-32

NORTHEAST REGION WIDE

VAR-HWY

305

$0 - $99,999

$1,000,000 - $1,999,999

02/11/20

EPOXY PAVEMENT MARKING-STH/USH

Advanced

CONST-MISC NE REGION FY20 PAVE MARK

VARIOUS STH/USH REGION WIDE

1000-18-46

NORTHWEST REGION WIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

11/25/19

NW REGION, CONSULTANT PROJECT MGMT

Advanced

REDISTRIBUTION CONTRACT

PROJECT MANAGEMENT SERVICES

1000-18-47

NORTHWEST REGION WIDE

VAR-HWY

303

$0 - $99,999

$500,000 - $749,999

11/25/19

NW REGION, CONSULTANT PROJECT MGMT

Advanced

REDISTRIBUTION CONTRACT

PROJECT MANAGEMENT SERVICES

1000-18-48

NORTHWEST REGION WIDE

VAR-HWY

303

$0 - $99,999

$500,000 - $749,999

10/25/19

NW REGION, CONSULTANT PROJECT MGMT

Advanced

REDISTRIBUTION CONTRACT

PROJECT MANAGEMENT SERVICES

1000-18-49

NORTHWEST REGION WIDE

VAR-HWY

303

$0 - $99,999

$0 - $99,999

10/25/19

NW REGION, MATERIALS CERTIFICATION

Advanced

REDISTRIBUTION CONTRACT SFY 20

MATERIALS CERTIFICATION SERVICES

1000-18-50

NORTHWEST REGION WIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

05/25/20

NW REGION, MATERIALS TESTING

Advanced

REDISTRIBUTION CONTRACT FY 2020

MATERIALS TESTING SERVICES, EC LAB

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2019-2022 STIP

August Amendments
Prior | Curr
Project County Route |[Prg Prior Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason
1000-18-51 | NORTHWEST REGION WIDE [ VAR-HWY | 303 | $0 - $99,999 $100,000 - $249,999 05/25/20 [ NW REGION, MATERIALS TESTING Advanced

REDISTRIBUTION CONTRACT FY 2020

MATERIALS TESTING SERVICES, SUPLAB

9180-25-71| OCONTO STH-022 | 303 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 11/14/23 09/13/22 | SHAWANO-GILLETT Advanced

CONST/RESURF RW-Y

SCL-FINNEGAN LAKE RD

9150-06-71| OCONTO STH-032 | 303 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 12/12/23| 12/13/22 | BREED-TOWNSEND Advanced
CONST/RESURF
PARKWAY DRIVE - CTHW

4657-25-03| OUTAGAMIE CTH-CA 206 | $8,000,000 - $8,999,999 [ $10,000,000 - $10,999,999 01/14/20| 01/14/20 | T GRAND CHUTE, CTH CA Increase

CONST/RECONSTRUCTION

CTH CB - CASALOMA DRIVE

1130-63-00 | OUTAGAMIE IH -041 302 | $0 - $99,999 $10,000,000 - $10,999,999 01/01/19 | APPLETON - DE PERE Advanced

ENVIRONMENTAL

STH96-CTHF

6517-14-21 | OUTAGAMIE STH-076 | 303 | $0 - $99,999 $0 - $99,999 04/25/21 STH 15-CTH X Deferred

R/W STATE

EVERGLADE ROAD-CTH JJ

6517-14-40 | OUTAGAMIE STH-076 | 303 | $0 - $99,999 $0 - $99,999 10/25/21 STH 15-CTH X Deferred

UTL LOE

EVERGLADE ROAD-CTH JJ

6517-16-00 | OUTAGAMIE STH-076 | 303 | $0 - $99,999 $250,000 - $499,999 01/01/19| STH15-CTH JJ Advanced

DSGN

EVERGLADE ROAD -CTH JJ

1228-18-72| OZAUKEE IH -043 303 | $3,000,000 - $3,999,999 [ $3,000,000 - $3,999,999 11/12/19] 09/13/39 | NORTH SOUTH FREEWAY Deferred

CONST/BRIDGE REHABILITATION

PORT WASH AND CNTY LN RD BRIDGES

1229-04-03 | OZAUKEE IH -043 302 | $0 - $99,999 $10,000,000 - $10,999,999 07/25/20| 1-43 NORTH SOUTH FREEWAY Advanced

PE/FINAL DESIGN RECST W/ EXPANSION

DONGESBAY TO STH 60

1229-04-21 | OZAUKEE IH -043 302 | $0 - $99,999 $20,000,000 - $24,999,999 04/25/20| 1-43 NORTH SOUTH FREEWAY Advanced

RE/RECONSTRUCT WITH EXPANSION

SILVER SPRING TO STH 60

1229-04-41| OZAUKEE IH -043 302 | $0 - $99,999 $750,000 - $999,999 09/25/20| 1-43 NORTH SOUTH FREEWAY Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Title/Concept/L imit

Reason

UTL/LEVEL OF EFFORT FY 2021

SILVER SPRING TO STH 60

1229-04-42

OZAUKEE

IH -043

302

$0 - $99,999

$6,000,000 - $6,999,999

09/25/21

1-43 NORTH SOUTH FREEWAY

Advanced

UTL/LEVEL OF EFFORT FY 2022

SILVER SPRING TO STH 60

1229-04-43

OZAUKEE

IH -043

302

$0 - $99,999

$6,000,000 - $6,999,999

09/25/22

1-43 NORTH SOUTH FREEWAY

Advanced

UTL/LEVEL OF EFFORT FY 2023

SILVER SPRING TO STH 60

1229-04-70

OZAUKEE

IH -043

302

$0 - $99,999

$100 MILLION OR GREATER

12/14/21

1-43 NORTH SOUTH FREEWAY

Advanced

CONST/PHASE 1 RECST W/ EXPANSION

SILVER SPRING DR TO STH 60

1229-04-71

OZAUKEE

IH -043

302

$0 - $99,999

$100 MILLION OR GREATER

01/08/50

12/13/22

1-43 NORTH SOUTH FREEWAY

Advanced

CONST/PHASE 2 RECST W/ EXPANSION

SILVER SPRING DR TO STH 60

8060-00-63

POLK

STH-035

303

$0 - $99,999

$0 - $99,999

07/25/19

09/25/19

SOMERSET - ST CROIX FALLS

Advanced

CONSTR/LFA/CULVERT LINING

SOUTH OF 58TH AVE INTERSECTION

8070-00-61

POLK

STH-046

303

$0 - $99,999

$0 - $99,999

09/25/19

AMERY - MILLTOWN

Advanced

CONSTR/LFA/CULVERT REPLACEMENT

RIVER SHORE LN TO CAMERON BRIDGE DR

1030-24-44

RACINE

IH -094

301

$0 - $99,999

$0 - $99,999

09/25/18

05/25/19

N-S FREEWAY

Advanced

UTL/WE ENERGIES ELECTRIC

CTH KRTO STH 11 - EFRONTAGE RD

1030-24-45

RACINE

IH -094

301

$0 - $99,999

$0 - $99,999

09/25/18

05/25/19

N-S FREEWAY

Advanced

UTL/WE ENERGIES ELECTRIC

CTH KRTO STH 11 - W FRONTAGE RD

1320-03-72

RACINE

STH-011

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/14/21

DURAND AVE, VILLAGE OF YORKVILLE

Advanced

CONST/RESURFACE/RSRF30

67TH DR TO 56TH RD

5350-01-51

ROCK

USH-051

303

$0 - $99,999

$250,000 - $499,999

03/25/20

C JANESVILLE, WEST COURT STREET

Advanced

CONST OPS/CROSSING UPGRADE

UNION PACIFIC RR XING 177418U

5030-01-23

SAUK

STH-033

303

$0 - $99,999

$0 - $99,999

04/25/20

HILLSBORO - REEDSBURG

Advanced

RE OPS FOR 5030-01-72

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2019-2022 STIP
August Amendments

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

V WONEWOCK SLIMITSTO MAIN STREET

5030-01-24

SAUK

STH-033

303

$0 - $99,999

$0 - $99,999

04/25/20

HILLSBORO - REEDSBURG

Advanced

RE OPS FOR 5030-01-73

LA VALLE STREET TO PRESTON AVENUE

1009-12-93

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$500,000 - $749,999

01/14/20

SW REGION PYMT MARKING EASTERN CTYS

Advanced

CONST/EPOXY PAVT MARKING 2020

STN LOCATIONS PER ANNUAL PLAN

1009-12-94

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$500,000 - $749,999

01/14/20

SW REGION PYMT MARKING WESTERN CTYS

Advanced

CONST/EPOXY PAVT MARKING 2020

STN LOCATIONS PER ANNUAL PLAN

8939-08-76

ST. CROIX

CTH-E

206

$0 - $99,999

$1,000,000 - $1,999,999

03/08/22

HOULTON - STH 65

Advanced

CONSTRUCTION/RECONSTRUCTION

14TH STREET TOCTH V

1020-06-80

ST. CROIX

IH -094

303

$0 - $99,999

$0 - $99,999

06/25/19

INACTIVE/HUDSON - BALDWIN

Deferred

INACTIVE/MISC CONST/ITS PROCUREMENT

INACTIVE/STH 35 NORTH TO USH 12

8080-07-40

ST. CROIX

STH-035

303

$0 - $99,999

$0 - $99,999

01/25/21

CITY OF HUDSON, SECOND STREET

Advanced

UTL/LEVEL-OF-EFFORT/8080-07-70

VINE STREET TO WILLOW RIVER

8949-00-40

ST. CROIX

USH-012

303

$0 - $99,999

$0 - $99,999

12/25/21

HUDSON - BALDWIN

Advanced

UTL/LEVEL-OF-EFFORT/8949-00-71

STH 65 NORTH TO USH 63 NORTH

8949-02-42

ST. CROIX

USH-012

303

$0 - $99,999

$0 - $99,999

06/25/03

05/25/20

HUDSON - BALDWIN

Advanced

UTL/LEVEL-OF-EFFORT/8949-02-61

CTH U TOWEST JUNCTION STH 65

6115-00-80

STATEWIDE

VAR-HWY

303

$0 - $99,999

$100,000 - $249,999

09/25/19

COLUMBIA COUNTY, CULVERTS

Advanced

LFA/ REPLACE 10 PIPE CULVERTS

VARIOUS CULVERT LOCATIONS

8888-08-06

TAYLOR

CTH-O

206

$0 - $99,999

$250,000 - $499,999

03/25/20

STH 64 - ECL

Advanced

DESIGN/RECONSTRUCTION

GIBSON STREET TO STH 13

8888-08-76

TAYLOR

CTH-O

206

$0 - $99,999

$2,000,000 - $2,999,999

03/08/22

STH 64 - ECL

Advanced

CONSTRUCTION/RECONSTRUCTION

GIBSON STREET TO STH 13

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2019-2022 STIP

August Amendments
Prior | Curr
Project County Route |[Prg Prior Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason
1630-00-40 | TREMPEALEAU USH-053 [ 303 [ $0 - $99,999 $0 - $99,999 04/25/22 [ GALESVILLE - WHITEHALL Advanced
UTL/LEVEL OF EFFORT/1630-00-71
CULVERTS C-61-8301 & C-61-8302
1640-04-22 | VERNON USH-014 [ 303 [ $0 - $99,999 $0 - $99,999 12/25/20 | WESTBY - READSTOWN Advanced
RE OPS
EAST JUNCTION STH 27
1646-08-72| VERNON USH-014 [ 303 | $4,000,000 - $4,999,999 | $6,000,000 - $6,999,999 01/11/22 | 01/11/22 | C WESTBY, N MAIN STREET Increase
CONST/RECONSTRUCT ROADWAY
HIGH ECHO LANE TO LOCUST STREET
2759-03-70 | WAUKESHA CTH-M 206 | $17,000,000 - $19,999,999 | $20,000,000 - $24,999,999 03/10/20 | 03/10/20 | NORTH AVENUE Increase
CONST/RECONSTRUCTION, EXPANSION
CALHOUN ROAD TO E COUNTY LINE
2773-10-01| WAUKESHA STH-059 | 303 [ $500,000 - $749,999 $100,000 - $249,999 01/01/19 [ EAST WAUKESHA BYPASS Advanced
PE/PATCH/RUT FILL/REPAIR/GRIND
SUNSET DRIVE TO ARCADIAN AVENUE
2773-10-70| WAUKESHA STH-059 | 303 | $3,000,000 - $3,999,999 | $2,000,000 - $2,999,999 09/11/29 | 12/13/22 | EAST WAUKESHA BYPASS Advanced

CONST/PATCH/RUT FILL/REPAIR/GRIND

SUNSET DRIVE TO ARCADIAN AVENUE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased

10



2019-2022 STIP

August Amendments
Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched | Curr Sched Title/Limit/Concept Reason
0667-14-34| Statewide | Non-Hwy 303 $250,000-$499,999 $250,000-$499,999 8/1/2019 |FY20 DBE Support Services Advanced
2019 DNR Recreational Trails
2019 RTP |Statewide [Non-Hwy [ DNR |$3,000,000-3,700,000| $3,000,000-3,700,000 9/1/2019 |Program (RTP) Advanced

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased
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