
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 1
April Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 1
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1610-00-27 ASHLAND STH-013 303 $0 - $99,999 $0 - $99,999 05/25/22 MELLEN - ASHLAND Advanced

REAL ESTATE ACQUISITION

BUTTERWORTH RD TO USH 2

8520-00-60 ASHLAND STH-077 303 $100,000 - $249,999 $100,000 - $249,999 05/25/20 MELLEN - HURLEY Advanced

CONSTR/LFA/SAFETY RUTFILL

STH 13 TO ASHLAND/IRON COUNTY LINE

3700-50-70 BARRON USH-008 305 $100,000 - $249,999 $100,000 - $249,999 07/25/20 TURTLE LAKE - CAMERON Advanced

TRF OPS/ITS/TRAWS

CTH O INTERSECTION

1195-06-33 BARRON USH-053 303 $0 - $99,999 $0 - $99,999 01/01/20 NEW AUBURN - SPOONER Advanced

DESIGN/BRIDGE PAINTS

BRDG PAINT B-03-0037,0038,0047,0057

7125-00-03 BUFFALO STH-037 303 $0 - $99,999 $0 - $99,999 01/01/20 ALMA - MONDOVI Advanced

DESIGN/LOCAL SHARED-USE PATH

STH 88 TO USH 10

7730-00-00 BUFFALO STH-088 303 $0 - $99,999 $0 - $99,999 01/01/20 INACTIVE-CZECHVILLE - CREAM Deferred

DESIGN/MISC/CULVERT REPLACEMENT

INACT.-CULVERTS C-03-5551&C-06-5678

4580-10-50 CALUMET STH-114 303 $0 - $99,999 $100,000 - $249,999 04/25/22 MENASHA-HILBERT Advanced

CN RR XING

CN RR XING SURFACE 386693R

1500-49-30 CALUMET USH-010 303 $0 - $99,999 $100,000 - $249,999 01/01/20 APPLETON-BRILLION Advanced

DSGN/PSRS

STH 114-CTH N

1050-01-08 CHIPPEWA STH-029 303 $250,000 - $499,999 $0 - $99,999 05/25/20 01/01/20 INACTIVE-CHIPPEWA FALLS - CADOTT Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-CTH X/37TH AVE BR B09-0NEW

1190-02-13 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/20 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/CONCRETE OVERLAY

CTH M (MAIN ST) BRIDGE B-09-0092

1190-04-03 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/20 CHIPPEWA FALLS - NEW AUBURN Advanced

DESIGN/DECK REPLACEMENT

50TH AVE BRIDGE B-09-0047

1192-00-01 CHIPPEWA USH-053 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-190TH ST WB BR B-09-0035 Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 2
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/RESURFACE

INTERACTIVE-STH 64 TO N CO LINE SB

1192-07-00 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/20 INACTIVE-CHIPPEWA FALLS-NEW AUBURN Deferred

DESIGN/BRIDGE REHABILITATION

INACTIVE-CTH Q BRIDGE B-09-0066

1192-07-01 CHIPPEWA USH-053 303 $0 - $99,999 $0 - $99,999 01/01/20 INACTIVE-CHIPPEWA FALLS-NEW AUBURN Deferred

DESIGN/BRIDGE REHABILITATION

INACTIVE-190TH AVE BR B-09-0067

1051-01-07 CLARK STH-029 303 $500,000 - $749,999 $500,000 - $749,999 01/01/20 CHIPPEWA FALLS - THORP Deferred

DESGN/BRNEW/NEW AT GRADE SEPARATION

COPENHAVER AVENUE INTERSECTION

7540-00-03 CLARK USH-012 303 $0 - $99,999 $0 - $99,999 01/01/20 INACTIVE-FAIRCHILD-NEILLSVILLE Deferred

DESIGN/MISC/CULVERT REPLACEMENT

INACT-CULVERTS C-10-1339&C-10-1655

1013-01-78 COLUMBIA IH -039 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 03/25/20 LAKE DELTON - MADISON Deferred

CONST OPS/DRAINAGE IMPROVEMENTS

SAFETY REST AREAS 11, 12 & 81

1111-03-03 COLUMBIA USH-151 303 $0 - $99,999 $500,000 - $749,999 01/01/20 SUN PRAIRIE - BEAVER DAM Advanced

PE/REPL DECK B11-77; REPL B11-86

STH 16/60 B11-77; ROBBINS CR B11-86

3070-00-77 DANE STH-073 303 $0 - $99,999 $750,000 - $999,999 07/25/20 IH 39 - COLUMBUS Advanced

CCO TO 3070-00-72

PIERCE ROAD TO FADNESS ROAD

5280-03-03 DANE STH-113 303 $0 - $99,999 $250,000 - $499,999 01/01/20 MADISON - LODI Advanced

PE/ MILL AND OVERLAY

CTH P TO LODI CITY LIMITS

5280-03-70 DANE STH-113 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/13/22 01/09/24 MADISON - LODI Deferred

CONST/PAVEMENT REPLACE/B-13-871

SUNSET LANE TO CTH V

1206-04-04 DANE USH-012 303 $0 - $99,999 $250,000 - $499,999 01/01/20 MADISON - CAMBRIDGE Advanced

DESIGN/REPLACE BOX CULVERT

BR YAHARA RIVER B-13-193

1198-02-01 DOUGLAS USH-053 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-SOLON SPRINGS-SUPERIOR Deferred

DESIGN/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 3
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

INACTIVE WI CTR RR TO KENT RD NB/SB

1021-03-06 DUNN IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-MENOMONIE - EAU CLAIRE Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-DIVISTION ST BR B-17-0NEW

1022-04-05 DUNN IH -094 303 $4,000,000 - $4,999,999 $0 - $99,999 01/01/20 INACTIVE-MENOMONIE - EAU CLAIRE Deferred

DESIGN/RECONSTRUCTION

INACTIVE-USH 12/STH 29 INTERCHANGE

7220-00-05 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/20 INACTIVE-DURAND - MENOMONIE Deferred

DESIGN/MISC/CULVERT REPLACEMENT

INACTIVE-CULVERT C-17-1601

8620-00-07 DUNN STH-040 303 $0 - $99,999 $100,000 - $249,999 01/01/20 ELK MOUND - BLOOMER Advanced

DESIGN/RESURFACE

CTH M TO CTH B E JCT

1021-03-07 EAU CLAIRE IH -094 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-EAU CLAIRE - OSSEO Deferred

DESIGN/BRIDGE REHABILITATION

INACTIVE-LOWES CREEK RD BR B18-0031

1021-03-15 EAU CLAIRE IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-EAU CLAIRE - OSSEO Deferred

DESIGN/BRIDGE REHABILITATION

INACTIVE-E MALLARD RD BR B18-0217

1022-09-06 EAU CLAIRE IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-EAU CLAIRE - OSSEO Deferred

INACTIVE-DESIGN/BRIDGE REPLACEMENT

OTTER CREEK B18-0055

1022-09-07 EAU CLAIRE IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-EAU CLAIRE - OSSEO Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-OTTER CREEK BR B-18-0056

3700-50-76 EAU CLAIRE OFF-SYS 305 $250,000 - $499,999 $250,000 - $499,999 07/25/21 07/25/20 C EAU CLAIRE, STH 93 Advanced

TOSIG/MISCELLANEOUS/TRAFFIC SIGNALS

IH94 WB RAMP INTERSECTION

7905-07-01 EAU CLAIRE USH-053 303 $500,000 - $749,999 $0 - $99,999 01/01/20 INACTIVE-OSSEO - EAU CLAIRE Deferred

DESIGN/PAVEMENT REPLACEMENT

INAC-OLD TOWN HALL TO GOLF RD NBSB

9165-00-00 FOREST STH-055 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/20 ARGONNE - NELMA Advanced

DESIGN/REHAB

FOREST CO BRIDGES, B-21-0002, 0008



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 4
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

6630-01-03 GREEN LAKE STH-044 303 $0 - $99,999 $0 - $99,999 01/01/20 PARDEEVILLE - MANCHESTER Advanced

DESIGN/BRIDGE OVERLAY

BRIDGE OVERLAY B-24-0019

5952-03-23 IOWA STH-039 303 $0 - $99,999 $0 - $99,999 07/25/20 EDMUND - MINERAL POINT Advanced

RE OPS/ RIGHT OF WAY

N LIMITS V LINDEN TO FAIR STREET

1020-00-16 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/20 OSSEO - BLACK RIVER FALLS Advanced

DESIGN/CONCRETE OVERLAY

S POLE GROVE RD BRIDGE B-27-0026

1020-02-14 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/20 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/BRIDGE PAINT

STH 54 WB BRIDGE B-27-0116

1021-03-08 JACKSON IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-BLACK RIVER FALLS - TOMAH Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-CHARCOAL RD EB BR B27-0027

1023-00-00 JACKSON IH -094 303 $3,000,000 - $3,999,999 $0 - $99,999 01/01/20 INACTIVE-BLACK RIVER FALLS - TOMAH Deferred

DESIGN/PAVEMENT REPLACEMENT

INACTIVE-PERRY CRK TO CTH O (EB&WB)

1023-00-05 JACKSON IH -094 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-BLACK RIVER FALLS - TOMAH Deferred

DESIGN/ROADWAY MAINTENANCE

INACTIVE-BLA RVR TO PERRY CRK EB&WB

1023-00-11 JACKSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/20 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/CONCRETE OVERLAY

CASTLE MOUND ROAD BRIDGE B-27-0053

7930-00-61 JACKSON STH-108 303 $100,000 - $249,999 $100,000 - $249,999 06/25/20 WEST SALEM - MELROSE Advanced

CONSTRUCTION/LFA/RUTFILL

SOUTH COUNTY LINE TO STH 71

7505-00-02 JACKSON STH-121 303 $0 - $99,999 $0 - $99,999 01/01/20 INACTIVE-NORTHFIELD-ALMA CENTER Deferred

DESIGN/MISC/CULVERT REPLACEMENT

INACTIVE-CULVERT C-27-1002

7505-00-76 JACKSON STH-121 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/08/26 03/08/22 NORTHFIELD - ALMA CENTER Advanced

CONSTRUCTION/RESURFACING

CTH FF SOUTH TO STH 95

3576-01-21 JEFFERSON STH-106 303 $0 - $99,999 $0 - $99,999 03/25/20 ALBION - FT ATKINSON Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 5
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

R/E OPERATIONS

STH 73 TO PARK DRIVE

3738-09-20 KENOSHA STH-165 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 04/25/22 104TH ST - VILL OF PLEASANT PRAIRIE Deferred

RE/PAVE REPLACE

STH 31 TO STH 32

5120-05-04 LA CROSSE STH-033 303 $0 - $99,999 $250,000 - $499,999 01/01/20 LACROSSE - CASHTON Advanced

PE/ MILL AND OVERLAY

FOREST RIDGE DRIVE TO CTH M

1602-10-21 LANGLADE USH-045 303 $0 - $99,999 $0 - $99,999 12/25/21 T ELCHO, ANTIGO STREET Advanced

REAL ESTATE/PAVEMENT REPLACEMENT

CLINIC STREET TO OTTER LAKE LANE

6653-00-01 MARATHON CTH-C 206 $0 - $99,999 $0 - $99,999 01/01/20 CTH J - STH 49 Advanced

DESIGN OVERSITE/PVRPLA

CTH J TO CTH I

1166-00-36 MARATHON IH -039 303 $0 - $99,999 $0 - $99,999 01/01/20 STEVENS POINT - WAUSAU Advanced

DESIGN/BRIDGE PREVENTIVE

IH 39 BRIDGE POLYMER OVERLAYS

1053-00-01 MARATHON STH-029 303 $0 - $99,999 $100,000 - $249,999 01/01/20 ABBOTSFORD - WAUSAU Advanced

DESIGN/CONCRETE OVERLAY

BRIDGE OVERLAYS B-37-0116, 0287

9535-05-02 MARATHON STH-097 303 $0 - $99,999 $0 - $99,999 01/01/20 STRATFORD - GOODRICH Advanced

DESIGN/BRIDGE OVERLAY/JOINT

BRIDGE OVERLAY B-37-0548

9670-16-00 MARINETTE STH-180 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/20 MARINETTE - WAUSAUKEE Advanced

DSGN BRRPL

STH 64 - USH 141

1100-17-76 MILWAUKEE IH -041 303 $3,000,000 - $3,999,999 $5,000,000 - $5,999,999 04/12/22 04/12/22 MILWAUKEE - FOND DU LAC Increase

CONST/DIAMOND GRIND

GOOD HOPE RD TO WAUKESHA CO LN

1229-04-22 MILWAUKEE IH -043 302 $0 - $99,999 $6,000,000 - $6,999,999 07/25/20 I-43 NORTH SOUTH FREEWAY Advanced

RE/RECONSTRUCT WITH EXPANSION

SILVER SPRING TO COUNTY LINE RD

1693-34-34 MILWAUKEE NON-HWY 211 $0 - $99,999 $3,000,000 - $3,999,999 06/25/20 MILW CO TRANSIT REPLACEMENT BUSES Advanced

TST/TRANSIT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 6
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

PHASE 1 - BUS PURCHASE FY20-24

1693-35-30 MILWAUKEE NON-HWY 211 $0 - $99,999 $1,000,000 - $1,999,999 06/25/20 RIDE MCTS APP Advanced

TST/TRANSIT

MILWAUKEE COUNTY

2030-10-01 MILWAUKEE STH-100 303 $500,000 - $749,999 $500,000 - $749,999 12/31/00 01/01/20 STH 100 - N MAYFAIR RD Advanced

PE/BRIDGE REPLACEMENT

W BURLEIGH ST TO W SILVER SPRING DR

1360-16-00 MILWAUKEE STH-145 303 $0 - $99,999 $0 - $99,999 01/01/20 FOND DU LAC AVENUE Advanced

PE/SHOULDER RESURFACE

GOOD HOPE RD TO W COUNTY LINE

1360-16-70 MILWAUKEE STH-145 303 $0 - $99,999 $250,000 - $499,999 09/13/22 FOND DU LAC AVENUE Advanced

CONST/SHOULDER RESURFACE

GOOD HOPE RD TO W COUNTY LINE

2010-03-02 MILWAUKEE STH-175 303 $250,000 - $499,999 $500,000 - $749,999 12/31/00 01/25/21 APPLETON AVE Advanced

PE/RESURFACE

STH 181 TO IH 41

7188-02-03 MONROE USH-012 303 $0 - $99,999 $500,000 - $749,999 01/01/20 BLACK RIVER FALLS - TOMAH Advanced

PE/ MILL AND OVERLAY

JACKSON COUNTY LINE TO CTH O

3700-50-64 NORTHWEST REGION WIDE VAR-HWY 305 $500,000 - $749,999 $500,000 - $749,999 07/25/20 NW REGION, VIDEO DETECTION SYSTEMS Advanced

ITS/NON-INTRUSIVE DETECTION SYSTEM

VARIOUS HIGHWAYS AND LOCATIONS

3700-50-66 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 10/25/20 NW REGION, SIGNAL PLAN CADD UPDATES Advanced

TRF OPS/SIGNAL PLAN UPDATES/FY2021

VARIOUS HIGHWAYS AND LOCATIONS

3700-50-71 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 07/25/20 NW REGION, CAMERA PARTS REPLACEMENT Advanced

ITS/PORTABLE CAMERA PARTS RPLCMNT

VARIOUS HIGHWAYS

3700-50-74 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 10/25/20 NWREGION,VAR SGNLIZED INTERSECTIONS Advanced

DESIGN/FLASH YELLOW ARROW/PHASE 4

VAR HWY & LOC/FLASHING YELLOW ARROW

1130-72-60 OUTAGAMIE IH -041 303 $12,000,000 - $12,999,999 $4,000,000 - $4,999,999 11/09/21 02/08/22 APPLETON - GREEN BAY Decrease

CONST/PSRS10

STH 15 - CTH J



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 7
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1146-75-60 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 02/25/20 05/25/20 STH 76-NEW LONDON Advanced

LFA/MISC

CTH JJ

1146-75-91 OUTAGAMIE STH-015 303 $0 - $99,999 $0 - $99,999 05/25/20 NEW LONDON - GREENVILLE Advanced

TRAFFIC MITIGATION 1146-75-76/77/78

USH 45 - STH 76

1229-04-23 OZAUKEE IH -043 302 $0 - $99,999 $6,000,000 - $6,999,999 07/25/20 I-43 NORTH SOUTH FREEWAY Advanced

RE/RECONSTRUCT WITH EXPANSION

COUNTY LINE RD TO STH 60

8070-00-05 POLK STH-046 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-C AMERY, KELLER AVENUE Deferred

DESIGN/PAVEMENT REPLACEMENT

INACT-GRIFFIN ST TO YORK PARK ENTRC

8417-00-03 POLK STH-243 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/20 ST CROIX RIVER - OSCEOLA Advanced

CORE WISDOT STAFF ADMIN & REVIEW

ST CROIX RIVER BRIDGE B-48-0224

6280-02-06 PORTAGE STH-066 303 $0 - $99,999 $0 - $99,999 01/01/20 STEVENS POINT - ROSHOLT Advanced

DESIGN/CONCRETE OVERLAY

BRIDGE OVERLAYS B-49-0073, 0074

1610-44-64 PRICE USH-008 303 $0 - $99,999 $250,000 - $499,999 09/14/21 HAWKINS - BRADLEY Advanced

CONST/BRRHB

WISCONSIN CENTRAL RR B-50-0048

2340-00-79 RACINE STH-020 303 $2,000,000 - $2,999,999 $1,000,000 - $1,999,999 09/14/24 09/12/23 EAST TROY - RACINE Advanced

CONST/RESURFACE

HONEY CREEK ROAD TO BUENA PARK ROAD

1000-09-79 RACINE VAR-HWY 303 $0 - $99,999 $750,000 - $999,999 07/14/20 VARIOUS BRIDGE LOCATIONS Advanced

CONST/BRIDGE MAINT/BRIDGE REHAB

LOCATIONS ON STN PER ANNUAL PLAN

5040-03-02 RICHLAND STH-080 303 $0 - $99,999 $750,000 - $999,999 01/01/20 RICHLAND CENTER - HILLSBORO Advanced

PE/RESURFACE, B-52-12, B-52-130

PINE RIVER BRIDGE TO CTH C

5571-01-04 ROCK STH-213 303 $0 - $99,999 $250,000 - $499,999 01/01/20 BELOIT - EVANSVILLE Advanced

PE/ MILL AND OVERLAY

STH 11 TO STH 59

8180-00-62 RUSK STH-027 303 $0 - $99,999 $0 - $99,999 08/25/19 05/25/20 LADYSMITH - OJIBWA Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 8
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONSTRUCTION/LFA/REPLACE CULVERT

0.15 MILES NORTH OF FLAMBEAU AVE

5080-09-05 SAUK STH-023 303 $0 - $99,999 $250,000 - $499,999 01/01/20 SPRING GREEN - REEDSBURG Advanced

PE/ MILL AND OVERLAY

CTH GG TO ELDER RIDGE ROAD

5030-01-25 SAUK STH-033 303 $0 - $99,999 $0 - $99,999 04/25/21 HILLSBORO - REEDSBURG Advanced

R/E OPERATIONS

LA VALLE ST TO PRESTON AVE

3700-50-63 SAWYER STH-027 305 $100,000 - $249,999 $100,000 - $249,999 10/25/20 C HAYWARD, STH 27 Advanced

TRF OPS/SIGNAL RETIMING

CTH B TO STH 77

8520-02-60 SAWYER STH-027 303 $0 - $99,999 $0 - $99,999 04/25/20 HAYWARD - CLAM LAKE Advanced

CONSTRUCTION/LFA/REPAIR CULVERT

HOSPITAL DR TO HOSPITAL RD

1058-02-23 SHAWANO STH-029 303 $0 - $99,999 $0 - $99,999 07/25/20 WITTENBERG - SHAWANO Advanced

REAL ESTATE/RECONSTRUCTION

CTH U INTERSECTION

1020-06-08 ST. CROIX IH -094 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/01/20 HUDSON - MENOMONIE Deferred

DESIGN/RECONSTRUCTION

STH 65 TO CTH T (WEST BOUND)

1020-07-06 ST. CROIX IH -094 303 $1,000,000 - $1,999,999 $0 - $99,999 01/01/20 INACTIVE-HUDSON - MENOMONIE Deferred

DESIGN/RECONSTRUCTION

INACTIVE-CTH T - CTH BB (WB)

1021-00-10 ST. CROIX IH -094 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-NORSEMAN DR BR/EB B55-0019

1021-00-11 ST. CROIX IH -094 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-NORSEMAN DR BR WB B55-0020

1021-00-13 ST. CROIX IH -094 303 $250,000 - $499,999 $0 - $99,999 01/01/20 INACTIVE-BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REPLACEMENT

INACTIVE-WILSON RD BR WB B-55-0023

1021-03-31 ST. CROIX IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REHABILITATION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2020-2023 STIP 9
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

INACTIVE-EAU GALLE RVR EB B55-0015

1021-03-32 ST. CROIX IH -094 303 $100,000 - $249,999 $0 - $99,999 01/01/20 INACTIVE-BALDWIN - MENOMONIE Deferred

DESIGN/BRIDGE REHABILITATION

INACTIVE-EAU GALLE RVR WB B55-0016

1540-00-04 ST. CROIX STH-065 303 $0 - $99,999 $0 - $99,999 01/01/20 RIVER FALLS - NEW RICHMOND Advanced

DESIGN/CONCRETE OVERLAY

BR KINNICKKINNIC RIV BRIDGE B550062

7620-00-64 ST. CROIX STH-128 303 $0 - $99,999 $100,000 - $249,999 06/25/20 ELMWOOD - STH 64 Advanced

CONSTR/LFA/CULVERT REPLACEMENT

STH 29 TO USH 12

3700-50-73 ST. CROIX VAR-HWY 305 $0 - $99,999 $0 - $99,999 07/25/20 RIVER FALLS - NEW RICHMOND Advanced

TRF OPS/COMMUNICATIONS

IH 94 INTERCHANGE TO 70TH AVENUE

3700-50-60 TAYLOR USH-012 305 $250,000 - $499,999 $250,000 - $499,999 10/25/20 C MEDFORD, STH 13 Advanced

DESIGN/SIGNAL RECONSTRUCTION

PERKINS STREET TO STH 64

5160-07-71 VERNON STH-035 303 $7,000,000 - $7,999,999 $10,000,000 - $10,999,999 12/14/21 12/14/21 FERRYVILLE - GENOA Increase

CONST/COLD IN PLACE RECYCLE/B62-264

OLD HWY 35 TO STH 56/B-12-20

9080-14-22 VILAS STH-070 303 $0 - $99,999 $0 - $99,999 07/25/20 WOODRUFF - EAGLE RIVER Advanced

REAL ESTATE/RESURFACE

CTH H TO USH 45 NORTH

3853-03-00 WAUKESHA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 10/25/20 DELAFIELD ROAD Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER BATTLE CREEK

2210-12-20 WAUKESHA USH-018 303 $0 - $99,999 $0 - $99,999 06/25/21 SUMMIT AVE, TOWN DELAFIELD Advanced

RE/RECONDITION

STH 83 TO CTH TT

6424-03-80 WAUPACA LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/20 C WAUPACA, MAIN STREET Advanced

CONST/RECONSTRUCT/NON PARTICIPATING

BADGER STREET TO GRANITE STREET

6950-04-73 WOOD STH-054 303 $250,000 - $499,999 $500,000 - $749,999 11/14/23 02/13/24 DEXTERVILLE - WISCONSIN RAPIDS Deferred

CONST/RESURFACE

CTH G TO SWANSON ROAD



 2020-2023  STIP 

April Amendments

Wisconsin DOT CY 2021  Section 5311 Program

Program Type County Total Cost Federal Share Local Share

Rural and Tribal

Public Transit 

Operating/Capital 

Assistance

Statewide $40,650,000 $17,856,821 $22,793,179

Rural Technical 

Assistance Program 

(RTAP)

Statewide $280,096 $280,096 $0

Wisconsin 

Employment 

Transportation 

Assistance Program 

(WETAP)

Statewide $750,000 $500,000 $250,000

TOTALS $41,680,096 $18,636,917 $23,043,179

Operating, Capital Cost of 

Contracting, Vehicle replacement, 

Administration

Technical Assistance, Training

Mobility management, Operating

Line Item Types
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 2020-2023  STIP 

April Amendments

Wisconsin DOT FFY 2019  5339 Discretionary Award for Small Vehicle Replacement

Transit System (City) County Congress District STIP Number ALI CY ALI Description QTY Total Cost
Federal 

Share
Local Share

Baraboo Sauk WI-02 5339S20-1a 11.12.15 $2,020 

Purchase 

replacement 

Van

$3 $117,600 $99,960 $17,640 

Beaver Dam Dodge WI-06 5339S20-2a 11.12.15 $2,020 

Purchase 

replacement 

Van

$4 $152,000 $129,200 $22,800 

Black River Falls Jackson WI-03 5339S20-3a 11.12.15 $2,020 

Purchase 

replacement 

Van

$1 $38,000 $32,300 $5,700 

Fort Atkinson Jefferson WI-05 5339S20-4a 11.12.15 2020

Purchase 

replacement 

Van

1 $38,000 $32,300 $5,700 

Marshfield Marathon/Wood WI-07 5339S20-5a 11.12.15 2020

Purchase 

replacement 

Van

2 $76,000 $64,600 $11,400 

Portage Columbia WI-02/WI-06 5339S20-6a 11.12.15 2020

Purchase 

replacement 

Van

3 $114,000 $96,900 $17,100 

Prairie du Chien Crawford WI-03 5339S20-7a 11.12.15 2020

Purchase 

replacement 

Van

1 $38,000 $32,300 $5,700 

Reedsburg Sauk WI-02 5339S20-8a 11.12.15 2020

Purchase 

replacement 

Van

2 $78,400 $66,640 $11,760 

River Falls Pierce/St. Croix WI-03/WI-07 5339S20-9a 11.12.15 2020

Purchase 

replacement 

Van

1 $38,000 $32,300 $5,700 

Tomah Monroe WI-03 5339S20-10a 11.12.15 2020

Purchase 

replacement 

Van

2 $76,000 $64,600 $11,400 

Viroqua Vernon WI-03 5339S20-11a 11.12.15 2020

Purchase 

replacement 

Van

1 $38,000 $32,300 $5,700 

Watertown Dodge/Jefferson WI-05 5339S20-12a 11.12.15 2020

Purchase 

replacement 

Van

1 $38,000 $32,300 $5,700 
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 2020-2023  STIP 

April Amendments

Wisconsin DOT FFY 2019  5339 Discretionary Award for Small Vehicle Replacement

Transit System (City) County Congress District STIP Number ALI CY ALI Description QTY Total Cost
Federal 

Share
Local Share

Watertown Dodge/Jefferson WI-05 5339S20-13a 11.12.15 2020

Purchase 

replacement 

Van (Non-ADA)

1 $29,700 $23,760 $5,940 

Waupun Dodge/Fond du Lac Wi-06 5339S20-14a 11.12.15 2020

Purchase 

replacement 

Van

1 $38,000 $32,300 $5,700 

Wisconsin Rapids Wood WI-03 5339S20-15a 11.12.15 2020

Purchase 

replacement 

Van

2 $78,400 $66,640 $11,760 

TOTALS 26 $988,100 $838,400 $149,700 
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