
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 1
April Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 1
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

8824-00-01 BARRON STH-025 303 $0 - $99,999 $0 - $99,999 01/01/21 INACTIVE - BARRON-STH 48 Deferred

DESIGN/BRIDGE REHABILITATION

INACTIVE ENGLE CREEK BRDG B-03-0006

1560-00-07 BAYFIELD USH-063 303 $0 - $99,999 $0 - $99,999 07/25/21 DRUMMOND - USH 2 Advanced

PRELIMINARY DESIGN/MISC/CULVERT

MILL POND DAM

4085-68-71 BROWN STH-057 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/12/24 11/11/25 C. OF DE PERE-V. OF ALLOUEZ Deferred

CONST/RESURF

RANDALL AVE-GRIGNON ST

4580-09-01 CALUMET STH-114 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/21 SHERWOOD-HILBERT Advanced

DESIGN/FINAL DESIGN/RSRF30

SOUTH JUNCTION STH 55-STH 57

1050-00-81 CHIPPEWA STH-029 303 $0 - $99,999 $100,000 - $249,999 02/14/23 NW REGION, STH 29 BRDG DECK SEALING Advanced

CONSTRUCTION/BRIDGE DECK SEALING

BRIDGE DECK SEALING (VAR)

1190-01-85 CHIPPEWA USH-053 303 $0 - $99,999 $100,000 - $249,999 02/13/24 NW REGION, USH 53 BRDG DECK SEALING Advanced

CONSTRUCTION/BRIDGE DECK SEALING

BRIDGE DECK SEALING (VAR)

8880-00-50 CLARK NON-HWY 290 $0 - $99,999 $0 - $99,999 03/25/21 05/25/21 C ABBOTSFORD, SRTS IMPROVEMENTS Deferred

WCL RAIL CROSSING/SRTS TAP PROGRAM

WIDENING RAIL CROSSING 699447W

1610-02-23 CLARK STH-013 303 $0 - $99,999 $0 - $99,999 11/25/23 ABBOTSFORD - MEDFORD Advanced

REAL ESTATE ACQUISITION

PORKY CREEK B-10-0240 & B-10-0241

5090-04-80 COLUMBIA STH-033 303 $0 - $99,999 $250,000 - $499,999 08/10/21 BARABOO - PORTAGE Advanced

CONSTRUCTION/BRRHB

IH-90/94 OVERPASS B-11-030

6040-00-24 COLUMBIA STH-033 303 $0 - $99,999 $0 - $99,999 01/25/22 PORTAGE - FOX LAKE Advanced

REAL ESTATE

KRUEGER RD TO UP RR BRIDGE B-11-066

6225-01-70 COLUMBIA STH-127 303 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 12/10/24 01/12/27 WISCONSIN DELLS - PORTAGE Deferred

CONST/ PAVE REPLACE

STH 16 TO LA DAWN DRIVE

1400-01-74 COLUMBIA USH-051 303 $250,000 - $499,999 $250,000 - $499,999 12/14/27 09/10/24 C PORTAGE, WISCONSIN STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 2
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/ MILL AND OVERLAY

PLEASANT STREET TO DEWITT STREET

5495-01-51 CRAWFORD CTH-K 207 $0 - $99,999 $250,000 - $499,999 01/25/23 T PRAIRIE DU CHIEN, CTH K Advanced

RR OPS/WARNING DEVICE UPGRAD/MISC

BNSF RR XING 079848K

5992-11-32 DANE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 11/09/21 CITY OF MADISON, UNIVERSITY AVENUE Advanced

CONST OPS/WATER AND SANITARY SEWER

SHOREWOOD BLVD TO UNIVERSITY BAY DR

5992-11-33 DANE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 11/09/21 CITY OF MADISON, UNIVERSITY AVENUE Advanced

CONST OPS/SANITARY SEWER

SHOREWOOD BLVD TO UNIVERSITY BAY DR

1206-06-97 DANE USH-012 303 $0 - $99,999 $0 - $99,999 04/25/21 WHITNEY WAY TO IH 39/90 Advanced

TRF MIT FOR FLEX LANE/1206-06-79

MADISON - CAMBRIDGE

6070-01-63 DODGE STH-033 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/14/27 09/10/24 PORTAGE - FOX LAKE Advanced

CONST/ MILL AND OVERLAY

STH 73 TO FOREST STREET

4140-35-72 DOOR STH-042 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/11/22 V EPHRAIM, SHORELINE STABILIZATION Advanced

CONST/MISC SHORELINE

CTH A - STH 57

1198-03-10 DOUGLAS USH-053 303 $100,000 - $249,999 $100,000 - $249,999 12/31/00 01/01/21 C SUPERIOR, EAST SECOND STREET Advanced

DESIGN - FULL PS&E SAFETY

E STREET INTERSECTION

1020-00-11 DUNN IH -094 303 $0 - $99,999 $0 - $99,999 01/01/21 NW REGION, IH94 BRIDGE DECK SEALING Advanced

DESIGN - FULL PS&E BRPVTV

BRIDGE DECK SEALING (VAR)

8620-00-25 DUNN STH-040 303 $0 - $99,999 $0 - $99,999 11/25/23 ELK MOUND - BLOOMER Advanced

REAL ESTATE ACQUISTION

USH 12 TO CTH M

7070-00-70 EAU CLAIRE STH-027 303 $500,000 - $749,999 $500,000 - $749,999 09/10/24 09/14/27 AUGUSTA - CADOTT Deferred

CONST/MISC/CULVERT REPLACEMENT

DARROW CREEK CULVERT C-18-0053

7070-00-71 EAU CLAIRE STH-027 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 09/10/24 09/14/27 AUGUSTA - CADOTT Deferred

CONSTRUCTION/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 3
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Project County Route Prg Prior Estimate Curr Estimate
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Sched

Curr
Sched Title/Concept/Limit Reason

BLACK BEAR RD TO NORTH COUNTY LINE

7995-02-72 EAU CLAIRE VAR-HWY 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 08/13/24 02/09/27 C EAU CLAIRE, VARIOUS HIGHWAYS Deferred

PER WISDOT ADA TRANS PLAN 331 RAMPS

STH 93, 312 & USH 12 CURB RAMPS

4986-00-25 FOND DU LAC LOC-STR 206 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 02/08/22 02/08/22 C FOND DU LAC, MILITARY ROAD Increase

CONSTRUCTION/RECONSTRUCT

SUPERIOR STREET - WESTERN AVENUE

9330-01-00 FOREST CTH-C 206 $0 - $99,999 $100,000 - $249,999 05/25/21 T WABENO, SOPER STREET Advanced

DESIGN/FLAP PROG REPLACEMENT

N BR OCONTO RIVER BRIDGE

9330-01-70 FOREST CTH-C 206 $0 - $99,999 $1,000,000 - $1,999,999 03/14/23 T WABENO, SOPER STREET Advanced

CONST/FLAP PROG REPLACEMENT

N BR OCONTO RIVER BRIDGE

9260-00-21 FOREST STH-032 303 $0 - $99,999 $100,000 - $249,999 11/25/22 C CRANDON, LAKE AVENUE Advanced

REAL ESTATE/PVRPLA

USH 8 TO CRANDON RR OVERHEAD

9260-00-71 FOREST STH-032 303 $250,000 - $499,999 $2,000,000 - $2,999,999 09/10/24 02/11/25 C CRANDON, LAKE AVENUE Deferred

CONST/PVRPLA

USH 8 TO CRANDON RR OVERHEAD

9165-13-61 FOREST STH-055 303 $0 - $99,999 $100,000 - $249,999 06/25/21 ARGONNE - NELMA Advanced

CONST/LFA/RESURFACE

STH 70 TO MICHIGAN STATE LINE

1185-02-71 IRON USH-002 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/14/27 08/13/24 ASHLAND - SAXON Advanced

DESIGN/RESURFACE

ASHLAND COUNTY LINE TO CTH B

7027-00-01 JACKSON CTH-O 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/21 MILLSTON - CTH HH Advanced

DESIGN - FULL PS&E SAFETY

MCKENNA ROAD INTERSECTION

7710-00-71 JACKSON STH-071 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/09/25 01/11/22 MELROSE - SPARTA Advanced

CONSTRUCTION/RESURFACE

STH 54 TO STH 108

7930-00-71 JACKSON STH-108 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/09/25 01/11/22 WEST SALEM - MELROSE Advanced

CONSTRUCTION/RESURFACE

LA CROSSE/JACKSON CO LN TO STH 71 N
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Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 4
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Curr
Sched Title/Concept/Limit Reason

1370-00-61 JEFFERSON STH-016 303 $0 - $99,999 $100,000 - $249,999 09/14/21 WATERTOWN - WAUKESHA Advanced

CONST/EXPEDITED PSE/MISC

CULVERT C-28-3015

1370-00-74 JEFFERSON STH-016 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 05/14/24 WATERTOWN - WAUKESHA Advanced

CONST/ MILL AND OVERLAY

ROCK RIVER ROAD TO ECL

2390-08-70 KENOSHA STH-031 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 09/12/23 GREEN BAY RD - CITY OF KENOSHA Advanced

CONST/PATCH,REPAIR,DIAMOND GRIND

IL STATE LINE TO STH 50

3240-00-73 KENOSHA STH-032 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 09/14/27 11/12/24 SHERIDAN ROAD Advanced

CONST/RESURFACE

ALFORD PARK DRIVE TO 21ST STREET

1070-04-64 LA CROSSE IH -090 303 $7,000,000 - $7,999,999 $3,000,000 - $3,999,999 11/14/23 11/14/23 LA CROSSE - SPARTA Decrease

CONST/B-32-34,35,46,47,73/BRRHB

BLACK RVR, ROUND LK, BAINBRIDGE BRG

5163-07-52 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 11/25/24 GENOA - LACROSSE Advanced

RR OPS/5163-07-72/RECST

LACROSSE CO LINE TO SUNNYSIDE DR

5163-07-53 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 11/25/24 GENOA - LACROSSE Advanced

RR OPS/5163-07-72/RECST

LACROSSE CO LINE TO SUNNYSIDE DR

1640-01-75 LA CROSSE USH-014 303 $500,000 - $749,999 $500,000 - $749,999 11/09/27 09/10/24 LA CROSSE - WESTBY Advanced

CONST/MILL & O'LAY/B-32-82/RSRF

MARION ROAD TO GARNER PLACE

3700-10-79 LA CROSSE USH-014 305 $0 - $99,999 $250,000 - $499,999 01/11/22 C LACROSSE, SOUTH AVENUE Advanced

TRF/SIGNAL REHAB/TOSIG

GREEN BAY ST AND SOUTH AVE

1590-14-72 LINCOLN USH-008 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/10/26 08/13/24 PRENTICE - BRADLEY Advanced

CONST/RESURFACE

MCCORD ROAD TO CTH L

9160-17-22 MARINETTE STH-064 303 $0 - $99,999 $0 - $99,999 05/25/21 POUND-MARINETTE Advanced

RE/RE ACQUISTION

USH 141-CTH E

9560-06-71 MARINETTE USH-008 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/12/24 11/11/25 PEMBINE - MICHIGAN STATE LINE Deferred



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 5
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Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/RESURFACE

S JCT USH 141-N JCT USH 141

9560-06-72 MARINETTE USH-008 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/12/24 11/11/25 PEMBINE - MICHIGAN STATE LINE Deferred

CONST/RSRF30

N JCT USH 141-MENOMINEE RIVER

1491-23-71 MARINETTE USH-141 303 $750,000 - $999,999 $750,000 - $999,999 11/12/24 11/11/25 PEMBINE-NIAGARA Deferred

CONST/RESURF

USH 8-SCPL NIAGARA

1009-43-69 MENOMINEE STH-047 303 $500,000 - $749,999 $750,000 - $999,999 12/12/23 09/09/25 MENOMINEE CO CULVERT REPLACEMENT Deferred

CONST/CULVERT

STH 47 COUNTYWIDE

1009-43-68 MENOMINEE STH-055 303 $500,000 - $749,999 $500,000 - $749,999 12/12/23 09/09/25 MENOMINEE CO CULVERT REPLACEMENT Deferred

CONSTR/CULVERT

STH 55 COUNTYWIDE

1228-22-76 MILWAUKEE IH -043 303 $0 - $99,999 $6,000,000 - $6,999,999 09/12/23 IH 43 NORTH SOUTH FREEWAY Advanced

CONST / NOISE WALLS

BROWN STREET TO CAPITOL DRIVE

1228-22-83 MILWAUKEE IH -043 303 $0 - $99,999 $250,000 - $499,999 08/25/22 IH 43 NORTH SOUTH FREEWAY Advanced

TRAF MIT-MCSO 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-84 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAFFIC MIT-GLENDALE PD 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-85 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAFFIC MIT-MILW PD 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-93 MILWAUKEE IH -043 303 $0 - $99,999 $500,000 - $749,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAF MIT-MCSO 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-94 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAFFIC MIT-GLENDALE PD 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-95 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAFFIC MIT-MILW PD 1228-22-71



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 6
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Project County Route Prg Prior Estimate Curr Estimate
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Curr
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CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-96 MILWAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAF MIT-MILCROSSGUARD 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-97 MILWAUKEE IH -043 303 $0 - $99,999 $100,000 - $249,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAF MIT-GLEN DPW 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-98 MILWAUKEE IH -043 303 $0 - $99,999 $100,000 - $249,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAF MIT-MILW DPW 1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1228-22-99 MILWAUKEE IH -043 303 $0 - $99,999 $750,000 - $999,999 08/25/21 IH 43 NORTH SOUTH FREEWAY Advanced

TRAFFIC MIT-FST-1228-22-71

CAPITOL DR-2100 FT N OF HAMPTON AVE

1229-04-82 MILWAUKEE IH -043 302 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 07/25/21 I-43 NORTH SOUTH FREEWAY Advanced

TRAFFIC MGMT AND PUBLIC INVOLVEMENT

SILVER SPRING TO DONGES BAY ROAD

2120-18-70 MILWAUKEE STH-024 303 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 09/14/27 09/10/24 W FOREST HOME AVE Advanced

CONST/RESURFACE

USH 45 TO 45TH STREET

2225-00-73 MILWAUKEE STH-032 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/10/24 09/09/25 STH 32 - VILLAGE OF FOX POINT Deferred

CONST/RESURFACE

SCHOOL ROAD TO DEAN ROAD

2240-00-78 MILWAUKEE STH-036 303 $12,000,000 - $12,999,999 $12,000,000 - $12,999,999 09/15/26 05/14/24 W LOOMIS ROAD Advanced

CONST/RESURFACE

STH 100 TO 51ST STREET

2265-18-70 MILWAUKEE STH-241 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/09/25 09/10/24 27TH STREET Advanced

CONST/RESURFACE

COLLEGE AVE TO LAYTON AVE

5545-00-20 MONROE STH-071 303 $0 - $99,999 $0 - $99,999 07/25/23 WILTON - ELROY Advanced

RE OPS/5545-00-70/RSRF

CTH V TO STH 80

1009-43-66 NORTH CENTRAL REGION WIDE VAR-HWY 303 $500,000 - $749,999 $500,000 - $749,999 12/10/24 08/12/25 REGION WIDE CULVERT REPLACEMENT Deferred

CONSTR/SHRM

LOCATIONS ON STN PER ANNUAL PLAN



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 7
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Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

9040-03-21 ONEIDA STH-017 303 $0 - $99,999 $0 - $99,999 06/25/21 RHINELANDER - EAGLE RIVER Advanced

REAL ESTATE/PAVEMENT REPLACEMENT

USH 8 TO STEVENS STREET

9040-03-71 ONEIDA STH-017 303 $4,000,000 - $4,999,999 $7,000,000 - $7,999,999 08/13/24 12/13/22 RHINELANDER - EAGLE RIVER Increase

CONST/PAVEMENT REPLACEMENT

USH 8 TO STEVENS STREET

1174-10-74 ONEIDA USH-051 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/14/27 08/13/24 MINOCQUA - MANITOWISH Advanced

CONST/RESURFACE

FRONT STREET - 3RD AVENUE

1146-75-92 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 06/25/21 USH 45 - STH 76 Advanced

TRF MIT 1146-75-71/72/73/76/77

STH 76 - NEW LONDON

1146-75-93 OUTAGAMIE STH-015 302 $0 - $99,999 $0 - $99,999 06/25/21 NEW LONDON - GREENVILLE Advanced

TRF MIT 1146-75-71/72/73/76/77

USH 45 - STH 76

4075-41-71 OUTAGAMIE STH-096 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/14/28 05/14/24 WCL - APPLETON Advanced

CONST/RSRF

CLEARY COURT - TOWER VIEW DRIVE

7105-00-23 PIERCE STH-072 303 $0 - $99,999 $0 - $99,999 11/25/23 ELLSWORTH - DOWNSVILLE Advanced

REAL ESTATE ACQUISITION

CTH BB TO CTH G

8865-01-03 POLK STH-065 303 $0 - $99,999 $0 - $99,999 01/01/21 WANDEROOS - USH 8 Deferred

DESIGN/SAFETY/RECONSTRUCTION

WEST JUNCTION CTH F INTERSECTION

2340-00-29 RACINE STH-020 303 $0 - $99,999 $0 - $99,999 08/25/21 EAST TROY - RACINE Advanced

RE/RESURFACE

HONEY CREEK ROAD TO BUENA PARK ROAD

2350-15-70 RACINE STH-032 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/12/23 09/09/25 DOUGLAS AVE, VILLAGE CALEDONIA Deferred

CONST/RESURFACE

4 MILE RD TO E COUNTY LINE RD

5770-01-71 RICHLAND STH-130 303 $30,000,000 - $34,999,999 $30,000,000 - $34,999,999 08/11/26 08/13/24 STH 23 - LONE ROCK Advanced

CONST/ROADWAY/BRRPL

WISCONSIN RIVER/B-25-XXX,B-52-XXX

1640-07-60 RICHLAND USH-014 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/09/27 09/10/24 READSTOWN - RICHLAND CENTER Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 8
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Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CON/MILL&O'LAY/B52-139,823,XXX/RSRF

VERNON CO LINE TO KALISH LANE

1001-10-93 ROCK IH -039 302 $750,000 - $999,999 $750,000 - $999,999 03/25/21 ILLINOIS STATE LINE-MADISON FY 2021 Deferred

TRF MIT CORRIDOR WIDE/FY 2021

ILLINOIS STATE LINE - MADISON

5989-05-50 ROCK LOC-STR 207 $0 - $99,999 $250,000 - $499,999 01/25/23 C BELOIT, PROSPECT STREET Advanced

RR OPS/WARNING DEVICE UPDATE/MISC

DME RR XING 388199R

8428-00-50 RUSK LOC-STR 207 $0 - $99,999 $250,000 - $499,999 05/25/23 C LADYSMITH, COLLEGE AVE Advanced

R/R OPS/SAFETY RAIL WARNING DEVICES

WISCONSIN CENTRAL LTD XING 697309B

5573-03-04 SAUK STH-136 303 $0 - $99,999 $100,000 - $249,999 01/01/21 REEDSBURG - BARABOO Advanced

DESIGN-FULL PS&E MISC

BARABOO RIVER RETAINING WALL

8460-00-50 SAWYER LOC-STR 207 $0 - $99,999 $250,000 - $499,999 05/25/22 T WEIRGOR, APPLEBEE ROAD Advanced

R/R OPS/SAFETY RAIL WARNING DEVICES

WISCONSIN CENTRAL LTD XING 697339T

8570-00-50 SAWYER STH-048 303 $0 - $99,999 $250,000 - $499,999 05/25/23 BIRCHWOOD - EXELAND Advanced

R/R OPS/SAFETY RAIL WARNING DEVICES

WISCONSIN CENTRAL LTD XING 697338L

4010-21-21 SHEBOYGAN STH-028 303 $0 - $99,999 $0 - $99,999 05/25/22 KEWASKUM-WALDO Advanced

RE/RW

SCL-STH 57

4570-26-71 SHEBOYGAN STH-042 303 $500,000 - $749,999 $500,000 - $749,999 11/14/28 05/14/24 V HOWARDS GROVE, STH 42 Advanced

CONST/RSRF

PIGEON RIVER - N VILLAGE LIMITS

1000-12-35 SOUTHEAST REGION WIDE NON-HWY 303 $0 - $99,999 $750,000 - $999,999 07/25/22 SAFETY ANALYSIS FOR 3R PROJECTS Advanced

PE/SAFETY ANALYSIS

SE REGION

1000-87-04 SOUTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $4,000,000 - $4,999,999 07/25/21 BRIDGE INSPECTION CNSLTNT CNTRCTS Advanced

VARIOUS LOCATIONS/BRIDGE INSPECTION

SE REGION WIDE, VARIOUS HIGHWAYS

8110-03-04 ST. CROIX STH-064 303 $0 - $99,999 $0 - $99,999 01/01/21 STILLWATER - NEW RICHMOND Deferred

DESGN/MISCELLANEOUS/TRAFFIC SIGNALS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Curr
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STH 35/CTH C WEST BND RAMP TERMINAL

8210-00-51 TAYLOR STH-073 303 $100,000 - $249,999 $100,000 - $249,999 08/25/26 08/25/23 THORP - INGRAM Advanced

RR OPS/CROSSING SURFACE REPLACEMENT

WCL RR XING 697265D

2698-03-70 WALWORTH STH-020 303 $13,000,000 - $13,999,999 $10,000,000 - $10,999,999 09/12/23 09/12/23 EAST TROY - RACINE Decrease

CONST/RECONDITIONING

THOMAS DRIVE TO HONEY CREEK ROAD

3170-12-70 WALWORTH STH-050 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 09/09/25 11/08/22 DELAVAN - LAKE GENEVA Advanced

CONST/RESURFACE

GENEVA NATIONAL TO FOREST

3110-03-73 WALWORTH STH-059 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/15/26 11/12/24 MILTON TO WHITEWATER Advanced

CONST/RESURFACE

WCL TO WILLIS RAY ROAD

3325-06-21 WALWORTH STH-067 303 $100,000 - $249,999 $100,000 - $249,999 01/25/01 06/25/21 ELKHORN ROAD Advanced

RE/RESURFACE

GENEVA ST TO GLENWOOD DR

4060-00-75 WASHINGTON STH-028 303 $5,000,000 - $5,999,999 $3,000,000 - $3,999,999 09/15/26 05/10/22 MAYVILLE TO KEWAUSKUM Advanced

CONST/RESURFACE

WEST WASHINGTON CO LN TO USH 45

1330-33-70 WASHINGTON STH-083 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/09/25 09/12/23 CHENEQUA - HARTFORD, TOWN ERIN Advanced

CONST/RESURFACE

WASHINGTON S CO LN TO STH 167

2300-08-70 WASHINGTON STH-167 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 09/15/26 11/08/22 HOLY HILL RD Advanced

CONST/RESURFACE

STH 164 TO WOLF ROAD

3310-06-70 WAUKESHA STH-016 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/15/26 05/14/24 WATERTOWN - WAUKESHA Advanced

CONST/RESURFACING

WCL TO STH 67

1330-00-73 WAUKESHA STH-083 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/09/25 05/12/24 DELAFIELD - HARTLAND Advanced

CONST/PAVEMENT REPLACEMENT

GOLF RD TO VETTELSON RD

2810-08-70 WAUKESHA STH-164 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 09/09/25 05/14/24 BIG BEND DR, TOWN OF VERNON Advanced

CONST/RECONSTRUCT, NO ADDL LANES

HENNEBERRY AVE TO DENOON RD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2021-2024 STIP 10
April Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

2025-07-73 WAUKESHA STH-190 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 09/10/24 09/09/25 CAPITOL DRIVE Deferred

CONST/RESURFACE

STH 16 TO .3 MI E OF 5 FIELDS RD

1510-01-64 WAUPACA USH-010 303 $0 - $99,999 $100,000 - $249,999 06/25/21 STEVENS POINT - APPLETON Advanced

CONST/LFA/RESURFACE

PORTAGE CO LN TO WINNEBAGO CO LN,EB

1120-57-60 WINNEBAGO IH -041 303 $8,000,000 - $8,999,999 $12,000,000 - $12,999,999 07/09/24 11/14/23 NEENAH-APPLETON Increase

CONST/JOINT,APPROACH DECK REPAIR

BREEZEWOOD-STH 15

1620-02-77 WOOD STH-080 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/09/25 02/13/24 C OF PITTSVILLE Advanced

CONSTR/RESURFACE

POPLAR ST TO STH 73



Subrecipient Qty

STIP ID 

Number ALI

ALI Description/

Details

Total Project 

Cost

Federal 

Share Local Share

Bay Area Rural Transit Commission 2 5339S21-1a 11.12.04

Acquisition - Replacement <30-foot Bus

Cutaway battery electric buses $468,000 $397,800 $70,200

Bay Area Rural Transit Commission 2 5339S21-1b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $63,000 $56,700 $6,300

Bay Area Rural Transit Commission 1 5339S21-1c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $51,000 $45,900 $5,100

Dunn County Transit Commission 2 5339S21-2a 11.12.04

Acquisition - Replacement <30-foot Bus

Cutaway battery electric buses $468,000 $397,800 $70,200

Dunn County Transit Commission 1 5339S21-2b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $46,000 $41,400 $4,600

Dunn County Transit Commission 1 5339S21-2c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $47,000 $42,300 $4,700

La Crosse County 2 5339S21-3a 11.12.04

Acquisition - Replacement <30-foot Bus

Cutaway battery electric buses $468,000 $397,800 $70,200

La Crosse County 1 5339S21-3b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $63,000 $56,700 $6,300

La Crosse County 1 5339S21-3c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $70,670 $63,600 $7,070

Bad River Tribe Transit Department 1 5339S21-4a 11.12.04

Acquisition - Replacement <30-foot Bus

Cutaway battery electric bus $234,000 $198,900 $35,100

Bad River Tribe Transit Department 1 5339S21-4b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $46,000 $41,400 $4,600

Bad River Tribe Transit Department 1 5339S21-4c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $55,000 $49,500 $5,500

Bay Area Rural Transit Commission 1 5339S21-5a 11.13.04

Acquisition - Expansion <30-foot Bus

Cutaway battery electric bus $234,000 $198,900 $35,100

Bay Area Rural Transit Commission 1 5339S21-5b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $30,000 $27,000 $3,000

Bay Area Rural Transit Commission 1 5339S21-5c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $35,000 $31,500 $3,500

Dunn County Transit Commission 2 5339S21-6a 11.12.04

Acquisition - Replacement <30-foot Bus

Cutaway battery electric buses $468,000 $397,800 $70,200

Dunn County Transit Commission 1 5339S21-6b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $30,000 $27,000 $3,000

Dunn County Transit Commission 1 5339S21-6c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $20,000 $18,000 $2,000

2021-2024 STIP

April Amendments

WisDOT CY 2021 Section 5339(c) Low & No Emission Grant Projects



Subrecipient Qty

STIP ID 

Number ALI

ALI Description/

Details

Total Project 

Cost

Federal 

Share Local Share

Miskwaabekong Transit (Red Cliff Tribe) 2 5339S21-7a 11.12.04

Acquisition - Replacement <30-foot Bus

Cutaway battery electric buses $468,000 $397,800 $70,200

Miskwaabekong Transit (Red Cliff Tribe) 1 5339S21-7b 11.42.20

Acquisition - Miscellaneous Support Facilities and Equipment

Charging stations $60,000 $54,000 $6,000

Miskwaabekong Transit (Red Cliff Tribe) 1 5339S21-7c 11.44.02

Rehab/Renovation - Maintenance Facility

Electrical service & facility upgrades $36,890 $33,200 $3,690

TOTALS $3,461,560 $2,975,000 $486,560

WisDOT CY 2021 Section 5339(c) Low & No Emission Grant Projects (Continued)

2021-2024 STIP

April Amendments
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