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Orig
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Curr
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6140-01-02 ADAMS STH-013 303 $0 - $99,999 $0 - $99,999 01/01/11 WISCONSIN DELLS - ADAMS Advanced

DESIGN/RESURFACE

CTH E TO UNION PACIFIC RAILROAD

9202-07-71 BROWN CTH-J 302 $9,000,000 - $9,999,999 $17,000,000 - $19,999,999 07/10/12 07/10/12 DEPERE - SUAMICO Increase

STH 29 MAINLINE (DUCK CREEK-CTH EB)

CTH J - CTH EB SOUTH FRONTAGE RD

9202-07-82 BROWN LOC-STR 302 $0 - $99,999 $250,000 - $499,999 07/14/15 05/13/14 DEPERE - SUAMICO Advanced

DOUSMAN ST EXTENSION

WIS 29 RELOCATION US 41- CTH J

1133-04-89 BROWN STH-029 302 $0 - $99,999 $0 - $99,999 07/10/12 07/14/15 DEPERE - SUAMICO Deferred

PCKRLND DR - USH 41 SOIL MITIGATION

MORRIS AVE - MEMORIAL DRIVE

1133-03-75 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/10/12 07/14/15 DEPERE - SUAMICO Deferred

STH29 SYSTEM FLYOVER STEEL TUB STR

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-81 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/10/12 07/14/15 DEPERE - SUAMICO Deferred

COLLECTOR-DSTR RDW(MASON ST-STH29)

MORRIS AVENUE - MEMORIAL DRIVE

1133-03-86 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/10/12 07/14/15 DEPERE - SUAMICO Deferred

USH 41 FENCING (LARSEN-MEMORIAL)

MORRIS AVE - MEMORIAL DRIVE

1133-04-71 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/10/12 07/14/15 DEPERE - SUAMICO Deferred

STH 29 SYSTEM IC LIGHTING

MORRIS AVE - MEMORIAL DRIVE

1133-04-72 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/10/12 07/14/15 DEPERE - SUAMICO Deferred

USH 41/STH 29 STORMWATER PONDS

MORRIS AVE - MEMORIAL DRIVE

1133-06-41 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 07/25/12 07/25/15 DEPERE - SUAMICO Deferred

ORANGE LANE-GLORY RD (PLAT 21)

ORANGE LANE - GLORY ROAD

1133-11-74 BROWN USH-041 302 $80,000,000 - $99,999,999 $60,000,000 - $69,999,999 01/14/14 08/08/13 DEPERE - SUAMICO Decrease

IH 43 EARLY STRUCTURES/EARLY FILL

MEMORIAL DRIVE - CTH M

1133-11-76 BROWN USH-041 302 $1,000,000 - $1,999,999 $0 - $99,999 01/08/13 07/14/15 DEPERE - SUAMICO Deferred

LINEVILLE RD INTCHG TMP
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MEMORIAL DRIVE - CTH M

1133-11-77 BROWN USH-041 302 $1,000,000 - $1,999,999 $0 - $99,999 07/08/14 07/14/15 DEPERE - SUAMICO Deferred

VELP AVE INTCHG TMP

MEMORIAL DRIVE - CTH M

7730-06-68 BUFFALO - 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/12/13 DEACTIVATE CZECHVILLE - GILMANTON Deferred

CONSTR/ROAD MAINTENANCE

STH 35 TO CTH E (SEE ID 7730-06-73)

7170-00-03 BUFFALO STH-025 303 $0 - $99,999 $0 - $99,999 12/25/11 WABASHA - DURAND Advanced

PENG/INTERSECTION ALTERNATIVE STUDY

V NELSON, EAST JUNCTION OF STH 35

7170-00-04 BUFFALO STH-025 303 $0 - $99,999 $0 - $99,999 01/01/11 WABASHA - DURAND Advanced

DESIGN/BRRHB/JOINT RPR/DECK OVERLAY

MISSISSIPPI RIVER BRIDGE B-06-0020

7730-06-73 BUFFALO STH-088 303 $0 - $99,999 $2,000,000 - $2,999,999 11/08/11 11/12/13 CZECHVILLE - GILMANTON Advanced

CONSTRUCTION/RESURFACING

STH 35 TO CTH E

1010-02-82 COLUMBIA IH -039 303 $15,000,000 - $16,999,999 $12,000,000 - $12,999,999 09/09/14 07/14/15 MADISON - PORTAGE Deferred

CONST OPS/B-11-30,33,35,37,39

CTH CS - PORTAGE INTERCHANGE

3060-02-70 COLUMBIA STH-073 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 08/13/18 08/12/14 IH 39 - COLUMBUS Advanced

CONST OPS/RPLA STH 73 & RAMP TRMNLS

USH 151 SOUTH JCT INTERCHANGE AREA

1011-04-48 DANE IH -039 303 $0 - $99,999 $0 - $99,999 03/25/14 MADISON - PORTAGE Advanced

UTL OPS/1011-04-78

HOEPKER ROAD BRIDGE B-13-0100

5145-00-71 DANE STH-019 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/09/14 09/13/16 MAZOMANIE - USH 12 Deferred

CONST OPS/PULVERIZE AND OVERLAY

STH 78 TO USH 12

1206-01-88 DANE USH-012 303 $0 - $99,999 $250,000 - $499,999 02/14/12 MADISON - CAMBRIDGE Advanced

CONST OPS/INTERCHG IMP PH 2/STR STL

FISH HATCHERY RD INTERCHANGE

1206-04-09 DANE USH-012 303 $0 - $99,999 $250,000 - $499,999 01/01/11 C MADISON, MADISON BELTLINE Advanced

DESIGN/MILL & OVERLAY

USH 18 TO CTH D

1206-04-62 DANE USH-012 303 $500,000 - $749,999 $2,000,000 - $2,999,999 12/11/12 12/11/12 C MADISON, SOUTH MADISON BELTLINE Increase
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CONST OPS/RDMTN WB RDWY/PM ELIGIBLE

FISH HATCHERY ROAD TO IH 90

1206-04-64 DANE USH-012 303 $0 - $99,999 $2,000,000 - $2,999,999 12/10/13 C MADISON, SOUTH MADISON BELTLINE Advanced

CONST OPS/RDMTN EB RDWY

FISH HATCHERY ROAD TO IH 90

5156-05-42 DANE USH-014 303 $0 - $99,999 $0 - $99,999 01/25/12 MADISON - OREGON Advanced

UTL OPS/ALLIANT ELECTRIC/5156-05-72

CTH MM INTERCHANGE

5156-05-43 DANE USH-014 303 $0 - $99,999 $0 - $99,999 01/25/12 MADISON - OREGON Advanced

UTL OPS/FRONTIER COMM/5156-05-72

CTH MM INTERCHANGE

1206-07-09 DANE USH-018 302 $0 - $99,999 $6,000,000 - $6,999,999 01/25/12 MOUNT HOREB - MADISON Advanced

FINAL DESIGN/RECONSTRUCT

RAYMOND ROAD TO SEMINOLE HIGHWAY

1111-02-08 DANE USH-151 303 $0 - $99,999 $100,000 - $249,999 01/01/11 C SUN PRAIRIE Advanced

DESIGN/MILL & OVERLAY

MAIN STREET TO CTH VV

1111-02-78 DANE USH-151 303 $0 - $99,999 $4,000,000 - $4,999,999 07/08/14 C SUN PRAIRIE Advanced

CONST OPS/MILL & OVERLAY

MAIN STREET TO CTH VV

1390-04-96 DODGE STH-026 302 $0 - $99,999 $4,000,000 - $4,999,999 12/11/12 STH 26 - HARTFORD Advanced

CONST OPS - GRADE,BASE,PCC PAVEMENT

STH 60 RELOCATION

3010-01-50 DODGE STH-049 303 $0 - $99,999 $0 - $99,999 03/25/13 LOMIRA - WAUPUN Advanced

R/R/REPLACE CROSSING

XXXX RAIL CROSSING

1107-00-02 DODGE USH-041 303 $500,000 - $749,999 $2,000,000 - $2,999,999 01/01/11 01/01/11 MILWAUKEE - FOND DU LAC ROAD Increase

PRE-CONSTRUCTION ENGINEERING

(STH 28 - NORTH COUNTY LINE)

1107-00-04 DODGE USH-041 303 $0 - $99,999 $250,000 - $499,999 01/01/11 ALLENTON - FOND DU LAC Advanced

DESIGN/MILL & OVERLAY

SOUTH CNTY LINE TO NORTH CNTY LINE

1107-00-74 DODGE USH-041 303 $0 - $99,999 $6,000,000 - $6,999,999 07/08/14 ALLENTON - FOND DU LAC Advanced

CONST OPS/MILL & OVERLAY

SOUTH CNTY LINE TO NORTH CNTY LINE
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4610-06-21 DOOR STH-042 303 $0 - $99,999 $0 - $99,999 07/25/12 VILLAGE OF SISTER BAY Advanced

RE

COUNTRY WALK DRIVE - SCANDIA ROAD

1196-00-01 DOUGLAS - 303 $250,000 - $499,999 $0 - $99,999 01/01/11 DEACTIVATED  MINONG - SOLON SPRINGS Deferred

DESIGN/ PAVEMENT REPLACEMENT

CTH M TO BUS 53 (SOLON SPRINGS) SB

1196-00-02 DOUGLAS - 303 $500,000 - $749,999 $0 - $99,999 01/01/11 DEACTIVATED  MINONG - SOLON SPRINGS Deferred

DESIGN/ PAVEMENT REPLACEMENT

CTH Y TO CTH M (NB)

1195-00-72 DOUGLAS USH-002 303 $0 - $99,999 $100,000 - $249,999 04/10/12 SUPERIOR, EAST SECOND STREET Advanced

UTL/SUPERIOR WATER,LIGHT & POWER CO

18TH AVENUE INTERSECTION

1196-00-77 DOUGLAS USH-053 303 $250,000 - $499,999 $3,000,000 - $3,999,999 11/12/13 11/12/13 MINONG - SOLON SPRINGS Increase

CONSTRUCTION/PAVEMENT REPLACEMENT

CTH Y TO CTH M (NB)

8630-04-52 DUNN STH-170 207 $0 - $99,999 $0 - $99,999 01/25/12 GLENWOOD CITY - COLFAX Advanced

RAILROAD CROSSING REPAIR

CANADIAN NATIONAL RAILROAD #692972D

1234-56-78 EAU CLAIRE IH -094 303 $250,000 - $499,999 $250,000 - $499,999 01/01/11 TEST PROJECT FOR SYSTEM SUPPORT US Deferred

VERIFY BEHAVIOR

NOT REAL > KEEP FOR SUPPORT TEAM

9304-11-00 FLORENCE STH-101 303 $0 - $99,999 $100,000 - $249,999 01/01/11 ARMSTRONG CREEK - FLORENCE Advanced

DESIGN/RESURFACE

CTH H TO WOODS CREEK ROAD

4110-29-00 FOND DU LAC USH-045 303 $0 - $99,999 $0 - $99,999 01/01/11 EDEN-FOND DU LAC Advanced

DESIGN-MISC ROUNDABOUT

USH 45 & S JCT CTH K INTERSECTION

5035-00-40 GRANT STH-080 303 $0 - $99,999 $100,000 - $249,999 12/25/11 PLATTEVILLE - MONTFORT Advanced

UTL OPS/CENTURYLINK/5035-00-72

MALONE DRIVE - E.TAMA/B-22-277&278

5035-00-41 GRANT STH-080 303 $0 - $99,999 $0 - $99,999 12/25/11 PLATTEVILLE - MONTFORT Advanced

UTL OPS/ALLIANT ENERG ELEC/50350072

MALONE DRIVE - E.TAMA/B-22-277&278

5035-00-43 GRANT STH-080 303 $0 - $99,999 $100,000 - $249,999 12/25/11 PLATTEVILLE - MONTFORT Advanced

UTL OPS/SCENIC RIV ENERG COOP/-72
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MALONE DRIVE - E.TAMA/B-22-277&278

5638-00-02 GREEN CTH-K 205 $0 - $99,999 $0 - $99,999 02/25/12 TWIN GROVE TO OAKLEY Advanced

DESIGN/BRIDGE REPLACEMENT

SPRING CREEK BRIDGE P-23-0218

5638-00-70 GREEN CTH-K 205 $100,000 - $249,999 $100,000 - $249,999 04/25/13 04/09/13 TWIN GROVE TO OAKLEY Advanced

CONST OPS/BRIDGE REPLACEMENT

SPRING CREEK BRIDGE P-23-0218

5687-00-01 GREEN TWN-RD 205 $100,000 - $249,999 $100,000 - $249,999 02/25/12 TOWN OF JEFFERSON, FIVE CORNER ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

WSOR RAILROAD BRIDGE P-23-0204

9303-03-00 IRON STH-122 303 $0 - $99,999 $100,000 - $249,999 01/01/11 UPSON - MONTREAL RIVER Advanced

DESIGN/RESURFACE

STH 77 TO CTH B

1023-00-09 JACKSON IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/11 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/RESURFACING

BLACK RIVER - PERRY CREEK

1023-00-10 JACKSON IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/11 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/RESURFACING

CTH O TO SOUTH COUNTY LINE

1023-00-80 JACKSON IH -094 303 $0 - $99,999 $2,000,000 - $2,999,999 12/09/14 BLACK RIVER FALLS - TOMAH Advanced

CONSTRUCTION/RESURFACING

CTH O TO SOUTH COUNTY LINE

1023-02-06 JACKSON IH -094 303 $0 - $99,999 $500,000 - $749,999 01/01/11 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/RESURFACING

WEST COUNTY LINE TO STH 95(EB & WB)

1023-04-80 JACKSON IH -094 303 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 11/10/15 11/11/14 OSSEO - BLACK RIVER FALLS Advanced

CONSTRUCTION/PAVEMENT REPLACEMENT

STH 95 TO CTH F (WEST BOUND)

1023-07-60 JACKSON IH -094 303 $750,000 - $999,999 $750,000 - $999,999 01/08/19 04/09/13 OSSEO - BLACK RIVER FALLS Advanced

CONSTRUCTION/BRIDGE PAINTING

4 BRIDGES/B-27-0020,0047,0052,0053

5010-01-41 JUNEAU STH-082 303 $0 - $99,999 $0 - $99,999 10/25/11 C MAUSTON, EAST STH 82 Deferred

UTL OPS/AMERICAN TRANSM/5010-01-71

ROOSEVELT STREET TO KENNEDY STREET

1693-25-26 KENOSHA NON-HWY 211 $0 - $99,999 $2,000,000 - $2,999,999 12/25/11 BUS REPLACEMENT Advanced
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KENOSHA TRANSIT CMAQ

7 GILLING BUSES

3200-01-22 KENOSHA USH-045 303 $500,000 - $749,999 $500,000 - $749,999 07/25/15 07/25/14 BRISTOL - UNION GROVE Advanced

RE / RECONSTRUCTION

STH 50 TO STH 11

1071-06-37 LA CROSSE - 303 $100,000 - $249,999 $100,000 - $249,999 01/01/11 WI/MN STATE LINE-US 53/INTERCHNG BR Deferred

1.07,1.08 & 1.23 M E ST LINE/PE RHB

FRENCH SLOUGH & I-90/B-32-48,49,51

1071-06-67 LA CROSSE IH -090 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/09/14 WI/MN STATE LINE-US 53/INTERCHNG BR Deferred

1.07,1.0 8&1.23 M E STATE LINE/BRHB

FRENCH SLOUGH & I-90/B-32-48,49,51

1071-06-77 LA CROSSE IH -090 303 $4,000,000 - $4,999,999 $13,000,000 - $13,999,999 09/09/14 09/09/14 WI/MN STATE LN-USH 53/STH 35 INTCHG Increase

CONST/PAVT REPL/B-32-48,49,51,52,75

ROUND LAKE BR TO BLACK RIVER BR

9155-05-00 LANGLADE STH-055 303 $0 - $99,999 $100,000 - $249,999 01/01/11 LANGLADE - PICKEREL Advanced

DESIGN/RESURFACE

SCHOOL ROAD TO CTH T

9030-09-71 LINCOLN STH-017 303 $0 - $99,999 $1,000,000 - $1,999,999 12/09/14 MERRILL - RHINELANDER Advanced

CONST/RESURFACE

CTH CCC TO DUMP ROAD

1226-07-00 MANITOWOC OFF-SYS 303 $0 - $99,999 $0 - $99,999 01/01/11 MANITOWOC-GREEN BAY Advanced

DESIGN/MISC

WAYSIDES 51 & 52

1226-07-71 MANITOWOC OFF-SYS 303 $0 - $99,999 $0 - $99,999 04/10/12 MANITOWOC-GREEN BAY Advanced

CONSTRUCT/MISC ROOF REPLACE

WAYSIDES 51 & 52

1009-41-12 MARATHON LOC-STR 303 $500,000 - $749,999 $500,000 - $749,999 06/25/20 06/25/12 STEVENS POINT - WAUSAU Advanced

JT PAYMENT

28TH AVENUE STORM SEWER PIPE

9535-05-00 MARATHON STH-097 303 $0 - $99,999 $100,000 - $249,999 01/01/11 STRATFORD - GOODRICH Advanced

DESIGN/RESURFACE

BLACK CREEK BRDGE TO TAYLOR CO LINE

6370-01-05 MARATHON STH-153 303 $0 - $99,999 $0 - $99,999 01/01/11 C MOSINEE, WESTERN, 4TH & MAIN Advanced

DESIGN/RESURFACE

RANGELINE ROAD TO PINE STREET
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1009-93-54 MARINETTE LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/14 06/25/15 COUNTRY MEADOWS RD Deferred

CN CROSSING SIGNALS & GATES

MARINETTE

9239-10-71 MARINETTE NON-HWY 209 $0 - $99,999 $100,000 - $249,999 06/25/12 BEECHER RAILYARD, THILMANY PAPERS Advanced

CONST/MISCTEA PROJECT

USH141 & CTH Z INTERSECT MCCONNELL

9239-10-50 MARINETTE OFF-SYS 209 $0 - $99,999 $100,000 - $249,999 06/25/12 BEECHER RAILYARD, THILMANY PAPERS Advanced

CONST/MISC TEA PROJECT

USH141 & CTH Z INTERSECT MCCONNELL

1430-00-10 MARQUETTE STH-082 303 $0 - $99,999 $100,000 - $249,999 01/01/11 MAUSTON - I39 Advanced

DESIGN/RESURFACE

ABBOT STREET TO I39

1228-25-70 MILWAUKEE IH -043 303 $45,000,000 - $49,999,999 $45,000,000 - $49,999,999 09/10/19 05/13/14 NORTH SOUTH FREEWAY Advanced

CONST/BRIDGE REHAB-DECK OVERLAY

HOWARD AVE TO VALLEY BRIDGE, BRIDGE

1228-25-90 MILWAUKEE IH -043 303 $500,000 - $749,999 $500,000 - $749,999 09/25/19 05/25/14 NORTH SOUTH FREEWAY Advanced

MIS/TRAFFIC MITIGATION

HOWARD AVE TO VALLEY BRIDGE, BRIDGE

1228-26-70 MILWAUKEE IH -043 303 $40,000,000 - $44,999,999 $40,000,000 - $44,999,999 09/10/19 02/12/13 VALLEY BRIDGE Advanced

CONST/BRIDGE REHAB-DECK OVERLAY

NATIONAL AVE TO MENOMONEE RIVER

1228-26-90 MILWAUKEE IH -043 303 $250,000 - $499,999 $250,000 - $499,999 09/25/19 04/25/13 VALLEY BRIDGE Advanced

MIS / TRAFFIC MITIGATION

NATIONAL AVE TO MENOMONEE RIVER

1030-20-83 MILWAUKEE IH -094 301 $9,000,000 - $9,999,999 $14,000,000 - $14,999,999 04/10/12 04/10/12 N-S FREEWAY Increase

RECONSTRUCTION

DREXEL AVE, BRIDGE, & RAMPS

1060-23-70 MILWAUKEE IH -094 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 09/10/19 09/09/14 EAST WEST FREEWAY Advanced

CONST/DECK REPLACEMENT

UNDERWOOD CR PRKWY & 121ST ST BRDGS

1060-27-00 MILWAUKEE IH -094 302 $0 - $99,999 $10,000,000 - $10,999,999 01/01/11 EAST WEST FREEWAY, CITY MILWAUKEE Advanced

PE/CORRIDOR STUDY

70TH ST TO 25TH ST

1060-36-90 MILWAUKEE IH -094 301 $0 - $99,999 $250,000 - $499,999 02/25/12 MILWAUKEE LFA LIGHTING - PHASE 1 Advanced

CONST/LIGHTING
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ZOO INTERCHANGE

1060-36-91 MILWAUKEE IH -094 301 $0 - $99,999 $750,000 - $999,999 05/25/14 MILWAUKEE LFA LIGHTING - PHASE 2 Advanced

CONST/LIGHTING

ZOO INTERCHANGE

1060-36-92 MILWAUKEE IH -094 301 $0 - $99,999 $100,000 - $249,999 02/25/12 MILWAUKEE LFA SIGNALS/SIGNS-PHASE 1 Advanced

CONST/SIGNALS, SIGNS

ZOO INTERCHANGE

1060-36-93 MILWAUKEE IH -094 301 $0 - $99,999 $250,000 - $499,999 05/25/14 MILWAUKEE LFA SIGNALS/SIGNS-PHASE 2 Advanced

CONST/SIGNALS, SIGNS

ZOO INTERCHANGE

1060-36-95 MILWAUKEE IH -094 301 $0 - $99,999 $100,000 - $249,999 11/25/11 MILW LFA LIGHT/SIGNALS/SIGNS-DESIGN Advanced

CONST/LIGHTING, SIGNALS, SIGNS

ZOO INTERCHANGE

1060-38-40 MILWAUKEE IH -094 301 $45,000,000 - $49,999,999 $35,000,000 - $39,999,999 03/25/12 07/25/12 ZOO IC, IH94 W LEG, WE ELECTRIC CON Decrease

UTILITY & RAILROAD

IH94, 124TH STREET TO IH 894

1300-13-70 MILWAUKEE IH -794 304 $0 - $99,999 $100 MILLION OR GREATER 03/12/13 HOAN BRIDGE, CITY OF MILWAUKEE Advanced

CONST/BRIDGE DECK REPLACEMENT

MILWAUKEE RVR TO LINCOLN AVE, PH 1

1300-13-71 MILWAUKEE IH -794 304 $0 - $99,999 $100 MILLION OR GREATER 03/12/13 HOAN BRIDGE, CITY OF MILWAUKEE Advanced

CONST/BRIDGE DECK REPLACEMENT

MILWAUKEE RVR TO LINCOLN AVE, PH 2

1300-13-72 MILWAUKEE IH -794 304 $0 - $99,999 $50,000,000 - $59,999,999 03/12/13 HOAN BRIDGE, CITY OF MILWAUKEE Advanced

CONST/BRIDGE REHAB/PAINTING

MILWAUKEE RVR TO LINCOLN AVE, PAINT

1090-07-23 MILWAUKEE IH -894 303 $0 - $99,999 $250,000 - $499,999 06/25/12 ZOO FREEWAY - WEST ALLIS Advanced

RE/BRIDGE DECK OVERLAY

CLEVELAND AV DAOTA BR B40-121,2

1100-03-79 MILWAUKEE IH -894 303 $0 - $99,999 $1,000,000 - $1,999,999 04/08/14 ZOO FREEWAY Advanced

CONST/BRIDGE REPLACEMENT, PRESERVAT

DAKOTA ST PED BRIDGE (B-40-0121)

1060-33-73 MILWAUKEE LOC-STR 301 $0 - $99,999 $10,000,000 - $10,999,999 09/10/13 ZOO IC, SWAN BLVD Advanced

CONST/BRIDGE REPLACEMENT

WATERTOWN PLANK RD TO USH 45

1060-33-78 MILWAUKEE LOC-STR 301 $0 - $99,999 $6,000,000 - $6,999,999 09/10/13 ZOO IC, 76TH ST BR OVR IH94 Advanced
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/BRIDGE REPLCMNT B-40-89

KEARNEY ST TO O'CONNER ST

1060-33-79 MILWAUKEE LOC-STR 301 $0 - $99,999 $500,000 - $749,999 09/09/14 ZOO IC, 73RD ST PED BR Advanced

CONST/BRIDGE REPLCMNT B-40-88

KEARNEY ST TO O'CONNER ST

1000-40-70 MILWAUKEE NON-HWY 203 $0 - $99,999 $17,000,000 - $19,999,999 02/14/12 AMTRAK TRAIN SHED Advanced

CONSTRUCT

1030-26-41 MILWAUKEE NON-HWY 301 $0 - $99,999 $0 - $99,999 08/25/11 01/25/12 N-S FRWY-S MILW CO RD Advanced

UTL / WE ENERGIES-GAS

MILWAUKEE SOUTH

1030-26-42 MILWAUKEE NON-HWY 301 $0 - $99,999 $0 - $99,999 01/25/12 N-S FREEWAY - S MILWAUKEE CO RDWY Advanced

UTIL/OAK CREEK SEWER & WATER UA

MILWAUKEE SOUTH

1030-26-43 MILWAUKEE NON-HWY 301 $0 - $99,999 $0 - $99,999 08/25/11 01/25/12 N-S FRWY-S MILW CO RD Advanced

UTL / AT&T WISCONSIN

MILWAUKEE SOUTH

1030-26-46 MILWAUKEE NON-HWY 301 $0 - $99,999 $0 - $99,999 08/25/12 01/25/12 N-S FRWY-S MILW CO RD Advanced

UTL / MMSD

MILWAUKEE SOUTH

1693-25-28 MILWAUKEE NON-HWY 211 $0 - $99,999 $10,000,000 - $10,999,999 12/25/11 EXPRESS BUS ROUTE Advanced

MILW CO DEPT TRANSP & PUBLIC WORKS

BAYSHORE-UW-DOWNTOWN-AIRPORT

1693-25-29 MILWAUKEE NON-HWY 211 $0 - $99,999 $5,000,000 - $5,999,999 12/25/11 EXPRESS BUS ROUTE Advanced

MILW CO DEPT TRANSP & PUBLIC WORKS

CAPITOL DR/DOWNER AVE-124TH TO UW

2984-43-70 MILWAUKEE NON-HWY 214 $1,000,000 - $1,999,999 $4,000,000 - $4,999,999 03/13/12 03/13/12 HANK AARON STATE TRAIL Increase

CONST/CONSTRUCT TRAIL

AIRLINE YARDS

2380-02-70 MILWAUKEE STH-024 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/11/14 09/13/16 JANESVILLE ROAD (STH 24) Deferred

CONST/RESURFACE

WAUKESHA COUNTY LINE TO 108TH ST

2060-10-70 MILWAUKEE STH-038 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/12/16 09/09/14 HOWELL AVE - CITY MILWAUKEE Advanced

CONST/RECONSTRUCTION

GRANGE AVENUE TO LAYTON AVENUE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 10

November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1060-33-75 MILWAUKEE STH-100 301 $0 - $99,999 $35,000,000 - $39,999,999 09/10/13 ZOO INTERCHANGE, IH-94 Advanced

CONST/BRIDGE REPLACEMENT

UPRR & STH 100 BR OVR IH-94 & HAST

2030-09-71 MILWAUKEE STH-100 303 $0 - $99,999 $1,000,000 - $1,999,999 03/12/13 SILVER SPRING DR, CITY MILWAUKEE Advanced

CONST/RESURFACE

118TH CT TO MAYFAIR ROAD

1360-09-70 MILWAUKEE STH-145 303 $12,000,000 - $12,999,999 $8,000,000 - $8,999,999 09/11/12 09/11/12 FOND DU LAC FREEWAY, CITY OF MILW Decrease

CONST / BRIDGE REDECK

VARIOUS BRIDGES

1060-33-71 MILWAUKEE STH-181 301 $0 - $99,999 $2,000,000 - $2,999,999 04/09/13 ZOO IC, GLENVIEW AVE Advanced

CONST/RECONSTRUCT NO ADD'L LANES

BLUEMOUND RD TO WISCONSIN AVE

2265-16-70 MILWAUKEE STH-241 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 09/08/15 09/09/14 27TH ST, CITY OF FRANKLIN/OAK CREEK Advanced

CNST/RECONSTRUCT W/ ADDITIONAL LANE

W DREXEL AVE TO COLLEGE AVE(CTH ZZ)

1009-00-21 MILWAUKEE VAR-HWY 217 $0 - $99,999 $0 - $99,999 08/28/11 12/25/11 West Milwaukee Educ/Enf Program Advanced

Bike/Ped Educ/Enf

Village of West Milwaukee

1077-02-03 MONROE IH -090 303 $0 - $99,999 $500,000 - $749,999 01/01/11 SPARTA - TOMAH Advanced

DESIGN/MILL & OVERLAY

STH 16 TO CTH M

0690-03-28 NORTHEAST REGION WIDE NON-HWY 303 $9,000,000 - $9,999,999 $12,000,000 - $12,999,999 04/25/12 04/25/12 REAL ESTATE LOE Increase

DISTRICT 3 LEVEL OF EFFORT

1000-08-59 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 12/25/11 NW REGION WIDE ACCIDENT ANALYSIS Advanced

/SAFETY STUDY

REGION COLLECTOR ROUTES

1150-60-71 OCONTO USH-041 303 $11,000,000 - $11,999,999 $3,000,000 - $3,999,999 11/13/18 07/08/14 GREEN BAY-OCONTO Advanced

RW-NO

USH 141-KRUEGGERS QUARRY ROAD

1150-62-00 OCONTO USH-041 303 $0 - $99,999 $250,000 - $499,999 01/01/11 GREEN BAY-OCONTO Advanced

DESIGN/PVRPLA ASPHALTIC SURFACE

USH 141-KRUEGGERS QUARRY ROAD

1009-39-44 OUTAGAMIE VAR-HWY 305 $0 - $99,999 $250,000 - $499,999 05/08/12 EXPOXY PAVEMENT MARKING Advanced

CONST-MISC



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 11

November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

VARIOUS HIGHWAYS REGION WIDE

1229-04-00 OZAUKEE IH -043 302 $0 - $99,999 $5,000,000 - $5,999,999 01/01/11 NORTH SOUTH FREEWAY, CITY MILWAUKEE Advanced

PE/CORRIDOR STUDY

SILVER SPRING DR TO STH 60

1450-03-70 OZAUKEE IH -043 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 03/11/14 09/10/19 NORTH SOUTH FREEWAY (NB) Deferred

CONST/DIAMOND GRIND

STH 32 TO NORTH OZAUKEE COUNTY LINE

1450-03-71 OZAUKEE IH -043 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 03/11/14 09/10/19 NORTH SOUTH FREEWAY (SB) Deferred

CONST/DIAMOND GRIND

STH 32 TO NORTH OZAUKEE COUNTY LINE

1450-16-90 OZAUKEE IH -043 303 $0 - $99,999 $0 - $99,999 02/25/12 NORTH SOUTH FREEWAY Advanced

CONST/TRAFFIC MITIGATION

STH 32 TO N OZAUKEE COUNTY LINE

7891-05-75 PIERCE CTH-CC 206 $1,000,000 - $1,999,999 $0 - $99,999 04/25/12 01/01/11 DEACTIVATE WAVERLY-SPRING VALLEY RD Deferred

CONST/RESURF/LFA

CTH G WEST - STH 29

7887-03-73 PIERCE CTH-F 206 $750,000 - $999,999 $4,000,000 - $4,999,999 03/13/12 04/10/12 PRESCOTT - HUDSON ROAD Increase

CONST/RECONSTRUCT

CTH FF - 820TH AVENUE

7885-03-70 PIERCE CTH-J 206 $2,000,000 - $2,999,999 $0 - $99,999 04/25/12 01/01/11 DEACTIVATE STH 65 - USH 63 ROAD Deferred

CONST/PAVEMENT REPLACEMENT/LFA

STH 65 - USH 63

7885-05-70 PIERCE CTH-Y 206 $500,000 - $749,999 $0 - $99,999 04/25/12 01/01/11 DEACTIVATE USH 63 - CTH M ROAD Deferred

CONST/PAVEMENT REPLACEMENT/LFA

USH 63 - ST CROIX COUNTY LINE

1530-02-22 PIERCE USH-010 303 $250,000 - $499,999 $250,000 - $499,999 08/25/18 02/25/13 V ELLSWORTH, MAIN STREET Advanced

REAL ESTATE/RECOND/INTERS IMPRVMNT

PIETY STREET INTERSECTION

1610-44-00 PRICE STH-013 303 $0 - $99,999 $0 - $99,999 01/01/11 PRENTICE - PARK FALLS Advanced

DESIGN/RESURFACE

HAY CREEK BRIDGES TO ASPEN ROAD

9240-10-00 PRICE STH-182 303 $0 - $99,999 $250,000 - $499,999 01/01/11 PARK FALLS - SPRINGSTEAD Advanced

DESIGN/RESURFACE

SAUNDERS AVENUE TO IRON CO LINE

1030-11-41 RACINE NON-HWY 301 $0 - $99,999 $0 - $99,999 08/25/20 05/25/13 N-S FREEWAY Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 12

November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

UTL/AT&T WISCONSIN

CTH K INTERCHANGE

2440-09-20 RACINE STH-020 303 $100,000 - $249,999 $100,000 - $249,999 07/25/15 07/25/14 WASHINGTON AVE, CITY OF RACINE Advanced

RE/RECONSTRUCT

ROOSEVELT AVE TO LATHROP AVE

2440-10-20 RACINE STH-020 303 $250,000 - $499,999 $250,000 - $499,999 07/25/15 07/25/14 WASHINGTON AVE, CITY OF RACINE Advanced

RE/RECONSTRUCT

LATHROP AVE TO WEST BLVD

2290-17-70 RACINE STH-038 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 09/08/15 09/09/14 NORTHWESTERN AVE, CITY OF RACINE Advanced

CONST/RECONSTRUCT

GOLF AVENUE TO MEMORIAL DRIVE

5190-07-60 RICHLAND STH-060 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/09/14 12/08/15 BOSCOBEL - GOTHAM Deferred

CONST OPS/MILL & OVERLAY ASPHALT

SLEEPY HOLLOW ROAD TO PUBLIC RDSIDE

5190-07-71 RICHLAND STH-060 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/09/14 12/08/15 STH 80 - SLEEPY HOLLOW ROAD Deferred

CONST OPS/MILL&OVERLAY

STH 80 EAST TO SLEEPY HOLLOW RD

5190-07-72 RICHLAND STH-060 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/09/14 12/08/15 BOSCOBEL - GOTHAM Deferred

CONST OPS/GRADE, BASE & SURFACE

PUBLIC ROADSIDE TO USH 14

9180-23-01 SHAWANO STH-022 303 $0 - $99,999 $0 - $99,999 01/01/11 C SHAWANO, S MAIN & E GREEN BAY STR Advanced

DESIGN/RESURFACE

CTH B - ZINGLER & CTH HHH - CTH BE

6580-12-00 SHAWANO STH-156 303 $0 - $99,999 $0 - $99,999 01/01/11 CLINTONVILLE - HOWARD Advanced

DESIGN/RESURFACE

NAVARINO ROAD TO NICHOLS ROAD

1600-22-01 SHAWANO USH-045 303 $0 - $99,999 $100,000 - $249,999 01/01/11 CLINTONVILLE - WITTENBERG Advanced

DESIGN/RESURFACE

GOLLNOW ROAD TO MENZEL ROAD

1440-27-71 SHEBOYGAN STH-023 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/10/15 03/11/14 FOND DU LAC - SHEBOYGAN Advanced

R/W - NO

STH 23 & CTH Y INTERCHANGE

1000-45-37 SOUTHWEST REGION WIDE VAR-HWY 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/25/11 ROADWAY MAINT/SHRM/FY 12 LOE Deferred

RDMTN

VARIOUS STH/DISTRICT WIDE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 13

November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1020-01-07 ST. CROIX IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/11 HUDSON - BALDWIN Advanced

DESIGN/RESURFACING

STH 65 TO CTH T (EB & WB)

1020-03-11 ST. CROIX IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/11 HUDSON - BALDWIN Advanced

DESIGN/RESURFACING

USH 12 TO STH 65 (EB & WB)

1021-01-20 ST. CROIX IH -094 303 $0 - $99,999 $1,000,000 - $1,999,999 09/25/13 BALDWIN - MENOMONIE Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

STH 128 BRIDGE B-55-0021

1021-01-22 ST. CROIX IH -094 303 $0 - $99,999 $250,000 - $499,999 09/25/13 HUDSON - BALDWIN Advanced

REAL ESTATE ACQ/BRIDGE REPLACEMENT

CTH T BRIDGE B-55-0042

1550-03-95 ST. CROIX USH-063 303 $0 - $99,999 $0 - $99,999 08/25/12 V BALDWIN, TENTH AVENUE Advanced

CONSTR/SAFETY/MISC/EVP INSTALLATION

FIVE SIGNALIZED INTERSECTIONS

1000-99-50 STATEWIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/25/12 WINTER WEATHER BRIDGE ANALYSIS Advanced

HSIP

UW TOPS LAB

8896-05-03 TAYLOR CTH-M 206 $0 - $99,999 $0 - $99,999 01/01/11 STH 73 - STH 13 (FR 13) Deferred

DESIGN/RECONSTRUCTION

WINTER SPORTS ROAD - RICHTER ROAD

1009-00-29 TAYLOR LOC-STR 217 $0 - $99,999 $0 - $99,999 08/25/08 12/25/11 Rib Lake SRTS Educ/Enc Advanced

Bicycle/ped Educ/Enc

Rib Lake School District

1022-02-64 TREMPEALEAU IH -094 303 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 11/12/13 11/12/13 EAU CLAIRE - OSSEO Increase

CONSTRUCTION/ROADWAY MAINTENANCE

CTH NN TO EAST COUNTY LINE

1023-07-02 TREMPEALEAU IH -094 303 $0 - $99,999 $500,000 - $749,999 01/01/11 EAU CLAIRE - OSSEO Advanced

DESIGN/4 BRIDGE REPLACEMENTS

CTH NN & BUFFALO RIVER E & WB BRDGS

1090-15-92 WALWORTH IH -043 303 $0 - $99,999 $0 - $99,999 01/25/12 ROCK FREEWAY NB Advanced

CONST/TRAFFIC MITIGATION

USH 12 TO STH 83

3325-01-71 WALWORTH STH-067 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/09/14 09/08/15 WILLIAMS BAY - ELKHORN Deferred

CONST / RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 14

November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1000' N STH 50 TO COMMERCE DRIVE

1080-12-71 WALWORTH USH-012 303 $0 - $99,999 $5,000,000 - $5,999,999 03/11/14 LAKE GENEVA - ELKHORN Advanced

CONST/BRIDGE REHAB

STH 50 INTERCHANGE

1080-13-70 WALWORTH USH-012 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 09/08/15 09/09/14 LAKE GENEVA - ELKHORN Advanced

CONST/BRIDGE REPLACEMENT

CTH NN OVERPASS B-64-0035/36

3150-05-70 WALWORTH USH-014 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/11/14 09/08/15 WHITEWATER TO CHICAGO RD (USH 14) Deferred

CONST/RECONSTRUCTION

SOUTH OF IH 43 TO STH 11

1009-92-72 WASHINGTON LOC-STR 207 $0 - $99,999 $0 - $99,999 06/25/13 SCENIC ROAD Advanced

WCL CWT CIRCUITRY UPGRADE

Town of Polk

2310-10-90 WASHINGTON STH-060 303 $0 - $99,999 $0 - $99,999 03/25/12 SLINGER TO GRAFTON RD Advanced

TRAFFIC MITIGATION

USH 41 TO USH 45

2475-00-70 WASHINGTON STH-145 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/08/15 09/09/14 ORCHARD ROAD, VILLAGE OF GERMANTOWN Advanced

CONST / RECONSTRUCTION

DONGES BAY ROAD INTERSECTION

1380-00-70 WASHINGTON STH-167 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/08/15 09/09/14 MEQUON ROAD, VILLAGE OF GERMANTOWN Advanced

CONST/RECONSTRUCTION

COUNTRY AIRE DR INTERSECTION

1090-19-90 WAUKESHA IH -043 303 $0 - $99,999 $0 - $99,999 12/25/11 ROCK FREEWAY Advanced

CONST/TRAFFIC MITIGATION

STH 164 TO MORELAND ROAD

1090-23-70 WAUKESHA IH -043 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 01/14/14 09/13/16 ROCK FREEWAY Deferred

CONST/RECONSTRUCT I/C (NO BRIDGE)

STH 164 INTERCHANGE

1060-38-70 WAUKESHA IH -094 303 $500,000 - $749,999 $500,000 - $749,999 08/11/15 08/12/14 E-W FREEWAY Advanced

CONST / BRIDGE REHAB

DOUSMAN RD & GOLDEN LAKE RD(CTH BB)

1009-92-47 WAUKESHA LOC-STR 207 $100,000 - $249,999 $100,000 - $249,999 06/25/14 COLGATE ROAD Deferred

UP Crossing Signals & Gates

VILLAGE OF SUSSEX

1330-10-71 WAUKESHA STH-016 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 08/11/15 09/09/14 STH 16 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 15

November Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/RESCONST

STH 83 & STH 16 INTERCHANGE

2200-16-71 WAUKESHA USH-018 303 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 11/11/14 09/13/16 MORELAND BLVD Deferred

Const/Resurface

MANHATTAN DRIVE TO I-94

1100-26-90 WAUKESHA USH-041 303 $0 - $99,999 $0 - $99,999 02/25/12 BRIDGE PAINTING Advanced

CONST / TRAFFIC MITIGATION

USH 41/45 PEDESTRIAN BRIDGE

0690-04-14 WAUPACA LOC-STR 303 $250,000 - $499,999 $250,000 - $499,999 01/01/11 WAUPACA BYPASS Deferred

P/E  PARENT ID FY01 6898-04-01

USH 10/STH 22 & 54/CTH A INTERCHGE

6220-03-04 WAUPACA STH-054 303 $0 - $99,999 $0 - $99,999 01/01/11 WAUPACA - NEW LONDON Advanced

DESIGN/RESURFACE

E JCT STH 22 TO ROYALTON OVERHEAD

6170-00-00 WAUSHARA STH-021 303 $0 - $99,999 $100,000 - $249,999 01/01/11 COLOMA - REDGRANITE Advanced

DESIGN/RESURFACE

I39 TO STH 22

6150-02-74 WAUSHARA STH-022 303 $0 - $99,999 $100,000 - $249,999 08/14/12 C WAUTOMA, CAMBRIDGE STREET Advanced

BIRD CREEK INSLOPE RESTORATION

16TH DRIVE TO W PRAIRIE STREET

1120-10-85 WINNEBAGO LOC-STR 302 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/13/12 04/10/12 STH 26 - BREEZEWOOD LANE Advanced

POBEREZNY ROAD

STH 26 - STH 21

6190-23-30 WINNEBAGO STH-116 303 $0 - $99,999 $0 - $99,999 01/01/11 MAIN STREET, VILLAGE OF WINNECONNE Advanced

DESIGN/RDMTN

9TH STREET-13TH AVENUE

7513-00-81 WOOD STH-054 303 $0 - $99,999 $2,000,000 - $2,999,999 08/12/14 CITY POINT - WISCONSIN RAPIDS Advanced

CONST/RESURFACE

CTH ZZ - STH 80



Project County Hwy Prg Orig Estimate Curr Estimate
Orig 
Sched

Curr 
Sched Title/Concept/Limit Reason

0000-00-01 Statewide Non Hwy DNR $7,000,000-$7,999,999 $7,000,000-$7,999,999 12/20/2011
Recreational Trails 
Program/FY2012/Trail Construction, 
Education, Administration

Advanced
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