
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 1

May Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 1

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1060-33-21 $6,000,000 - $6,999,999 $0 - $99,999 04/25/11 Deferred

1180-08-03 ASHLAND USH-002 303 $0 - $99,999 $500,000 - $749,999 01/01/11 C ASHLAND, LAKE SHORE DRIVE Advanced

DESIGN/PAVEMENT REPLACEMENT

STUNTZ AVENUE TO 36TH AVENUE

1570-02-05 BARRON USH-008 303 $0 - $99,999 $250,000 - $499,999 01/01/11 V TURTLE LAKE, USH 8 Advanced

DESIGN/SAFETY/RECST/ROUNDABOUT

USH 63 EAST JUNCTION INTERSECTION

8150-16-60 BAYFIELD STH-027 303 $0 - $99,999 $0 - $99,999 09/25/10 06/25/12 HAYWARD - BRULE Advanced

ROAD MNTNC/BRUSH CLEARING

SOUTH COUNTY LN TO WEST COUNTY LN

9202-08-83 BROWN LOC-STR 302 $0 - $99,999 $3,000,000 - $3,999,999 07/14/15 07/09/13 DEPERE - SUAMICO Advanced

WETLAND MITIGATION SITE (V2)

WIS 29 RELOCATION US 41-CTH J

9202-07-52 BROWN STH-029 302 $0 - $99,999 $0 - $99,999 01/25/11 12/25/11 DEPERE - SUAMICO Advanced

CTH J-CTH EB GBMSD UA #209

WIS 29 RELO FROM WIS 41-CTH J

9202-07-89 BROWN STH-029 302 $3,000,000 - $3,999,999 $0 - $99,999 07/09/13 07/14/15 DEPERE - SUAMICO Deferred

STH 29 CLEARING & GRUBBING PHASE 1

STH 29 RELOCATION US 41 - CTH J

9202-08-53 BROWN STH-029 302 $0 - $99,999 $0 - $99,999 07/25/12 DEPERE - SUAMICO Advanced

CTH EB/CN RR-TRACK SPUR REPLACEMENT

WIS29 RELO US41-CTH J CN RR TRCK WK

9202-08-87 BROWN STH-029 302 $0 - $99,999 $0 - $99,999 07/10/12 DEPERE - SUAMICO Advanced

TRACK SPUR REPLACEMENT

WIS29 RELO US41-CTH J CN RR TRCK WK

9202-10-71 BROWN STH-029 303 $7,000,000 - $7,999,999 $7,000,000 - $7,999,999 01/13/15 12/09/14 SHAWANO-GREEN BAY Advanced

R/W-NO

WCL-CTH J

4085-38-21 BROWN STH-057 303 $0 - $99,999 $250,000 - $499,999 09/25/13 VILLAGE OF ALLOUEZ, RIVERSIDE DRIVE Advanced

RE/RECST EXISTING URBAN ST

SCPL-DERBY LANE

1130-44-00 BROWN USH-041 303 $0 - $99,999 $500,000 - $749,999 03/25/12 APPLETON - GREEN BAY Advanced

DESIGN/RESURFACE USH 41



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 2

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

STH 55 - CTH F

1133-03-45 BROWN USH-041 302 $0 - $99,999 $0 - $99,999 08/25/11 DE PERE - SUAMICO Advanced

TIME WARNER CABLE

MORRIS AVE - MEMORIAL DRIVE

1133-03-46 BROWN USH-041 302 $0 - $99,999 $250,000 - $499,999 12/25/11 DE PERE - SUAMICO Advanced

MASON ST / STH 54 INTCHG

MORRIS AVENUE - MEMORIAL DRIVE

4580-08-60 CALUMET STH-114 303 $0 - $99,999 $0 - $99,999 05/25/11 NEENAH-HILBERT Advanced

CONST/RDMTN CRACK FILLING

STH 55-STH 32

4670-06-40 CALUMET STH-114 303 $0 - $99,999 $0 - $99,999 09/25/11 MENASHA-SHERWOOD Advanced

CONST/MISC UTILITY TDS TELECOM

STH 114 INTERSECTION STH 55

1500-32-41 CALUMET USH-010 303 $0 - $99,999 $0 - $99,999 09/25/12 APPLETON-MANITOWOC Advanced

CONST/MISC-UTILITY/TDS TELECOM

USH 10 & STH 32/57 INTERSECTION

8620-02-72 CHIPPEWA STH-040 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 04/14/15 03/13/12 ELK MOUND - BLOOMER Advanced

CONSTR/ROAD MNTNC/ PM APPR 20090127

CTH M TO USH 53

8620-02-75 CHIPPEWA STH-040 303 $250,000 - $499,999 $250,000 - $499,999 04/14/15 03/13/12 ELK MOUND - BLOOMER Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

HAY CREEK BRIDGE B-09-0380

8620-07-03 CHIPPEWA STH-040 303 $0 - $99,999 $0 - $99,999 01/01/11 BLOOMER - BRUCE Advanced

DESIGN/SAFETY/RECONST/ROUNDABOUT

STH 64 WEST JUNCTION INTERSECTION

8906-01-71 CHIPPEWA TWN-RD 205 $100,000 - $249,999 $0 - $99,999 08/25/11 TOWN AUBURN, 30TH STREET Deferred

0.1 MILE NORTH JUNCTION CTH M

SAND CREEK BRIDGE:B-09-0290

3060-02-00 COLUMBIA STH-073 303 $0 - $99,999 $100,000 - $249,999 01/01/11 IH 39 - COLUMBUS Advanced

DESIGN/PVRPLA STH 73 & RAMP TRMNLS

USH 151 SOUTH JCT INTERCHANGE AREA

1661-05-22 CRAWFORD STH-035 303 $250,000 - $499,999 $250,000 - $499,999 11/25/14 11/25/16 MARQUETTE RD, PRAIRIE DU CHIEN Deferred

RIGHT OF WAY OPER (STATE)

WASHINGTON ST TO CLIFFWOOD DR, PDC

5992-06-57 DANE CTH-D 206 $0 - $99,999 $1,000,000 - $1,999,999 02/14/12 CITY OF MADISON, FISH HATCHERY ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 3

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OPS/PAVEMENT REPLACEMENT

EMIL STREET TO WINGRA DRIVE

5896-00-02 DANE CTH-M 206 $0 - $99,999 $100,000 - $249,999 01/01/11 CTH D - CTH MM Advanced

DESIGN/INTERSECTION IMPROVEMENTS

CTH MM INTERSECTION

5896-00-70 DANE CTH-M 206 $0 - $99,999 $1,000,000 - $1,999,999 03/13/12 CTH D - CTH MM Advanced

CONST OPS/INTERSECTION IMPROVEMENTS

CTH MM INTERSECTION

5992-09-82 DANE CTH-M 206 $0 - $99,999 $9,000,000 - $9,999,999 02/11/14 C OF MADISON, CTH M Advanced

CONST OPS/RECONSTRUCTION

CROSS COUNTRY ROAD TO CTH PD

5992-08-79 DANE CTH-MS 206 $7,000,000 - $7,999,999 $10,000,000 - $10,999,999 12/13/11 02/14/12 CITY OF MADISON, UNIVERSITY AVENUE Increase

CONST OPS / RECONSTRUCTION

ALLEN BLVD - SEGOE ROAD

5993-00-81 DANE CTH-Q 206 $0 - $99,999 $250,000 - $499,999 02/11/14 CITY OF MIDDLETON, ALLEN BLVD Advanced

CONST OPS/RESURFACING

UNIVERSITY AVENUE TO LAKE STREET

5992-09-11 DANE LOC-STR 206 $0 - $99,999 $4,000,000 - $4,999,999 02/11/14 CITY OF MADISON, E JOHNSON STREET Advanced

CONST OPS/RECONSTRUCTION

N BUTLER STREET TO FIRST STREET

5992-08-22 DANE NON-HWY 206 $0 - $99,999 $100,000 - $249,999 03/25/13 PLANNING ACTIVITY Advanced

FUNDING FOR CALANDAR YEAR 2013

MADISON AREA MPO

5992-08-23 DANE NON-HWY 206 $0 - $99,999 $100,000 - $249,999 03/25/14 PLANNING ACTIVITY Advanced

FUNDING FOR CALANDAR YEAR 2014

MADISON AREA MPO

5992-08-24 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 03/25/13 RIDESHARE COORDINATOR Advanced

FUNDING FOR CALENDAR YEAR 2013

MADISON AREA MPO

5992-08-25 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 03/25/14 RIDESHARE COORDINATOR Advanced

FUNDING FOR CALENDAR YEAR 2014

MADISON AREA MPO

5992-08-26 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 06/25/12 PEDESTRIAN BIKE SAFETY EDUCATION Advanced

FUNDING FOR CALENDAR YEAR 2012

CITY OF MADISON



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Orig
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5992-08-27 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 06/25/13 PEDESTRIAN BIKE SAFETY EDUCATION Advanced

FUNDING FOR CALENDAR YEAR 2013

CITY OF MADISON

5992-08-28 DANE NON-HWY 206 $0 - $99,999 $0 - $99,999 06/25/14 PEDESTRIAN BIKE SAFETY EDUCATION Advanced

FUNDING FOR CALENDAR YEAR 2014

CITY OF MADISON

3070-00-02 DANE STH-073 303 $0 - $99,999 $1,000,000 - $1,999,999 11/25/11 IH 39 - IH 94 Advanced

PE//RECONDITION ROADWAY

0.3MI N PIERCE ROAD TO USH 12

3070-00-72 DANE STH-073 303 $0 - $99,999 $9,000,000 - $9,999,999 12/09/14 IH 39 - IH 94 Advanced

CONST OPS//RECONDITION ROADWAY

0.3MI N PIERCE ROAD TO USH 12

1009-10-19 DANE USH-012 305 $0 - $99,999 $0 - $99,999 01/01/11 C MADISON, SOUTH MADISON BELTLINE Advanced

DESIGN/BRIDGE REPAIRS/0077-01-36

SEMINOLE HIGHWAY BRIDGE B-13-0264

1009-10-69 DANE USH-012 305 $0 - $99,999 $0 - $99,999 07/12/11 C MADISON, SOUTH MADISON BELTLINE Advanced

CONST OPS/BRIDGE REPAIRS/0077-01-36

SEMINOLE HIGHWAY BRIDGE B-13-0264

5156-05-20 DANE USH-014 303 $0 - $99,999 $0 - $99,999 07/25/11 MADISON - OREGON Advanced

R/E OPS

CTH MM INTERCHANGE

5845-01-05 DANE USH-051 303 $0 - $99,999 $500,000 - $749,999 01/01/11 STOUGHTON - MADISON Advanced

PE//REPLACE PAVEMENT

STH 138 TO TOWN RD/QUAM RD TO CTH B

5845-01-60 DANE USH-051 303 $0 - $99,999 $100,000 - $249,999 07/25/11 STOUGHTON - MADISON Advanced

LFA//ASPHALT OVERLAY

QUAM DRIVE TO CTH B

5845-01-75 DANE USH-051 303 $0 - $99,999 $4,000,000 - $4,999,999 08/13/13 STOUGHTON - MADISON Advanced

CONST OPS//REPLACE PAVEMENT

STH 138 TO TOWN RD/QUAM RD TO CTH B

5992-09-74 DANE USH-151 303 $0 - $99,999 $0 - $99,999 06/25/12 E WASHINGTON AVE, CITY OF MADISON Deferred

TOIP PARTICIPATING/5992-09-70

THIERER ROAD TO EAST SPRING DRIVE

1370-12-60 DODGE STH-016 303 $0 - $99,999 $100,000 - $249,999 07/25/11 WATERTOWN BYPASS Advanced

LFA/MEDIAN CUT
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Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Orig
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BOULDER ROAD INTERSECTION

3889-00-21 DODGE STH-060 303 $0 - $99,999 $0 - $99,999 03/25/11 LOWELL - HARTFORD Deferred

R/E OPERATIONS

CTH E INTERSECTION

3889-00-71 DODGE STH-060 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 05/08/12 LOWELL - HARTFORD Deferred

CONST OPS/INTERSECTION IMPROVEMENTS

CTH E INTERSECTION

4140-20-22 DOOR - 303 $0 - $99,999 $0 - $99,999 12/25/11 GREEN BAY RD, CITY OF STURGEON BAY Deferred

CTH MM - E JORNS ROAD

7220-01-01 DUNN STH-025 303 $0 - $99,999 $0 - $99,999 01/01/11 C MENOMONIE, BROADWAY STREET Advanced

DESIGN/RESURFACING

24TH AVENUE TO 11TH AVENUE

1022-00-10 EAU CLAIRE IH -094 303 $0 - $99,999 $0 - $99,999 01/01/11 EAU CLAIRE - OSSEO Advanced

DESIGN/BRIDGE PAINTING

USH 53 NB B-18-0035 & SB B-18-0036

1024-00-20 EAU CLAIRE IH -094 303 $0 - $99,999 $0 - $99,999 06/25/11 DEACTIVATED MENOMONIE - EAU CLAIRE Deferred

REAL ESTATE ACQUISITION

CTH E & C BRGS B-18-0019,20,21 & 22

1420-24-00 FOND DU LAC - 303 $0 - $99,999 $0 - $99,999 01/01/11 FOND DU LAC BYPASS Deferred

R/W - NO

DUCHARME INTERSECTION

3360-12-00 FOND DU LAC - 303 $100,000 - $249,999 $0 - $99,999 01/01/11 BYRON - FOND DU LAC Deferred

DESIGN/RECOND

CTH F-USH 151 BYPASS

3824-01-72 FOND DU LAC NON-HWY 206 $100,000 - $249,999 $100,000 - $249,999 05/10/11 12/13/11 WILD GOOSE PRAIRIE TRAIL CONNECTION Advanced

RW-NO

HICKORY TO MORRIS

1420-24-71 FOND DU LAC USH-151 303 $100,000 - $249,999 $100,000 - $249,999 06/25/11 01/09/18 FOND DU LAS BYPASS Deferred

DUCHAME INTERSECTION

5606-00-61 GREEN STH-092 303 $0 - $99,999 $100,000 - $249,999 07/25/11 BELLEVILLE - BROOKLYN Advanced

LFA//CRACKFILLING

DANE COUNTY LINE TO USH 14

5245-00-65 IOWA STH-023 303 $0 - $99,999 $0 - $99,999 03/25/11 06/25/11 STH 11 - MINERAL POINT Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 6
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST OP//LFA SEAL COAT

S CO LINE TO BREWERY CREEK BRIDGE

1175-18-40 IRON USH-051 303 $0 - $99,999 $0 - $99,999 05/25/11 TOWN OF MERCER Deferred

UTILITY RELOCATION/XCEL

BEACHWAY DRIVE - CTH J

1175-18-42 IRON USH-051 303 $0 - $99,999 $0 - $99,999 05/25/11 TOWN OF MERCER Deferred

UTILITY RELOCATION/WE ENERGY

BEACHWAY DRIVE - CTH J

1023-07-60 JACKSON IH -094 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/08/19 05/13/14 OSSEO - BLACK RIVER FALLS Advanced

CONSTRUCTION/BRIDGE PAINTING

4 BRIDGES/B-27-0020,0047,0052,0053

3050-02-32 JEFFERSON STH-019 303 $0 - $99,999 $0 - $99,999 01/01/11 SUN PRAIRIE - WATERTOWN Advanced

PE//MAINT MILL & OVERLAY

B-28-72 TO JACKSON STREET

3050-02-62 JEFFERSON STH-019 303 $0 - $99,999 $100,000 - $249,999 07/09/13 SUN PRAIRIE - WATERTOWN Advanced

CONST OPS//MAINT MILL & OVERLAY

B-28-72 TO JACKSON STREET

5020-05-42 JUNEAU STH-058 303 $0 - $99,999 $0 - $99,999 05/25/11 US 12/16&STH 58/82 INTERSCT,MAUSTON Deferred

UTL OPS/LEVEL OF EFFORT

STATE & UNION STREET INTERSECTION

3732-00-70 KENOSHA USH-045 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/10/13 08/09/16 USH 45 Deferred

CONST/INTERSECTION MODIFICATION

CTH K INTERSECTION

7575-01-03 LA CROSSE STH-016 303 $0 - $99,999 $750,000 - $999,999 01/01/11 LACROSSE - SPARTA Advanced

PE//GRADE, BASE, AND SURFACE

GILLETTE STREET TO STH 157

7575-01-04 LA CROSSE STH-016 303 $0 - $99,999 $500,000 - $749,999 01/01/11 LACROSSE - SPARTA Advanced

PE//GRADE, BASE, AND SURFACE

STH 157 TO SOUTH KINNEY COULEE ROAD

7575-01-60 LA CROSSE STH-016 303 $0 - $99,999 $1,000,000 - $1,999,999 01/08/13 LACROSSE - SPARTA Advanced

CONST OPS//JOINT REPAIR & OVERLAYS

GILLETTE STREET TO STH 157

7575-01-61 LA CROSSE STH-016 303 $0 - $99,999 $1,000,000 - $1,999,999 01/14/14 LACROSSE - SPARTA Advanced

CONST OPS//JOINT REPAIR & OVERLAY

STH 157 TO S KINNEY COULEE ROAD



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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7575-01-62 LA CROSSE STH-016 303 $0 - $99,999 $2,000,000 - $2,999,999 11/11/14 LACROSSE - SPARTA Advanced

CONST OPS//JOINT REPAIR & OVERLAY

LACROSSE STREET TO GILLETTE STREET

9650-16-61 LANGLADE STH-047 303 $0 - $99,999 $100,000 - $249,999 07/09/13 NEOPIT - ANTIGO Advanced

CONST/PREVENTIVE MAINTENANCE

W BR RED RIVER CULVERT EXTENSION

2160-15-00 MILWAUKEE CTH-U 206 $0 - $99,999 $100,000 - $249,999 01/01/11 S 76TH STREET Advanced

PE/INTERSECTION MODIFICATIONS

INTS WITH EDGERTON & LAYTON AVE

2160-15-70 MILWAUKEE CTH-U 206 $0 - $99,999 $500,000 - $749,999 05/13/14 S 76TH STREET Advanced

CONST/INTERSECTION MODIFICATIONS

INTS WITH EDGERTON & LAYTON AVE

1060-33-24 MILWAUKEE IH -094 303 $0 - $99,999 $2,000,000 - $2,999,999 05/25/11 ZOO INTERCHANGE, IH 94 Advanced

RE/

124TH STREET TO 70TH STREET

1302-00-71 MILWAUKEE NON-HWY 214 $0 - $99,999 $500,000 - $749,999 04/10/12 BAYVIEW - DOWNTOWN BIKEWAY Advanced

CONST/IMPROVEMENTS

VARIOUS STREETS

2032-02-40 MILWAUKEE STH-100 303 $0 - $99,999 $0 - $99,999 05/25/11 MAYFAIR ROAD  **DEACTIVATED** Deferred

UTIL/WE ENERGIES-ELECTRIC

WALNUT ROAD TO BURLEIGH STREET

2032-02-41 MILWAUKEE STH-100 303 $0 - $99,999 $0 - $99,999 05/25/11 MAYFAIR ROAD  **DEACTIVATED** Deferred

UTIL/WE ENERGIES-GAS

WALNUT ROAD TO BURLEIGH STREET

1030-20-91 MILWAUKEE STH-794 303 $4,000,000 - $4,999,999 $250,000 - $499,999 04/13/10 08/25/11 N-S FRWY MILW CO TRAFFIC MITIGATION Advanced

MIS/2ND TRAFFIC MITIGATION

STH 794/OKLAHOMA; HOWELL/LAYTON AVE

1350-11-20 MILWAUKEE USH-041 303 $0 - $99,999 $250,000 - $499,999 05/25/12 STADIUM FREEWAY, CITY MILWAUKEE Advanced

RE/PROTECTIVE PURCHASE

LISBON AVENUE INTERSECTION

1060-33-12 MILWAUKEE VAR-HWY 303 $0 - $99,999 $50,000,000 - $59,999,999 06/25/11 ZOO INTERCHANGE Advanced

PE/FINAL DESIGN

ZOO INTERCHANGE STUDY CORRIDOR

1009-41-38 NORTH CENTRAL REGION WIDE VAR-HWY 303 $250,000 - $499,999 $750,000 - $999,999 06/25/11 06/25/19 NC REGION MAINTENANCE (LFA/STATE) Deferred

FY 2019
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Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Curr
Sched Title/Concept/Limit Reason

LEVEL OF EFFORT

1009-33-00 NORTHEAST REGION WIDE OFF-SYS 303 $0 - $99,999 $250,000 - $499,999 03/13/12 NE REGION WETLAND SITES Advanced

CONST/MISC REPLANT-WETLAND SITE

MULTIPLE BANK SITE PLANATINGS

9227-01-25 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/11 NORTHWEST REGION, VARIOUS HIGHWAYS Advanced

PENG/PREVENTATIVE MAINTENANCE/RDMTN

VAR HWY (CRACKFILL AND SEALCOAT)

9227-01-27 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 01/01/11 NORTHWEST REGION, VARIOUS HIGHWAYS Advanced

PENG/PREVENTATIVE MAINTENANCE/RDMTN

VAR HWY (CRACKFILL AND SEALCOAT)

1600-03-60 ONEIDA USH-045 303 $0 - $99,999 $0 - $99,999 05/25/11 MONICO - EAGLE RIVER Deferred

CONST/LFA/BRSHRM

ANTI SKID SURFACE B-43-0015

4984-14-50 OUTAGAMIE LOC-STR 207 $0 - $99,999 $0 - $99,999 06/25/12 08/25/11 C APPLETON, N APPLETON ST Advanced

CONST/MISC RR XING SIGNAL 179945V

CN XING SIGNAL  179945V

4984-15-50 OUTAGAMIE LOC-STR 207 $0 - $99,999 $0 - $99,999 06/25/12 08/25/11 C APPLETON, E FRANKLIN ST Advanced

CONST/MISC RR XING SIGNAL 179942A

CN XING SIGNAL 179942A

1146-30-01 OUTAGAMIE NON-HWY 215 $0 - $99,999 $0 - $99,999 07/25/11 GREENVILLE BIKE/PED TRAIL Advanced

DESIGN/LOCAL ENHANCE 2011-14

TOWN OF GREENVILLE

1146-75-00 OUTAGAMIE STH-015 302 $0 - $99,999 $10,000,000 - $10,999,999 01/25/12 GREENVILLE-NEW LONDON Advanced

DESIGN/RECSTE ADDITION LANES

LILY OF THE VALLEY LANE-USH 45

4984-13-50 OUTAGAMIE STH-047 303 $0 - $99,999 $0 - $99,999 06/25/12 08/25/11 C APPLETON, MEMORIAL DR Advanced

RR/ MISC-RR CROSSING SIGNAL 179939S

CN XING SIGNAL 179939S

4984-16-50 OUTAGAMIE STH-096 303 $0 - $99,999 $0 - $99,999 06/25/12 08/25/11 C APPLETON, WISCONSIN AVE Advanced

CONST/MISC CN RRXING 697814V

CN XING SIGNAL 697814V

1450-03-70 OZAUKEE IH -043 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 08/11/15 03/11/14 NORTH SOUTH FREEWAY (NB) Advanced

CONST/DIAMOND GRIND

STH 32 TO NORTH OZAUKEE COUNTY LINE

1450-03-71 OZAUKEE IH -043 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 08/11/15 03/11/14 NORTH SOUTH FREEWAY (SB) Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2011-2014 STIP 9

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/DIAMOND GRIND

STH 32 TO NORTH OZAUKEE COUNTY LINE

7200-02-02 PIERCE STH-035 303 $0 - $99,999 $0 - $99,999 10/25/11 C RIVER FALLS, BELTLINE Advanced

PRELIMINARY ENG/CAPACITY EXPANSION

CEMETERY ROAD (STH 29) TO CTH M

1530-03-70 PIERCE USH-010 209 $0 - $99,999 $250,000 - $499,999 06/25/11 V ELLSWORTH, COOPERATIVE CREAMERY Advanced

PENG & CONST/INTERS & ROADWAY RECST

EXTENSION OF N MORSE & WALLACE ST

8865-00-32 POLK STH-065 303 $0 - $99,999 $100,000 - $249,999 01/01/11 NEW RICHMOND - USH 8 Advanced

DESIGN/ROAD MAINTENANCE

JEWELL STREET TO USH 8

8865-00-43 POLK STH-065 303 $0 - $99,999 $0 - $99,999 07/25/11 NEW RICHMOND - WANDEROOS Advanced

NORTHERN STATES POWER D/B/A PAR #30

CTH K INTERSECTION

1166-12-10 PORTAGE IH -039 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/11 PLAINFIELD - STEVENS POINT Advanced

DESIGN/PAVEMENT REPLACEMENT

STH 54 TO NORTH 2ND STREET

1166-12-77 PORTAGE IH -039 303 $5,000,000 - $5,999,999 $2,000,000 - $2,999,999 01/10/17 08/09/11 PLAINFIELD - STEVENS POINT Advanced

CONST/RESURFACE

STH 54 TO NORTH 2ND STREET

2704-00-03 RACINE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 01/01/11 OHIO STREET Advanced

PE/RECONSTRUCTION

16TH ST TO WASHINGTON AVE (STH 20)

2704-00-23 RACINE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/25/14 OHIO STREET Advanced

RE/RECONSTRUCTION

16TH ST TO WASHINGTON AVE (STH 20)

2704-00-73 RACINE LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 12/09/14 OHIO STREET Advanced

CONST/RECONSTRUCTION

16TH ST TO WASHINGTON AVE (STH 20)

3834-05-50 RACINE NON-HWY 207 $0 - $99,999 $0 - $99,999 06/25/11 ELIMINATION OF RR CROSSING AT Advanced

RR/CANADIAN NATIONAL RRXING 689838N

HOOSIER CREEK RD, T OF BURLINGTON

2340-00-03 RACINE STH-020 303 $0 - $99,999 $100,000 - $249,999 01/01/11 WASHINGTON AVENUE Advanced

PE/INTERSECTION IMPROVEMENTS

INTERSECTIONS WITH CTH H & 90TH ST
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2340-00-73 RACINE STH-020 303 $0 - $99,999 $750,000 - $999,999 04/09/13 WASHINGTON AVENUE Advanced

CONST/INTERSECTION IMPROVEMENTS

INTERSECTIONS WITH CTH H & 90TH ST

1647-09-04 RICHLAND USH-014 303 $0 - $99,999 $0 - $99,999 01/01/11 RICHLAND CENTER - SPRING GREEN Advanced

DESIGN/PROVIDE LEFT TURN LANE

CTH B INTERSECTION

5990-01-19 ROCK LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 02/25/12 C OF JANESVILLE, MAIN STREET Advanced

DESIGN/RESURFACING

CENTERWAY TO ST. LAWRENCE AVENUE

5990-01-20 ROCK LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/25/12 02/12/13 C OF JANESVILLE, MAIN STREET Advanced

CONST OPS / RESURFACING

CENTERWAY TO ST. LAWRENCE AVENUE

1390-05-67 ROCK STH-026 302 $100,000 - $249,999 $100,000 - $249,999 04/25/11 JANESVILLE - FORT ATKINSON ROAD Deferred

UTL OPS - ALLIANT ENERGY/PARCEL #85

(TOWNLINE ROAD - NORTH COUNTY LINE)

5340-00-61 ROCK STH-081 303 $250,000 - $499,999 $5,000,000 - $5,999,999 07/10/12 01/08/13 MONROE - BELOIT Increase

CONST OP/PVMNT & STRUC OVERLAYS

STH 11 TO C BELOIT LIMIT

1674-01-41 SAUK USH-012 302 $0 - $99,999 $0 - $99,999 11/25/11 LAKE DELTON - SAUK CITY Advanced

UTL OPS/PEDESTRIAN ACCOMODATIONS

FERN RD-W FRONTAGE LAKE DELTON

1674-01-42 SAUK USH-012 302 $0 - $99,999 $0 - $99,999 11/25/11 LAKE DELTON - SAUK CITY Advanced

UTL OPS/PEDESTRIAN ACCOMODATIONS

FERN RD-W FRONTAGE LAKE DELTON

1674-01-43 SAUK USH-012 302 $0 - $99,999 $0 - $99,999 11/25/11 LAKE DELTON - SAUK CITY Advanced

UTL OPS/PEDESTRIAN ACCOMODATIONS

FERN RD-W FRONTAGE LAKE DELTON

6243-07-51 SHAWANO STH-047 303 $0 - $99,999 $100,000 - $249,999 07/25/13 CITY OF SHAWANO, AIRPORT DRIVE Advanced

RAILROAD CROSSING/SURFACE #693-774L

CTH B TO STH 22

6243-07-52 SHAWANO STH-047 303 $0 - $99,999 $0 - $99,999 07/25/13 CITY OF SHAWANO, AIRPORT DRIVE Advanced

RAILROAD CROSSING/SIGNALS #693-774L

CTH B TO STH 22

6580-10-40 SHAWANO STH-156 303 $0 - $99,999 $0 - $99,999 09/25/11 CLINTONVILLE - HOWARD Advanced

UTILITY/CENTURY LINK
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BLACK CREEK BRIDGE B-58-0009

4540-22-71 SHEBOYGAN LOC-STR 214 $0 - $99,999 $0 - $99,999 06/25/12 CEDAR GROVE-BELGIUM SCHOOL DISTRICT Deferred

NTPP

VILLAGE OF CEDAR GROVE

4996-17-21 SHEBOYGAN OFF-SYS 211 $0 - $99,999 $1,000,000 - $1,999,999 06/25/11 RAIL-TRAIL CONVERSION UP CORRIDOR Advanced

RE/CMAG FUNDS-PAVED TRAIL

CITY OF SHEBOYGAN

4640-05-71 SHEBOYGAN STH-028 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/13/15 08/12/14 SHEBOYGAN FALLS - SHEBOYGAN Advanced

R/W-Y

WEEDEN CREEK - TAYLOR DRIVE

4015-17-60 SHEBOYGAN STH-057 303 $500,000 - $749,999 $500,000 - $749,999 01/13/15 08/12/14 PLYMOUTH - KIEL Advanced

BRIDGE PAINTING

SHEBOYGAN RIVER BRIDGE

1000-30-64 SOUTHEAST REGION WIDE VAR-HWY 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 05/12/15 05/13/14 VARIOUS BRIDGE REPAIRS (FY 15) Advanced

CON/CONC SURFACE REPAIR/STRUC REHAB

SE REGION WIDE

1000-02-04 SOUTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 01/01/11 SOUTHWEST REGIONWIDE Advanced

INTERSECTION COUNTS

VARIOUS INTERSECTIONS

1009-10-03 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/10 06/25/12 PLACEHOLDER FY 2012 Advanced

NOT SCHEDULED WORK & UNPLANNED

SW REGION 3R DES,CONST,R/E & MISC

1009-10-04 SOUTHWEST REGION WIDE VAR-HWY 302 $0 - $99,999 $0 - $99,999 06/25/10 06/25/12 PLACEHOLDER FY 2012 Advanced

NOT ON PROJECTS & UNPLANNED

SW REGION MAJORS DESIGN,R/E&CONST

8080-05-61 ST. CROIX STH-035 303 $500,000 - $749,999 $500,000 - $749,999 04/08/14 12/08/15 V NORTH HUDSON, 6TH STREET Deferred

CONSTR/ROAD MAINTENANCE

LAKE MALLALIEU TO SOMMERS STREET

1550-03-05 ST. CROIX USH-063 303 $0 - $99,999 $0 - $99,999 01/01/11 V BALDWIN, TENTH AVENUE Advanced

DESIGN/SAFETY/MISC/EVP INSTALLATION

FIVE SIGNALIZED INTERSECTIONS

1009-99-44 STATEWIDE VAR-HWY 207 $0 - $99,999 $100,000 - $249,999 06/25/12 WSOR LED PROJECT #5 Advanced

WSOR LED Replacements

VARIOUS CROSSINGS

8220-07-40 TAYLOR - 303 $0 - $99,999 $0 - $99,999 02/25/11 DEACTIVATED MEDFORD - GOODRICH Deferred
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UTILITY/LEVEL-OF-EFFORT/BRRPL

BIG RIB & W BR LTL BLK B60-125 & 20

1090-15-72 WALWORTH IH -043 303 $15,000,000 - $16,999,999 $15,000,000 - $16,999,999 12/08/15 12/11/12 ROCK FREEWAY SB Advanced

CONST/OVERLAY

USH 12 TO USH 83

1195-01-03 WASHBURN USH-053 303 $0 - $99,999 $100,000 - $249,999 01/01/11 SPOONER - MINONG Advanced

DESIGN/SAFETY/RECONSTRUCTION/J TURN

CTH E INTERSECTION

1560-30-71 WASHBURN USH-063 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/09/14 07/14/15 SPOONER - HAYWARD Deferred

CONSTRUCTION/RESURFACE

CTH M TO VERMONT AVENUE

2310-10-42 WASHINGTON STH-060 303 $0 - $99,999 $0 - $99,999 06/25/11 SLINGER TO GRAFTON **DEACTIVATED** Deferred

UTIL/VILLAGE OF SLINGER, PARCEL 62

USH 41 TO USH 45

2310-10-43 WASHINGTON STH-060 303 $0 - $99,999 $0 - $99,999 06/25/11 SLINGER TO GRAFTON **DEACTIVATED** Deferred

UTIL/CHARTER COMMUNICATION, PAR 63

USH 41 TO USH 45

4010-05-42 WASHINGTON STH-144 303 $0 - $99,999 $0 - $99,999 06/25/11 STH 144   **DEACTIVATED** Deferred

UTIL/WISCONSIN GAS, PARCEL 62

WEST BEND TO N WASHINGTON CO LINE

4010-05-43 WASHINGTON STH-144 303 $0 - $99,999 $0 - $99,999 06/25/11 STH 144   **DEACTIVATED** Deferred

UTIL/CHARTER COMMUNICATIONS, PAR 63

WEST BEND TO N WASHINGTON CO LINE

4010-05-44 WASHINGTON STH-144 303 $0 - $99,999 $0 - $99,999 06/25/11 STH 144 **DEACTIVATED** Deferred

UTIL/WALLACE LAKE SANITARY DIST

WEST BEND TO N WASHINGTON CO LINE

4010-05-46 WASHINGTON STH-144 303 $0 - $99,999 $0 - $99,999 06/25/11 STH 144 **DEACTIVATED** Deferred

UTIL/FRONTIER-WISCONSIN

WEST BEND TO N WASHINGTON CO LINE

1090-19-70 WAUKESHA IH -043 303 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 04/11/17 12/13/11 ROCK FREEWAY Advanced

CONST/BASE PATCH, RESURFACE

STH 164 TO MORELAND ROAD

1090-19-71 WAUKESHA IH -043 303 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 09/13/16 12/13/11 IH 43 ROCK FREEWAY (SB) Advanced

CONST./RESURFACE

STH 83 TO STH 164
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1090-19-72 WAUKESHA IH -043 303 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 09/13/16 09/11/12 IH 43 ROCK FREEWAY (NB) Advanced

CONST./RESURFACE

STH 83 TO STH 164

1090-23-70 WAUKESHA IH -043 303 $8,000,000 - $8,999,999 $8,000,000 - $8,999,999 01/13/15 01/14/14 ROCK FREEWAY Advanced

CONST/RECONSTRUCT I/C (NO BRIDGE)

STH 164 INTERCHANGE

1009-43-21 WAUPACA VAR-HWY 303 $0 - $99,999 $0 - $99,999 07/25/12 REGION WIDE CULVERT REPLACEMENT Advanced

REAL ESTATE/SHRM

VARIOUS HIGHWAYS

1520-02-00 WOOD STH-054 303 $0 - $99,999 $250,000 - $499,999 10/25/11 STH 54 & CTH U INTERCHANGE STUDY Advanced

PORTAGE & WOOD COUNTIES

72ND STREET TO 84TH STREET
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