2013-2016 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1430-01-05

ADAMS

STH-082

303

$0 - $99,999

$100,000 - $249,999

01/01/13

MAUSTON - IH 39

Advanced

DESIGN/PREVENTATIVE MAINTENANCE

STH 13 TO MARQUETTE CO LINE

1430-01-75

ADAMS

STH-082

303

$0 - $99,999

$1,000,000 - $1,999,999

08/12/14

MAUSTON - IH 39

Advanced

CONSTR/PREVENTATIVE MAINTENANCE

STH 13 TO MARQUETTE CO LINE

1610-08-72

ASHLAND

STH-013

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

09/13/16

09/12/17

MELLEN - ASHLAND

Deferred

CONSTRUCTION/RESURFACING

900 FT SSTH 112 TO BUTTERWORTH RD

1610-08-73

ASHLAND

STH-013

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

09/13/16

09/12/17

MELLEN - ASHLAND

Deferred

CONSTRUCTION/RESURFACING

GOLF COURSE RD TO 900 FT SSTH 112

1220-19-72

BROWN

IH -043

303

$0 - $99,999

$30,000,000 - $34,999,999

10/29/13

CITY OF GREEN BAY, LEO FRIGO BRG

Advanced

CONST/BR REHAB-REPAIR B05-0158

IRWIN AVENUE - ATKINSON DRIVE

1220-19-73

BROWN

IH -043

303

$0 - $99,999

$1,000,000 - $1,999,999

04/08/14

CITY OF GREEN BAY, LEO FRIGO BRIDGE

Advanced

CONST/ BR REHAB-REPAIR OF PIERS

IRWIN AVENUE - ATKINSON DRIVE

1220-19-92

BROWN

IH -043

303

$0 - $99,999

$100,000 - $249,999

11/25/13

CITY OF GREEN BAY, LEO FRIGO BRG

Advanced

B-05-158 LOCAL TRAFFIC MITIGATION

IRWIN AVENUE - ATKINSON DRIVE

1220-19-93

BROWN

LOC-STR

303

$0 - $99,999

$250,000 - $499,999

02/25/14

CITY OF GREEN BAY, LEO FRIGO BRG

Advanced

B-05-158 DPW EXPENSES

IRWIN AVENUE - ATKINSON DRIVE

9202-07-82

BROWN

LOC-STR

302

$250,000 - $499,999

$0 - $99,999

05/13/14

DEPERE - SUAMICO

Deferred

DOUSMAN ST EXTENSION

WIS 29 RELOCATION US41- CTH J

4987-07-72

BROWN

STH-029

303

$0 - $99,999

$1,000,000 - $1,999,999

07/12/16

CITY OF GREEN BAY

Advanced

CONST/RETROFIT REMOTE OPS

GREEN BAY LIFT STRUCTURES

4085-42-71

BROWN

STH-032

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/12/17

12/13/16

8TH STREET, CITY OF DEPERE

Advanced

CONST-RECST EXISTING URBAN ST

MAIN AVENUE-ASHLAND AVENUE

4050-11-00

CALUMET

STH-055

303

$100,000 - $249,999

$100,000 - $249,999

01/01/13

MILITARY ROAD, VILLAGE OF SHERWOOD

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2013-2016 STIP

October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DESIGN/RECST RURAL

STH 114-CTHM

7865-05-00

CHIPPEWA

LOC-STR

206

$0 - $99,999

$100,000 - $249,999

02/25/14

EAU CLAIRE-CTHB

Advanced

STPFREIGHT PILOT PROGRAM/DESIGN

10TH AVENUE TO STH 29

7865-05-70

CHIPPEWA

LOC-STR

206

$0 - $99,999

$750,000 - $999,999

06/09/15

EAU CLAIRE-CTHB

Advanced

STPFREIGHT PILOT PROGRAM/CONST

10TH AVENUE TO STH 29

7050-09-03

CLARK

STH-073

303

$0 - $99,999

$0 - $99,999

01/01/13

PITTSVILLE - NEILLSVILLE

Advanced

DESIGN/BRIDGE REHABILITATION

TOMAS CREEK BRIDGE B-10-0192

1161-00-36

COLUMBIA

IH -039

303

$0 - $99,999

$100,000 - $249,999

01/01/13

MADISON - PACKWAUKEE

Advanced

DESIGN/NB CONCRETE PAVEMENT REPAIR

STH 78 TO MARQUETTE COUNTY LINE, NB

1161-02-35

COLUMBIA

IH -039

303

$0 - $99,999

$100,000 - $249,999

01/01/13

C PORTAGE

Advanced

DESIGN/REPAIR STH 16 AND RAMPS

STH 16 INTERCHANGE AREA

6130-01-65

COLUMBIA

STH-016

303

$0 - $99,999

$0 - $99,999

03/25/14

WISCONSIN DELLS- COLUMBUS

Advanced

LFA/RESHOULDERING

STH 13 TO OTSEGO ROAD

3677-00-74

DANE

CTH-BB

206

$0 - $99,999

$0 - $99,999

04/25/14

REINER ROAD - CTH N

Deferred

CONST OPS/INTERSECTION IMPROVEMENTS

VILAS HOPE ROAD INTERSECTION

1010-01-32

DANE

IH -039

303

$0 - $99,999

$250,000 - $499,999

01/01/13

MADISON - PORTAGE

Advanced

DESIGN/PAINT B-13-98 & B-13-99

USH 51 BRIDGES B-13-98 & B-13-99

1010-02-20

DANE

IH -039

303

$0 - $99,999

$100,000 - $249,999

09/25/14

MADISON - PORTAGE

Advanced

RE OPS

STH 19 & CPR OVERPASS STRUCTURES

1010-02-21

DANE

IH -039

303

$0 - $99,999

$250,000 - $499,999

09/25/14

MADISON - PORTAGE

Advanced

RE OPY/

STH 19 & CPR OVERPASS STRUCTURES

3070-00-75

DANE

STH-073

303

$0 - $99,999

$500,000 - $749,999

03/11/14

IH 39 - COLUMBUS

Advanced

CONST OPS/WEIGH STATION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

WEIGH PULL-OFF FACILITY 10

3364-00-60

DODGE

STH-175

303

$0 - $99,999

$0 - $99,999

01/25/14

THERESA - LOMIRA

Advanced

LFA/MILL, PATCH AND OVERLAY

MENOMINEE STREET TO HENNI STREET

3364-03-41

DODGE

STH-175

303

$0 - $99,999

$0 - $99,999

06/25/15

MILWAUKEE STREET, VILLAGE OF LOMIRA

Advanced

UTL/WE ENERGIES ELECTRIC PARCEL 80

CHURCH STREET TO MAPLE STREET

3364-03-42

DODGE

STH-175

303

$0 - $99,999

$0 - $99,999

06/25/15

MILWAUKEE STREET, VILLAGE OF LOMIRA

Advanced

UTL/WE ENERGIES GAS PARCEL 83

CHURCH STREET TO MAPLE STREET

3364-03-45

DODGE

STH-175

303

$0 - $99,999

$0 - $99,999

07/25/14

MILWAUKEE STREET, VILLAGE OF LOMIRA

Deferred

UTL OPS - LEVEL OF EFFORT

(CHURCH STREET - MAPLE STREET)

7823-00-71

EAU CLAIRE

LOC-STR

209

$0 - $99,999

$100,000 - $249,999

03/25/14

V FALL CREEK, GREENWOOD PACK LLC

Advanced

CONST/TEA PROJECT

BRICKYARD STREET

1440-30-60

FOND DU LAC

STH-023

303

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/12/21

07/08/14

LOG TAVERN ROAD-ECL

Advanced

CONST/RDMT-MILL & OVERLAY

FOND DU LAC-PLYMOUTH

3360-14-21

FOND DU LAC

STH-175

303

$0 - $99,999

$0 - $99,999

04/25/15

LOMIRA-FOND DU LAC

Advanced

RE/MISC BOX CULVERT

CTH B-USH 151

1690-00-61

GREEN

STH-069

303

$0 - $99,999

$0 - $99,999

03/25/14

MONROE - VERONA

Advanced

LFA/CRACK FILLING

WITTENWYLER ROAD TO NORTH CO LINE

5953-04-20

IOWA

STH-191

303

$0 - $99,999

$0 - $99,999

12/25/14

C DODGEVILLE, EDIVISION STREET

Advanced

RE OPS

IOWA STREET TO DIAMOND OAKSDRIVE

1067-02-07

JEFFERSON

IH -094

303

$0 - $99,999

$2,000,000 - $2,999,999

01/01/13

LAKE MILLS - OCONOMOWOC

Advanced

DESIGN/REPLACE B-28-44,47,584,585

ROCK/CRAWFORD RV B-28-44,47,584,585

1390-04-12

JEFFERSON

STH-026

302

$0 - $99,999

$0 - $99,999

01/01/13

JEFFERSON BYPASS

Advanced

DESIGN/SALT STORAGE FACILITY

CTHWTOCTHJ

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1390-04-98

JEFFERSON

STH-026

302

$0 - $99,999

$750,000 - $999,999

11/11/14

JEFFERSON BYPASS

Advanced

CONST/SALT STORAGE FACILITY

CTHWTOCTHJ

1016-03-31

JUNEAU

IH -090

303

$0 - $99,999

$100,000 - $249,999

01/01/13

TOMAH - MAUSTON

Advanced

DESIGN/BRSHRM/MISC STRUCTURE REPAIR

LEMONWEIR RVR BRGS B-29-32,33,46,47

3240-12-70

KENOSHA

STH-032

303

$0 - $99,999

$0 - $99,999

07/14/15

SHERIDAN ROAD, TOWN OF SOMERS

Advanced

CONST/RESURFACING

7TH ST (CTH A) INTERSECTION

1330-30-20

KENOSHA

STH-083

303

$0 - $99,999

$100,000 - $249,999

07/25/15

STH 83

Advanced

RE/RECONSTRUCTION SAFETY HSIP

INTERSECT WITHCTHC

5991-08-08

LA CROSSE

CTH-B

206

$0 - $99,999

$100,000 - $249,999

11/25/13

C LA CROSSE, GILLETTE STREET

Advanced

STP-FREIGHT PILOT/DESIGN/RECONDITIO

RIVERVALLEY DRIVETO STH 16

5991-08-09

LA CROSSE

CTH-B

206

$0 - $99,999

$1,000,000 - $1,999,999

03/10/15

CLA CROSSE, GILLETTE STREET

Advanced

STP-FREIGHT PILOT/CONST OPS'RECOND

RIVERVALLEY DRIVETO STH 16

1630-08-27

LA CROSSE

USH-053

302

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/25/14

01/25/18

USH 14/61 - I-90/GILLETTE ST - 1-90

Deferred

R/W OPER

GILLETTE ST NLY TOINT 90

9560-02-74

MARINETTE

USH-141

303

$4,000,000 - $4,999,999

$4,000,000 - $4,999,999

01/12/16

CITY OF NIAGARA

Deferred

R/W-YESBY CITY

BETTERS COURT-CTH N

1160-00-67

MARQUETTE

LOC-STR

303

$0 - $99,999

$0 - $99,999

10/25/13

PACKWAUKEE - COLOMA

Deferred

LFA/MAINTENANCE

MARQUETTE CTY SALT SHED REPAIR

2070-10-00

MILWAUKEE

CTH-Y

206

$0 - $99,999

$250,000 - $499,999

01/01/13

EAST LAYTON AVE

Advanced

PE/ STP-FREIGHT PILOT PROGRAM

SHOWELL AVE TO SPENNSYLVANIA AVE

2070-10-20

MILWAUKEE

CTH-Y

206

$0 - $99,999

$0 - $99,999

12/25/14

EAST LAYTON AVE

Advanced

RE / STP-FREIGHT PILOT PROGRAM

SHOWELL AVE TO SPENNSYLVANIA AVE

2070-10-70

MILWAUKEE

CTH-Y

206

$0 - $99,999

$3,000,000 - $3,999,999

05/12/15

EAST LAYTON AVE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CONST / STP-FREIGHT PILOT PROGRAM

SHOWELL AVE TO SPENNSYLVANIA AVE

1060-27-02

MILWAUKEE

IH -094

302

$11,000,000 - $11,999,999

$60,000,000 - $69,999,999

01/25/14

01/25/14

EAST WEST FREEWAY, CITY MILWAUKEE

Increase

PE/IE/RECST PRESRV/CORRD STUDY

70TH ST TO 16TH ST

2135-03-70

MILWAUKEE

LOC-STR

206

$0 - $99,999

$2,000,000 - $2,999,999

05/12/15

NORTH AVE OVER CPRR

Advanced

CONST / STP FREIGHT PILOT

32ND STREET TO 30TH STREET

2570-06-00

MILWAUKEE

LOC-STR

205

$0 - $99,999

$0 - $99,999

01/01/13

N PORT WASHINGTON AVE

Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER CAPITOL DRIVE B-40-0219

2590-05-00

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/13

WEST LISBON AVENUE

Advanced

PE/ STP-FREIGHT PILOT PROGRAM

INTERSECTION WITH N 27TH ST

2590-05-70

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

06/09/15

WEST LISBON AVENUE

Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION WITH N 27TH ST

2590-05-90

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

06/25/15

WEST LISBON AVENUE

Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION WITH N 27TH ST

2984-40-00

MILWAUKEE

LOC-STR

205

$0 - $99,999

$0 - $99,999

01/01/13

N 51ST BOULEVARD

Advanced

PE/BRIDGE DEDECK REPLACEMENT

BRIDGE OVER LINCOLN CREEK B-40-0632

2984-42-00

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/13

EAST WARD STREET

Advanced

PE/ STP-FREIGHT PILOT PROGRAM

INTERSECTION W/ SALLIS& EBAY ST

2984-42-70

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

06/09/15

EAST WARD STREET

Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION W/ SALLIS& EBAY ST

2984-42-90

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

06/25/15

EAST WARD STREET

Advanced

CONST / STP-FREIGHT PILOT PROGRAM

INTERSECTION W/ SALLIS& EBAY ST

1693-38-72

MILWAUKEE

NON-HWY

211

$0 - $99,999

$500,000 - $749,999

04/25/14

NORTH BANK TRAIL

Advanced

CONST/BIKE & PEDESTRIAN TRAIL

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
October Amendments

Project

County

Hwy

Prg

Orig Estimate Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

CANAL STREET TO 33RD COURT

2040-16-70

MILWAUKEE

STH-100

303

$9,000,000 - $9,999,999 | $12,000,000 - $12,999,999

02/11/14

02/11/14

RYAN ROAD (STH 100) CITY OAK CREEK

Increase

CONST/PAVEMENT REPLACEMENT

27TH STREET TO STH 38

2165-00-20

MILWAUKEE

STH-181

303

$250,000 - $499,999 $250,000 - $499,999

07/25/24

07/25/16

GLENVIEW AVE, CITY OF MILWAUKEE

Advanced

RE/RECONSTRUCTION

W DANA STREET TO BLUE MOUND ROAD

1060-35-80

MILWAUKEE

USH-018

301

$0 - $99,999 $1,000,000 - $1,999,999

07/08/14

Z0OO0 IC, BLUEMOUND RD WATERMAIN

Advanced

CONST/WATERMAIN

ACROSS USH 45 SOUTH OF USH 18

1060-34-73

MILWAUKEE

USH-045

301

$6,000,000 - $6,999,999 | $8,000,000 - $8,999,999

03/10/15

03/10/15

ZOOIC, DPW SITE FACILITIES

Increase

CONST/SITE FACILITIES

MILWAUKEE CO DPW SITE

1009-64-00

NORTH CENTRAL REGION WIDE

NON-HWY

205

$0 - $99,999 $500,000 - $749,999

01/25/14

DESIGN LP ADMINISTRATION COSTS

Advanced

DESIGN/MISC

MC CEDAR CORPORATION FY 14-16

1009-64-70

NORTH CENTRAL REGION WIDE

NON-HWY

205

$0 - $99,999 $750,000 - $999,999

01/25/14

CONST LP ADMINISTRATION COSTS

Advanced

CONSTRUCTION/MISC

MC CEDAR CORP/DAAR FY 14-16

1009-63-00

NORTHEAST REGION WIDE

NON-HWY

205

$0 - $99,999 $1,000,000 - $1,999,999

01/25/14

DESIGN LP ADMINISTRATION COST

Advanced

DESIGN/MISC ADMIN COST

MC JT ENGINEERING FY 14-16

1009-63-70

NORTHEAST REGION WIDE

NON-HWY

205

$0 - $99,999 $1,000,000 - $1,999,999

01/25/14

CONST LP ADMINISTRATION COST

Advanced

CONST/MISC ADMIN COST

MC JT ENGINEERING FY 14-16

1009-65-00

NORTHWEST REGION WIDE

NON-HWY

205

$0 - $99,999 $500,000 - $749,999

01/25/14

DESIGN LP ADMINISTRATION COSTS

Advanced

DESIGN/MISC

MCKNIGHT E/A, INC. FY 14-16

1009-65-70

NORTHWEST REGION WIDE

NON-HWY

205

$0 - $99,999 $500,000 - $749,999

01/25/14

CONST LP ADMINISTRATION COSTS

Advanced

CONSTRUCTION/MISC

MC KNIGHT E/A,INC/KL ENG FY 14-16

1166-08-82

PORTAGE

IH -039

303

$0 - $99,999 $250,000 - $499,999

08/12/14

PLAINFIELD - STEVENS POINT

Advanced

CONSTR/BRIDGE REPLACEMENT LOCAL UTL

RESERVE ST BRIDGE B-49-31,B-49-39

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

2340-00-05

RACINE

STH-020

303

$0 - $99,999

$100,000 - $249,999

01/01/13

STH 20

Advanced

PE/INTERSECT IMPROVEMENTS - HSIP

INTERSECT WITHCTHC

2340-00-25

RACINE

STH-020

303

$0 - $99,999

$100,000 - $249,999

07/25/15

STH 20

Advanced

RE/INTERSECT IMPROVEMENTS - HSIP

INTERSECT WITHCTHC

2240-18-00

RACINE

STH-036

303

$0 - $99,999

$100,000 - $249,999

01/01/13

STH 36

Advanced

PE/TURNING LANES - HSIP SAFETY

INTERSECT WITH CTH'Y

2240-18-20

RACINE

STH-036

303

$0 - $99,999

$100,000 - $249,999

07/25/15

STH 36

Advanced

RE/TURNING LANES - HSIP SAFETY

INTERSECT WITH CTH'Y

2290-20-02

RACINE

STH-038

302

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/25/13

CTH K TO OAKWOOD ROAD

Deferred

PE/RECONSTRUCT, EXPANSION/FY 2013

RACINE AND MILWAUKEE COUNTIES

2290-20-03

RACINE

STH-038

302

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

01/01/13

CTH K TO OAKWOOD ROAD

Deferred

PE/RECONST, EXPANSION/FINAL DESIGN

RACINE AND MILWAUKEE COUNTIES

1093-01-32

ROCK

IH -043

303

$0 - $99,999

$0 - $99,999

01/01/13

BELOIT - ELKHORN

Advanced

DESIGN/B-53-114,115,118,119 APPRCHS

STH 140, SUMMERVILLE RD BRG APPRCHS

5360-01-40

ROCK

STH-026

303

$0 - $99,999

$0 - $99,999

09/25/14

CJANESVILLE, MILTON AVENUE

Advanced

UTL OPS/ LEVEL OF EFFORT

CENTERWAY TO KENNEDY ROAD

5350-00-44

ROCK

USH-051

303

$0 - $99,999

$0 - $99,999

09/25/14

BELOIT URBANIZED AREA

Advanced

UTL OPS/LEVEL OF EFFORT

CRANSTON ROAD INTERSECTION

5350-01-03

ROCK

USH-051

303

$0 - $99,999

$750,000 - $999,999

01/01/13

BELOIT - JANESVILLE

Advanced

PE/MILL AND OVERLAY

CRANSTON ROAD TOSTH 11

5988-00-70

SAUK

LOC-STR

206

$0 - $99,999

$3,000,000 - $3,999,999

05/13/14

CBARABOO, SOUTH BOULEVARD

Advanced

STP-FREIGHT PILOT/CONST OPSRECONST

USH 12 - STH 123

1674-00-84

SAUK

USH-012

302

$0 - $99,999

$250,000 - $499,999

07/12/16

LAKE DELTON - SAUK CITY ROAD

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP
October Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

CONST/SALT STORAGE FACILITY

IH 90/94 - SK1-HI ROAD

8590-01-75 | SAWYER STH-040 303 | $0 - $99,999 $0 - $99,999 10/25/13 | BRUCE - RADISSON Advanced

CONSTR/BRIDGE REHABILTATION/SHRM

COUDERAY RIVER BRIDGE B-57-0072

1009-62-00 | SOUTHEAST REGION WIDE NON-HWY [ 205 | $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 | DESIGN LP ADMINISTRATION COSTS Advanced
DESIGN/MC
MC DAAR ENGINEERING INC FY 14-16

1009-62-70 | SOUTHEAST REGION WIDE NON-HWY [ 205 | $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 | CONST LP ADMINISTRATION COSTS Advanced

CONSTRUCTION/MISC

MC DAAR ENGINEERING INC FY 14-16

1009-61-00 | SOUTHWEST REGION WIDE NON-HWY [ 205 | $0 - $99,999 $750,000 - $999,999 01/25/14 | DESIGN LP ADMINISTRATION COSTS Advanced
DESIGN/MISC
KJOHNSON ENG FY 14-16

1009-61-70 | SOUTHWEST REGION WIDE NON-HWY [ 205 | $0 - $99,999 $1,000,000 - $1,999,999 01/25/14 | CONST LP ADMINISTRATION COSTS Advanced

CONSTRUCTION/MISC

KJOHNSON ENG FY 14-16

1199-16-99 | STATEWIDE VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 01/01/13 | FFY 14 ANNUAL PLAN Advanced
TRAINING
DTSD PROFESSIONAL DEVELOPMENT

1080-07-00 | WALWORTH USH-012 | 303 | $0 - $99,999 $0 - $99,999 01/01/13 | USH 12 Advanced

PE/HIGH FRICTION SURFACE TREATMENT

BRIDGE OVER MACLEAN ROAD

1080-07-70 | WALWORTH USH-012 | 303 | $0 - $99,999 $0 - $99,999 07/14/15 | USH 12 Advanced

CONST/HIGH FRICTION SURFCE TREATMNT

BRIDGE OVER MACLEAN ROAD

1000-44-73 | WASHINGTON STH-167 303 | $0 - $99,999 $250,000 - $499,999 03/10/15 | HOLY HILL ROAD Advanced

CONST/RESURFACING

WOLF RD TO USH 41/45

3360-09-50 | WASHINGTON STH-167 303 | $0 - $99,999 $100,000 - $249,999 02/25/15 | MENOMONEE FALLS-SLINGER RD(STH 175) Advanced

CONST/WSOR RR XING 386 994L

BEECHWOOD INDUSTRIAL CT TO POLK ST

3360-09-51 | WASHINGTON STH-175 303 | $0 - $99,999 $100,000 - $249,999 02/25/15 | MENOMONEE FALLS-SLINGER RD(STH 175) Advanced

CONST/WSOR RR XING 386 997G

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2013-2016 STIP

October Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

BEECHWOOD INDUSTRIAL CT TO POLK ST

3360-09-52

WASHINGTON

STH-175

303

$0 - $99,999

$100,000 - $249,999

02/25/15

MENOMONEE FALLS-SLINGER RD(STH 175)

Advanced

CONST/WSOR RR XING 386 997G

BEECHWOOD INDUSTRIAL CT TO POLK ST

1000-44-74

WASHINGTON

USH-041

303

$0 - $99,999

$250,000 - $499,999

09/08/15

MILWAUKEE - FOND DU LAC

Advanced

CONST/RESURFACE

STH 167 INTERCHANGE

1100-47-00

WASHINGTON

USH-041

303

$0 - $99,999

$100,000 - $249,999

01/01/13

USH 41/45

Advanced

PE/HIGH FRICTION SURFACE TREATMENT

CTH F (FREIDSTADT RD) TO STH 167

1100-47-70

WASHINGTON

USH-041

303

$0 - $99,999

$750,000 - $999,999

07/14/15

USH 41/45

Advanced

CNST/HIGH FRICTION SURFACE TREATMNT

CTH F (FREIDSTADT RD) TO STH 167

2758-04-00

WAUKESHA

CTH-1

206

$0 - $99,999

$0 - $99,999

01/01/13

CTHX

Advanced

PE/INTERSECTION MODIFICATION

INTERSECTION WITH SILVERNAIL

2758-04-70

WAUKESHA

CTH-1

206

$0 - $99,999

$250,000 - $499,999

12/08/15

CTHX

Advanced

PE/INTERSECTION MODIFICATION

INTERSECTION WITH SILVERNAIL

2718-03-01

WAUKESHA

CTH-T

206

$0 - $99,999

$0 - $99,999

01/01/13

N GRANDVIEW BLVD

Advanced

PE/INTERSECT MOD AND PAVMT MARKING

NORTHVIEW RD TO SUMMIT AVE

2718-03-71

WAUKESHA

CTH-T

206

$0 - $99,999

$500,000 - $749,999

12/08/15

N GRANDVIEW BLVD

Advanced

CONST/INTERSECT MOD AND PAVMT MARKG

NORTHVIEW RD TO SUMMIT AVE

1090-34-00

WAUKESHA

IH -043

303

$0 - $99,999

$0 - $99,999

01/01/13

IH 43

Advanced

PE/HIGH FRICTION SURFACE TREATMENT

ROUND-ABOUTS & APPAT CTHY

1090-34-70

WAUKESHA

IH -043

303

$0 - $99,999

$100,000 - $249,999

06/09/15

IH 43

Advanced

CONST/HIGH FRICTION SURFCE TREATMNT

ROUND-ABOUTS & APPAT CTHY

2718-03-00

WAUKESHA

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/13

PERKINS AVENUE

Advanced

PE/INTERSECTION MODIFICATION

INTERSECTION WITH ARCADIAN AVENUE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

2718-03-70

WAUKESHA

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

12/08/15

PERKINS AVENUE

Advanced

CONST/INTERSECTION MODIFICATION

INTERSECTION WITH ARCADIAN AVENUE

2788-00-71

WAUKESHA

USH-018

303

$25,000,000 - $29,999,999

$35,000,000 - $39,999,999

12/08/15

12/08/15

WAUKESHA BYPASS

Increase

CONST/RECONSTRUCT, PAVING

SUMMIT AVE TO GENESEE RD

1517-07-71

WINNEBAGO

USH-010

302

$8,000,000 - $8,999,999

$10,000,000 - $10,999,999

07/12/16

07/11/17

USH 10 - USH 10/STH 441

Deferred

USH 10 MAINLINE(COLDSPRING RD-U$41)

COUNTY CB - ONEIDA STREET

1517-75-77

WINNEBAGO

USH-010

302

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/12/16

07/11/17

USH 10 - USH 10/STH 441

Deferred

MIDWAY RD (CTH AP) INTCHG

COUNTY CB - ONEIDA STREET

1120-11-85

WINNEBAGO

USH-041

302

$250,000 - $499,999

$0 - $99,999

05/12/15

STH 26 - BREEZEWOOD LANE

Deferred

LK BUTTE DESMORTS CSWY AERATION

WIS 26 - WIS 21

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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