
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 1

May Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 1

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6140-01-72 ADAMS STH-013 303 $500,000 - $749,999 $500,000 - $749,999 01/08/19 05/10/16 WISCONSIN DELLS - ADAMS Advanced

CONST/RESURFACE

CTH E TO UNION PACIFIC RAILROAD

8090-03-61 BARRON STH-025 303 $100,000 - $249,999 $100,000 - $249,999 02/25/15 06/25/15 RIDGELAND - BARRON Advanced

CONSTR/ROAD MAINTENANCE/CHIP SEAL

3RD AVENUE TO 6TH AVENUE

8120-07-23 BARRON STH-048 303 $0 - $99,999 $0 - $99,999 09/25/16 MCKINLEY - RICE LAKE Advanced

REAL ESTATE ACQ/3 CULVRT REPLACEMNT

STH 25 TO WEST AVENUE

1198-02-04 BARRON USH-053 303 $0 - $99,999 $250,000 - $499,999 12/31/00 01/01/15 RICE LAKE - SPOONER Advanced

DESIGN/RESURFACING

26TH AVENUE - PINE GROVE ROAD

1198-02-74 BARRON USH-053 303 $0 - $99,999 $5,000,000 - $5,999,999 11/13/18 12/12/17 RICE LAKE - SPOONER Advanced

CONSTRUCTION/RESURFACING

26TH AVENUE - PINE GROVE ROAD

1210-12-71 BROWN STH-172 303 $0 - $99,999 $500,000 - $749,999 01/14/17 STH 172, VILLAGE OF ALLOUEZ Advanced

CONST/MISC MED CABLE GUARD 3B

WEBSTER AVENUE-IH 43

1050-00-92 CHIPPEWA STH-029 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/13/16 02/14/17 CHIPPEWA FALLS - ABBOTSFORD Advanced

CONSTRUCTION/SAFETY/MISCELLANEOUS

CROSS MEDIAN CABLE GUARD

1050-02-71 CHIPPEWA STH-029 303 $0 - $99,999 $250,000 - $499,999 07/11/17 ELK MOUND - CHIPPEWA FALLS Advanced

CONST/SAFETY/INTERSECTION IMPRVMNT

40TH STREET INTERSECTION

7040-01-40 CLARK STH-098 303 $0 - $99,999 $0 - $99,999 02/25/19 02/25/17 C LOYAL, SOUTH AND MAIN STREETS Advanced

UTILITY/LEVEL OF EFFORT

HELM STREET TO ELM DRIVE

5726-07-61 COLUMBIA STH-188 303 $0 - $99,999 $100,000 - $249,999 05/25/15 SAUK CITY - MERRIMAC Advanced

LFA/REPLACE CULVERTS

STH 60 TO STH 113

1007-10-49 DANE IH -039 302 $0 - $99,999 $0 - $99,999 05/25/15 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1007-10-72/PARCEL 216

USH 51/STH 73 INTERCHANGE

1007-10-95 DANE IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/16 SB BRIDGES/B-13-0707 B-13-0710 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 2
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Orig
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Curr
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TRF MIT 1007-10-73/FY 2016

ILLINOIS STATE LINE - MADISON

1007-10-96 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/16 SOUTH DANE CTY LN TO MAPLE GROVE RD Advanced

TRF MIT 1007-10-78/FY 2016

ILLINOIS STATE LINE - MADISON

1007-10-97 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/16 MAPLE GROVE RD TO EAST CHURCH ROAD Advanced

TRF MIT 1007-10-79/FY 2016

ILLINOIS STATE LINE - MADISON

1007-10-98 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 WILLIAMS DRIVE BRIDGE B-13-0721 Advanced

TRF MIT 1007-10-87/FY 2017

ILLINOIS STATE LINE - MADISON

1007-10-99 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 CHURCH ST BRIDGE B-13-0719 Advanced

TRF MIT 1007-10-89/FY 2017

ILLINOIS STATE LINE - MADISON

1007-11-40 DANE IH -039 302 $0 - $99,999 $0 - $99,999 05/25/15 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1007-10-72/PARCEL 216

USH 51/STH 73 INTERCHANGE

1007-11-77 DANE IH -039 302 $0 - $99,999 $0 - $99,999 06/25/15 ILLINOIS STATE LINE - MADISON Advanced

ITS PO 1007-10-72/FY 2015

USH 51/STH 73 INTERCHANGE

1007-11-91 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 CTH BN BRIDGE B-13-0718 Advanced

TRF MIT 1007-11-70/FY 2017

ILLINOIS STATE LINE - MADISON

3070-00-76 DANE STH-073 303 $0 - $99,999 $0 - $99,999 06/25/15 IH 39 - COLUMBUS Advanced

ITS PO 3070-00-73/FY 2015

FADNESS ROAD TO LONDON ROAD

5300-02-42 DANE USH-012 303 $0 - $99,999 $0 - $99,999 08/25/15 WEST MADISON BELTLINE Advanced

UTL OPS/

HIGH POINT STRUCTURE

5304-02-03 DANE USH-012 302 $0 - $99,999 $250,000 - $499,999 06/25/16 MADISON - CAMBRIDGE Advanced

FREEWAY CONVERSION MAPPING

USH 14 TO CTH N

5155-04-05 DANE USH-014 303 $250,000 - $499,999 $250,000 - $499,999 06/25/19 11/25/15 OREGON -EVANSVILLE Advanced

PE/JT RESURFACE & CONNECTIONS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Curr
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STH 138 TO STH 92

5155-04-76 DANE USH-014 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/13/18 11/12/19 OREGON - EVANSVILLE Deferred

CONST/NEW INTERCHANGE

CTH A INTERCHANGE

5310-01-55 DANE USH-014 303 $0 - $99,999 $0 - $99,999 03/25/16 SPRING GREEN - MADISON Advanced

RR/ELECTRICAL HIGHWAY & RR SIGNALS

PINEHURST DRIVE TO DEMING WAY

1200-08-01 DANE USH-018 303 $0 - $99,999 $250,000 - $499,999 03/25/16 DODGEVILLE - VERONA ROAD Advanced

FREEWAY CONVERSION MAPPING

DODGEVILLE - VERONA ROAD

5556-01-64 DANE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 06/25/15 DANE COUNTY Advanced

LFA/REPAIR CULVERTS

VARIOUS LOCATIONS

6090-06-43 DODGE STH-049 303 $0 - $99,999 $0 - $99,999 04/25/15 MAIN STREET, C OF WAUPUN Deferred

UTL OPS/WAUPUN UTL/PAR 201

STATE STREET TO COUNTY PARK ROAD

6090-06-44 DODGE STH-049 303 $0 - $99,999 $0 - $99,999 04/25/15 MAIN STREET, C OF WAUPUN Deferred

UTL OPS/ATT WISCONSIN/PAR 200

STATE STREET TO COUNTY PARK ROAD

8760-00-00 DOUGLAS STH-105 303 $0 - $99,999 $100,000 - $249,999 01/01/15 OLIVER - SUPERIOR Advanced

DESIGN/BRIDGE REPLACEMENT

POKEGAMA RIVER BRIDGE B-16-0003

8949-05-40 DUNN USH-012 303 $0 - $99,999 $0 - $99,999 06/25/18 04/25/19 BALDWIN - MENOMONIE Deferred

UTILITY/LEVEL-OF-EFFORT

WILSON CREEK BRIDGE B-17-0009

1021-03-40 EAU CLAIRE IH -094 303 $0 - $99,999 $0 - $99,999 01/25/19 12/25/17 EAU CLAIRE - OSSEO Advanced

UTILITY/LEVEL-OF-EFFORT

2 BR/HOBBS RD B-18-50/CTH I B-18-62

3360-14-40 FOND DU LAC STH-175 303 $0 - $99,999 $0 - $99,999 05/25/16 LOMIRA-FOND DU LAC Advanced

UTILITY/PLACEHOLDER

CTH B-USH 151

1650-07-22 GRANT USH-061 303 $0 - $99,999 $100,000 - $249,999 05/25/17 DICKEYVILLE - LANCASTER Advanced

RE OPS

PITZEN LANE TO HICKORY LANE
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1650-07-23 GRANT USH-061 303 $0 - $99,999 $0 - $99,999 05/25/17 DICKEYVILLE - LANCASTER Advanced

RE OPS

PLATTE RIVER BRIDGE B-22-144

5660-00-72 GREEN STH-059 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 07/09/19 07/10/18 MONROE -EVANSVILLE Advanced

CONST OPS/REPLACE PAVEMENT

28TH AVENUE TO WEISS LANE

5944-01-72 GREEN STH-081 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 07/09/19 07/10/18 ARGYLE - MONROE Advanced

CONST OPS/REPLACE PAVEMENT/B-23-33

CTH N TO STH 11 EB & WB

5606-00-62 GREEN STH-092 303 $0 - $99,999 $100,000 - $249,999 06/25/15 MOUNT HOREB - BROOKLYN Advanced

LFA/SEAL COAT

BELLEVILLE TO USH 14

5970-02-23 IOWA STH-039 303 $0 - $99,999 $0 - $99,999 02/25/16 HOLLANDALE - NEW GLARUS Advanced

RE OPS

CTH K TO STH 78

5770-00-62 IOWA STH-130 303 $0 - $99,999 $100,000 - $249,999 05/25/15 STH 23 - LONE ROCK Advanced

LFA/SHOULDERING

STH 23 TO STH 133

1204-04-97 IOWA USH-151 303 $0 - $99,999 $0 - $99,999 03/25/17 03/25/19 STH 23 TO USH 18 Deferred

TRF MIT 1204-04-77

PLATTEVILLE - MADISON/B-25-16,21,22

9312-00-30 IRON STH-122 303 $0 - $99,999 $0 - $99,999 01/01/15 UPSON - MONTREAL RIVER Deferred

DESIGN/PREV MAINT APPROVAL 6/1/11

CTH B TO MICHIGAN STATE LINE

1020-02-90 JACKSON IH -094 303 $4,000,000 - $4,999,999 $5,000,000 - $5,999,999 12/13/16 02/14/17 HUDSON - BLACK RIVER FALLS Advanced

CONSTRUCTION/SAFETY/MISCELLANEOUS

CROSS MEDIAN CABLE GUARD

3240-14-00 KENOSHA STH-032 303 $0 - $99,999 $750,000 - $999,999 01/01/15 SHERIDAN ROAD, CITY OF KENOSHA Advanced

PE/RECONSTRUCT W/ NO ADDL LANES

91ST STREET TO 85TH STREET

3240-14-20 KENOSHA STH-032 303 $0 - $99,999 $100,000 - $249,999 07/25/18 SHERIDAN ROAD, CITY OF KENOSHA Advanced

RE/RECONSTRUCT W/ NO ADDL LANES

91ST STREET TO 85TH STREET

1071-02-34 LA CROSSE IH -090 303 $0 - $99,999 $0 - $99,999 01/01/15 LA CROSSE - SPARTA Advanced
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DESIGN/CLEAR ZONE TREE REMOVAL

WEST COUNTY LN TO EAST COUNTY LN

1071-02-64 LA CROSSE IH -090 303 $0 - $99,999 $100,000 - $249,999 07/11/17 LA CROSSE - SPARTA Advanced

CONST/CLEAR ZONE TREE REMOVAL

WEST COUNTY LN TO EAST COUNTY LN

7190-03-52 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 07/25/15 LACROSSE - TREMPEALEAU Advanced

RR OPS/UTL LINES & CABINET

BN RR BRIDGE TO 2ND AVE SW

1009-15-73 LA CROSSE STH-108 303 $0 - $99,999 $2,000,000 - $2,999,999 06/25/15 WEST SALEM - MELROSE Advanced

JT PAYMENT 1 OF 2

STH 16 TO CTH C

1009-16-70 LA CROSSE STH-108 303 $0 - $99,999 $2,000,000 - $2,999,999 07/25/15 WEST SALEM - MELROSE Advanced

JT PAYMENT 2 OF 2

STH 16 TO CTH C

5820-01-67 LA CROSSE STH-162 303 $0 - $99,999 $100,000 - $249,999 05/25/15 COON VALLEY - FOUR CORNERS Advanced

LFA/PIPES,INLETS, SHOULDERS, MISC

MIDDLE RIDGE TO STH 16

1706-01-09 LAFAYETTE STH-011 303 $250,000 - $499,999 $250,000 - $499,999 01/25/16 01/25/19 DUBUQUE - MONROE Deferred

CORRIDOR PRESERVATION & ACCESS

USH 61 TO STH 81 NORTH

5260-00-61 LAFAYETTE STH-078 303 $0 - $99,999 $100,000 - $249,999 05/25/15 WARREN - ARGYLE Advanced

LFA/SEAL COAT

SOUTH COUNTY LINE TO STH 11

9155-05-70 LANGLADE STH-055 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 03/10/20 05/10/16 LANGLADE - PICKEREL Advanced

CONST/RESURFACE

SCHOOL ROAD TO CTH T

9650-17-70 MENOMINEE STH-047 303 $1,000,000 - $1,999,999 $3,000,000 - $3,999,999 01/09/18 05/08/18 SHAWANO - NEOPIT Increase

CONST/RECONDITION

DUQUAINE RD TO N JCT OF CTH VV

2050-05-21 MILWAUKEE CTH-BB 206 $0 - $99,999 $0 - $99,999 03/25/17 W RAWSON AVENUE - CTH BB Advanced

RE/HSIP SAFETY

INTERSECT W/10TH ST AND 6TH ST

1090-38-00 MILWAUKEE IH -043 303 $0 - $99,999 $100,000 - $249,999 01/01/15 IH 43 EB Advanced

PE/HIGH FRICTION SURFACE TREATMENT
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Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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Sched
Curr
Sched Title/Concept/Limit Reason

RAMP AT STH 100

1090-38-70 MILWAUKEE IH -043 303 $0 - $99,999 $500,000 - $749,999 11/08/16 IH 43 EB Advanced

CONST/HIGH FRICTION SURFACE TREATME

RAMP AT STH 100

1228-22-70 MILWAUKEE IH -043 303 $35,000,000 - $39,999,999 $20,000,000 - $24,999,999 09/11/18 09/12/17 NORTH SOUTH FREEWAY Decrease

CONST / RESURFACE / FY2019

NORTH AVE TO BENDER RD (NB)

1228-22-71 MILWAUKEE IH -043 303 $20,000,000 - $24,999,999 $40,000,000 - $44,999,999 09/12/17 09/11/18 NORTH SOUTH FREEWAY Increase

CONST / RESURFACE / FY2018

NORTH AV TO BENDER RD (SB)

1060-43-81 MILWAUKEE IH -094 303 $8,000,000 - $8,999,999 $13,000,000 - $13,999,999 09/01/15 09/01/15 EAST WEST FREEWAY Increase

CONST/BRIDGE REPLACEMENT, EXPANSION

UNDERWOOD CR PRKWY & 121ST ST BRDGS

1009-02-70 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 05/25/15 07/25/19 CITY OF WEST ALLIS Deferred

CONST/SRTS PROGRAM

IMPROVED PAVEMENT MARKING & SIGNAGE

1009-02-71 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 06/25/16 07/25/19 VILLAGE OF WEST MILWAUKEE Deferred

CONST/SRTS PROGRAM

PAVEMENT MARKING & SIGNAGE

2984-19-71 MILWAUKEE NON-HWY 290 $500,000 - $749,999 $500,000 - $749,999 04/25/16 07/25/19 OPEN METAL GRATE BIKE BRIDGES Deferred

CONST/INSTALL ANTI-SLIP BR DECKING

WATER,WELLS,CHERRY STS

2994-00-06 MILWAUKEE NON-HWY 290 $0 - $99,999 $0 - $99,999 12/31/00 01/01/15 WAUWATOSA BIKE SHARE II Advanced

PE/BIKE SHARE EQUIPMENT

VARIOUS LOCATIONS

2994-00-86 MILWAUKEE NON-HWY 290 $250,000 - $499,999 $250,000 - $499,999 05/25/15 WAUWATOSA BIKE SHARE II Advanced

PE/BIKE SHARE EQUIPMENT

PROCUREMENT OF EQUIPMENT

1060-41-45 MILWAUKEE USH-045 301 $0 - $99,999 $100,000 - $249,999 12/25/15 ZOO IC, USH45 WE ENERGIES Advanced

CONST/WE ENERGIES

SWAN BLVD TO BURLEIGH STREET

1077-01-35 MONROE IH -090 303 $0 - $99,999 $0 - $99,999 01/01/15 ROCKLAND - CAMP DOUGLAS Advanced

DESIGN/CLEAR ZONE TREE REMOVAL

WEST COUNTY LN TO EAST COUNTY LN



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
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1077-01-65 MONROE IH -090 303 $0 - $99,999 $500,000 - $749,999 07/11/17 ROCKLAND - CAMP DOUGLAS Advanced

CONST/CLEAR ZONE TREE REMOVAL

WEST COUNTY LN TO EAST COUNTY LN

1023-06-34 MONROE IH -094 303 $0 - $99,999 $0 - $99,999 01/01/15 BLACK RIVER FALLS - TOMAH Advanced

DESIGN/CLEAR ZONE TREE REMOVAL

NORTH COUNTY LINE TO IH 90

1023-06-61 MONROE IH -094 303 $250,000 - $499,999 $250,000 - $499,999 12/13/16 12/10/30 BLACK RIVER FALLS - TOMAH Deferred

CONST OPS/RDMTN/PM ELIGIBLE

N COUNTY LINE TO CTH EW

1023-06-64 MONROE IH -094 303 $0 - $99,999 $100,000 - $249,999 07/11/17 BLACK RIVER FALLS - TOMAH Advanced

CONST/CLEAR ZONE TREE REMOVAL

NORTH COUNTY LINE TO IH 90

5634-00-60 MONROE LOC-STR 303 $0 - $99,999 $100,000 - $249,999 05/25/15 MONROE COUNTY Advanced

LFA/LINE OR REPLACE CULVERTS

STHS 21 & 131

5100-08-82 MONROE STH-033 303 $0 - $99,999 $100,000 - $249,999 12/13/16 CASHTON - HILLSBORO Advanced

CONST OPS/SANITARY SEWER & WATER

STH 27 TO V CASHTON EVL

7712-02-43 MONROE STH-071 303 $0 - $99,999 $100,000 - $249,999 11/25/15 MELROSE - SPARTA Advanced

UTL OPS/CENTURYLINK UTL 41

STH 162 TO STH 27

1009-43-23 NORTH CENTRAL REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/15 REGION WIDE CULVERT REPLACEMENT Advanced

REAL ESTATE/ROADWAY MAINTENANCE

VARIOUS HIGHWAYS

7210-00-28 PIERCE USH-063 303 $0 - $99,999 $250,000 - $499,999 07/25/15 09/25/15 RED WING - ELLSWORTH Advanced

MNDOT LEAD/REAL ESTATE ACQ/BRRPL

MISSISSIPPI RIVER BRG WISC APPROACH

1160-00-25 PORTAGE IH -039 303 $0 - $99,999 $0 - $99,999 08/25/15 PLAINFIELD - WAUSAU Advanced

REAL ESTATE/MISC

VARIOUS CULVERT REPLACEMENTS

1166-12-70 PORTAGE IH -039 303 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 08/08/17 07/09/19 PLAINFIELD - STEVENS POINT Deferred

CONSTR/RECONSTRUCTION

CTH B INTERCHANGE

5770-01-01 RICHLAND STH-130 303 $0 - $99,999 $3,000,000 - $3,999,999 01/01/15 STH 23 - LONE ROCK Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 8
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

PE/ROADWAY & STRUCTURE REPLACEMENT

WI RIVER STRUCTURE & ROADWAY B25-81

5770-01-02 RICHLAND STH-130 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/15 STH 23 - LONE ROCK Advanced

PE/ROADWAY & STRUCTURE REPLACEMENT

WI RIVER STRUCTURE/RDWY B25-856,857

1003-10-88 ROCK IH -039 303 $0 - $99,999 $250,000 - $499,999 02/09/16 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/BRIDGE REHABILITATION

SB TURTLE CREEK BRIDGE B-53-0042

1003-10-89 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 06/25/15 ILLINOIS STATE LINE - MADISON Advanced

ITS PO 1003-10-71/FY 2015

CTH S, SHOPIERE ROAD INTERCHANGE

1003-10-95 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/16 STH 11, AVALON ROAD INTERCHANGE Advanced

TRF MIT 1003-10-72/FY 2016

ILLINOIS STATE LINE - MADISON

1003-10-96 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/17 STH 11, AVALON ROAD INTERCHANGE Advanced

TRF MIT 1003-10-72/FY 2017

ILLINOIS STATE LINE - MADISON

1003-10-97 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/16 HART ROAD BRIDGE B-53-0312 Advanced

TRF MIT 1003-10-73/FY 2016

ILLINOIS STATE LINE - MADISON

1003-10-98 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 CREEK ROAD BRIDGE B-53-0316 Advanced

TRF MIT 1003-10-74/FY 2017

ILLINOIS STATE LINE - MADISON

1003-11-70 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 06/25/16 ILLINOIS STATE LINE - MADISON Advanced

ITS PO 1003-10-72/FY 2016

STH 11, AVALON ROAD INTERCHANGE

1003-11-90 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 CTH S TO STH 11 Advanced

TRF MIT 1003-10-77/FY 2017

ILLINOIS STATE LINE - MADISON

1003-11-91 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/18 CTH S TO STH 11 Advanced

TRF MIT 1003-10-77/FY 2018

ILLINOIS STATE LINE - MADISON

1003-11-92 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 STATELINE ROAD TO CTH S Advanced

TRF MIT 1003-10-78/FY 2017



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 9
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Orig

Sched
Curr
Sched Title/Concept/Limit Reason

ILLINOIS STATE LINE - MADISON

1003-11-93 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 STATELINE ROAD BRIDGE B-53-0325 Advanced

TRF MIT 1003-10-82/FY 2017

ILLINOIS STATE LINE - MADISON

1003-11-94 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/16 STH 11 TO CTH O Advanced

TRF MIT 1003-10-83/FY 2016

ILLINOIS STATE LINE - MADISON

1005-10-47 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 04/25/15 05/25/15 ILLINOIS STATE LINE - MADISON Deferred

UTL OPS/1005-10-72/PARCEL 214

KNUTSON RD TO NORTH ROCK CNTY LINE

1005-10-84 ROCK IH -039 303 $0 - $99,999 $2,000,000 - $2,999,999 02/09/16 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/BRIDGE REHAB

NB NEWVILLE ROAD BRIDGE B-53-0073

1005-10-85 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 06/25/16 ILLINOIS STATE LINE - MADISON Advanced

ITS PO 1005-10-72/FY 2016

KNUTSON RD TO NORTH ROCK CNTY LINE

1005-10-90 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/16 ROCK RIVER BRIDGES B-53-0357/0358 Advanced

TRF MIT 1005-10-71/FY 2016

ILLINOIS STATE LINE - MADISON

1005-10-91 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/17 ROCK RIVER BRIDGES B-53-0357/0358 Advanced

TRF MIT 1005-10-71/FY 2017

ILLINOIS STATE LINE - MADISON

1005-10-92 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/18 ROCK RIVER BRIDGES B-53-0357/0358 Advanced

TRF MIT 1005-10-71/FY 2018

ILLINOIS STATE LINE - MADISON

1005-10-93 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/16 KNUTSON RD TO NORTH ROCK CNTY LINE Advanced

TRF MIT 1005-10-72/FY 2016

ILLINOIS STATE LINE - MADISON

1005-10-94 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/17 KNUTSON RD TO NORTH ROCK CNTY LINE Advanced

TRF MIT 1005-10-72/FY 2017

ILLINOIS STATE LINE - MADISON

1005-10-95 ROCK IH -039 302 $100,000 - $249,999 $100,000 - $249,999 03/25/18 KNUTSON RD TO NORTH ROCK CNTY LINE Advanced

TRF MIT 1005-10-72/FY 2018

ILLINOIS STATE LINE - MADISON



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 10

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1005-10-96 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/16 CTH O TO KENNEDY ROAD Advanced

TRF MIT 1005-10-73/FY 2016

ILLINOIS STATE LINE - MADISON

1005-10-97 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 MANOGUE ROAD BRIDGE B-53-0350 Advanced

TRF MIT 1005-10-75/FY 2017

ILLINOIS STATE LINE - MADISON

5966-10-73 ROCK STH-011 302 $0 - $99,999 $0 - $99,999 06/25/15 BRODHEAD - JANESVILLE Advanced

ITS PO 5966-10-71/FY 2015

CTH G INTERSECTION

3320-00-23 ROCK STH-140 303 $0 - $99,999 $0 - $99,999 12/25/15 BERGEN - EMERALD GROVE Advanced

R/E ACQUISITION 3320-00-75

IH 43 TO USH 14

1706-00-21 ROCK USH-014 303 $0 - $99,999 $0 - $99,999 12/25/15 JANESVILLE - DARIEN Advanced

R/E ACQUISITION 1706-00-73

STH 140 INTERSECTION

1706-00-73 ROCK USH-014 303 $100,000 - $249,999 $100,000 - $249,999 05/10/16 JANESVILLE - DARIEN Advanced

CONST OPS/RECOND/TURN LANE

STH 140 INTERSECTION

5636-00-62 ROCK VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 06/25/15 ROCK COUNTY Advanced

LFA//CULVERT REPAIRS

VARIOUS STN LOCATIONS

5030-00-63 SAUK STH-033 303 $0 - $99,999 $100,000 - $249,999 05/25/15 HILLSBORO - REEDSBURG Advanced

LFA/SEAL COAT

WEST COUNTY LINE TO LAVALLE

1670-01-40 SAUK USH-012 303 $0 - $99,999 $0 - $99,999 04/25/15 05/25/15 BARABOO - SAUK CITY Deferred

UTL OPS/MERRIMAC COMM PAR 84

STH 60 INTERSECTION

1670-01-41 SAUK USH-012 303 $0 - $99,999 $0 - $99,999 04/25/15 05/25/15 BARABOO - SAUK CITY Deferred

UTL OPS/FRONTIER COMM PAR 81

STH 60 INTERSECTION

1670-01-47 SAUK USH-012 303 $0 - $99,999 $0 - $99,999 04/25/15 05/25/15 BARABOO - SAUK CITY Deferred

UTL OPS/SAUK CITY UTILITIES PAR 85

STH 60 INTERSECTION

1674-01-48 SAUK USH-012 302 $0 - $99,999 $100,000 - $249,999 11/25/17 LAKE DELTON - SAUK CITY Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 11

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

UTL OPS

TERRYTOWN RD TO CTH W

1674-01-49 SAUK USH-012 302 $0 - $99,999 $0 - $99,999 11/25/17 LAKE DELTON - SAUK CITY Advanced

UTL OPS

CTH W TO STH 159

1021-01-70 ST. CROIX IH -094 303 $12,000,000 - $12,999,999 $9,000,000 - $9,999,999 11/08/16 11/08/16 BALDWIN - MENOMONIE Decrease

CONSTRUCTION/BRIDGE REPLACEMENT

STH 128 BRIDGE B-55-0266

7200-00-90 ST. CROIX STH-035 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/13/16 02/14/17 RIVER FALLS - HUDSON Advanced

CONSTRUCT/CROSS MEDIAN CABLE GUARD

STH 65 TO COULEE ROAD/CTH FF

7130-00-27 TREMPEALEAU STH-093 303 $0 - $99,999 $0 - $99,999 09/25/16 CENTERVILLE - INDEPENDENCE Advanced

RAEL ESTATE ACQUISITION/RECONDITION

CTH X TO A STREET

7130-00-75 TREMPEALEAU STH-093 303 $0 - $99,999 $250,000 - $499,999 01/09/18 CENTERVILLE - INDEPENDENCE Advanced

CONS/HIGH FRICTION SURFACE TREATMNT

CANADIAN NATIONAL RR X-ING TO CTH A

7130-00-77 TREMPEALEAU STH-093 303 $0 - $99,999 $100,000 - $249,999 01/09/18 CENTERVILLE - INDEPENDENCE Advanced

CONSTR/SFTY/RECOND/SB LEFT TURN LN

CTH X TO A STREET

5100-08-65 VERNON STH-033 303 $0 - $99,999 $100,000 - $249,999 05/25/15 CASHTON - HILLSBORO Advanced

LFA/LINE OR REPLACE PIPES

STH 131 TO STH 82

5150-05-60 VERNON STH-082 303 $250,000 - $499,999 $250,000 - $499,999 04/25/15 05/25/15 DESOTO - STH 27 Deferred

RDMTN/CULV REPL/RESTORE DITCHES/CRC

STH 35 ELY TO STH 27

1170-19-80 VILAS USH-051 303 $0 - $99,999 $100,000 - $249,999 12/25/17 MINOCQUA - MANITOWISH Advanced

CONST/STREET LIGHTING/WOODRUFF

3RD AVE TO N JCT STH 70

1170-19-81 VILAS USH-051 303 $0 - $99,999 $100,000 - $249,999 12/25/17 MINOCQUA - MANITOWISH Advanced

CONST/STREET LIGHTING/ARBOR VITAE

3RD AVE TO N JCT STH 70

2698-03-21 WALWORTH STH-020 303 $1,000,000 - $1,999,999 $4,000,000 - $4,999,999 10/25/15 10/25/15 EAST TROY - RACINE Increase

RE/ PHASE 2 / RECONSTRUCT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2015-2018 STIP 12

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

IH 43 TO HONEY CREEK RD

8472-00-01 WASHBURN OFF-SYS 206 $0 - $99,999 $0 - $99,999 08/25/15 T FROG CREEK, WOZNY ROAD Advanced

DESIGN/RECONST/DAM REMOVAL

JOHN WAGGONER ROAD TO EAST CO LINE

8472-00-71 WASHBURN OFF-SYS 206 $0 - $99,999 $0 - $99,999 03/14/17 T FROG CREEK, WOZNY ROAD Advanced

CONST/RECONST/DAM REMOVAL

JOHN WAGGONER ROAD TO EAST CO LINE

3773-01-00 WAUKESHA CTH-I 206 $0 - $99,999 $100,000 - $249,999 01/01/15 CTH I (RIVER ROAD) Advanced

PE/REALIGN ROAD

EHR DR TO POINT DR

1090-23-70 WAUKESHA IH -043 303 $7,000,000 - $7,999,999 $13,000,000 - $13,999,999 09/13/16 09/14/21 ROCK FREEWAY Deferred

CONST/RECONSTRUCT I/C (NO BRIDGE)

STH 164 INTERCHANGE

1090-23-90 WAUKESHA IH -043 303 $100,000 - $249,999 $100,000 - $249,999 09/25/16 09/25/21 ROCK FREEWAY Deferred

TRAFFIC MITIGATION 1090-23-70

STH 164 INTERCHANGE

2025-18-70 WAUKESHA STH-190 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 09/14/21 09/11/18 CAPITOL DR, CITY OF BROOKFIELD Advanced

CONST/BR REHAB/DECK REPLACEMENT

PILGRIM RD BR AND APPROACHES

1517-75-48 WINNEBAGO USH-010 302 $0 - $99,999 $500,000 - $749,999 11/25/15 USH 10-USH 10/STH 441 Advanced

UTILITY/AT&T WISCONSIN P503

COUNTY CB-ONEIDA STREET

1517-75-49 WINNEBAGO USH-010 302 $0 - $99,999 $0 - $99,999 06/25/16 USH 10-USH 10/STH 441 Advanced

UTILITY/TOWN OF MENASHA UTIL P622

COUNTY CB-ONEIDA STREET



 2015-2018 STIP 

May Amendment

Project County Hwy Prg Orig Estimate Curr Estimate
Orig 

Sched
Curr Sched Title/Limit/Concept Reason

0656-01-98 Statewide Non Hwy 303 $100,000 - $249,999 7/25/2015
Local Public Agency Guidance 

Manual/FFY 15 STIC
Advanced

3898-00-00 Dodge CTH S 205 $0 - $99,999 7/25/2015
CTH G - CTH SS/Shaw Brook 

Bridge Design
Advanced

3906-00-02 Dodge CTH KW 205 $0 - $99,999 7/25/2015
Lowell - STH 26/Pratt Creek Bridge 

Design
Advanced

3898-00-70 Dodge CTH S 205 $250,000 - $499,000 3/8/2016
CTH G - CTH SS/Shaw Brook 

Bridge Construction
Advanced

3906-00-72 Dodge CTH KW 205 $250,000 - $499,000 3/8/2016
Lowell - STH 26/Pratt Creek Bridge 

Construction
Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased



GRANTEE SERVICE AREA
PROJECT 

TYPE
PROJECT DESCRIPTION QTY. UNIT $ TOTAL $ FEDERAL $ LOCAL $

City of Eau Claire Eau Claire County Capital
35ft transit bus (heavy 

duty, hybrid)
1 575,000$       575,000$        460,000$        115,000$       

City of Janesville Rock County Capital
35ft transit bus (heavy 

duty)
1 490,000$       490,000$        392,000$        98,000$          

City of Oshkosh Winnebago County Capital
35ft. transit bus (heavy 

duty)
1 450,000$       450,000$        360,000$        90,000$          

City of Sheboygan Sheboygan County Capital
35ft. transit bus (heavy 

duty)
1 405,000$       405,000$        324,000$        81,000$          

TOTAL 4 1,920,000$ 1,536,000$  384,000$    

Wisconsin Department of Transportion

Section 5339 Bus and Bus Facilities 

2015-2018 STIP

May Amendment
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