
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 1

May Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 1

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8727-01-60 ASHLAND STH-112 303 $100,000 - $249,999 $100,000 - $249,999 01/14/20 12/10/19 MARENGO - ASHLAND Advanced

CONSTR/BRSHRM/JOINT RPL/PLYMR OVRLY

WHITE RIVER BRIDGE B-02-0414

8120-00-22 BARRON STH-048 303 $0 - $99,999 $0 - $99,999 08/25/17 C RICE LAKE,WEST KNAPP STREET Advanced

RE ACQ/INTERSECTION RECONSTRUCTION

WEST AVENUE INTERSECTION

8120-00-72 BARRON STH-048 303 $0 - $99,999 $1,000,000 - $1,999,999 12/10/19 C RICE LAKE,WEST KNAPP STREET Advanced

CONSTR/INTERSECTION RECONSTRUCTION

WEST AVENUE INTERSECTION

8120-04-75 BARRON STH-048 303 $0 - $99,999 $250,000 - $499,999 04/10/18 C RICE LAKE, KNAPP STREET Advanced

CONSTR/HSIP/INSTALL TRF SGNL

WISCONSIN AVENUE INTERSECTION

4190-16-21 BROWN STH-032 303 $0 - $99,999 $100,000 - $249,999 11/25/17 ASHLAND AVE., DEPERE & ASHWAUBENON Advanced

RE/RELOCATION

8TH STREET - LOMBARDI AVENUE

4190-16-40 BROWN STH-032 303 $0 - $99,999 $0 - $99,999 11/25/17 ASHLAND AVE., DEPERE & ASHWAUBENON Advanced

UTILITY/PLACEHOLDER CONST4190-16-71

8TH STREET - LOMBARDI AVENUE

1130-44-71 BROWN USH-041 303 $25,000,000 - $29,999,999 $17,000,000 - $19,999,999 12/13/16 12/13/16 APPLETON - GREEN BAY Decrease

CONST/DECK OVERLAY/HSIP 3B/2C

CTH J-ORANGE LANE

1009-30-09 BROWN VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 01/25/17 TUB GIRDER INSPECTION Advanced

I43/I41 INTERSECTION

DISTRICT WIDE

1610-04-41 CLARK STH-013 303 $0 - $99,999 $0 - $99,999 12/25/16 ABBOTSFORD - MEDFORD Advanced

UTL INT 50/TDS TELECOM

PINE STREET TO MINK AVENUE

1610-04-42 CLARK STH-013 303 $0 - $99,999 $0 - $99,999 12/25/16 ABBOTSFORD - MEDFORD Advanced

UTL INT 60/XCEL ENERGY

PINE STREET TO MINK AVENUE

7050-00-61 CLARK STH-073 303 $0 - $99,999 $100,000 - $249,999 02/13/18 NEILLSVILLE - THORP Advanced

CONST/LATE IN LIFE CHIP SEAL

GREENWOOD NCPL TO STH 29

1660-03-67 CRAWFORD USH-018 303 $2,000,000 - $2,999,999 $5,000,000 - $5,999,999 01/08/19 01/08/19 MARQUETTE - PRAIRIE DU CHIEN Increase



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 2

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/DECK REHAB,PAINTING,REPAIRS

MISSISSIPPI RVR STRUCTURE B-12-27

1007-11-01 DANE IH -039 302 $0 - $99,999 $100,000 - $249,999 09/25/16 ILLINOIS STATE LINE - MADISON Advanced

DESIGN/MISC/SALT SHED

USH 51 INTCH AREA/CTH A SALT SHED

1007-11-25 DANE IH -039 302 $0 - $99,999 $250,000 - $499,999 06/25/16 ILLINOIS STATE LINE - MADISON Advanced

RE EARLY ACQUISITION/1007-11-82

USH 51 INTCH AREA/CTH A SALT SHED

1007-11-47 DANE IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1007-10-88/PARCEL 202

EAST CHURCH ROAD TO CHURCH STREET

1007-11-82 DANE IH -039 302 $0 - $99,999 $1,000,000 - $1,999,999 05/09/17 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/MISC/SALT SHED

USH 51 INTCH AREA/CTH A SALT SHED

1010-02-40 DANE IH -039 303 $0 - $99,999 $0 - $99,999 04/25/16 06/25/16 MADISON - PORTAGE Deferred

UTL OPS/LEVEL OF EFFORT

STH 19 & CPR OVERPASS STRUCTURES

5849-00-12 DANE LOC-STR 206 $0 - $99,999 $750,000 - $999,999 03/14/17 CITY OF FITCHBURG, LACY ROAD Advanced

UTILITY OPS

RESEARCH PARK DRIVE TO SYENE ROAD

5992-10-30 DANE LOC-STR 290 $100,000 - $249,999 $100,000 - $249,999 06/25/16 08/25/16 CITY OF MADISON, GAMMON ROAD Advanced

P/E PL CK - PVRPLA/UNDERPASS & PATH

SEYBOLD ROAD TO MINERAL POINT ROAD

5556-02-71 DANE NON-HWY 290 $100,000 - $249,999 $2,000,000 - $2,999,999 06/25/12 08/25/19 GLACIAL DRUMLIN TRAIL Advanced

CONST OPS - GRADE, BASE, SURFACE

EAST OF IH 39 TO CTH N

5849-00-00 DANE NON-HWY 209 $0 - $99,999 $1,000,000 - $1,999,999 06/25/16 C FITCHBURG, SUB ZERO WOLF INC. Advanced

NEW ACCESS/LLC/TEA

NEW RDWAY COMMERCE PARK SUBZERO PWY

1206-04-66 DANE USH-012 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 02/08/22 11/08/16 C MADISON, SOUTH MADISON BELTLINE Advanced

CONST/PAINT B-13-16, 191, 280, 310

PARK ST, CMSTPP RR, RIMROCK RD BRGS

3700-10-93 DANE USH-012 305 $100,000 - $249,999 $750,000 - $999,999 01/10/17 DANE COUNTY, TRAFFIC OPS Advanced

CONST/SIGNAL REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 3

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

S TOWNE DR & MONONA DR

1206-08-43 DANE USH-018 302 $250,000 - $499,999 $0 - $99,999 04/25/16 05/25/16 MOUNT HOREB - MADISON Deferred

UTL OPS/1206-07-74/PARCEL 122/FY 16

CTH PD TO RAYMOND ROAD/PHASE 1

1206-08-77 DANE USH-018 302 $17,000,000 - $19,999,999 $40,000,000 - $44,999,999 07/10/18 07/10/18 MOUNT HOREB - MADISON Increase

CONST OPS/RECSTE

CTH PD TO RAYMOND RD/STG 2/PHASE 3

1198-03-74 DOUGLAS USH-002 303 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 01/14/20 12/10/19 C SUPERIOR, EAST 2ND STREET Advanced

CONSTRUCTION/RESURF/1ST OVERLAY

53RD AVENUE EAST TO 2ND AVENUE EAST

1198-03-06 DOUGLAS USH-053 303 $0 - $99,999 $250,000 - $499,999 01/25/17 C SUPERIOR, EAST 2ND STREET Advanced

DESGN/OPERATIONAL & SAFETY ANALYSIS

USH 2 TO IH 535

7220-00-60 DUNN STH-025 303 $0 - $99,999 $100,000 - $249,999 02/13/18 DURAND - MENOMONIE Advanced

CONST/LATE IN LIFE CHIP SEAL

SOUTH COUNTY LINE TO STH 72

9911-00-00 FLORENCE LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/17 T FENCE, ROCK CREEK BRIDGE Advanced

DESIGN/FLAP PROG REPLACEMENT

ROCK CREEK ROAD; FR 2383

1009-38-10 FOND DU LAC USH-045 303 $0 - $99,999 $100,000 - $249,999 10/25/16 USH 45, CITY OF FOND DU LAC Advanced

JT PAYMENT 1 OF 11 FY17

JURISDICTION PAYMENT 1 OF 11 CY16

1009-38-11 FOND DU LAC USH-045 303 $0 - $99,999 $100,000 - $249,999 10/25/17 USH 45, CITY OF FOND DU LAC Advanced

JT PAYMENT 2 OF 11 FY18

JURISDICTION PAYMENT 2 OF 11 CY17

1009-38-12 FOND DU LAC USH-045 303 $0 - $99,999 $100,000 - $249,999 10/25/18 USH 45, CITY OF FOND DU LAC Advanced

JT PAYMENT 3 OF 11 FY19

JURISDICTION PAYMENT 3 OF 11 CY18

1009-38-13 FOND DU LAC USH-045 303 $0 - $99,999 $100,000 - $249,999 10/25/19 USH 45, CITY OF FOND DU LAC Advanced

JT PAYMENT 4 OF 11 FY20

JURISDICTION PAYMENT 4 OF 11 CY19

4110-30-21 FOND DU LAC USH-045 303 $250,000 - $499,999 $250,000 - $499,999 12/25/16 MAIN STREET, CITY OF FOND DU LAC Deferred

RE/ RECST EXISTING URBAN ST

MERRILL AVENUE-JOHNSON STREET



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 4

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4986-07-21 FOND DU LAC USH-045 303 $250,000 - $499,999 $250,000 - $499,999 07/25/17 FOND DU LAC AVE, C OF FOND DU LAC Deferred

RE/RECST URBAN ST

CTH V-6TH STREET

9819-00-00 FOREST LOC-STR 206 $0 - $99,999 $0 - $99,999 06/25/17 T POPPLE RIVER, LITTLE POPPLE BRDGE Advanced

DESIGN/FLAP PROG REPLACEMENT

OLD HWY 139 ROAD; FR 2404

1175-20-70 IRON USH-051 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 11/09/21 11/08/16 MANITOWISH - HURLEY Advanced

CONST/PVRPLA

MOOSE LAKE ROAD TO SOUTH END ROAD

1016-03-61 JUNEAU IH -090 303 $2,000,000 - $2,999,999 $500,000 - $749,999 07/09/19 07/09/19 TOMAH - MAUSTON Decrease

CONST/BRSHRM/MISC STRUCTURE REPAIR

LEMONWEIR RVR BRGS B-29-46,47

1071-06-42 LA CROSSE IH -090 303 $0 - $99,999 $0 - $99,999 04/25/16 05/25/16 USH 53/STH 35-THEATER RD/PHASE 1 Deferred

UTL OPS/EXCEL ENERGY/ELECTRIC DISTR

USH 53/STH 35 INTCHG TO THEATRE RD

1071-06-43 LA CROSSE IH -090 303 $100,000 - $249,999 $100,000 - $249,999 04/25/16 05/25/16 USH 53/STH 35-THEATER RD/PHASE 1 Deferred

UTL OPS/EXCEL ENERGY/TRANSMISSION

USH 53/STH 35 INTCHG TO THEATRE RD

7190-06-41 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 04/25/16 05/25/16 ONALASKA-USH 53 Deferred

UTL OPS/XCEL-DISTRIBUTION

POPLAR ST TO USH 53

7190-06-42 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 04/25/16 05/25/16 ONALASKA-USH 53 Deferred

UTL OPS/RIVERLAND ENERGY COOP

POPLAR ST TO USH 53

7190-06-43 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 04/25/16 05/25/16 ONALASKA-USH 53 Deferred

UTL OPS/CENTURYLINK

POPLAR ST TO USH 53

7190-06-45 LA CROSSE STH-035 303 $0 - $99,999 $0 - $99,999 04/25/16 05/25/16 ONALASKA-USH 53 Deferred

UTL OPS/XCEL-GAS NO. 215

POPLAR ST TO USH 53

1071-06-45 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/16 LA CROSSE - GALESVILLE Advanced

UTL OPS/CITY OF LACROSSE - WATER

LIVINGSTON ST TO WEST GEORGE ST

1071-06-46 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/16 LA CROSSE - GALESVILLE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 5

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

UTL OPS/XCEL ENERGY - GAS

LIVINGSTON ST TO WEST GEORGE ST

1071-06-47 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/16 LA CROSSE - GALESVILLE Advanced

UTL OPS/XCEL ENERGY - ELECTRIC

LIVINGSTON ST TO WEST GEORGE ST

1071-06-48 LA CROSSE USH-053 303 $0 - $99,999 $0 - $99,999 06/25/16 LA CROSSE - GALESVILLE Advanced

UTL OPS/CENTURYLINK

LIVINGSTON ST TO WEST GEORGE ST

5719-00-73 LAFAYETTE LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 09/12/17 T KENDALL, RUSSELL ROAD Deferred

CONST OPS/BRIDGE REPLACEMENT

BR COTTAGE INN BR BRIDGE B-33-0133

9175-06-21 LANGLADE STH-052 303 $0 - $99,999 $0 - $99,999 06/25/16 ANTIGO - LILY Advanced

REAL ESTATE/BRIDGE REPLACEMENT

WOLF RIVER BRIDGE, B-34-0050

1470-18-40 MANITOWOC STH-042 303 $0 - $99,999 $0 - $99,999 07/25/16 06/25/16 LINCOLN AVE, CITY OF TWO RIVERS Deferred

UTIL/PLACEHOLDER

22ND ST. - 35TH PL. P-HOLD

6999-18-12 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 07/25/16 T RIB MOUNTAIN, RIB MOUNTAIN DRIVE Advanced

DESIGN/HSIP/SIGNALIZATION

MORNING GLORY LANE TO CTH NN

6999-18-82 MARATHON LOC-STR 206 $0 - $99,999 $250,000 - $499,999 12/13/16 T RIB MOUNTAIN, RIB MOUNTAIN DRIVE Advanced

CONST/HSIP/SIGNALIZATION

MORNING GLORY LANE TO CTH NN

1590-23-21 MARINETTE USH-008 303 $0 - $99,999 $100,000 - $249,999 09/25/19 DUNBAR-PEMBINE Advanced

RE/RESURF

CTH O-USH 141

1590-23-40 MARINETTE USH-008 303 $0 - $99,999 $0 - $99,999 09/25/19 DUNBAR-PEMBINE Advanced

UTIL/CONST 1500-23-71 P

CTH O-USH 141

1030-26-91 MILWAUKEE IH -043 301 $0 - $99,999 $1,000,000 - $1,999,999 08/09/16 N-S FREEWAY, FRICTION TREATMENT Advanced

CONST/FRICTION TREATMENT

IH 94 NB & SB, 6TH ST TO HOWARD AVE

1228-28-70 MILWAUKEE IH -043 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 09/10/19 01/14/20 HILLSIDE INTERCHANGE Deferred

CONST/BRIDGE REHAB



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 6

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

W WISCONSIN TO W WALNUT ST

1030-27-42 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/16 N-S FREEWAY Advanced

UTL/WE ENERGIES ELECTRIC

RYAN ROAD TO RAWSON AVENUE

1030-27-43 MILWAUKEE IH -094 301 $0 - $99,999 $0 - $99,999 07/25/16 N-S FREEWAY Advanced

UTL/OAK CREEK WATER & SEWER AUDIT

RYAN ROAD TO RAWSON AVENUE

1100-34-90 MILWAUKEE IH -894 303 $750,000 - $999,999 $750,000 - $999,999 09/25/21 02/25/18 ZOO FREEWAY Advanced

MIS/TRAFFIC MITIGATION 1100-34-70

HALE I/C TO LINCOLN AVE (MAINLINE)

1060-34-74 MILWAUKEE USH-045 301 $500,000 - $749,999 $500,000 - $749,999 02/25/16 ZOO IC, BERM GRADING Deferred

CONST/GRADING/EARTHWORK

AT WAUWATOSA WEST H.S.

5100-08-42 MONROE 303 $0 - $99,999 $0 - $99,999 06/25/16 CASHTON - HILLSBORO Advanced

UTL OPS/WE ENERGIES-GAS PARCEL 103

STH 27 TO V CASHTON EVL

5100-08-43 MONROE 303 $0 - $99,999 $0 - $99,999 06/25/16 CASHTON - HILLSBORO Advanced

UTL OP/VERNON COMM.COOP-FIBER OPTIC

STH 27 TO V CASHTON EVL

5100-08-44 MONROE 303 $0 - $99,999 $0 - $99,999 06/25/16 CASHTON - HILLSBORO Advanced

UTL OP/CENTURYLINK TELEPHONE

STH 27 TO V CASHTON EVL

1009-41-14 NORTH CENTRAL REGION WIDE VAR-HWY 303 $1,000,000 - $1,999,999 $8,000,000 - $8,999,999 06/25/17 06/25/23 INFLATION LEVEL OF EFFORT Deferred

FY 2023

1009-41-83 NORTH CENTRAL REGION WIDE VAR-HWY 303 $500,000 - $749,999 $500,000 - $749,999 06/25/17 NC REGION JOINT & CRACK SEAL LOE Deferred

FY 2017

9190-26-73 OCONTO STH-032 303 $0 - $99,999 $500,000 - $749,999 12/10/19 PULASKI - STH 22 Advanced

CONST/BRIDGE REPLACEMENT

PENSAUKEE RIVER BRIDGE

9040-02-60 ONEIDA STH-017 303 $750,000 - $999,999 $1,000,000 - $1,999,999 08/10/21 08/13/19 RHINELANDER - EAGLE RIVER Advanced

CONST/PREV MAINT APPRVL 3/25/15

STEVENS STREET TO POLLYANNA ROAD

STH-033

STH-033

STH-033



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 7

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9040-03-60 ONEIDA STH-017 303 $750,000 - $999,999 $1,000,000 - $1,999,999 08/10/21 08/13/19 RHINELANDER - EAGLE RIVER Advanced

CONST/PREV MAINT APPRVL 3/25/15

USH 8 TO STEVENS STREET

6240-26-40 OUTAGAMIE STH-047 303 $0 - $99,999 $0 - $99,999 05/25/16 06/25/16 RICHMOND STREET, CITY OF APPLETON Deferred

UTIL/WE ENERGIES P 100

CTH OO INTERSECTION

4880-01-71 OZAUKEE CTH-D 206 $0 - $99,999 $3,000,000 - $3,999,999 05/09/17 CTH D (MAIN STREET) Advanced

CONST/RECONSTRUCTION

BEECH ST TO CTH LL

1720-00-70 PEPIN STH-035 303 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 11/08/22 05/09/17 ALMA - HAGER CITY Advanced

CONSTRUCTION/RESURFACING

STH 25 NORTH JUNCTION TO WALNUT STR

7180-03-61 PEPIN STH-035 303 $500,000 - $749,999 $500,000 - $749,999 01/08/19 07/11/28 ALMA - HAGER CITY Deferred

CONSTRUCTION/LATE IN LIFE CHIP SEAL

NORTH JCT STH 25 TO WALNUT STREET

7640-01-71 PIERCE STH-029 303 $0 - $99,999 $0 - $99,999 05/25/16 PRESCOTT - RIVER FALLS (TN RVR FLS) Advanced

LIGHTING POLE AND INSTALLATION/SFA

CTH FF/770TH AVENUE INTERSECTION

8070-00-04 POLK STH-046 303 $0 - $99,999 $0 - $99,999 01/01/16 C AMERY, KELLER AVENUE Advanced

DESIGN/SAFETY/3 LANE CONVERSION

GRIFFIN STR TO YORK PARK ENTRANCE

1550-04-43 POLK USH-063 303 $0 - $99,999 $0 - $99,999 07/25/16 CLEAR LAKE - CUMBERLAND Advanced

UTL INT 100/V CLAYTON SEWER

TRIBUTARY LAKE MAGNOR C-48-1452

1166-00-62 PORTAGE IH -039 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/08/22 01/10/17 PLAINFIELD - STEVENS POINT Advanced

CONST/PAINTING PM APPROVAL 3/21/16

B-49-42, 43, 44, 47, 50

6280-02-74 PORTAGE STH-066 303 $750,000 - $999,999 $750,000 - $999,999 05/10/22 04/09/19 STEVENS POINT - ROSHOLT Advanced

CONST/RECOND

I39 TO STEVENS POINT AIRPORT

1610-44-70 PRICE STH-013 303 $1,000,000 - $1,999,999 $2,000,000 - $2,999,999 01/14/20 01/08/19 PRENTICE - PARK FALLS Advanced

CONST/RESURFACE

CTH A TO STH 111

1003-11-95 ROCK IH -039 302 $0 - $99,999 $0 - $99,999 03/25/17 STATELINE ROAD BRIDGE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 8

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

TRF/1003-10-83/FY17/IL STATE PATROL

ILLINOIS STATE LINE - MADISON

1005-11-71 ROCK OFF-SYS 303 $0 - $99,999 $500,000 - $749,999 07/09/19 ILLINOIS STATE LINE - MADISON Advanced

CONST OPS/MISC/MIDLAND CT PARK&RIDE

RACINE ST INCH/MIDLAND CT PARK&RIDE

1058-24-62 SHAWANO STH-029 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/14/21 01/10/17 WAUSAU - GREEN BAY Advanced

CONST/EPOXY OVERLAY/BRSHRM

B-58-39,70,71,74,75,84,85,93,101

1225-08-71 SHEBOYGAN IH -043 303 $10,000,000 - $10,999,999 $10,000,000 - $10,999,999 12/14/21 05/09/17 SHEBOYGAN - MANITOWOC Advanced

CONST-RESURF

STH 42 - NCL

4996-19-71 SHEBOYGAN LOC-STR 205 $250,000 - $499,999 $3,000,000 - $3,999,999 05/09/17 05/09/17 C SHEBOYGAN, 8TH ST Increase

CONST/BRRHB B-59-0154

SHEBOYGAN RIVER BRIDGE

1000-05-90 SOUTHEAST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 12/25/16 VARIOUS PARK AND RIDES Advanced

LFA/LIGHTING FOR 45-20, 60

VARIOUS LOCATIONS

1000-77-18 SOUTHEAST REGION WIDE VAR-HWY 305 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 05/10/22 05/08/18 EPOXY PAVEMENT MARKING, 2018 Advanced

CONST/ PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1000-77-21 SOUTHEAST REGION WIDE VAR-HWY 305 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 05/14/19 05/11/21 EPOXY PAVEMENT MARKING, 2021 Deferred

CONST/PAVEMENT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1009-10-20 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/17 PLACEHOLDER FY 2017 Advanced

NOT SCHEDULED WORK/UNPLANNED/MISC

SW REGION STN 3R DES/CONST/RE/MISC

1009-10-21 SOUTHWEST REGION WIDE VAR-HWY 302 $0 - $99,999 $0 - $99,999 06/25/17 PLACEHOLDER FY 2017 Advanced

NOT ON PROJECTS/UNPLANNED/MISC

SW REGION STN MAJORS DES/RE/CONST

1009-20-92 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/17 SW REGIONWIDE SURVEYING Advanced

DESIGN/SURVEYING FY17

JOURNAL VOUCHER/MISC PROJECTS

1009-20-93 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 07/25/17 SW REGIONWIDE LABOR COMPLIANCE Advanced

CONST OPS/LABOR COMPLIANCE FY17



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 9

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

JOURNAL VOUCHER/MISC PROJECTS

1009-20-94 SOUTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $0 - $99,999 06/25/17 SW REGIONWIDE MATERIALS TESTING Advanced

CONST OPS/MATERIALS TESTING/FY17

JOURNAL VOUCHER/MISC PROJECTS

8949-04-61 ST. CROIX USH-012 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/12/19 03/10/20 BALDWIN - MENOMONIE Deferred

CONSTR/RESURFACE

USH 63 TO STH 128

1000-02-05 STATEWIDE OFF-SYS 303 $0 - $99,999 $100,000 - $249,999 01/01/16 FFY 16 TRANS PROGRAM Advanced

OJT/SS PROGRAM

7550-00-62 TREMPEALEAU STH-054 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 11/08/22 11/13/18 GALESVILLE - MELROSE Advanced

CONSTR/ROADWAY MAINTENANCE/(CIPR)

USH 53 TO EAST COUNTY LINE

7550-00-64 TREMPEALEAU STH-054 303 $250,000 - $499,999 $250,000 - $499,999 02/13/18 07/11/28 GALESVILLE - MELROSE Deferred

CONSTRUCTION/LATE IN LIFE CHIP SEAL

USH 53 TO EAST COUNTY LINE

7130-00-76 TREMPEALEAU STH-093 303 $0 - $99,999 $250,000 - $499,999 01/09/18 CENTERVILLE - INDEPENDENCE Advanced

CON/SFTY/PAVE&WIDN SHLDR/RUMBLSTRIP

TURTON CREEK TO CTH X

1170-19-71 VILAS USH-051 303 $0 - $99,999 $750,000 - $999,999 12/12/17 MINOCQUA - MANITOWISH Advanced

CONST/RECONSTRUCT/LOCAL UTILITIES

3RD AVE TO N JCT STH 70

3120-10-20 WALWORTH USH-012 303 $1,000,000 - $1,999,999 $500,000 - $749,999 07/25/26 07/25/17 ELKHORN - WHITEWATER Advanced

RE / RESURFACE

STH 20 TO USH 12/STH 67 SPLIT

3120-10-31 WALWORTH USH-012 303 $250,000 - $499,999 $250,000 - $499,999 01/01/16 ELKHORN - WHITEWATER Deferred

PE/ RESURFACE

STH 20 TO USH 12/STH 67 SPLIT

1060-44-45 WAUKESHA IH -094 301 $0 - $99,999 $0 - $99,999 04/25/16 ZOO IC, ELM GROVE BKFD SEWER UA Deferred

UTIL/SEWER UA

ELM GROVE RD BRIDGE OVER IH 94

1060-44-46 WAUKESHA IH -094 301 $0 - $99,999 $0 - $99,999 04/25/16 05/25/16 ZOO IC, ELM GROVE BKFD WATER UA Deferred

UTIL/WATER UA

ELM GROVE RD BRIDGE OVER IH 94



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 10

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6580-00-60 WAUPACA STH-156 303 $250,000 - $499,999 $250,000 - $499,999 01/14/20 03/12/19 CLINTONVILLE - HOWARD Advanced

CONST/BR SHRM/PM APPROVAL 9/10/15

BRIDGE PAINTING, B-68-11 & B-68-08

6580-02-70 WAUPACA STH-156 303 $1,000,000 - $1,999,999 $2,000,000 - $2,999,999 01/14/20 03/12/19 CLINTONVILLE - HOWARD Advanced

CONST/RESURFACE

STH 22 TO SHAWANO COUNTY LINE

6170-00-20 WAUSHARA STH-021 303 $0 - $99,999 $0 - $99,999 02/25/17 COLOMA - REDGRANITE Advanced

RE/RECONDITION

I39 TO STH 22

6170-00-70 WAUSHARA STH-021 303 $3,000,000 - $3,999,999 $7,000,000 - $7,999,999 12/12/17 12/11/18 COLOMA - REDGRANITE Increase

CONST/RECONDITION

I39 TO STH 22

6140-00-62 WOOD STH-013 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/20 12/10/19 ADAMS - WISCONSIN RAPIDS Advanced

CONST/JT REPAIR PM APPROVED 3/25/15

STH 73 TO CTH Z

1000-02-04 $0 - $99,999 $0 - $99,999 01/01/16 Deferred

1003-10-98 $0 - $99,999 $0 - $99,999 03/25/17 Deferred

1206-08-91 $100,000 - $249,999 $0 - $99,999 06/25/16 Deferred

1661-05-48 $100,000 - $249,999 $0 - $99,999 04/25/16 Deferred

2350-26-00 $1,000,000 - $1,999,999 $0 - $99,999 08/25/16 Deferred

3700-20-95 $0 - $99,999 $0 - $99,999 05/25/16 Deferred

4140-20-40 $0 - $99,999 $0 - $99,999 06/25/16 Deferred

 *

 *

 *

 *

 *

 *

 *

* Inactive projects removed from program



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2016-2019 STIP 11

May Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4140-20-41 $0 - $99,999 $0 - $99,999 06/25/16 Deferred

4996-21-71 $2,000,000 - $2,999,999 $0 - $99,999 12/12/17 Deferred

5100-07-42 $0 - $99,999 $0 - $99,999 04/25/16 Deferred

5360-01-40 $0 - $99,999 $0 - $99,999 04/25/16 Deferred

5730-05-38 $0 - $99,999 $0 - $99,999 01/01/16 Deferred

8837-00-43 $0 - $99,999 $0 - $99,999 04/25/16 Deferred

9180-22-40 $0 - $99,999 $0 - $99,999 05/25/16 Deferred

9190-24-40 $0 - $99,999 $0 - $99,999 07/25/16 Deferred

 *

 *

 *

 *

 *

 *

 *

 *

 *  Inactive projects removed from program



Project County Hwy Prg Orig Estimate Curr Estimate Orig 
Sched Curr Sched Title/Limit/Concept Reason

1009-92-91 Waukesha
Multiple Local 

Street 
Crossings

OCR 
Safety $3,000,000-$3,999,999 $3,000,000-$3,999,999 Jun-16 Jun-16

11 RR Xings  (FRA STEP Rail Grant)    
CP Rail Vettelson Rd-Duplainville Rd    
Geometric & warning device upgrades

New Grant

0659-45-04 Monroe, 
Juneau State Hwy 21 SHR $0-$99,999 $0-$99,999 Jun-16 Jun-16

Increased In-Place Asphalt Pvmt            
Tomah-Necedah                      
Demonstration Project                     

Advanced

0082-34-25 Statewide Non-Highway SHR $100,000-$249,999 $100,000-$249,999 Jun-16 Jun-16
Capability Improve Implement Plan     
Strategic Hwy Research Reliability     
Tech and Innovation Deployment

Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period (2015-2018)

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased

New Grant:  FRA notification received February 20, 2016

2016-2019 STIP
May 2016 Amendment
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