
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 1
July Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 1
July Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

6140-01-71 ADAMS STH-013 303 $500,000 - $749,999 $750,000 - $999,999 05/12/20 09/14/21 ADAMS  - WISCONSIN RAPIDS Deferred

CONSTR/PAVEMENT REPLACEMENT

STH 13 AND STH 21 INTERSECTION

8120-07-43 BARRON STH-048 303 $0 - $99,999 $0 - $99,999 09/25/17 MCKINLEY - RICE LAKE Advanced

UTLILITY INTEREST 200/CENTURYLINK

C-03-0002, C-03-0003, C-03-0004

1180-00-75 BAYFIELD USH-002 303 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 12/08/20 07/13/21 BRULE - INO Deferred

CONSTRUCTION/RESURFACING

CTH A TO CTH E

1210-05-60 BROWN STH-172 303 $10,000,000 - $10,999,999 $8,000,000 - $8,999,999 01/14/25 04/10/18 IH 41 - IH 43 Advanced

PM   PAINT STEEL GIRDERS   B-5-149

FOX RIVER BRIDGE

1130-58-60 BROWN USH-041 303 $0 - $99,999 $500,000 - $749,999 02/25/18 GREEN BAY - OCONTO Advanced

CCO 1/CONSTRUCTION 1130-32-71

DUCK CREEK BRIDGE

1401-02-44 COLUMBIA STH-016 303 $0 - $99,999 $0 - $99,999 06/25/17 C COLUMBUS, JAMES STREET Deferred

UTL OPS

USH 151 INTERCHANGE AREA

5630-06-31 COLUMBIA STH-078 303 $0 - $99,999 $250,000 - $499,999 01/01/17 SAUK CITY - IH 39 Advanced

PE/MILL AND OVERLAY

CTH DL TO ARCO DR

5630-06-61 COLUMBIA STH-078 303 $0 - $99,999 $3,000,000 - $3,999,999 05/12/20 SAUK CITY - IH 39 Advanced

CONST/MILL & OVERLAY

CTH DL TO ARCO DR

5541-06-42 CRAWFORD STH-027 303 $0 - $99,999 $0 - $99,999 06/25/17 PRAIRIE DU CHIEN - EASTMAN Deferred

UTL OPS

MEADOW LN ST TO .05MI N OF WATER ST

5170-05-01 CRAWFORD STH-082 303 $0 - $99,999 $0 - $99,999 01/01/17 LANSING - DESOTO Advanced

PE/BRIDGE REHABILITATION

SLOUGH BRIDGES B-12-5,-6,-7

5170-05-61 CRAWFORD STH-082 303 $0 - $99,999 $750,000 - $999,999 05/14/19 LANSING - DESOTO Advanced

CONST/BRIDGE REHABILITATION

SLOUGH BRIDGES B-12-5,6,7

5870-02-01 CRAWFORD STH-179 303 $0 - $99,999 $100,000 - $249,999 01/01/17 EASTMAN - STEUBEN Advanced
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Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 2
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Project County Hwy Prg Orig Estimate Curr Estimate
Orig
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Curr
Sched Title/Concept/Limit Reason

PE/PRELIMINARY ENGINEERING

KICKAPOO RIVER BRIDGE B-12-363

1011-04-96 DANE IH -039 303 $0 - $99,999 $0 - $99,999 06/25/17 RIVER ROAD BRIDGE Deferred

TRF MIT 1011-04-79

MADISON - PORTAGE B-13-0089

3070-04-30 DANE STH-073 303 $0 - $99,999 $500,000 - $749,999 01/01/17 I39 - COLUMBUS Advanced

PE/PRELIMINARY ENGINEERING

SHAUL LANE TO SCHOOL STREET

3700-10-94 DANE USH-012 305 $0 - $99,999 $0 - $99,999 04/25/17 07/25/17 DANE COUNTY, TRAFFIC OPS Deferred

CONST/STATE PURCHASED EQUIPMENT

S TOWNE DR & MONONA DR

5300-00-01 DANE USH-012 303 $0 - $99,999 $250,000 - $499,999 01/01/17 SAUK CITY - MADISON Advanced

PE/RUBBLIZE AND OVERLAY

MINERAL POINT ROAD TO WHITNEY WAY

5300-00-71 DANE USH-012 303 $0 - $99,999 $2,000,000 - $2,999,999 01/08/19 SAUK CITY - MADISON Advanced

CONST/RUBBLIZE AND OVERLAY

GAMMON RD TO WHITNEY WAY

1112-07-60 DANE USH-151 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/12/24 11/12/19 MADISON - SUN PRAIRIE Advanced

CONST/CONCRETE PAVEMENT REPAIR

EAST SPRINGS DRIVE TO MAIN STREET

3270-02-42 DODGE STH-028 303 $0 - $99,999 $0 - $99,999 07/25/17 C MAYVILLE, HORICON STREET Advanced

UTL/ALLIANT - GAS, UTL 201

CLARK STREET TO MAIN STREET

3270-02-43 DODGE STH-028 303 $0 - $99,999 $0 - $99,999 07/25/17 C MAYVILLE, HORICON STREET Advanced

UTL/ALLIANT - ELEC, UTL 202

CLARK STREET TO MAIN STREET

3021-02-43 DODGE STH-067 303 $0 - $99,999 $0 - $99,999 07/25/17 C MAYVILLE, MAIN STREET Deferred

UTL OPS

RUEDEBUSCH AVE TO HORICON ST

1110-15-40 FOND DU LAC STH-026 303 $0 - $99,999 $0 - $99,999 12/25/19 ROSENDALE-OSHKOSH Advanced

CONST/PLACEHOLDER

WEST BRANCH FOND DU LAC RIVER

1590-18-71 FOREST USH-008 303 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 09/08/20 MONICO - LAONA Advanced

CONST/PVRPLA
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STH 55 SOUTH TO STH 32 SOUTH

5616-05-01 GRANT STH-133 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MOUNT HOPE - BOSCOBEL Advanced

PE/PRELIMINARY ENGINEERING

GREEN RIVER BRIDGE B-22-20

1175-21-01 IRON USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MANITOWISH - HURLEY Advanced

DES/ELIMINATION/INTERSECTION RECST

USH 51 OVERHEAD REMOVAL B-26-0006

1175-21-21 IRON USH-051 303 $0 - $99,999 $0 - $99,999 10/25/19 MANITOWISH - HURLEY Advanced

RE/ELIMINATION/INTERSECTION RECST

USH 51 OVERHEAD REMOVAL B-26-0006

7510-02-22 JACKSON STH-054 303 $0 - $99,999 $0 - $99,999 09/25/17 BLACK RIVER FALLS - CITY POINT Advanced

REAL ESTATE ACQUISITION/

CTH K TO EAST COUNTY LINE

3300-01-42 JEFFERSON STH-089 303 $0 - $99,999 $0 - $99,999 04/25/18 C LAKE MILLS, MAIN STREET Advanced

UTL/FRONTIER, UTL 202

TOPEL STREET TO MADISON STREET

1009-10-76 JUNEAU IH -090 305 $0 - $99,999 $100,000 - $249,999 09/12/17 MAUSTON - WISCONSIN DELLS Advanced

CONST/BRI REHAB B-29-20/0077-01-59

63RD ST BRIDGE B-29-20

1016-05-21 JUNEAU IH -090 303 $0 - $99,999 $100,000 - $249,999 03/25/19 TOMAH - MAUSTON Advanced

RE OPS/RECONST INTRCH & BRGS

STH 82 INTERCHANGE/B-29-32 & -33

5429-02-01 LA CROSSE LOC-STR 303 $0 - $99,999 $0 - $99,999 01/01/17 FRENCH ISLAND - LA CROSSE Advanced

PE/BRIDGE REHABILITATION

BLACK R BRIDGE B-32-77

5429-02-61 LA CROSSE LOC-STR 303 $0 - $99,999 $1,000,000 - $1,999,999 05/12/20 FRENCH ISLAND - LA CROSSE Advanced

CONST/ BRIDGE REHABILITATION

BLACK R BRIDGE B-32-77

1706-03-31 LAFAYETTE STH-011 303 $0 - $99,999 $0 - $99,999 01/01/17 SHULLSBURG - MONROE Advanced

PE/ BRIDGE REPAIRS

SHULLSBURG BRANCH BRIDGE B-33-826

1706-03-61 LAFAYETTE STH-011 303 $0 - $99,999 $250,000 - $499,999 05/12/20 SHULLSBURG - MONROE Advanced

CONST/ BRIDGE REPAIRS

SHULLSBURG BRANCH BRIDGE B-33-826
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5590-00-81 LAFAYETTE STH-078 303 $750,000 - $999,999 $750,000 - $999,999 01/12/21 01/14/20 WARREN - ARGYLE Advanced

CONST/REPLACE DECK

PECATONICA RIVER STRUCTURE B33-0009

6600-00-09 MARATHON STH-153 303 $0 - $99,999 $0 - $99,999 01/01/17 MOSINEE - ELDERON Advanced

FLOOD RELIEF CHARGING ONLY

CTH Y TO MORAINE ROAD

1228-16-71 MILWAUKEE IH -043 303 $11,000,000 - $11,999,999 $8,000,000 - $8,999,999 09/10/24 03/13/18 NORTH SOUTH FREEWAY Advanced

CONST/BRIDGE REPLACEMENT

GREEN TREE RD BRIDGE B-40-0149

1228-16-91 MILWAUKEE IH -043 303 $500,000 - $749,999 $500,000 - $749,999 09/25/24 03/25/18 NORTH SOUTH FREEWAY Advanced

TRAFFIC MITIGATION FOR 1228-16-71

GREEN TREE RD BRIDGE B-40-0149

8010-01-77 POLK STH-035 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 07/09/24 07/09/19 LUCK - SIREN Advanced

CONSTRUCTION/RESURFACING

POLK STREET TO BACON STREET

2240-03-04 RACINE STH-036 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MILW AVE VILLAGE OF ROCHESTER Advanced

PE/BRIDGE REHAB

BRIDGES B-51-78 & 79

2240-03-74 RACINE STH-036 303 $0 - $99,999 $1,000,000 - $1,999,999 09/08/20 MILW AVE VILLAGE OF ROCHESTER Advanced

CONST/BRIDGE REHAB

BRIDGES B-51-78 & 79

1003-11-49 ROCK IH -043 302 $0 - $99,999 $0 - $99,999 06/25/17 ILLINOIS STATE LINE - MADISON Deferred

UTL OPS/1003-10-79/PARCEL 214

IH 43 INTERCHANGE NEW ALIGNMENT

5571-00-41 ROCK STH-213 303 $0 - $99,999 $0 - $99,999 02/25/19 BELOIT - EVANSVILLE Deferred

UTL OPS

BR ALLEN CREEK B-53-293

1005-12-41 ROCK USH-014 302 $0 - $99,999 $0 - $99,999 09/25/17 ILLINOIS STATE LINE - MADISON Advanced

UTL OPS/1005-10-77/PARCEL 227

USH 14 INT NORTH TO KENNEDY ROAD

1674-01-49 SAUK USH-012 302 $0 - $99,999 $0 - $99,999 11/25/17 LAKE DELTON - SAUK CITY Deferred

UTL OPS

CTH W TO STH 159

1221-09-71 SHEBOYGAN IH -043 303 $13,000,000 - $13,999,999 $10,000,000 - $10,999,999 11/12/19 11/12/19 MILWAUKEE - GREEN BAY RD Decrease
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R/W - NO

SCL - WILSON/LIMA RD

1000-99-68 STATEWIDE VAR-HWY 305 $0 - $99,999 $1,000,000 - $1,999,999 11/25/17 WI TRUCK PARKING INFORMATION SYSTEM Advanced

TIGER GRANT

STATEWIDE
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