
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 1
August Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 1
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

1610-00-76 ASHLAND STH-013 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/09/21 02/08/22 MELLEN - ASHLAND Deferred

CONSTRUCTION/RESURFACING

JEFFERSON AVE TO GOLF COURSE ROAD

8827-00-00 BARRON CTH-D 205 $0 - $99,999 $0 - $99,999 02/25/19 ARLAND - HILLSDALE Advanced

DESIGN/BRRPL

FOUR MILE CREEK BRIDGE P030996

8827-00-70 BARRON CTH-D 205 $0 - $99,999 $250,000 - $499,999 04/13/21 ARLAND - HILLSDALE Advanced

CONSTRUCTION/BRRPL

FOUR MILE CREEK BRIDGE B-03-0211

8317-00-00 BARRON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T CLINTON, 17TH AVENUE Advanced

DESIGN/BRRPL

HAY RIVER BRIDGE P030101

8317-00-70 BARRON LOC-STR 205 $0 - $99,999 $250,000 - $499,999 03/09/21 T CLINTON, 17TH AVENUE Advanced

CONSTRUCTION/BRRPL

HAY RIVER BRIDGE B030207

8328-00-00 BARRON LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/19 T PRAIRIE FARM, 9 1/2-10 1/2 ST Advanced

DESIGN/BRRPL

DORITS CREEK BRIDGE P030928

8328-00-70 BARRON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 11/09/21 T PRAIRIE FARM, 9 1/2-10 1/2 ST Advanced

CONSTRUCTION/BRRPL

DORITS CREEK BRIDGE B030208

8333-00-00 BARRON LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/19 T SUMNER, 28TH STREET Advanced

DESIGN/BRRPL

BR ROCK CREEK BRIDGE P030085

8335-00-00 BARRON LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/19 T VANCE CREEK, 5TH ST & 1/2 AVE Advanced

DESIGN/BRRPL

VANCE CREEK BRIDGE P030945

8337-00-00 BAYFIELD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T BARNES, SOUTH SHORE ROAD Advanced

DESIGN/BRRPL

EAU CLAIRE LAKES BR B040413

8354-00-00 BAYFIELD LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/19 T PILSEN, OLD USH 2 Advanced

DESIGN/BRRPL

PINE CREEK BRIDGE P040022

8354-00-70 BAYFIELD LOC-STR 205 $0 - $99,999 $250,000 - $499,999 02/09/21 T PILSEN, OLD USH 2 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 2
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONSTRUCTION/BRRPL

PINE CREEK BRIDGE B-04-0123

8510-00-71 BAYFIELD STH-013 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/09/21 03/08/22 CORNUCOPIA - PORT WING Deferred

CONST/MISC/CULVERT REPLACEMENT

LOST CREEK CULVERTS C-04-0031,32,33

1180-03-81 BAYFIELD USH-002 303 $0 - $99,999 $750,000 - $999,999 03/12/19 INO - ASHLAND Advanced

CONSTRUCTION/CULVERTS

CTH E TO USH 63

9267-04-00 BROWN CTH-M 205 $0 - $99,999 $0 - $99,999 01/01/18 V SUAMICO, CTH M Advanced

CONST/BRRPL B-5-0011

SUAMICO RIVER BRIDGE

9267-04-71 BROWN CTH-M 205 $0 - $99,999 $750,000 - $999,999 07/14/20 V SUAMICO, CTH M Advanced

CONST/BRRPL B-5-0011

SUAMICO RIVER BRIDGE

1130-60-30 BROWN IH -041 303 $0 - $99,999 $0 - $99,999 01/01/18 APPLETON - GREEN BAY Advanced

CTH J - ORANGE LANE

1009-87-06 BROWN LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/21 V SUAMICO, BROWN RD Advanced

RR OPS/SAFETY/OCR/SIGNALS

ELS X-ING 388693X

4987-11-00 BROWN LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 C GREEN BAY, TAYLOR STREET Advanced

DSGN/BRRPL P-05-0721

BEAVER DAM CREEK BRIDGE & APPROACH

4987-11-71 BROWN LOC-STR 205 $0 - $99,999 $750,000 - $999,999 07/13/21 C GREEN BAY, TAYLOR STREET Advanced

CONST/BRRPL P-05-0721

BEAVER DAM CREEK BRIDGE

7311-00-00 BUFFALO CTH-D 205 $0 - $99,999 $0 - $99,999 04/25/19 NELSON - STH 37 Advanced

DESIGN/BRRPL

TAMARACK CREEK BRIDGE P060072

7311-00-70 BUFFALO CTH-D 205 $0 - $99,999 $250,000 - $499,999 04/13/21 NELSON - STH 37 Advanced

CONSTRUCTION/BRRPL

TAMARACK CREEK BRIDGE B-06-0193

7313-00-00 BUFFALO CTH-E 205 $0 - $99,999 $0 - $99,999 11/25/19 STH 88 - STH 95 Advanced

DESIGN/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 3
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

BR WAUMANDEE CREEK BRIDGE B060914

7361-00-00 BUFFALO CTH-G 205 $0 - $99,999 $0 - $99,999 02/25/19 FOUNTAIN CITY - N JCT STH 95 Advanced

DESIGN/BRRPL

EAGLE CREEK BRIDGE P060092

7361-00-70 BUFFALO CTH-G 205 $0 - $99,999 $250,000 - $499,999 04/13/21 FOUNTAIN CITY - N JCT STH 95 Advanced

CONSTRUCTION/BRRPL

EAGLE CREEK BRIDGE B-06-0194

7363-00-00 BUFFALO CTH-HH 205 $0 - $99,999 $0 - $99,999 07/25/19 CTH H - CTH Y Advanced

DESIGN/BRRPL

BR BUFFALO RIVER BRIDGE P060116

7317-00-00 BUFFALO CTH-J 205 $0 - $99,999 $0 - $99,999 11/25/19 STH 37 - CTH JJ Advanced

DESIGN/BRRPL

TIFFANY CREEK BRIDGE P060096

7356-00-00 BUFFALO CTH-OO 205 $0 - $99,999 $0 - $99,999 03/25/19 PRAIRIE MOON ROAD - CTH O Advanced

DESIGN/BRRPL

BR ROSE VALLEY CREEK BR P060182

7356-00-70 BUFFALO CTH-OO 205 $0 - $99,999 $250,000 - $499,999 11/09/21 PRAIRIE MOON ROAD - CTH O Advanced

CONSTRUCTION/BRRPL

BR ROSE VALLEY CREEK BR B-06-0197

7218-00-01 BUFFALO LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T NAPLES, ALLEMAN ROAD Advanced

DESIGN/BRRPL

BUFFALO RIVER BRIDGE P060121

7218-00-71 BUFFALO LOC-STR 205 $0 - $99,999 $750,000 - $999,999 03/09/21 T NAPLES, ALLEMAN ROAD Advanced

CONSTRUCTION/BRRPL

BUFFALO RIVER BRIDGE B-06-0301

7230-00-00 BUFFALO LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/19 T GLENCOE, PRONSCHINSKE DRIVE Advanced

DESIGN/BRRPL

SWINNS VALLEY CREEK BRIDGE P060937

7230-00-70 BUFFALO LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 T GLENCOE, PRONSCHINSKE DRIVE Advanced

CONSTRUCTION/BRRPL

SWINNS VALLEY CREEK BRIDGE B06-0198

7234-00-00 BUFFALO LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T MODENA, HANSON BLUFF ROAD Advanced

DESIGN/BRRPL

LEE VALLEY CREEK BRIDGE P060135



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 4
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8844-00-01 BURNETT CTH-B 205 $0 - $99,999 $0 - $99,999 08/25/19 SIREN - CTH X Advanced

DESIGN/BRRHB/DECK REPLACEMENT

N FK CLAM RIVER BRIDGE B070005

8377-00-00 BURNETT LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/19 T UNION, YELLOW LAKE ROAD Advanced

DESIGN/BRRPL

YELLOW LAKE BRIDGE P070056

8377-00-70 BURNETT LOC-STR 205 $0 - $99,999 $250,000 - $499,999 03/09/21 T UNION, YELLOW LAKE ROAD Advanced

CONSTRUCTION/BRRPL

YELLOW LAKE BRIDGE B-07-0060

4050-27-00 CALUMET STH-055 303 $0 - $99,999 $100,000 - $249,999 01/01/18 FOND DU LAC - SHERWOOD Advanced

C-08-3271, 3993, 3302, 3267, 3997

USH 151 - STH 114

1050-01-81 CHIPPEWA STH-029 303 $500,000 - $749,999 $500,000 - $749,999 12/14/21 02/08/22 CHIPPEWA FALLS - ABBOTSFORD Deferred

CONSTRUCTION/REHABILITATION/9 BRGS

STILLSON CREEK TO CARDINAL AVENUE

1050-01-82 CHIPPEWA STH-029 303 $100,000 - $249,999 $100,000 - $249,999 12/14/21 02/08/22 CHIPPEWA FALLS - CADOTT Deferred

CONSTRUCTION/BRIDGE REHABILITATION

CTH X BRIDGE B-09-0019

7834-03-03 CLARK CTH-N 205 $0 - $99,999 $0 - $99,999 07/25/19 CTH M - STH 73 Advanced

DESIGN/BRRPL

S FK EAU CLAIRE RIVER BR B100015

7834-03-02 CLARK CTH-NN 205 $0 - $99,999 $0 - $99,999 07/25/19 WCL - CTH M Advanced

DESIGN/BRRPL

WOLF RIVER BRIDGE P100057

7834-00-00 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 05/25/19 T RESEBURG, BROEK ROAD Advanced

DESIGN/BRRPL

BR S FK EAU CLAIRE RIVER BR P100917

7834-00-70 CLARK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 11/09/21 T RESEBURG, BROEK ROAD Advanced

CONSTRUCTION/BRRPL

BR S FK EAU CLAIRE RIVER BR B100390

7852-00-00 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T MENTOR, FAIRVIEW AVENUE Advanced

DESIGN/BRRPL

E FK HALLS CREEK BRIDGE B100491

7852-00-70 CLARK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 03/09/21 T MENTOR, FAIRVIEW AVENUE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 5
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONSTRUCTION/BRRPL

E FK HALLS CREEK BRIDGE B-10-0389

7856-00-00 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/19 T LYNN, HILL ROAD Advanced

DESIGN/BRRPL

BR CUNNINGHAM CREEK BRIDGE P100944

7856-00-70 CLARK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 04/13/21 T LYNN, HILL ROAD Advanced

CONSTRUCTION/BRPPL

BR CUNNINGHAM CREEK BRIDGE B10-0388

5432-00-02 COLUMBIA CTH-A 205 $0 - $99,999 $100,000 - $249,999 01/25/19 STH 146 - STH 73 Advanced

DESIGN/BRIDGE REPLACEMENT

UPRR BRIDGE, P-11-0033

5432-00-72 COLUMBIA CTH-A 205 $0 - $99,999 $1,000,000 - $1,999,999 12/14/21 STH 146 - STH 73 Advanced

CONST OPS/BRIDGE RECONSTRUCTION

UPRR BRIDGE, B-11-XXXX

6215-00-03 COLUMBIA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 02/25/19 TOWN OF SCOTT, INGLEHART RD Advanced

DESIGN/BRIDGE REPLACEMENT

UPRR BRIDGE, P-11-0044

6215-00-73 COLUMBIA LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 12/14/21 TOWN OF SCOTT, INGLEHART RD Advanced

CONST OPS/BRIDGE REPLACEMENT

UPRR BRIDGE, B-11-XXXX

6217-00-01 COLUMBIA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 04/25/19 TOWN OF COLUMBUS, OLD STH 73 RD Advanced

DESIGN / BRIDGE REPLACEMENT

CRAWFISH RIVER BRIDGE, B-11-0910

6217-00-02 COLUMBIA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 04/25/19 TOWN OF COLUMBUS, WENDT RD Advanced

DESIGN/BRIDGE REPLACEMENT

CRAWFISH RIVER BRIDGE, P-11-0094

6217-00-07 COLUMBIA LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 TOWN OF COLUMBUS, HALL RD Advanced

DESIGN/BRIDGE RECONSTRUCTION

CRAWFISH RIVER BRIDGE, B-11-0786

6217-00-77 COLUMBIA LOC-STR 205 $0 - $99,999 $750,000 - $999,999 11/10/20 TOWN OF COLUMBUS, HALL RD Advanced

CONST OPS/BRIDGE REPLACEMENT

CRAWFISH RIVER BRIDGE, B-11-XXXX

6217-00-78 COLUMBIA LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 12/08/20 TOWN OF COLUMBUS, OLD STH 73 RD Advanced

CONST OPS/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 6
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CRAWFISH RIVER BRIDGE, B-11-XXXX

6217-00-79 COLUMBIA LOC-STR 205 $0 - $99,999 $750,000 - $999,999 12/08/20 TOWN OF COLUMBUS, WENDT RD Advanced

CONST OPS/BRIDGE REPLACEMENT

CRAWFISH RIVER BRIDGE, B-11-XXXX

6723-00-03 COLUMBIA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 02/25/19 TOWN OF RANDOLPH, STERK RD Advanced

DESIGN/BRIDGE REPLACEMENT

UPRR BRIDGE, P-11-0043

6723-00-73 COLUMBIA LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 12/14/21 TOWN OF RANDOLPH, STERK RD Advanced

CONST OPS/BRIDGE REPLACMENT

UPRR BRIDGE, B-11-XXXX

5415-00-01 CRAWFORD CTH-H 205 $0 - $99,999 $0 - $99,999 01/01/18 STH 171 - CTH X Advanced

DESIGN/PLAN CHECK REVIEW/BR REPLACE

ENGLISH RUN CREEK BRIDGE, B-12-0055

5415-00-71 CRAWFORD CTH-H 205 $0 - $99,999 $250,000 - $499,999 01/14/20 STH 171 - CTH X Advanced

CONST OPS/BRIDGE REPLACEMENT

ENGLISH RUN CREEK BRIDGE, B-12-XXXX

5325-00-02 CRAWFORD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 TOWN OF CLAYTON, TILLER RD Advanced

DESIGN/PLAN CHECK REVIEW/BR REPLACE

PIGEON RUN CREEK BRIDGE,P-12-0905

5325-00-03 CRAWFORD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 T OF CLAYTON, NORWEGIAN HOLLOW RD Advanced

DESIGN/PLAN CHECK REVIEW/BR REPLACE

BR JOHNSON BALLEY CR BR, P-12-0940

5325-00-72 CRAWFORD LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/14/20 TOWN OF CLAYTON, TILLER RD Advanced

CONST OPS/BRIDGE REPLACEMENT

PIGEON RUN CREEK BRIDGE,B-12-XXXX

5325-00-73 CRAWFORD LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 T OF CLAYTON, NORWEGIAN HOLLOW RD Advanced

CONST OPS/BRIDGE REPLACEMENT

BR JOHNSON VALLEY CR BR,B-12-XXXX

5328-00-00 CRAWFORD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 V OF BELL CENTER, SAND HILL RD Advanced

DESIGN/PLAN CHECK REVIEW/BR REPLACE

KICKAPOO RIVER BRIDGE, P-12-0700

5328-00-70 CRAWFORD LOC-STR 205 $0 - $99,999 $750,000 - $999,999 01/14/20 V OF BELL CENTER, SAND HILL RD Advanced

CONST OPS/BRIDGE REPLACEMENT

KICKAPOO RIVER BRIDGE, B-12-XXXX



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 7
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

5329-00-00 CRAWFORD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 T OF MARIETTA, MARIETTA VALLEY RD Advanced

DESIGN/PLAN CHECK REVIEW/BR REPLACE

WOODWARD HOLLOW CR BRIDGE,P12-0001

5329-00-70 CRAWFORD LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/08/20 T OF MARIETTA, MARIETTA VALLEY RD Advanced

CONST OPS/BRIDGE REPLACMENT

WOODWARD HOLLOW CR BRIDGE,B-12-XXXX

5336-00-03 CRAWFORD LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 TOWN OF SCOTT, BYERS RD Advanced

DESIGN/PLAN CHECK REVIEW/BR REPLACE

RICHLAND CREEK BRIDGE, P-12-0096

5336-00-73 CRAWFORD LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/10/19 TOWN OF SCOTT, BYERS RD Advanced

CONST OPS/BRIDGE REPLACEMENT

RICHLAND CREEK BRIDGE, B-12-XXXX

5848-00-01 DANE CTH-A 205 $0 - $99,999 $100,000 - $249,999 04/25/19 STH 92 - CTH PB Advanced

DESIGN/BRIDGE REPLACEMENT

MT VERNON CREEK BRIDGE, B-13-0048

5848-00-71 DANE CTH-A 205 $0 - $99,999 $750,000 - $999,999 12/08/20 STH 92 - CTH PB Advanced

CONST OPS/BRIDGE REPLACEMENT

MT VERNON CREEK BRIDGE, B-13-XXXX

5844-00-04 DANE CTH-F 205 $0 - $99,999 $0 - $99,999 04/25/19 CTH FF - CTH KP Advanced

DESIGN/BRIDGE REPLACEMENT

E BR BLUE MOUND CK BRIDGE,B-13-0024

5844-00-74 DANE CTH-F 205 $0 - $99,999 $750,000 - $999,999 12/08/20 CTH FF - CTH KP Advanced

CONST OPS/BRIDGE REPLACEMENT

E BR BLUE MOUND CK BRIDGE,B-13-XXXX

3622-00-08 DANE LOC-STR 205 $0 - $99,999 $0 - $99,999 04/25/19 TOWN OF ALBION, AARBARK ROAD Advanced

DESIGN/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE, B-13-0045

3622-00-78 DANE LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/08/20 TOWN OF ALBION, AARBARK ROAD Advanced

CONST OPS/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE, B-13-XXXX

3625-00-02 DANE LOC-STR 205 $0 - $99,999 $0 - $99,999 04/25/19 TOWN OF COTTAGE GROVE, UPHOFF RD Advanced

DESIGN/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE, P-13-0151

3625-00-03 DANE LOC-STR 205 $0 - $99,999 $0 - $99,999 04/25/19 TOWN OF COTTAGE GROVE, FEMRITE DR Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 8
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/BRIDGE REPLACMENT

DOOR CREEK BRIDGE, P-13-0939

3625-00-72 DANE LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/08/20 TOWN OF COTTAGE GROVE, UPHOFF RD Advanced

CONST OPS/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE, B-13-XXXX

3625-00-73 DANE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/08/20 TOWN OF COTTAGE GROVE, FEMRITE DR Advanced

CONST OPS/BRIDGE REPLACEMENT

DOOR CREEK BRIDGE, B-13-XXXX

5728-00-03 DANE LOC-STR 205 $0 - $99,999 $0 - $99,999 04/25/19 TOWN OF PERRY, DRAMMEN VALLERY RD Advanced

DESIGN/BRIDGE REPLACEMENT

PLEASANT VALLEY BR BRIDGE,P-13-0224

5728-00-73 DANE LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/08/20 TOWN OF PERRY, DRAMMEN VALLERY RD Advanced

CONST OPS/BRIDGE REPLACEMNET

PLEASANT VALLEY BR BRIDGE,P-13-XXXX

5992-10-03 DANE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 02/25/19 V SHOREWOOD HILLS, LAKE MENDOTA DR Advanced

DESIGN/BRIDGE REPLACEMENT

MULTI-USE TRAIL, P-13-0715

5992-10-04 DANE LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 12/01/21 V SHOREWOOD HILLS, LAKE MENDOTA DR Advanced

CONST OPS/BRIDGE REPLACEMENT

MULTI-USE TRAIL, B-13-XXXX

6992-00-04 DANE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 VILLAGE OF WINDSOR, WINDSOR DRIVE Advanced

DESIGN/BRIDGE REPLACEMENT

YAHARA RIVER BRIDGE, B-13-0234

6992-00-74 DANE LOC-STR 205 $0 - $99,999 $750,000 - $999,999 11/10/20 VILLAGE OF WINDSOR, WINDSOR DRIVE Advanced

CONST OPS/BRIDGE REPLACEMENT

YAHARA RIVER BRIDGE, B-13-XXXX

3050-05-70 DANE STH-019 303 $0 - $99,999 $1,000,000 - $1,999,999 08/25/18 C SUN PRAIRIE, MAIN STREET Advanced

CONST/ ER/ EXPLOSION DAMAGE REPAIRS

BRISTOL STREET INTERSECTION

3050-05-71 DANE STH-019 303 $0 - $99,999 $100,000 - $249,999 08/25/18 C SUN PRAIRIE, MAIN STREET Advanced

CONS/ER/SANITARY SEWER & WATER MAIN

BRISTOL STREET INTERSECTION

6085-03-44 DANE STH-019 303 $0 - $99,999 $0 - $99,999 08/25/18 WAUNAKEE - SUN PRAIRIE Advanced

UTL OPS



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 9
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

BROADWAY DRIVE INTERSECTION

3080-05-60 DANE USH-012 303 $0 - $99,999 $0 - $99,999 09/25/18 MADISON - CAMBRIDGE Advanced

LFA/ JOINT REPAIR

CTH N TO STH 73

3907-00-70 DODGE CTH-J 205 $0 - $99,999 $750,000 - $999,999 02/11/20 STH 16 - CTH G Advanced

CONST OPS/BRIDGE REPLACEMENT

BEAVER DAM RIVER BRIDGE, B-14-XXXX

3898-00-02 DODGE CTH-S 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH T - CTH G Advanced

DESIGN/PLAN CHECK REVIEW/BR RECONST

CALAMUS CREEK BRIDGE, B-14-0001

3898-00-03 DODGE CTH-S 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH T - CTH G Advanced

DESIGN/PLAN CHECK REVIEW/BR RECONST

BEAVER DAM RIVER BRIDGE, B-14-0007

3898-00-72 DODGE CTH-S 205 $0 - $99,999 $500,000 - $749,999 12/14/21 CTH T - CTH G Advanced

CONST OPS/BRIDGE REPLACEMENT

CALAMUS CREEK BRIDGE, B-14-XXXX

3898-00-73 DODGE CTH-S 205 $0 - $99,999 $1,000,000 - $1,999,999 02/11/20 CTH T - CTH G Advanced

CONST OPS/BRIDGE REPLACEMENT

BEAVER DAM RIVER BRIDGE, B-14-XXXX

3804-00-04 DODGE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 TOWN OF LOWELL, BOBOLINK RD Advanced

CONST OPS/BRIDGE REPLACEMENT

CPRS RAIL ROAD BRIDGE, P-14-0095

3804-00-74 DODGE LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 11/10/20 TOWN OF LOWELL, BOBOLINK RD Advanced

CONST OPS/BRIDGE REPLACEMENT

CPRS RAIL ROAD BRIDGE, B-14-XXXX

3810-00-01 DODGE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/18 TOWN OF EMMET, APPLE RD Advanced

DESIGN/PLAN CHECK REVIEW/BR RECONST

SILVER CREEK BRIDGE, P-14-0924

3810-00-71 DODGE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 TOWN OF EMMET, APPLE RD Advanced

CONST OPS/BRIDGE REPLACEMENT

SILVER CREEK BRIDGE, B-14-XXXX

3818-00-70 DODGE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 TOWN OF HERMAN, BUCHANAN RD Advanced

CONST OPS/BRIDGE REPLACEMENT

BUTLER CREEK BRIDGE, B-14-XXXX



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 10
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

3030-02-54 DODGE STH-067 303 $0 - $99,999 $0 - $99,999 08/25/21 OCONOMOWOC - MAYVILLE Advanced

RR OPS/ CROSSING REPAIR/ RESURFACE

WISC & SOUTHERN RR XING 389029A

3030-02-55 DODGE STH-067 303 $0 - $99,999 $250,000 - $499,999 08/25/21 OCONOMOWOC - MAYVILLE Advanced

RR OPS/ FLASHING LIGHT SIGNALS

WISC & SOUTHERN RR XING 389029A

6070-02-20 DODGE STH-068 303 $0 - $99,999 $0 - $99,999 04/25/19 C WAUPUN, FOX LAKE STREET Advanced

REAL ESTATE

WEST STREET TO STH 49

8381-00-00 DOUGLAS LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/19 T AMNICON, OLD ROAD 11 Advanced

DESIGN/BRRPL

MIDDLE RIVER BRIDGE P160095

8396-00-03 DOUGLAS LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/19 T WASCOTT, LAWLER BRIDGE ROAD Advanced

DESIGN/BRRPL

EAU CLAIRE RIVER BRIDGE P160129

8396-00-73 DOUGLAS LOC-STR 205 $0 - $99,999 $250,000 - $499,999 11/09/21 T WASCOTT, LAWLER BRIDGE ROAD Advanced

CONSTRUCTION/BRRPL

EAU CLAIRE RIVER BRIDGE B-10-0146

8510-01-05 DOUGLAS STH-013 303 $0 - $99,999 $250,000 - $499,999 01/01/18 PORT WING - SUPERIOR Advanced

DESIGN/4 BRIDGE REHABILITATIONS

BRIDGES (B-16-014, 015, 016 & 023)

8837-08-00 DUNN CTH-K 205 $0 - $99,999 $0 - $99,999 08/25/19 CONNORSVILLE - NCL Advanced

DESIGN/BRRPL

FLAYTON CREEK BRIDGE B170011

8925-03-01 DUNN CTH-Q 205 $0 - $99,999 $0 - $99,999 05/25/19 KNAPP - DOWNING Advanced

DESIGN/BRRPL

WILSON CREEK BRIDGE P170800

8925-03-71 DUNN CTH-Q 205 $0 - $99,999 $250,000 - $499,999 11/09/21 KNAPP - DOWNING Advanced

CONSTRUCTION/BRRPL

WILSON CREEK BRIDGE B-17-0NEW

8929-06-70 DUNN CTH-W 205 $0 - $99,999 $750,000 - $999,999 01/01/01 12/08/20 890TH STREET - CTH S Advanced

CONSTRUCTION/BRRPL

POPPLE CREEK BRIDGE B-17-0210

8931-00-00 DUNN LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/19 T WILSON, 705TH STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 11
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/BRRPL

PINE CREEK BRIDGE P170089

8931-00-70 DUNN LOC-STR 205 $0 - $99,999 $250,000 - $499,999 04/13/21 T WILSON, 705TH STREET Advanced

CONSTRUCTION/BRRPL

PINE CREEK BRIDGE B-17-0NEW

8630-03-82 DUNN STH-170 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 11/09/21 03/08/22 GLENWOOD CITY - COLFAX Deferred

CONST/COLD10/BRRHB B17-132/TRF SGNL

STH 128 TO STH 79

8949-00-70 DUNN USH-012 303 $750,000 - $999,999 $750,000 - $999,999 11/09/21 03/08/22 BALDWIN - MENOMONIE Deferred

CONST/MISC/CULVERT REPLACEMENT

WILSON CREEK TRIB CULVERT C-17-0NEW

7823-03-00 EAU CLAIRE CTH-K 205 $0 - $99,999 $0 - $99,999 01/01/18 AUGUSTA - CTH GG Advanced

DESIGN/BRRPL

FALL CREEK BRIDGE P180702

7823-03-70 EAU CLAIRE CTH-K 205 $0 - $99,999 $1,000,000 - $1,999,999 11/09/21 AUGUSTA - CTH GG Advanced

CONSTRUCTION/BRRPL

FALL CREEK BRIDGE B-18-0237

7831-07-00 EAU CLAIRE CTH-V 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH AF - STH 27 Advanced

DESIGN/BRRPL

BRIDGE CREEK BRIDGE B180983

7831-07-70 EAU CLAIRE CTH-V 205 $0 - $99,999 $750,000 - $999,999 01/12/21 CTH AF - STH 27 Advanced

CONSTRUCTION/BRRPL

BRIDGE CREEK BRIDGE B-18-0238

1022-09-78 EAU CLAIRE IH -094 303 $35,000,000 - $39,999,999 $35,000,000 - $39,999,999 07/13/21 01/11/22 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/PAVEMENT REPLACEMENT

USH 53 TO MALLARD ROAD (EB & WB)

7080-03-25 EAU CLAIRE USH-012 303 $0 - $99,999 $0 - $99,999 09/25/18 EAU CLAIRE - FAIRCHILD Advanced

REAL ESTATE ACQUISITION/RESURFACING

CTH D TO SOUTH JUNCTION CTH M

4854-04-00 FOND DU LAC CTH-G 205 $0 - $99,999 $0 - $99,999 01/25/19 T MARSHFIELD, CTH G Advanced

DSGN/BRRPL B-20-0676

MULLET CREEK BRIDGE

4854-04-71 FOND DU LAC CTH-G 205 $0 - $99,999 $250,000 - $499,999 07/13/21 T MARSHFIELD, CTH G Advanced

CONST/BRRPL B-20-0676



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 12
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

MULLET CREEK BRIDGE

4850-01-00 FOND DU LAC CTH-H 205 $0 - $99,999 $0 - $99,999 01/25/19 T ASHFORD, CTH H Advanced

DSGN/BRRPL P-20-0111

EAST BRANCH ROCK RIVER BRIDGE

4850-01-71 FOND DU LAC CTH-H 205 $0 - $99,999 $500,000 - $749,999 07/13/21 T ASHFORD, CTH H Advanced

CONST/BRRPL P200111

EAST BRANCH ROCK RIVER BRIDGE

1009-87-04 FOND DU LAC LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/21 C OF RIPON, SULLIVAN ST Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR RR X-ING 387577F

3821-01-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T ELDORADO, TOWN LINE ROAD Advanced

DSGN/BRRPL P-20-0910

VAN DYNE CREEK BRIDGE

3821-01-71 FOND DU LAC LOC-STR 205 $0 - $99,999 $500,000 - $749,999 07/13/21 T ELDORADO, TOWN LINE ROAD Advanced

CONST/BRRPL P-20-0910

VAN DYNE CREEK BRIDGE

4809-11-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 T FOND DU LAC, HICKORY ROAD Advanced

DSGN/BRRPL P-20-0091

EAST BR. FOND DU LAC RIVER BRIDGE

4814-03-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T ASHFORD, DRUMLIN ROAD Advanced

DSGN/BRRPL P-20-0072

WEST BRANCH MILWAUKEE RIVER BRIDGE

4814-03-71 FOND DU LAC LOC-STR 205 $0 - $99,999 $250,000 - $499,999 07/13/21 T ASHFORD, DRUMLIN ROAD Advanced

CONST/BRRPL P-20-0072

WEST BRANCH MILWAUKEE RIVER BRIDGE

6187-05-00 FOND DU LAC LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T ALTO, OAK GROVE ROAD Advanced

DSGN/BRRPL P-20-0927

SOUTH BRANCH ROCK RIVER BRIDGE

6187-05-71 FOND DU LAC LOC-STR 205 $0 - $99,999 $250,000 - $499,999 07/13/21 T ALTO, OAK GROVE ROAD Advanced

CONST/BRRPL P-20-0927

SOUTH BRANCH ROCK RIVER BRIDGE

1009-87-03 FOND DU LAC STH-023 303 $0 - $99,999 $250,000 - $499,999 06/25/21 C OF RIPON, STH 23, SULLIVAN ST Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR X-ING 387553S



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 13
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

5691-00-09 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 TOWN OF N LANCASTER, BORAH RD Advanced

DESIGN/BRIDGE REPLACEMENT

BORAH CREEK BRIDGE, P-22-0213

5691-00-79 GRANT LOC-STR 205 $0 - $99,999 $250,000 - $499,999 08/11/20 TOWN OF N LANCASTER, BORAH RD Advanced

CONST OPS/BRIDGE REPLACEMENT

BORAH CREEK BRIDGE, B-22-XXXX

5721-00-05 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 TOWN OF JAMESTOWN, JIMTOWN RD Advanced

DESIGN/BRIDGE REPLACEMENT

KIELER CREEK BRIDGE, P-22-0365

5721-00-75 GRANT LOC-STR 205 $0 - $99,999 $500,000 - $749,999 08/11/20 TOWN OF JAMESTOWN, JIMTOWN RD Advanced

CONST OPS/BRIDGE REPLACEMENT

KIELER CREEK BRIDGE, B-22-XXXX

5985-00-07 GRANT LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 V OF POTOSI, BREWERY HOLLOW RD Advanced

DESIGN/BRIDGE REPLACEMENT

POTOSI BRANCH BRIDGE, P-22-0701

5985-00-77 GRANT LOC-STR 205 $0 - $99,999 $250,000 - $499,999 08/11/20 V OF POTOSI, BREWERY HOLLOW RD Advanced

CONST OPS/BRIDGE REPLACEMENT

POTOSI BRANCH BRIDGE, B-22-XXXX

5962-00-00 GREEN CTH-Y 205 $0 - $99,999 $0 - $99,999 03/25/19 CTH M - STH 81 Advanced

DESIGN/BRIDGE REPLACEMENT

JORDEN CREEK BRIDGE, P-23-0150

5962-00-70 GREEN CTH-Y 205 $0 - $99,999 $500,000 - $749,999 12/08/20 CTH M - STH 81 Advanced

CONST OPS/BRIDGE REPLACEMENT

JORDEN CREEK BRIDGE, B-23-XXXX

5646-00-06 GREEN LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 TOWN OF ADAMS, PRAIRIE VIEW RD Advanced

DESIGN/BRIDGE REPLACEMENT

DOUGHERTY CREEK BRIDGE, P-23-0903

5646-00-76 GREEN LOC-STR 205 $0 - $99,999 $500,000 - $749,999 06/09/20 TOWN OF ADAMS, PRAIRIE VIEW RD Advanced

CONST OPS/BRIDGE REPLACEMENT

DOUGHERTY CREEK BRIDGE, B-23-XXXX

1706-04-52 GREEN STH-011 303 $0 - $99,999 $0 - $99,999 07/25/20 MONROE - BRODHEAD Advanced

RR OPS/ CROSSING REPAIR/ RESURFACE

WISC & SOUTHERN RR XING 392473J

1706-04-53 GREEN STH-011 303 $0 - $99,999 $250,000 - $499,999 07/25/20 MONROE - BRODHEAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 14
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

RR OPS/ FLASHING LIGHT SIGNALS

WISC & SOUTHERN RR XING 392473J

6605-00-00 GREEN LAKE CTH-Q 205 $0 - $99,999 $0 - $99,999 05/25/19 CTH S - STH 44 Advanced

DESIGN/REPLACEMENT

GRAND RIVER BRIDGE P-24-0033

6605-00-70 GREEN LAKE CTH-Q 205 $0 - $99,999 $250,000 - $499,999 11/10/20 CTH S - STH 44 Advanced

CONST/REPLACEMENT

GRAND RIVER BRIDGE P-24-0033

5682-00-05 IOWA CTH-II 205 $0 - $99,999 $100,000 - $249,999 04/25/20 CTH Q - CTH I Advanced

DESIGN/BRIDGE REPLACEMENT

OTTER CREEK BRIDGE, P-25-0075

5682-00-75 IOWA CTH-II 205 $0 - $99,999 $1,000,000 - $1,999,999 12/14/21 CTH Q - CTH I Advanced

CONST OPS/BRIDGE REPLACEMENT

OTTER CREEK BRIDGE, B-25-XXXX

1204-05-06 IOWA USH-018 303 $0 - $99,999 $250,000 - $499,999 01/01/18 DODGEVILLE - MOUNT HOREB Advanced

DESIGN/MEDIAN CABLE BARRIER

CTH BB TO CTH JG

1204-05-76 IOWA USH-018 303 $0 - $99,999 $2,000,000 - $2,999,999 02/09/21 DODGEVILLE - MOUNT HOREB Advanced

CONST/MEDIAN CABLE BARRIER

CTH BB TO CTH JG

7027-00-00 JACKSON CTH-O 205 $0 - $99,999 $0 - $99,999 07/25/19 MILLSTON - CTH HH Advanced

DESIGN/BRRPL

ROBINSON CREEK BRIDGE P270915

7027-00-70 JACKSON CTH-O 205 $0 - $99,999 $250,000 - $499,999 04/13/21 MILLSTON - CTH HH Advanced

CONSTRUCTION/BRRPL

ROBINSON CREEK BRIDGE B-27-0173

7249-00-00 JACKSON LOC-STR 205 $0 - $99,999 $0 - $99,999 06/25/20 T GARFIELD, MOE ROAD (EAST) Advanced

DESIGN/BRRPL

NF BUFFALO RIVER BRIDGE P270067

7510-02-22 JACKSON STH-054 303 $0 - $99,999 $0 - $99,999 04/25/18 DEACTIVATE/BLACK RVR FLS-CITY POINT Deferred

INACTIVE/REAL ESTATE ACQUISITION/

CTH K TO EAST COUNTY LINE

3636-00-02 JEFFERSON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 TOWN OF JEFFERSON, WILL RD Advanced

DESIGN/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 15
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DEER CREEK BRIDGE, B-28-0092

3636-00-72 JEFFERSON LOC-STR 205 $0 - $99,999 $250,000 - $499,999 07/09/20 TOWN OF JEFFERSON, WILL RD Advanced

CONST OPS/BRIDGE REPLACEMENT

DEER CREEK BRIDGE, B-28-XXXX

5817-00-01 JUNEAU CTH-H 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH S - CTH A Advanced

DESIGN/PLAN CHECK REVIEW/BR RECONST

LITTLE LEMONWEIR BRIDGE, B-29-0015

5817-00-71 JUNEAU CTH-H 205 $0 - $99,999 $750,000 - $999,999 03/10/20 CTH S - CTH A Advanced

CONST OPS/BRIDGE REPLACEMENT

LITTLE LEMONWEIR BRIDGE, B-29-XXXX

1016-03-62 JUNEAU IH -090 303 $0 - $99,999 $100,000 - $249,999 08/25/18 TOMAH - MAUSTON Advanced

CONST/EXPANS JTS/SCCO TO 1071-02-61

LEMONWEIR RIVER BRIDGE B-29-47

1016-05-75 JUNEAU IH -090 303 $7,000,000 - $7,999,999 $5,000,000 - $5,999,999 01/08/19 01/08/19 TOMAH - WISCONSIN DELLS Decrease

CONST/RESURFACE

43RD ST W TO SEVEN MILE CREEK

3745-00-00 KENOSHA CTH-WG 205 $0 - $99,999 $0 - $99,999 01/25/19 CTH WG Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER DUTCH GAP CANAL P300900

3745-00-70 KENOSHA CTH-WG 205 $0 - $99,999 $500,000 - $749,999 11/09/21 CTH WG Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER DUTCH GAP CANAL P300900

1030-10-92 KENOSHA NON-HWY 301 $0 - $99,999 $0 - $99,999 09/25/18 N-S FWY, CORRIDOR TASKS Advanced

OFFICE/FIELD WORK PHOTO FLYOVERS

NORTH-SOUTH FREEWAY PROJECT LIMITS

4375-06-00 KEWAUNEE LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/18 T AHNAPEE, WILLOW ROAD Advanced

DSGN/BRRPL P-31-0042

SILVER CREEK BRIDGE

4375-06-71 KEWAUNEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 T AHNAPEE, WILLOW ROAD Advanced

CONST/BRRPL P-31-0042

SILVER CREEK BRIDGE

4378-07-00 KEWAUNEE LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/18 T CASCO, ELM ROAD Advanced

DSGN/BRRPL P-31-0058

RIO CREEK BRIDGE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 16
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

4378-07-71 KEWAUNEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/08/20 T CASCO, ELM ROAD Advanced

DSGN/BRRPL P-31-0058

RIO CREEK BRIDGE

4380-04-00 KEWAUNEE LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/18 T FRANKLIN, OLD SETTLERS ROAD Advanced

DSGN/BRRPL P-31-0084

BUCK CREEK BRIDGE

4380-04-71 KEWAUNEE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 03/09/21 T FRANKLIN, OLD SETTLERS ROAD Advanced

CONST/BRRPL P-31-0084

BUCK CREEK BRIDGE

7048-00-00 LA CROSSE CTH-C 303 $0 - $99,999 $250,000 - $499,999 01/01/18 IH 90 TO STH 16 Advanced

PE/DECK REPLACEMENT/84.10 BRIDGE

CTH B & CP RR BRIDGE B-32-69

7345-00-70 LA CROSSE CTH-V 205 $0 - $99,999 $500,000 - $749,999 12/10/19 CTH D - CTH TT Advanced

CONST OPS/BRIDGE REPLACEMENT

LONG COULEE CREEK BRIDGE, B-32-XXXX

5503-00-70 LA CROSSE CTH-X 205 $0 - $99,999 $250,000 - $499,999 12/10/19 WASHINGTON - PORTLAND Advanced

CONST OPS/BRIDGE REPLACEMENT

BERGE COULEE CREEK BRIDGE,B-32-XXXX

1074-00-02 LA CROSSE IH -090 303 $0 - $99,999 $250,000 - $499,999 01/01/18 LA CROSSE - SPARTA Advanced

DESIGN/RESURFACE BOTH ROADWAYS

CTH C TO EAST COUNTY LINE

5163-07-24 LA CROSSE STH-035 303 $500,000 - $749,999 $500,000 - $749,999 07/25/23 03/25/19 SOUTH COUNTY LINE-USH14 Advanced

RE OPS

FROM LAX/VERNON LN NLY TO USH 14

1641-02-22 LA CROSSE USH-014 303 $3,000,000 - $3,999,999 $5,000,000 - $5,999,999 04/25/19 07/25/19 C LA CROSSE, SOUTH AVENUE Increase

RE OPS/LPA FOR RECST 1641-02-72

GREEN BAY STREET TO WARD AVENUE

5725-00-02 LAFAYETTE CTH-D 205 $0 - $99,999 $100,000 - $249,999 04/25/19 STH 11 - CTH N Advanced

DESIGN/BRIDGE REPLACEMENT

PECATONICA RIVER BRIDGE, B-33-0365

5725-00-72 LAFAYETTE CTH-D 205 $0 - $99,999 $1,000,000 - $1,999,999 12/08/20 STH 11 - CTH N Advanced

CONST OPS/BRIDGE REPLACEMENT

PECATONICA RIVER BRIDGE, B-33-XXXX



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 17
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9384-00-00 LANGLADE CTH-T 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH U - STH 55 Advanced

DESIGN/REPLACEMENT

WOLF RIVER BRIDGE B-34-0007

9411-00-00 LINCOLN CTH-E 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH O - STH 86 Advanced

DESIGN OVERSIGHT/REHAB

SPIRIT RIVER BRIDGE B-35-0018

9411-00-70 LINCOLN CTH-E 205 $0 - $99,999 $500,000 - $749,999 02/09/21 CTH O - STH 86 Advanced

CONST/REHAB DECK REPLACEMENT

SPIRIT RIVER BRIDGE B-35-0018

9487-00-00 LINCOLN CTH-YY 205 $0 - $99,999 $0 - $99,999 01/01/18 STH 86 - LOST AVENUE Advanced

DESIGN OVERSIGHT/REPLACEMENT

NORTH FORK SPIRIT RIVER BRIDGE

9000-04-20 LINCOLN STH-064 303 $0 - $99,999 $0 - $99,999 11/25/18 MERRILL - ANTIGO Advanced

REAL ESTATE/BRIDGE REPLACEMENT

PINE RIVER BRIDGE, B-35-0278

4348-05-00 MANITOWOC CTH-JJ 205 $0 - $99,999 $100,000 - $249,999 09/25/19 T ROCKLAND, CTH JJ Advanced

DSGN/BRRPL B-36-0019

MANITOWOC RIVER BRIDGE

4304-05-00 MANITOWOC CTH-Q 205 $0 - $99,999 $0 - $99,999 01/25/19 T MANITOWOC, CTH Q Advanced

DSGN/BRRPL P-36-0914

LITTLE MANITOWOC RIVER BRIDGE

4304-05-71 MANITOWOC CTH-Q 205 $0 - $99,999 $500,000 - $749,999 07/13/21 T MANITOWOC, CTH Q Advanced

CONST/BRRPL P36-0914

LITTLE MANITOWOC RIVER BRIDGE

4304-06-00 MANITOWOC CTH-Q 205 $0 - $99,999 $0 - $99,999 01/25/19 T MANITOWOC, CTH Q Advanced

DSGN/BRRPL P36-0912

LITTLE MANITOWOC RIVER BRIDGE

4304-06-71 MANITOWOC CTH-Q 205 $0 - $99,999 $500,000 - $749,999 07/13/21 T MANITOWOC, CTH Q Advanced

CONST/BRRPL P-36-0912

LITTLE MANITOWOC RIVER BRIDGE

4310-01-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T MANITOWOC RAPIDS, N UNION ROAD Advanced

DSGN/BRRPL P-36-0144



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 18
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

BRANCH RIVER ROAD BRIDGE

4312-08-00 MANITOWOC LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 T GIBSON, OLD Y ROAD Advanced

DSGN/BRRPL B-36-0001

WEST TWIN RIVER BRIDGE

4312-08-71 MANITOWOC LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 07/13/21 T GIBSON, OLD Y ROAD Advanced

CONST/BRRPL B-36-0001

WEST TWIN RIVER BRIDGE

4313-11-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T MEEME, WEST WASHINGTON ROAD Advanced

DSGN/BRRPL P-36-0193

MEEME RIVER BRIDGE

4318-05-00 MANITOWOC LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T SCHLESWIG, ROCKVILLE ROAD Advanced

DSGN/BRRPL B36-0023

SHEBOYGAN RIVER BRIDGE

4318-05-71 MANITOWOC LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/08/20 T SCHLESWIG, ROCKVILLE ROAD Advanced

CONST/BRRPL B-36-0023

SHEBOYGAN RIVER BRIDGE

4570-12-40 MANITOWOC STH-042 303 $0 - $99,999 $0 - $99,999 05/25/18 WALDO BLVD., CITY OF MANITOWOC Deferred

UTILITY PLACEHOLDER

8TH STREET - MARITIME DRIVE  P-HOLD

1500-37-40 MANITOWOC USH-010 303 $0 - $99,999 $0 - $99,999 05/25/18 WALDO BLVD., CITY OF MANITOWOC Deferred

UTILITY PLACEHOLDER

CTH R - 8TH STREET

6653-00-00 MARATHON CTH-C 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH J - CTH Y Advanced

DESIGN/REPLACEMENT

PLOVER RIVER BRIDGE B-37-0016

6653-00-70 MARATHON CTH-C 205 $0 - $99,999 $750,000 - $999,999 02/09/21 CTH J - CTH Y Advanced

CONST/REPLACEMENT

PLOVER RIVER BRIDGE B-37-0016

9491-06-02 MARATHON CTH-K 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH F - NORTH COUNTY LINE Advanced

DESIGN/REPLACEMENT

NORTH BR COUNTY LINE CREEK BRIDGE

9491-06-03 MARATHON CTH-K 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH F - NORTH COUNTY LINE Advanced

DESIGN/REPLACEMENT

SOUTH BR COUNTY LINE CREEK BRIDGE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 19
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9491-06-72 MARATHON CTH-K 205 $0 - $99,999 $1,000,000 - $1,999,999 01/12/21 CTH F - NORTH COUNTY LINE Advanced

CONST/REPLACEMENT

NORTH BR COUNTY LINE CREEK BRIDGE

9491-06-73 MARATHON CTH-K 205 $0 - $99,999 $1,000,000 - $1,999,999 01/12/21 CTH F - NORTH COUNTY LINE Advanced

CONST/REPLACEMENT

SOUTH BR COUNTY LINE CREEK BRIDGE

6666-04-00 MARATHON CTH-M 205 $0 - $99,999 $0 - $99,999 01/01/18 STH 153 - CTH P Advanced

DESIGN OVERSIGHT/REPLACEMENT

FENWOOD CREEK BRIDGE B-37-0050

6666-04-70 MARATHON CTH-M 205 $0 - $99,999 $500,000 - $749,999 12/10/19 STH 153 - CTH P Advanced

CONST/REPLACEMENT

FENWOOD CREEK BRIDGE B-37-0050

9443-01-00 MARATHON CTH-Y 205 $0 - $99,999 $0 - $99,999 05/25/19 STH 29 - CTH N Advanced

DESIGN/REPLACEMENT

PLOVER RIVER BRIDGE B-37-0024

9443-01-70 MARATHON CTH-Y 205 $0 - $99,999 $500,000 - $749,999 03/09/21 STH 29 - CTH N Advanced

CONST/REPLACEMENT

PLOVER RIVER BRIDGE B-37-0024

1009-88-01 MARATHON LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/21 V OF ROTHSCHILD, MILITARY RD Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WCL X-ING 392801Y

6686-00-00 MARATHON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 05/25/19 STH 97 - CTH C Advanced

DESIGN/REPLACEMENT

LITTLE EAU PLEINE RIVER BRIDGE

6686-00-70 MARATHON LOC-STR 205 $0 - $99,999 $750,000 - $999,999 03/09/21 STH 97 - CTH C Advanced

CONST/REPLACEMENT

LITTLE EAU PLEINE RIVER BRIDGE

9517-04-01 MARATHON LOC-STR 205 $0 - $99,999 $0 - $99,999 05/25/19 STH 13 - CTH F Advanced

DESIGN/REPLACEMENT

EAST BR BIG EAU PLEINE RIVER BRIDGE

9517-04-71 MARATHON LOC-STR 205 $0 - $99,999 $500,000 - $749,999 03/09/21 STH 13 - CTH F Advanced

CONST/REPLACEMENT

EAST BR BIG EAU PLEINE RIVER BRIDGE

1053-07-65 MARATHON STH-029 303 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/10/24 12/08/20 ABBOTSFORD - WAUSAU Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 20
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/PREV MAINT APPRVL 2.22.17

CLARK COUNTY LINE TO CTH E, EB

1009-87-05 MARINETTE CTH-O 207 $0 - $99,999 $100,000 - $249,999 06/25/21 T OF DUNBAR, CTH O Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WCL X-ING 694067X

9435-00-10 MENOMINEE CTH-M 205 $0 - $99,999 $0 - $99,999 01/01/18 STH 47 - STH 55 Advanced

DESIGN OVERSIGHT/REPLACEMENT

WEST BRANCH WOLF RIVER BRIDGE

9435-00-70 MENOMINEE CTH-M 205 $0 - $99,999 $500,000 - $749,999 01/14/20 STH 47 - STH 55 Advanced

CONST/REPLACEMENT

WEST BRANCH WOLF RIVER BRIDGE

2545-13-00 MILWAUKEE CTH-E 205 $0 - $99,999 $100,000 - $249,999 01/25/20 W HAMPTON ROAD (CTH E) Advanced

PE/BRIDGE DECK REPLACEMENT P400750

BRIDGE OVER MILWAUKEE RIVER

2130-15-00 MILWAUKEE CTH-PP 205 $0 - $99,999 $100,000 - $249,999 01/25/19 CTH PP (GOOD HOPE ROAD) Advanced

PE/BRIDGE REPLACEMENT B-40-0370

BRIDGE OVER MILWAUKEE RIVER

2160-17-00 MILWAUKEE CTH-U 205 $0 - $99,999 $100,000 - $249,999 01/25/20 S 76TH STREET (NB) Advanced

PE/DECK OVERLAY

BRIDGE OVER STH 36 B-40-0573

2160-18-00 MILWAUKEE CTH-U 205 $0 - $99,999 $100,000 - $249,999 01/25/20 S 76TH STREET (SB) Advanced

PE/BRIDGE REHAB

BRIDGE OVER STH 36 B-40-574

1030-07-78 MILWAUKEE IH -041 303 $100,000 - $249,999 $250,000 - $499,999 09/10/41 05/12/20 NS FREEWAY Advanced

CONST/BRIDGE REHAB

STH 100 (RYAN RD) BRIDGES

1228-22-21 MILWAUKEE IH -043 303 $0 - $99,999 $5,000,000 - $5,999,999 12/25/19 NORTH SOUTH FREEWAY Advanced

RE / RESURFACE

CAPITOL DRIVE TO HAMPTON AVENUE

2030-15-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 N LOVERS LANE ROAD Advanced

PE/DECK OVERLAY

BRIDGE OVER UP RR B-40-0435

2030-15-70 MILWAUKEE LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 04/13/21 N LOVERS LANE ROAD Advanced

CONST/DECK OVERLAY



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 21
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

BRIDGE OVER UP RR B-40-0435

2135-06-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/25/19 W NORTH AVENUE Advanced

PE/BRIDGE REPLACEMENT

W BRIDGE OVR MENOMONEE RVR B-40-998

2135-06-01 MILWAUKEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/25/19 W NORTH AVENUE Advanced

PE/BRIDGE REPLACEMENT

E BR OVER MENOMONEE RIVER B-40-999

2190-10-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/25/19 W WISCONSIN AVENUE Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER HONEY CREEK P-40-776

2365-07-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/25/19 W GRANGE AVENUE Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER CP RR B-40-0500

2365-07-70 MILWAUKEE LOC-STR 205 $0 - $99,999 $2,000,000 - $2,999,999 11/09/21 W GRANGE AVENUE Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER CP RR B-40-0500

2445-09-01 MILWAUKEE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 E NORTH AVENUE Advanced

PE/BRIDGE REPLACEMENT

OVER OAK LEAF BIKE TRAIL B-40-0502

2445-09-71 MILWAUKEE LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 11/09/21 E NORTH AVENUE Advanced

CONST/BRIDGE REPLACEMENT

OVER OAK LEAF BIKE TRAIL B-40-0502

2575-03-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 MILL ROAD Advanced

PE/DECK REPLACEMENT

BRIDGE OVER OAK CREEK B-40-0936

2575-03-70 MILWAUKEE LOC-STR 205 $0 - $99,999 $750,000 - $999,999 12/14/21 MILL ROAD Advanced

CONST/DECK REPLACEMENT

BRIDGE OVER OAK CREEK B-40-0936

2984-32-71 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $2,000,000 - $2,999,999 12/09/14 09/08/20 WEST VILLARD AVENUE Advanced

CONST/BRIDGE REHAB

BRIDGE OVER LINCOLN CREEK P-40-894

2984-50-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/25/19 W CALUMET ROAD Advanced

PE/BRIDGE REPLACEMENT P-40-0537

BRIDGE OVER LITTLE MENOMONEE RIVER



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 22
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

2984-51-00 MILWAUKEE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/25/19 S DANA COURT Advanced

DESIGN/BRIDGE REPLACEMENT

BRIDGE OVER LAND P-40-0589

2984-51-70 MILWAUKEE LOC-STR 205 $0 - $99,999 $1,000,000 - $1,999,999 04/13/21 S DANA COURT Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER LAND P-40-0589

1000-18-31 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $3,000,000 - $3,999,999 02/11/20 SFY 2020 CHIP SEALS - SOUTH Advanced

CONSTR/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAYS

1000-18-32 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $100,000 - $249,999 01/01/18 SFY 2021 CHIP SEALS - NORTH Advanced

DESIGN/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAYS

1000-18-33 NORTHWEST REGION WIDE VAR-HWY 303 $0 - $99,999 $4,000,000 - $4,999,999 02/09/21 SFY 2021 CHIP SEALS - NORTH Advanced

CONSTR/LATE IN LIFE CHIP SEALS

NORTHWEST REGION - VARIOUS HIGHWAYS

1009-87-02 OCONTO LOC-STR 207 $0 - $99,999 $0 - $99,999 06/25/19 T OF LITTLE SUAMICO, ALLEN RD Advanced

RR OPS/SAFETY/OCR/SIGNALS

ELS X-ING 388692R

4665-01-00 OUTAGAMIE CTH-CC 205 $0 - $99,999 $0 - $99,999 01/25/19 T VANDENBROEK, CTH CC Advanced

DSGN/BRRPL P-44-0950

BRANCH APPLE CREEK BRIDGE

4665-01-71 OUTAGAMIE CTH-CC 205 $0 - $99,999 $250,000 - $499,999 12/08/20 T VANDENBROEK, CTH CC Advanced

CONST/BRRPL P-44-0950

BRANCH APPLE CREEK BRIDGE

6498-06-00 OUTAGAMIE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 11/25/18 C KAUKAUNA, ISLAND STREET Advanced

DSGN/BRRPL P-44-0712

POWER CANAL TAIL RACE

6500-03-00 OUTAGAMIE LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T VANDENBROEK, HICKORY DRIVE Advanced

DSGN/BRRPL P-44-0941

BRANCH APPLE CREEK BRIDGE

6500-03-71 OUTAGAMIE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 08/10/21 T VANDENBROEK, HICKORY DRIVE Advanced

CONST/BRRPL P-44-0941

BRANCH APPLE CREEK BRIDGE

6501-06-00 OUTAGAMIE LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T FREEDOM, MALONEY ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 23
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DSGN/BRRPL P-44-0113

BRANCH APPLE CREEK BRIDGE

6501-06-71 OUTAGAMIE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 08/10/21 T FREEDOM, MALONEY ROAD Advanced

CONST/BRRPL P-44-0113

BRANCH APPLE CREEK BRIDGE

6506-05-00 OUTAGAMIE LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T CICERO, OLD HIGHWAY 47 Advanced

DSGN/BRRPL P-44-0906

TOAD CREEK BRIDGE

6506-05-71 OUTAGAMIE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 08/10/21 T CICERO, OLD HIGHWAY 47 Advanced

CONST/BRRPL P-44-0906

TOAD CREEK BRIDGE

2695-11-00 OZAUKEE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 COVERED BRIDGE ROAD Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER CEDAR CREEK B-45-0013

7894-03-02 PIERCE CTH-O 205 $0 - $99,999 $0 - $99,999 02/25/19 STH 35 - USH 10 Advanced

DESIGN/BRRPL

TRIMBELLE RIVER BRIDGE P470077

7894-03-03 PIERCE CTH-O 205 $0 - $99,999 $0 - $99,999 09/25/19 STH 35 - USH 10 Advanced

DESIGN/BRRHB/DECK REPLACEMENT

TRIMBELLE RIVER BRIDGE B470048

7894-03-72 PIERCE CTH-O 205 $0 - $99,999 $500,000 - $749,999 02/09/21 STH 35 - USH 10 Advanced

CONSTRUCTION/BRRPL

TRIMBELLE RIVER BRIDGE P-47-0210

8398-00-00 POLK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 T APPLE RIVER, 165TH AVENUE Advanced

DESIGN/BRRPL

FOX CREEK BRIDGE P480047

8398-00-70 POLK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/08/20 T APPLE RIVER, 165TH AVENUE Advanced

CONSTRUCTION/BRRPL

FOX CREEK BRIDGE B-48-0053

8400-00-00 POLK LOC-STR 205 $0 - $99,999 $0 - $99,999 06/25/19 T BEAVER, 40TH STREET Advanced

DESIGN/BRRPL

APPLE RIVER BRIDGE P480901

8400-00-70 POLK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 02/09/21 T BEAVER, 40TH STREET Advanced

CONSTRUCTION/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 24
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

APPLE RIVER BRIDGE B-48-0056

8405-00-01 POLK LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/19 T CLEAR LAKE, 30TH STREET Advanced

DESIGN/BRRPL

WILLOW RIVER BRIDGE P480072

8405-00-71 POLK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/12/21 T CLEAR LAKE, 30TH STREET Advanced

CONSTRUCTION/BRRPL

WILLOW RIVER BRIDGE B-48-0055

8415-00-00 POLK LOC-STR 205 $0 - $99,999 $0 - $99,999 05/25/19 T MCKINLEY, 270TH STREET Advanced

DESIGN/BRRPL

CLAM RIVER BRIDGE P480039

8415-00-70 POLK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 11/09/21 T MCKINLEY, 270TH STREET Advanced

CONSTRUCTION/BRRPL

CLAM RIVER BRIDGE B-48-0054

8417-00-02 POLK STH-243 303 $0 - $99,999 $250,000 - $499,999 11/25/18 ST CROIX RIVER - OSCEOLA Advanced

PENG/BR CONDITN INVESTGTN/MNDOTLEAD

ST CROIX RIVER BRIDGE B-48-0224

6794-00-02 PORTAGE CTH-Y 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH K - MARATHON COUNTY LINE Advanced

DESIGN/REPLACEMENT

PLOVER RIVER BRIDGE B-49-0003

1009-88-00 PORTAGE STH-054 303 $0 - $99,999 $100,000 - $249,999 06/25/21 V OF PLOVER, STH 54 Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WCL X-ING 693765M

9892-07-01 PRICE CTH-A 205 $0 - $99,999 $0 - $99,999 01/01/18 V PRENTICE, RAILROAD STREET (CTH A) Advanced

DESIGN OVERSIGHT/REPLACEMENT

SOUTH FORK JUMP RIVER BRIDGE

9892-07-71 PRICE CTH-A 205 $0 - $99,999 $500,000 - $749,999 01/12/21 V PRENTICE, RAILROAD STREET (CTH A) Advanced

CONST/REPLACEMENT

SOUTH FORK JUMP RIVER BRIDGE

9476-02-00 PRICE CTH-C 205 $0 - $99,999 $0 - $99,999 01/01/18 MORNER ROAD - GOETZKE ROAD Advanced

DESIGN OVERSIGHT/REPLACEMENT

DOUGLAS CREEK BRIDGE B-50-0504

9476-02-70 PRICE CTH-C 205 $0 - $99,999 $250,000 - $499,999 01/12/21 MORNER ROAD - GOETZKE ROAD Advanced

CONST/REPLACEMENT

DOUGLAS CREEK BRIDGE B-50-0504



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 25
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

3763-00-73 RACINE CTH-KR 303 $11,000,000 - $11,999,999 $14,000,000 - $14,999,999 11/13/18 11/13/18 CTH KR, V MT PLEASANT Increase

CONST/RECONST W/ADDED CAPACITY

IH 41 E FRONTAGE RD TO CTH H

2703-00-72 RACINE LOC-STR 205 $0 - $99,999 $4,000,000 - $4,999,999 11/10/20 W 6TH STREET Advanced

CONST/BRIDGE REPLACEMENT P-51-0709

BRIDGE OVER ROOT RIVER/S HORLICK DR

2703-00-73 RACINE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 11/10/20 HOODS CREEK ROAD Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER HOODS CREEK P-51-0904

5519-00-00 RICHLAND CTH-B 205 $0 - $99,999 $0 - $99,999 01/25/19 CTH BB - STH 130 Advanced

DESIGN/BRIDGE REPLACEMENT

BRANCH BEAR CREEK BRIDGE, B-52-0019

5519-00-70 RICHLAND CTH-B 205 $0 - $99,999 $500,000 - $749,999 03/10/20 CTH BB - STH 130 Advanced

CONST OPS/BRIDGE REPLACEMENT

BRANCH BEAR CREEK BRIDGE, B-52-XXXX

5056-00-01 RICHLAND LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 TOWN OF ITHACA, MCAVOY HILL RD Advanced

DESIGN/BRIDGE REPLACEMENT

LITTLE WILLOW CREEK BRIDGE,P52-0918

5056-00-71 RICHLAND LOC-STR 205 $0 - $99,999 $250,000 - $499,999 09/08/20 TOWN OF ITHACA, MCAVOY HILL RD Advanced

CONST OPS/BRIDGE REPLACEMENT

LITTLE WILLOW CREEK BRIDGE,B52-XXXX

5334-00-00 ROCK CTH-E 205 $0 - $99,999 $0 - $99,999 08/25/19 CITY OF JANESVILLE - US 14 Advanced

DESIGN/BRIDGE REPLACEMENT

MARSH CREEK BRIDGE, B-53-0010

5334-00-70 ROCK CTH-E 205 $0 - $99,999 $750,000 - $999,999 12/14/21 CITY OF JANESVILLE - US 14 Advanced

CONST OPS/BRIDGE REPLACEMENT

MARSH CREEK BRIDGE, B-53-XXXX

3653-00-00 ROCK CTH-J 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH S - CTH O Advanced

DESIGN/BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE, B-53-0011

3653-00-70 ROCK CTH-J 205 $0 - $99,999 $1,000,000 - $1,999,999 08/10/21 CTH S - CTH O Advanced

CONST OPS/ BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE, B-53-XXXX

3618-00-04 ROCK LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/19 TOWN OF LA PRAIRIE, ELM DRIVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 26
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/BRIDGE REPLACEMENT

BR OF TURTLE CREEK BRIDGE,P-53-0910

3618-00-74 ROCK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 11/09/21 TOWN OF LA PRAIRIE, ELM DRIVE Advanced

CONST OPS/BRIDGE REPLACEMENT

BR TURTLE CREEK BRIDGE, B-53-XXXX

5758-00-03 ROCK LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/19 TOWN OF JANESVILLE, POLZIN RD Advanced

DESIGN/BRIDGE REPLACEMENT

MARSH CREEK BRIDGE, P-53-0903

5758-00-73 ROCK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/18/20 TOWN OF JANESVILLE, POLZIN RD Advanced

CONST OPS/BRIDGE REPLACEMENT

MARSH CREEK BRIDGE, B-53-XXXX

8793-00-02 RUSK CTH-B 205 $0 - $99,999 $0 - $99,999 02/25/19 SCL - GLEN FLORA Advanced

DESIGN/BRRPL

MIDDLE FORK MAIN CREEK BR P540032

8793-00-72 RUSK CTH-B 205 $0 - $99,999 $500,000 - $749,999 03/19/21 SCL - GLEN FLORA Advanced

CONSTRUCTION/BRRPL

MIDDLE FORK MAIN CREEK BR B-54-0137

8595-00-01 RUSK CTH-D 205 $0 - $99,999 $100,000 - $249,999 03/25/19 STH 27 - SHELDON Advanced

DESIGN/BRRPL

LITTLE JUMP RIVER BRIDGE B540010

8595-00-71 RUSK CTH-D 205 $0 - $99,999 $750,000 - $999,999 03/09/21 STH 27 - SHELDON Advanced

CONSTRUCTION/BRRPL

LITTLE JUMP RIVER BRIDGE B-54-0138

8794-00-00 RUSK CTH-G 205 $0 - $99,999 $100,000 - $249,999 01/25/19 SCL - CONRATH Advanced

DESIGN/BRRHB/DECK REPLACEMENT

JUMP RIVER BRIDGE B540019

8794-00-70 RUSK CTH-G 205 $0 - $99,999 $1,000,000 - $1,999,999 12/08/20 SCL - CONRATH Advanced

CONSTRUCTION/BRRHB/DECK REPLACEMENT

JUMP RIVER BRIDGE B-54-0019

8771-00-00 RUSK CTH-M 205 $0 - $99,999 $0 - $99,999 05/25/19 HAWKINS - NCL Advanced

DESIGN/BRRPL

SKINNER CREEK BRIDGE B540002

8771-00-70 RUSK CTH-M 205 $0 - $99,999 $500,000 - $749,999 12/14/21 HAWKINS - NCL Advanced

CONSTRUCTION/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 27
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

SKINNER CREEK BRIDGE B-54-0138

1530-31-73 RUSK USH-008 303 $0 - $99,999 $0 - $99,999 03/25/18 08/25/88 DEACTIVATE LADYSMITH, LAKE AV&E3RD Deferred

INACTIVE/CONS/TRAFFIC CONTROL/LFA

STH 27 TO RIVER AVENUE

1570-06-22 RUSK USH-008 303 $0 - $99,999 $0 - $99,999 09/25/19 CAMERON - LADYSMITH Advanced

REAL ESTATE ACQUISITION/RESURFACE

CEDAR SWAMP ROAD TO CHIPPEWA RIVER

5963-00-02 SAUK CTH-B 205 $0 - $99,999 $0 - $99,999 01/01/18 STH 130 - CTH G Advanced

DESIGN/PLAN CHECK REVIEW/BR RECONST

LITTLE BEAR CREEK BRIDGE, P-56-0907

5963-00-72 SAUK CTH-B 205 $0 - $99,999 $250,000 - $499,999 09/15/20 STH 130 - CTH G Advanced

CONST OPS/BRIDGE REPLACEMENT

LITTLE BEAR CREEK BRIDGE, B-56-XXXX

5678-00-03 SAUK CTH-W 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH PF - US 12 Advanced

DESIGN/PLAN CHECK REVIEW/BR RECONST

PINE CREEK BRIDGE, B-56-0788

5678-00-73 SAUK CTH-W 205 $0 - $99,999 $500,000 - $749,999 03/10/20 CTH PF - US 12 Advanced

CONST OPS/BRIDGE REPLACEMENT

PINE CREEK BRIDGE, B-56-XXXX

5090-05-20 SAUK STH-033 303 $0 - $99,999 $0 - $99,999 04/25/21 REEDSBURG - BARABOO Advanced

REAL ESTATE ACQUISITION

W MULBERRY ST TO E V LIMITS

5090-05-21 SAUK STH-033 303 $0 - $99,999 $100,000 - $249,999 04/25/21 C BARABOO, EIGHTH STREET Advanced

REAL ESTATE ACQUISITION

W CITY LIMIT TO LINCOLN AVENUE

8773-00-03 SAWYER CTH-E 205 $0 - $99,999 $0 - $99,999 01/25/19 STH 27/70 - CTH B Advanced

DESIGN/BRRPL

COUDERAY RIVER BRIDGE P570019

8773-00-73 SAWYER CTH-E 205 $0 - $99,999 $250,000 - $499,999 01/12/21 STH 27/70 - CTH B Advanced

CONSTRUCTION/BRRPL

COUDERAY RIVER BRIDGE B-57-0090

8452-00-00 SAWYER LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/19 T LENROOT, TAG ALDER ROAD Advanced

DESIGN/BRRPL

NAMEKAGON RIVER BRIDGE P570025



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 28
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

8452-00-70 SAWYER LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 T LENROOT, TAG ALDER ROAD Advanced

CONSTRUCTION/BRRPL

NAMEKAGON RIVER BRIDGE B-57-0091

9308-06-00 SHAWANO CTH-A 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH U - STH 47 Advanced

DESIGN/REPLACEMENT

RED RIVER BRIDGE B-58-0718

9318-02-00 SHAWANO CTH-HHH 205 $0 - $99,999 $100,000 - $249,999 05/25/19 STH 22 - CTH H Advanced

DESIGN/REPLACEMENT

SHAWANO CREEK BRIDGE B-58-0019

1058-23-71 SHAWANO STH-029 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 11/12/24 12/08/20 WITTENBERG - SHAWANO Advanced

CONST/PSRS30

SPRUCE ROAD TO CTH M, WB

4257-01-00 SHEBOYGAN CTH-KW 205 $0 - $99,999 $0 - $99,999 01/01/18 T HOLLAND, CTH KW Advanced

CONST/BRRPL P-59-0160

ONION RIVER BRIDGE

4257-01-71 SHEBOYGAN CTH-KW 205 $0 - $99,999 $250,000 - $499,999 03/09/21 T HOLLAND, CTH KW Advanced

CONST/BRRPL P-59-0160

ONION RIVER BRIDGE

4986-12-00 SHEBOYGAN CTH-KW 205 $0 - $99,999 $0 - $99,999 01/01/18 T HOLLAND, CTH KW Advanced

CONST/BRRPL P-59-0160

ONION RIVER BRIDGE

1223-18-30 SHEBOYGAN IH -043 303 $0 - $99,999 $0 - $99,999 01/01/18 PORT WASHINGTON - SHEBOYGAN Advanced

SCL - WILSON/LIMA ROAD

1225-08-74 SHEBOYGAN IH -043 303 $0 - $99,999 $250,000 - $499,999 03/12/19 SHEBOYGAN - MANITOWOC Advanced

DECK OVERLAY  B-59-0070

CTH FF OVERPASS

4208-05-00 SHEBOYGAN LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T GREENBUSH, CENTER ROAD Advanced

DSGN/BRRPL P-59-0101

MULLET RIVER BRIDGE

4291-02-71 SHEBOYGAN LOC-STR 290 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/14/21 C SHEBOYGAN, INDIANA AVE Advanced

CONSTRUCTION/NTPP

ESSLINGEN PARK TO SOUTH 24TH STREET

7146-00-02 TREMPEALEAU CTH-D 205 $0 - $99,999 $0 - $99,999 11/25/19 ETTRICK - WHITEHALL Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 29
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

DESIGN/BRRPL

IRVIN CREEK BRIDGE P610712

7157-00-00 TREMPEALEAU CTH-G 205 $0 - $99,999 $0 - $99,999 01/25/19 STH 35 - STH 93 Advanced

DESIGN/BRRPL

TAMARACK CREEK BRIDGE B610967

7157-00-70 TREMPEALEAU CTH-G 205 $0 - $99,999 $250,000 - $499,999 04/13/21 STH 35 - STH 93 Advanced

CONSTRUCTION/BRRPL

TAMARACK CREEK BRIDGE B-61-0241

7176-00-00 TREMPEALEAU CTH-OO 205 $0 - $99,999 $0 - $99,999 03/25/19 CTH E - STRUM Advanced

DESIGN/BRRPL

BR N BR ELK CREEK BRIDGE P610925

7176-00-70 TREMPEALEAU CTH-OO 205 $0 - $99,999 $250,000 - $499,999 12/14/21 CTH E - STRUM Advanced

CONSTRUCTION/BRRPL

BR N BR ELK CREEK BRIDGE B-61-0240

1022-00-79 TREMPEALEAU IH -094 303 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 07/13/21 02/08/22 EAU CLAIRE - OSSEO Deferred

CONSTRUCTION/PAVEMENT REPLACEMENT

CTH NN TO EAST COUNTY LINE

7276-00-03 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 05/25/19 T ARCADIA, PYKA ROAD Advanced

DESIGN/BRRPL

NORTH CREEK BRIDGE P610940

7276-00-04 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/19 T ARCADIA, RAINEY VALLEY ROAD Advanced

DESIGN/BRRPL

RAINEY VALLEY CREEK BRIDGE P610165

7276-00-73 TREMPEALEAU LOC-STR 205 $0 - $99,999 $250,000 - $499,999 11/09/21 T ARCADIA, PYKA ROAD Advanced

CONSTRUCTION/BRRPL

NORTH CREEK BRIDGE B-61-0242

7281-00-03 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/19 T ETTRICK, JOE COULEE ROAD Advanced

DESIGN/BRRPL

NF BEAVER CREEK BRIDGE P610185

7281-00-04 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 10/25/19 T ETTRICK, HAGESTAD ROAD Advanced

DESIGN/BRRPL

NF BEAVER CREEK BRIDGE P610189

7283-00-00 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/19 T HALE, KOWAHL ROAD Advanced

DESIGN/BRRPL



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 30
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

N BR ELK CREEK BRIDGE P610134

7286-00-00 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/19 T PRESTON, BRADLEY ROAD Advanced

DESIGN/BRRPL

SILVA COULEE CREEK BRIDGE P610932

1630-00-71 TREMPEALEAU USH-053 303 $500,000 - $749,999 $500,000 - $749,999 11/09/21 04/12/22 GALESVILLE - WHITEHALL Deferred

CONST/MISC/CULVERT REPLACEMENT

CULVERTS C-61-8301 & C-61-8302

5476-00-00 VERNON CTH-K 205 $0 - $99,999 $0 - $99,999 01/25/19 STH 162 - STH 35 Advanced

DESIGN/BRIDGE REPLACEMENT

S CHIPMUNK COULEE CR BR,B-62-0064

5476-00-70 VERNON CTH-K 205 $0 - $99,999 $250,000 - $499,999 05/12/20 STH 162 - STH 35 Advanced

CONST OPS/BRIDGE REPLACEMENT

S CHIPMUNK COULEE CR BR,B-62-XXXX

5478-00-00 VERNON CTH-P 205 $0 - $99,999 $0 - $99,999 04/25/19 CTH X - STH 27 Advanced

DESIGN/BRIDGE REPLACEMENT

TIMBER COULEE CREEK BR, B-62-0994

5478-00-72 VERNON CTH-P 205 $0 - $99,999 $250,000 - $499,999 12/08/20 CTH X - STH 27 Advanced

CONST OPS/BRIDGE REPLACEMENT

TIMBER COULEE CREEK BR, B-62-XXXX

5479-00-00 VERNON CTH-Q 205 $0 - $99,999 $0 - $99,999 04/25/19 CTH EE - STH 80 Advanced

DESIGN/BRIDGE REPLACEMENT

BR S BR BARABOO RVR BRIDGE,P62-0976

5479-00-70 VERNON CTH-Q 205 $0 - $99,999 $500,000 - $749,999 12/08/20 CTH EE - STH 80 Advanced

CONST OPS/BRIDGE REPLACEMENT

BR S BR BARABOO RVR BRIDGE,B62-XXXX

5385-00-00 VERNON LOC-STR 205 $0 - $99,999 $0 - $99,999 04/25/20 TOWN OF FRANKLIN, TAINTER HOLLOW RD Advanced

DESIGN/BRIDGE REPLACEMENT

BR TAINTER CREEK BRIDGE, P-62-0911

5385-00-70 VERNON LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/14/21 TOWN OF FRANKLIN, TAINTER HOLLOW RD Advanced

CONST OPS/BRIDGE REPLACEMENT

BR TAINTER CREEK BRIDGE, B-62-XXXX

9507-03-00 VILAS CTH-K 205 $0 - $99,999 $100,000 - $249,999 05/25/19 CTH S - USH 45 Advanced

DESIGN/REPLACEMENT

WISCONSIN RIVER BRIDGE B-63-0002



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 31
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

9507-03-70 VILAS CTH-K 205 $0 - $99,999 $1,000,000 - $1,999,999 02/09/21 CTH S - USH 45 Advanced

CONST/REPLACEMENT

WISCONSIN RIVER BRIDGE B-63-0002

3838-03-00 WALWORTH LOC-STR 205 $0 - $99,999 $100,000 - $249,999 11/25/19 PETERS ROAD Advanced

PE/BRIDGE REPLACEMENT

OVER WIS & SOUTHERN RR P-64-0038

3839-00-00 WALWORTH LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 LAUDERDALE DRIVE Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER GREEN LAKE P-64-0921

4867-01-00 WASHINGTON CTH-H 205 $0 - $99,999 $100,000 - $249,999 01/25/19 CTH H Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER MILWAUKEE RIVER B660655

1009-86-14 WASHINGTON LOC-STR 207 $0 - $99,999 $100,000 - $249,999 06/25/21 T OF HARTFORD, HILLDALE DRIVE Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR RR X-ING 387013W

1009-86-15 WASHINGTON LOC-STR 207 $0 - $99,999 $250,000 - $499,999 06/25/20 T RICHFIELD, MAYFIELD/PLEASANT HILL Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR RR X-ING 386998N & 387001C

2736-00-00 WASHINGTON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 CEDAR CREEK ROAD Advanced

PE/BRIDGE REPLACEMENT P-66-0904

BRIDGE OVER BRANCH OF CEDAR CREEK

2736-00-70 WASHINGTON LOC-STR 205 $0 - $99,999 $500,000 - $749,999 11/09/21 CEDAR CREEK ROAD Advanced

CONST/BRIDGE REPLACEMENT P-66-0904

BRIDGE OVER BRANCH OF CEDAR CREEK

4824-04-00 WASHINGTON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 01/25/19 TRADING POST TRAIL ROAD Advanced

PE/BRIDGE REPLACEMENT

BR OVR N BR MILW RIVER P-66-0907

4824-04-70 WASHINGTON LOC-STR 205 $0 - $99,999 $750,000 - $999,999 11/09/21 TRADING POST TRAIL ROAD Advanced

CONST/BRIDGE REPLACEMENT

BR OVR N BR MILW RIVER P-66-0907

4826-01-00 WASHINGTON LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 ORCHARD VALLEY ROAD Advanced

PE/BRIDGE REPLACEMENT P-66-0039

BRIDGE OVER N BR MILWAUKEE RIVER

4826-01-70 WASHINGTON LOC-STR 205 $0 - $99,999 $250,000 - $499,999 11/09/21 ORCHARD VALLEY ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 32
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

CONST/BRIDGE REPLACEMENT

BRIDGE OVER N BR MILWAUKEE RIVER

2790-03-00 WAUKESHA CTH-I 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH I Advanced

PE/BRIDGE DECK REPLACEMENT

BRIDGE OVER FOX RIVER B-67-0097

2790-03-70 WAUKESHA CTH-I 205 $0 - $99,999 $500,000 - $749,999 03/09/21 CTH I Advanced

CONST/BRIDGE DECK REPLACEMENT

BRIDGE OVER FOX RIVER B-67-0097

2794-05-00 WAUKESHA CTH-XX 205 $0 - $99,999 $0 - $99,999 01/01/18 CTH XX Advanced

PE/BRIDGE DECK OVERLAY

BRIDGE OVER PEBBLE BROOK B-67-0195

2794-05-70 WAUKESHA CTH-XX 205 $0 - $99,999 $100,000 - $249,999 11/09/21 CTH XX Advanced

CONST/BRIDGE DECK OVERLAY

BRIDGE OVER PEBBLE BROOK B-67-0195

2370-04-00 WAUKESHA LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 DUPLAINVILLE ROAD Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER SPRING CREEK B-67-0009

2718-19-00 WAUKESHA LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 MADISON STREET Advanced

PE/DECK OVERLAY

BRIDGE OVER FOX RIVER B-67-0099

2718-19-70 WAUKESHA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 03/09/21 MADISON STREET Advanced

CONST/DECK OVERLAY

BRIDGE OVER FOX RIVER B-67-0099

2718-20-00 WAUKESHA LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 PRAIRIE AVENUE Advanced

PE/DECK OVERLAY

BRIDGE OVER FOX RIVER B-67-0177

2718-20-70 WAUKESHA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 03/09/21 PRAIRIE AVENUE Advanced

CONST/DECK OVERLAY

BRIDGE OVER FOX RIVER B-67-0177

2720-09-00 WAUKESHA LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/19 LILLY ROAD Advanced

PE/BRIDGE REPLACEMENT B-67-0261

BRIDGE OVER MENOMONEE RIVER

2782-13-00 WAUKESHA STH-175 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/18 STH 175 Advanced

PE/INTERSECTION MODIFICATION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2018-2021 STIP 33
August Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

INT WITH PILGRIM RD & MENOMONEE AVE

2782-13-70 WAUKESHA STH-175 303 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 04/04/20 04/14/20 STH 175 Advanced

CONST/INTERSECTION MODIFICATION

INT WITH PILGRIM RD & MENOMONEE AVE

6832-11-00 WAUPACA CTH-B 205 $0 - $99,999 $0 - $99,999 05/25/19 PORTAGE COUNTY LINE - CTH G Advanced

DESIGN/REPLACEMENT

SOUTH BR LITTLE WOLF RIVER BRIDGE

6831-00-00 WAUPACA CTH-BB 205 $0 - $99,999 $100,000 - $249,999 05/25/19 STH 22 - CTH B Advanced

DESIGN/REPLACEMENT

LITTLE WOLF RIVER BRIDGE B-68-0018

6270-00-21 WAUPACA STH-049 303 $0 - $99,999 $0 - $99,999 10/25/18 WAUPACA - NORTHLAND Advanced

REAL ESTATE/SHRM

DEPOT STREET TO S JCT STH 161

1517-07-96 WINNEBAGO NON-HWY 302 $100,000 - $249,999 $0 - $99,999 01/25/20 COUNTY CB - ONEIDA STREET Deferred

LAW ENFORCEMENT MITIGATION FY 20

USH 10 - USH 10/STH 441

6940-00-00 WOOD CTH-GG 205 $0 - $99,999 $0 - $99,999 05/25/19 STH 173 - STH 54 Advanced

DESIGN/REPLACEMENT

CRANBERRY CREEK BRIDGE P-71-0188

6940-00-70 WOOD CTH-GG 205 $0 - $99,999 $100,000 - $249,999 02/09/21 STH 173 - STH 54 Advanced

CONST/REPLACEMENT

CRANBERRY CREEK BRIDGE P-71-0188



 2018-2021 STIP 

August 2018 add on

Project County Hwy Prg Orig Estimate Curr Estimate Orig Sched Curr Sched Title/Limit/Concept Reason

0082-06-19 Statewide Non Hwy DTSD $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 6/1/2018

2019 TRAFFIC 

MANAGEMENT CENTER Advanced

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period 

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased
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