
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 1
June Amendments

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 1
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

8995-00-15 ASHLAND LOC-STR 206 $0 - $99,999 $100,000 - $249,999 07/25/22 C ASHLAND, PRENTICE AVENUE Advanced

DESIGN - FULL PS&E RECONSTRUCTION

LAKE SHORE DRIVE TO 6TH STREET E

8995-00-16 ASHLAND LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 11/11/25 C ASHLAND, PRENTICE AVENUE Advanced

CONSTRUCTION/RECONSTRUCTION

LAKE SHORE DRIVE TO 6TH STREET E

8824-00-61 BARRON STH-025 303 $0 - $99,999 $0 - $99,999 05/25/22 06/25/22 BARRON - STH 48 Advanced

CONSTRUCTION/LFA/RUT-FILL

USH 8 TO STH 48

8743-00-00 BAYFIELD CTH-B 206 $0 - $99,999 $100,000 - $249,999 07/25/22 CTH FF - CTH A Advanced

DESIGN - FULL PS&E PVRPLA

CTH FF TO HOOVER LINE ROAD

8743-00-70 BAYFIELD CTH-B 206 $0 - $99,999 $1,000,000 - $1,999,999 11/11/25 CTH FF - CTH A Advanced

CONSTRUCTION/PVRPLA

CTH FF TO HOOVER LINE ROAD

8731-00-60 BAYFIELD STH-137 303 $0 - $99,999 $0 - $99,999 05/25/22 07/25/22 USH 2 - ASHLAND Advanced

CONSTRUCTION/LFA/RUT-FILL

STATE FARM RD TO ASHLAND CO LINE

4987-02-81 BROWN NON-HWY 206 $500,000 - $749,999 $500,000 - $749,999 08/25/22 C GREEN BAY, METRO SERVICE AREA Advanced

ADM/TST/ ELECTRIC BUS PURCHASE

CLEAN DIESEL BUS

4190-20-00 BROWN STH-032 303 $0 - $99,999 $500,000 - $749,999 02/25/23 STH 32, ASHLAND AVE BRIDGE STUDY Advanced

PE THRU ENVRNMT DOC/STUDY B050018

9TH ST - STH 54

9210-22-02 BROWN STH-054 303 $1,000,000 - $1,999,999 $2,000,000 - $2,999,999 01/25/23 C GREEN BAY, MASON ST Advanced

PRELIMINARY DSN/BRRHB 84.10 BRIDGE

MASON STREET BRIDGE B-05-0134

7229-00-00 BUFFALO CTH-B 206 $0 - $99,999 $100,000 - $249,999 07/25/22 STH 37 - GILMANTON Advanced

DESIGN - FULL PS&E PVRPLA

STH 37 TO STH 88

7229-00-70 BUFFALO CTH-B 206 $0 - $99,999 $1,000,000 - $1,999,999 12/10/24 STH 37 - GILMANTON Advanced

CONSTRUCTION/PVRPLA

STH 37 TO STH 88

7364-00-00 BUFFALO CTH-KK 205 $0 - $99,999 $0 - $99,999 08/25/24 STH 25 - STH 37 Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 2
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - BRIDGE REPLACEMENT

LEE VALLEY CREEK BRIDGE P-06-0942

8368-00-00 BURNETT CTH-X 206 $0 - $99,999 $250,000 - $499,999 07/25/22 WEBSTER - HERTEL Advanced

DESIGN - FULL PS&E PVRPLA

SATH 35 TO GASLYN ROAD

8368-00-70 BURNETT CTH-X 206 $0 - $99,999 $2,000,000 - $2,999,999 12/10/24 WEBSTER - HERTEL Advanced

CONSTRUCTION/PVRPLA

SATH 35 TO GASLYN ROAD

8374-00-00 BURNETT LOC-STR 205 $0 - $99,999 $0 - $99,999 12/25/22 T SIREN, BURNIKEL ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

CLAM RIVER BRIDGE P-07-0904

8374-00-70 BURNETT LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/10/24 T SIREN, BURNIKEL ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CLAM RIVER BRIDGE P-07-0NEW

8996-01-08 CHIPPEWA CTH-J 206 $0 - $99,999 $0 - $99,999 07/25/22 CHIPPEWA FALLS - CTH K Advanced

DESIGN - FULL PS&E RECONDITION

CTH K TO CTH X

8996-01-09 CHIPPEWA CTH-J 206 $0 - $99,999 $250,000 - $499,999 01/14/25 CHIPPEWA FALLS - CTH K Advanced

CONSTRUCTION/RECONDITION

CTH K TO CTH X

7861-00-00 CHIPPEWA LOC-STR 205 $0 - $99,999 $0 - $99,999 12/25/22 T EDSON, 370TH STREET Advanced

DESIGN - BRIDGE REPLACEMENT

BR WOLF RIVER BRIDGE P-09-0932

7861-00-70 CHIPPEWA LOC-STR 205 $0 - $99,999 $250,000 - $499,999 05/13/25 T EDSON, 370TH STREET Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

BR WOLF RIVER BRIDGE P-09-0NEW

8907-00-01 CHIPPEWA LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/22 T BLOOMER, 225TH AVENUE Advanced

DESIGN - BRIDGE REPLACEMENT

DUNCAN CREEK BRIDGE P-09-0105

8907-00-02 CHIPPEWA LOC-STR 205 $0 - $99,999 $100,000 - $249,999 12/25/22 T BLOOMER, 190TH AVENUE Advanced

DESIGN - BRIDGE REPLACEMENT

BR DUNCAN CREEK BRIDGE P-09-0124

8907-00-71 CHIPPEWA LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/10/24 T BLOOMER, 225TH AVENUE Advanced

CONSTRUCTION/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 3
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DUNCAN CREEK BRIDGE P-09-0NEW

8907-00-72 CHIPPEWA LOC-STR 205 $0 - $99,999 $250,000 - $499,999 04/08/25 T BLOOMER, 190TH AVENUE Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

BR DUNCAN CREEK BRIDGE P-09-0NEW

8996-01-10 CHIPPEWA LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 T LAFAYETTE, 50TH AVENUE Advanced

DESIGN FULL PS&E RESURFACE

CTH J TO 195TH STREET

8996-01-11 CHIPPEWA LOC-STR 206 $0 - $99,999 $1,000,000 - $1,999,999 11/08/22 T LAFAYETTE, 50TH AVENUE Advanced

CONSTRUCTION/RESURFACE

CTH J TO 195TH STREET

8996-01-12 CHIPPEWA LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 V LAKE HALLIE, 120TH STREET Advanced

DESIGN FULL PS&E PVRPLA

30TH AVE/119TH ST TO 35TH AVE

8996-01-13 CHIPPEWA LOC-STR 206 $0 - $99,999 $100,000 - $249,999 11/08/22 V LAKE HALLIE, 120TH STREET Advanced

CONSTRUCTION/PAVEMENT REPLACEMENT

30TH AVE/119TH ST TO 35TH AVE

8996-01-14 CHIPPEWA LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 V LAKE HALLIE, 24TH AVENUE Advanced

DESIGN FULL PS&E PVRPLA

130TH STREET TO 125TH STREET

8996-01-15 CHIPPEWA LOC-STR 206 $0 - $99,999 $500,000 - $749,999 11/08/22 V LAKE HALLIE, 24TH AVENUE Advanced

CONSTRUCTION/PAVEMENT REPLACEMENT

130TH STREET TO 125TH STREET

8880-05-06 CLARK CTH-A 205 $0 - $99,999 $0 - $99,999 03/25/24 CTH E - DORCHESTER Advanced

DESIGN - BRIDGE REPLACEMENT

BR N FORK POPPLE RVR BR P-10-0029

7856-03-00 CLARK CTH-W 206 $0 - $99,999 $250,000 - $499,999 07/25/22 STH 73 - STH 10 Advanced

DESIGN - FULL PS&E PVRPLA

STH 73 TO STH 10

7833-00-01 CLARK LOC-STR 205 $0 - $99,999 $100,000 - $249,999 02/25/25 T WORDEN, WORDEN ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

WOLF RIVER BRIDGE P-10-0097

7841-00-02 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 10/25/22 T BEAVER, KINGTON ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

NELSON CREEK BRIDGE P-10-0902



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 4
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

7841-00-03 CLARK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 05/14/24 T BEAVER, KINGTON ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

NELSON CREEK BRIDGE P-10-0902

7846-00-00 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/22 T LOYAL, MANN ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

N BR ONEILL CREEK BRIDGE P-10-0938

7846-00-01 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/25 T LOYAL, SPENCER ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

ROCK CREEK BRIDGE P-10-0156

7846-00-70 CLARK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/12/23 T LOYAL, MANN ROAD Advanced

CONSTRUCTON/BRIDGE REPLACEMENT

N BR ONEILL CREEK BRIDGE P-10-0NEW

7852-00-01 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/24 T MENTOR, MAIN STREET Advanced

DESIGN - BRIDGE REPLACEMENT

E FORK HALLS CREEK BRIDGE P-10-0196

7856-00-01 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/25 T LYNN, CATLIN AVENUE Advanced

DESIGN - BRIDGE REPLACEMENT

S BR ONEILL CREEK BRIDGE P-10-0244

8881-00-00 CLARK LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/25 T HOARD, BRIDGE ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

POPPLE RIVER BRIDGE P-10-0073

6993-01-02 COLUMBIA STH-044 303 $0 - $99,999 $100,000 - $249,999 01/01/22 PARDEEVILLE - MANCHESTER Advanced

DESIGN-FULL PS&E PVRPLA

STH 22 TO CTH P

5170-16-81 CRAWFORD STH-082 303 $40,000,000 - $44,999,999 $60,000,000 - $69,999,999 07/25/23 07/25/23 LANSING BRIDGE Increase

CONST/REIMBURSE TO IOWA DOT/BRRPL

B-12-XXXX AT IA/ WI STATE LINE

1009-85-35 DANE CTH-AB 207 $0 - $99,999 $250,000 - $499,999 06/25/25 C MADISON, CTH AB/BUCKEYE RD Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WSOR X-ING 177334Y

3050-05-22 DANE STH-019 303 $0 - $99,999 $0 - $99,999 11/25/25 C SUN PRAIRIE, WINDSOR/ BRISTOL STS Advanced

RE OPS/3050-05-72/RSRF

NORTH STREET TO MAIN STREET

3700-10-67 DANE STH-019 305 $0 - $99,999 $250,000 - $499,999 07/25/22 CITY OF SUN PRAIRIE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 5
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

TRF OPS/SIGNAL REHABILITATION/TOSIG

MAIN ST - CHURCH ST INTERSECTION

3700-10-68 DANE STH-019 305 $0 - $99,999 $500,000 - $749,999 07/25/22 CITY OF SUN PRAIRIE Advanced

TRF OPS/SIGNAL REHABILITATION/TOSIG

WINDSOR ST - BIRD ST INTERSECTION

5845-16-83 DANE USH-051 302 $0 - $99,999 $750,000 - $999,999 11/12/25 STOUGHTON - MADISON Advanced

CONST/SANITARY SEWER & WATER/RECST

HARRISON ST TO ROBY RD

6995-04-75 DODGE LOC-STR 206 $0 - $99,999 $750,000 - $999,999 11/11/25 CITY OF BEAVER DAM, MADISON STREET Advanced

UTL OPS/SANITARY SEWER - WATER MAIN

CHATHAM STREET TO ROWELL STREET

8386-00-03 DOUGLAS LOC-STR 205 $0 - $99,999 $0 - $99,999 06/25/22 T GORDON, EAST MAIL ROAD Advanced

DESIGN-BRIDGE REPLACEMENT

EAU CLAIRE RIVER BRIDGE P-16-0125

8386-00-73 DOUGLAS LOC-STR 205 $0 - $99,999 $500,000 - $749,999 12/12/23 T GORDON, EAST MAIL ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

EAU CLAIRE RIVER BRIDGE B-16-0NEW

8394-00-03 DOUGLAS LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/22 T SUMMITT, PATZAU FOXBORO ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

BALSAM CREEK BRIDGE P-16-0109

8394-00-73 DOUGLAS LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/14/25 T SUMMITT, PATZAU FOXBORO ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

BALSAM CREEK BRIDGE P-16-0NEW

8396-00-04 DOUGLAS LOC-STR 205 $0 - $99,999 $100,000 - $249,999 08/25/22 T WASCOTT, LIDBERG BRIDGE ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

EAU CLAIRE RIVER BRIDGE P-16-0131

8396-00-74 DOUGLAS LOC-STR 205 $0 - $99,999 $500,000 - $749,999 01/14/25 T WASCOTT, LIDBERG BRIDGE ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

EAU CLAIRE RIVER BRIDGE P-16-0NEW

8998-00-43 DOUGLAS LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 C SUPERIOR, WOODLAWN ROAD Advanced

DESIGN FULL PS&E RESURFACE

42ND ST TO BARDON AVE

8998-00-44 DOUGLAS LOC-STR 206 $0 - $99,999 $250,000 - $499,999 11/08/22 C SUPERIOR, WOODLAWN ROAD Advanced

CONSTRUCTION/RESURFACE



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 6
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

42ND ST TO BARDON AVE

7878-03-00 DUNN CTH-P 205 $0 - $99,999 $0 - $99,999 02/25/24 WCL - MENOMONIE Advanced

DESIGN - BRIDGE REPLACEMENT

IRVING CREEK BRIDGE P-17-0915

8932-03-00 DUNN CTH-V 205 $0 - $99,999 $0 - $99,999 08/25/23 STH 64 - RIDGELAND Advanced

DESIGN - BRIDGE REPLACEMENT

FLAYTON CREEK BRIDGE P-17-0925

8932-03-70 DUNN CTH-V 205 $0 - $99,999 $250,000 - $499,999 05/13/25 STH 64 - RIDGELAND Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

FLAYTON CREEK BRIDGE P-17-0925

7874-00-00 DUNN LOC-STR 205 $0 - $99,999 $0 - $99,999 10/25/22 T ROCK CREEK, 810TH STREET Advanced

DESIGN - BRIDGE REPLACEMENT

CRANBERRY CREEK BRIDGE P-17-0141

7874-00-70 DUNN LOC-STR 205 $0 - $99,999 $500,000 - $749,999 05/14/24 T ROCK CREEK, 810TH STREET Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CRANBERRY CREEK BRIDGE P-17-0NEW

7881-00-00 DUNN LOC-STR 205 $0 - $99,999 $0 - $99,999 08/25/22 T MENOMONIE,390TH STREET (RUDER RD) Advanced

DESIGN - BRIDGE REPLACEMENT

WILSON CREEK BRIDGE P-17-0062

7881-00-70 DUNN LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/12/23 T MENOMONIE,390TH STREET (RUDER RD) Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

WILSON CREEK BRIDGE P-17-0062

8100-01-04 DUNN STH-025 303 $0 - $99,999 $100,000 - $249,999 01/01/22 MENOMONIE - RIDGELAND Advanced

DESIGN - FULL PS&E RESURFACE

CTH D TO STH 170

1050-02-75 DUNN STH-029 303 $750,000 - $999,999 $750,000 - $999,999 11/12/24 ELK MOUND - CHIPPEWA FALLS Advanced

CONSTRUCTION/SAFETY

CTH H INTERSECTION

7826-07-00 EAU CLAIRE CTH-F 205 $0 - $99,999 $100,000 - $249,999 01/25/23 STH 93 - EAU CLAIRE Advanced

DESIGN - BRIDGE REPLACEMENT

LOWES CREEK BRIDGE B-18-0008

7820-00-00 EAU CLAIRE LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/23 T WILSON, GRAVEL PIT ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

HAY CREEK BRIDGE P-18-0921



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 7
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

7820-00-70 EAU CLAIRE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 T WILSON, GRAVEL PIT ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

HAY CREEK BRIDGE P-18-0NEW

9120-09-02 FLORENCE USH-002 303 $0 - $99,999 $250,000 - $499,999 01/01/22 BRULE RIVER - IRON MOUNTAIN Advanced

DESIGN/FULL PSE/RESURFACE

CTH NN TO MICHIGAN STATE LINE

9306-00-00 FOREST STH-052 303 $0 - $99,999 $250,000 - $499,999 01/01/22 LILY - LAONA Advanced

DESIGN/FULL PSE/RESURFACE

LANGLADE COUNTY LINE TO STH 32

9110-10-03 FOREST STH-139 303 $0 - $99,999 $250,000 - $499,999 01/01/22 CAVOUR - BRULE RIVER Advanced

DESIGN/FULL PSE/RESURFACE

USH 8 TO FLORENCE COUNTY LINE

1590-19-01 FOREST USH-008 303 $0 - $99,999 $250,000 - $499,999 01/01/22 LAONA - GOODMAN Advanced

DESIGN/FULL PSE/RESURFACE

CTH G TO MARINETTE COUNTY LINE

5746-00-01 GRANT STH-129 303 $0 - $99,999 $250,000 - $499,999 01/01/22 LANCASTER BYPASS Advanced

DESIGN-FULL PS&E PVRPLA

S JCT USH 61 TO N JCT USH 61

1430-08-21 GREEN LAKE STH-023 303 $0 - $99,999 $0 - $99,999 09/25/22 PRINCETON - RIPON Advanced

REAL ESTATE/RECONSTRUCT

STH 73/PYE ALLEY ROAD INTERSECTION

6100-00-01 GREEN LAKE STH-044 303 $0 - $99,999 $100,000 - $249,999 01/01/22 MANCHESTER - RIPON Advanced

DESIGN/FULL PSE/RESURFACE

STH 73 NORTH TO GRAND RIVER BRIDGE

6210-00-04 GREEN LAKE STH-049 303 $0 - $99,999 $250,000 - $499,999 01/01/22 C BERLIN, BROADWAY ST AND RIPON RD Advanced

DESIGN/FULL PSE/PVRPLA

SOUTH STREET TO S WASHINGTON STREET

6210-00-24 GREEN LAKE STH-049 303 $0 - $99,999 $0 - $99,999 04/25/25 C BERLIN, BROADWAY ST AND RIPON RD Advanced

REAL ESTATE/PVRPLA

SOUTH STREET TO S WASHINGTON STREET

6640-00-20 GREEN LAKE STH-073 303 $0 - $99,999 $0 - $99,999 09/25/22 COLUMBUS - PRINCETON Advanced

REAL ESTATE/RESURFACE

N JCT STH 44 TO S JCT STH 23

6540-01-03 GREEN LAKE STH-091 303 $0 - $99,999 $100,000 - $249,999 01/01/22 C BERLIN, HURON STREET Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 8
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/FULL PSE/PVRPLA

STH 49 SOUTH TO BERLIN CITY LIMITS

6540-01-23 GREEN LAKE STH-091 303 $0 - $99,999 $0 - $99,999 04/25/25 C BERLIN, HURON STREET Advanced

REAL ESTATE/PVRPLA

STH 49 SOUTH TO BERLIN CITY LIMITS

7026-00-01 JACKSON CTH-N 206 $0 - $99,999 $250,000 - $499,999 07/25/22 STH 54 - TAYLOR Advanced

DESIGN - FULL PS&E PVRPLA

CTH C TO RABBIT RUN ROAD

7026-00-71 JACKSON CTH-N 206 $0 - $99,999 $3,000,000 - $3,999,999 03/11/25 STH 54 - TAYLOR Advanced

CONSTRUCTION/PVRPLA

CTH C TO RABBIT RUN ROAD

7027-00-02 JACKSON CTH-O 205 $0 - $99,999 $0 - $99,999 01/25/23 STH 27 - MILLSTON Advanced

DESIGN - BRIDGE REPLACEMENT

CLEAR CREEK BRIDGE B-27-0969

7027-00-72 JACKSON CTH-O 205 $0 - $99,999 $250,000 - $499,999 03/11/25 STH 27 - MILLSTON Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CLEAR CREEK BRIDGE B-27-0NEW

7250-00-00 JACKSON LOC-STR 205 $0 - $99,999 $100,000 - $249,999 07/25/23 T HIXTON, CAIN ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

N BR TREMPEALEAU RIVER BR P-27-0932

3335-00-30 JEFFERSON CTH-F 206 $0 - $99,999 $0 - $99,999 05/25/22 01/01/22 SULLIVAN - CTH P Deferred

PE-FULL PS&E/MISC/RUMBLE/SIGN/MARK

USH 18 TO CTH P

3335-00-60 JEFFERSON CTH-F 206 $500,000 - $749,999 $500,000 - $749,999 01/09/24 SULLIVAN - CTH P Deferred

CONST/MISC/CLRUMBLE/SIGN/MARK

USH 18 TO CTH P

3993-00-03 JEFFERSON LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 CITY OF JEFFERSON, COLLINS ROAD Deferred

DESIGN/PLAN CHECK REVIEW/PVRPLA

WISCONSIN DRIVE TO HILLSIDE DRIVE

3993-00-73 JEFFERSON LOC-STR 206 $250,000 - $499,999 $250,000 - $499,999 11/08/22 CITY OF JEFFERSON, COLLINS ROAD Deferred

CONST OPS/PAVEMENT REPLACEMENT

WISCONSIN DRIVE TO HILLSIDE DRIVE

1370-00-26 JEFFERSON STH-016 303 $0 - $99,999 $0 - $99,999 12/25/22 WATERTOWN - WAUKESHA Advanced

RE/RECST



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 9
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

MAIN ST/OAK HILL RD INTERSECTION

3831-00-02 KENOSHA LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 01/25/23 09/25/22 C KENOSHA, 39TH AVE Advanced

PE/FULL PSE/RECONSTRUCT

60TH ST TO 52ND ST (STH 158)

3831-00-72 KENOSHA LOC-STR 206 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/08/26 02/11/25 C KENOSHA,39TH AVE Advanced

CONST/RECONSTRUCT

60TH ST TO 52ND ST (STH 158)

5991-02-74 LA CROSSE CTH-ZM 206 $0 - $99,999 $0 - $99,999 01/01/22 TOWN OF ONALASKA, CTH ZM Advanced

DESIGN/PLAN CHECK REVIEW/PVRPLA

CTH Z TO CTH OT

5991-02-75 LA CROSSE CTH-ZM 206 $0 - $99,999 $500,000 - $749,999 11/08/22 TOWN OF ONALASKA, CTH ZM Advanced

CONST OPS/PAVEMENT REPLACEMENT

CTH Z TO CTH OT

5991-00-30 LA CROSSE LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 V OF WEST SALEM, LEONARD STREET Advanced

DESIGN/PLAN CHECK REVIEW/PVRPLA

ELM STREET TO HAMILTION STREET

5991-00-31 LA CROSSE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 08/12/25 V OF WEST SALEM, LEONARD STREET Advanced

CONST OPS/PAVEMENT REPLACEMENT

ELM STREET TO HAMILTION STREET

5991-07-62 LA CROSSE LOC-STR 206 $0 - $99,999 $250,000 - $499,999 02/11/25 CITY OF LA CROSSE, 6TH STREET Advanced

UTL OPS/SANITARY SEWER - WATER MAIN

CASS STREET TO STATE STREET

5991-00-01 LA CROSSE NON-HWY 206 $0 - $99,999 $1,000,000 - $1,999,999 09/25/22 C OF LA CROSSE,2 CLEAN DIESEL BUSES Advanced

C LA CROSSE, PUBLIC TRANSPORTATION

2 CLEAN DIESEL BUSES

5991-02-69 LA CROSSE NON-HWY 206 $0 - $99,999 $100,000 - $249,999 11/25/22 CITY OF ONALASKA, 4 TRANSIT VANS Advanced

C ONALASKA,HOLMEN,W SALEM PUB TRANS

4 - TRANSIT VANS

5991-02-03 LA CROSSE STH-157 303 $0 - $99,999 $250,000 - $499,999 01/01/22 C ONALASKA, MAIN STREET Advanced

DESIGN-FULL PS&E PVRPLA

5TH AVE S TO 0.05 EAST OF 17TH AVE

9015-12-01 LANGLADE STH-064 303 $0 - $99,999 $100,000 - $249,999 01/01/22 MERRILL - ANTIGO Advanced

DESIGN/FULL PSE/RESURFACE

ZIMA ROAD TO USH 45



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 10
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

1602-11-00 LANGLADE USH-045 303 $0 - $99,999 $250,000 - $499,999 01/01/22 WITTENBERG - ANTIGO Advanced

DESIGN/FULL PSE/RESURFACE

SHAWANO COUNTY LINE TO CTH Y

9215-01-04 LINCOLN STH-086 303 $0 - $99,999 $100,000 - $249,999 01/01/22 C TOMAHAWK, SOMO AVENUE Advanced

DESIGN/FULL PSE/PVRPLA

TOMAHAWK AVENUE TO CHARLOTTE STREET

9215-01-24 LINCOLN STH-086 303 $0 - $99,999 $0 - $99,999 04/25/25 C TOMAHAWK, SOMO AVENUE Advanced

REAL ESTATE/PVRPLA

TOMAHAWK AVENUE TO CHARLOTTE STREET

6999-13-72 MARATHON LOC-STR 206 $0 - $99,999 $750,000 - $999,999 11/08/22 V WESTON, NORTHWESTERN AVENUE Advanced

CONST/PAVEMENT REPLACEMENT

GOLD RIDGE WAY TO COUNTY ROAD X

6999-18-08 MARATHON LOC-STR 206 $0 - $99,999 $0 - $99,999 01/01/22 C WAUSAU, NORTH 18TH STREET Advanced

DESIGN OVERSIGHT/PVRPLA

STH 52 TO SELL STREET

6999-18-78 MARATHON LOC-STR 206 $0 - $99,999 $500,000 - $749,999 11/08/22 C WAUSAU, NORTH 18TH STREET Advanced

CONST/PAVEMENT REPLACEMENT

STH 52 TO SELL STREET

1053-07-09 MARATHON STH-029 303 $0 - $99,999 $750,000 - $999,999 01/01/22 WAUSAU - WITTENBERG Advanced

DESIGN/FULL PSE/RESURFACE

WISCONSIN RIVER BRIDGE TO CTH Q

6999-00-01 MARATHON STH-052 303 $0 - $99,999 $100,000 - $249,999 01/01/22 C WAUSAU, EAST WAUSAU AVENUE Advanced

DESIGN/FULL PSE/PVRPLA

N 6TH STREET TO N 18TH STREET

6999-00-23 MARATHON STH-052 303 $0 - $99,999 $0 - $99,999 04/25/25 C WAUSAU, EAST WAUSAU AVENUE Advanced

REAL ESTATE/PVRPLA

N 6TH STREET TO N 18TH STREET

6999-00-11 MARATHON STH-B05 303 $0 - $99,999 $100,000 - $249,999 01/01/22 C WAUSAU, BADGER AVENUE Advanced

DESIGN/FULL PSE/PVRPLA

CTH U TO WEST CAMPUS DRIVE

9670-16-71 MARINETTE STH-180 303 $2,000,000 - $2,999,999 $4,000,000 - $4,999,999 11/11/25 11/11/25 MARINETTE - WAUSAUKEE Increase

CONSTR BRRPL

STH 64 - USH 141

6566-00-03 MARQUETTE STH-023 303 $0 - $99,999 $100,000 - $249,999 01/01/22 WISCONSIN DELLS - ENDEAVOR Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 11
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN/FULL PSE/RESURFACE

ADAMS COUNTY LINE TO I39

2160-07-03 MILWAUKEE CTH-U 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 C GREENFIELD, S 76TH STREET Advanced

PE/FULL PSE/BRIDGE REHAB

BRIDGE OVER STH 24 B-40-0164

2160-07-73 MILWAUKEE CTH-U 205 $500,000 - $749,999 $500,000 - $749,999 12/08/26 02/11/25 C GREENFIELD, S 76TH STREET Advanced

CONST/BRIDGE REHAB

BRIDGE OVER STH 24 B-40-0164

1060-27-09 MILWAUKEE IH -094 301 $0 - $99,999 $11,000,000 - $11,999,999 07/25/22 IH 94 EAST WEST Advanced

PE/PRELIM DESIGN TO 60%

STADIUM IC AND EAST LEG

1229-01-42 MILWAUKEE LOC-STR 302 $0 - $99,999 $100,000 - $249,999 07/25/22 CITY GLENDALE,N PORT WASHINGTON RD Advanced

UTIL/FOX POINT WATER 521

BENDER RD TO W DAPHNE RD

1229-01-43 MILWAUKEE LOC-STR 302 $0 - $99,999 $100,000 - $249,999 07/25/22 CITY GLENDALE,N PORT WASHINGTON RD Advanced

UTIL/FOX POINT WATER 621

BENDER RD TO W DAPHNE RD

1229-04-71 MILWAUKEE LOC-STR 302 $12,000,000 - $12,999,999 $9,000,000 - $9,999,999 10/11/22 10/11/22 CITY GLENDALE, N PORT WASHINGTON RD Decrease

CONST/PHASE 2 RECST W/ EXPANSION

BENDER RD TO W DAPHNE RD

2020-00-01 MILWAUKEE LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 V BROWN DEER, N 51ST ST Advanced

PE/FULL PSE/BRIDGE REPLACEMENT

BRIDGE OVER BEAVER CREEK P-40-0550

2020-00-71 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 03/12/24 V BROWN DEER - N 51ST ST Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER BEAVER CREEK P-40-0550

2110-03-71 MILWAUKEE LOC-STR 206 $5,000,000 - $5,999,999 $5,000,000 - $5,999,999 12/08/26 02/11/25 C WEST ALLIS, W LINCOLN AVENUE Advanced

CONST/RECST

S 93RD ST TO S 96TH ST

2235-00-04 MILWAUKEE LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 C OAK CREEK, S 6TH STREET Advanced

PE/FULL PSE/BRIDGE REPLACEMENT

BRIDGE OVER BR OAK CREEK P-40-0558

2235-00-74 MILWAUKEE LOC-STR 205 $750,000 - $999,999 $750,000 - $999,999 12/08/26 03/12/24 C OAK CREEK, S 6TH STREET Advanced

CONST/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 12
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

BRIDGE OVER BR OAK CREEK P-40-0558

2395-07-01 MILWAUKEE LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 07/25/23 C GREENFIELD, W HOWARD AVENUE Advanced

PE/FULL PS&E ROW/BRIDGE REPLACE

BRIDGE OVER MINER CREEK B-40-0532

2545-09-50 MILWAUKEE LOC-STR 206 $0 - $99,999 $750,000 - $999,999 03/25/23 C MILWAUKEE, W HAMPTON AVENUE Advanced

RR/CROSSING SIGNALS

WISC & SOUTHERN RR 387178U,387180V

2590-04-71 MILWAUKEE LOC-STR 206 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 12/08/26 02/11/25 C MILWAUKEE, W LISBON AVENUE Advanced

CONST/RECST

W BURLEIGH ST TO N 100TH ST

2615-15-03 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 02/25/24 09/25/22 C MILWAUKEE - S 16TH STREET Advanced

PE/FULL PSE/BRRHB

BRIDGE OVER MENOMONEE RIVER

2615-15-73 MILWAUKEE LOC-STR 205 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 12/08/26 02/11/25 C MILWAUKEE - S 16TH STREET Advanced

CONST/BRRHB

BRIDGE OVER MENOMONEE RIVER

2984-15-07 MILWAUKEE LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 09/25/22 C MILWAUKEE - S 72ND STREET Advanced

PE/FULL PS/BRRHB

BRIDGE OVER HONEY CREEK P40-0633

2984-15-08 MILWAUKEE LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 C MILWAUKEE - E MASON STREET Advanced

PE/FULL PS/BRRHB

BRIDGE OVER LINCOLN MEMORIAL DR

2984-15-77 MILWAUKEE LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 12/08/26 03/12/24 C MILWAUKEE - S 72ND STREET Advanced

CONST/BRRHB

BRIDGE OVER HONEY CREEK P40-0633

2984-15-78 MILWAUKEE LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 02/11/25 C MILWAUKEE - E MASON STREET Advanced

CONST/BRRHB

BRIDGE OVER LINCOLN MEMORIAL DR

2984-26-02 MILWAUKEE LOC-STR 206 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 01/25/23 09/25/22 C MILWAUKEE, N SHERMAN BLVD Advanced

PE/FULL PS & E ROW/RECST

W NORTH AVE TO W BURLEIGH ST

2984-26-22 MILWAUKEE LOC-STR 206 $500,000 - $749,999 $500,000 - $749,999 07/25/24 C MILWAUKEE, N SHERMAN BLVD Advanced

RE/RECST

W NORTH AVE TO W BURLEIGH ST



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 13
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

2967-19-10 MILWAUKEE NON-HWY 206 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 12/25/26 12/25/22 TRANSIT SYSTEM BUS REPLACEMENT Advanced

PE/TST/BUS PURCHASE

8.5 MILWAUKEE COUNTY BUSES

1100-16-22 MILWAUKEE OFF-SYS 303 $0 - $99,999 $0 - $99,999 09/25/23 C MILWAUKEE, O'CONNOR ST Advanced

RE/PAVEMENT REPLACEMENT

HONEY CREEK DR TO 72ND ST

2225-13-20 MILWAUKEE STH-032 303 $0 - $99,999 $100,000 - $249,999 04/25/23 LAKE DR, VILLAGE OF SHOREWOOD Advanced

RE/PAVEMENT REPLACEMENT

EDGEWOOD AVE TO KENSINGTON BLVD

2225-15-20 MILWAUKEE STH-032 303 $0 - $99,999 $0 - $99,999 11/25/22 LAKE DR, CITY OF MILWAUKEE Advanced

RE/PAVEMENT REPLACEMENT

NEWBERRY BLVD TO EDGEWOOD AVE

3700-00-01 MILWAUKEE STH-032 305 $0 - $99,999 $0 - $99,999 12/25/22 VILLAGE OF WHITEFISH BAY-LAKE DR Advanced

PE/STAND ALONE PROJECT ID SE2302L

INTERSECT SILVERSPRING/MARLBOROUGH

3700-00-71 MILWAUKEE STH-032 305 $0 - $99,999 $250,000 - $499,999 04/25/24 VILLAGE OF WHITEFISH BAY-LAKE DR Advanced

CONST/STAND ALONE PROJ ID SE2302L

INTERSECT SILVERSPRING/MARLBOROUGH

2410-47-00 MILWAUKEE STH-059 301 $0 - $99,999 $250,000 - $499,999 07/25/22 IH94 EAST WEST Advanced

PE/FULL PS/MISC

WIS 59 TRAFFIC MITIGATION

2030-22-01 MILWAUKEE STH-100 303 $0 - $99,999 $750,000 - $999,999 01/01/22 C WAUWATOSA, MAYFAIR RD Advanced

PE/FULL PS&E ROW/BRRHB

BRIDGE OVER CMSTPP RR B-40-0457

1350-05-02 MILWAUKEE STH-175 303 $0 - $99,999 $3,000,000 - $3,999,999 01/25/23 C MILWAUKEE STADIUM FREEWAY Advanced

PE SAFETY AND OPERATIONS STUDIES

WISCONSIN AVE TO LISBON AVE

1000-81-00 MILWAUKEE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 08/25/22 VARIOUS POND LOCATIONS Advanced

PE/FULL PS&E/MISC

IH94 EW FWY/IH41 ZOO FWY

1000-81-70 MILWAUKEE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 05/09/23 VARIOUS POND LOCATIONS Advanced

CONST/MISC

IH94 EW FWY/IH41 ZOO FWY

3700-50-68 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 10/25/22 NW REGION, SIGNAL PLAN CADD UPDATES Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 14
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

TRF OPS/SIGNAL PLAN UPDATES/FY2023

VARIOUS HIGHWAYS AND LOCATIONS

3700-50-77 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $0 - $99,999 07/25/22 NW REGION, VARIOUS HIGHWAYS Advanced

TRF OPS/LED REPLACEMENTS FY2023

TRAFFIC SIGNAL LED REPLACEMENTS

3700-50-82 NORTHWEST REGION WIDE VAR-HWY 305 $0 - $99,999 $100,000 - $249,999 07/25/22 NW REGION, ADVANCED RADAR DETECTION Advanced

ITS/ADVANCED RADAR DETECTION

VARIOUS HIGHWAYS AND LOCATIONS

9261-06-00 ONEIDA STH-032 303 $0 - $99,999 $100,000 - $249,999 01/01/22 CRANDON - THREE LAKES Advanced

DESIGN/FULL PSE/RESURFACE

FOREST COUNTY LINE TO USH 45

1174-10-24 ONEIDA USH-051 303 $0 - $99,999 $0 - $99,999 01/25/23 MINOCQUA - MANITOWISH Advanced

REAL ESTATE/RESURFACE

FRONT STREET - 3RD AVENUE

6517-17-00 OUTAGAMIE STH-076 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/22 OSHKOSH - STEPHENSVILLE Advanced

DSN/FULL PSE/RSRF

STH 15 - S JUNCTION CTH S

1040-05-01 OZAUKEE STH-057 305 $0 - $99,999 $0 - $99,999 01/01/22 SAUKEVILLE - WALDO Advanced

PE/FULL PS&E/MISC

.02 M S OF SHEBOYGAN/OZAUKEE CO LN

1040-05-71 OZAUKEE STH-057 305 $0 - $99,999 $500,000 - $749,999 04/09/24 SAUKEVILLE - WALDO Advanced

CONST/MISC

.02 M S OF SHEBOYGAN/OZAUKEE CO LN

7873-03-02 PEPIN CTH-D 205 $0 - $99,999 $100,000 - $249,999 11/25/22 ARKANSAW - NCL Advanced

DESIGN - BRIDGE REPLACEMENT

EAU GALLE RIVER BRIDGE P-46-0912

7873-03-72 PEPIN CTH-D 205 $0 - $99,999 $750,000 - $999,999 04/08/25 ARKANSAW - NCL Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

EAU GALLE RIVER BRIDGE P-46-0NEW

7868-00-00 PEPIN LOC-STR 205 $0 - $99,999 $100,000 - $249,999 07/25/23 T DURAND, DORWINS MILL ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

BEAR CREEK BRIDGE P-46-0913

7868-00-70 PEPIN LOC-STR 205 $0 - $99,999 $500,000 - $749,999 11/11/25 T DURAND, DORWINS MILL ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 15
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

BEAR CREEK BRIDGE P-46-0NEW

7899-03-02 PIERCE CTH-U 206 $0 - $99,999 $0 - $99,999 01/01/22 CTH CC - PLUM CITY Advanced

DESIGN - FULL PS&E PVRPLA

CTH CC TO 145TH AVENUE

7899-03-72 PIERCE CTH-U 206 $0 - $99,999 $1,000,000 - $1,999,999 02/11/25 CTH CC - PLUM CITY Advanced

CONSTRUCTION/PVRPLA

CTH CC TO 145TH AVENUE

7895-00-00 PIERCE LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/22 T HARTLAND, 490TH STREET Advanced

DESIGN - BRIDGE REPLACEMENT

DRY RUN BRIDGE B-47-0191

7895-00-01 PIERCE LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T HARTLAND, 570TH STREET Advanced

DESIGN - BRIDGE REPLACEMENT

DRY RUN BRIDGE B-47-0190

7895-00-70 PIERCE LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/14/25 T HARTLAND, 490TH STREET Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

DRY RUN BRIDGE B-47-0NEW

8864-00-00 POLK CTH-F 206 $0 - $99,999 $100,000 - $249,999 07/25/22 DRESSER - AMERY Advanced

DESIGN - FULL PS&E PVRPLA

VIEW LANE TO STH 65

8864-00-70 POLK CTH-F 206 $0 - $99,999 $750,000 - $999,999 12/10/24 DRESSER - AMERY Advanced

CONSTRUCTION/PVRPLA

VIEW LANE TO STH 65

8862-00-00 POLK CTH-H 205 $0 - $99,999 $0 - $99,999 11/25/22 AMERY - CTH I Advanced

DESIGN - BRIDGE REPLACMENT

APPLE RIVER BRIDGE P-48-0910

8862-00-70 POLK CTH-H 205 $0 - $99,999 $500,000 - $749,999 12/09/25 AMERY - CTH I Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

APPLE RIVER BRIDGE P-48-0NEW

8402-00-00 POLK CTH-W 205 $0 - $99,999 $0 - $99,999 11/25/22 FREDERIC - CTH E Advanced

DESIGN - BRIDGE REPLACEMENT

MCKENZIE CREEK BRIDGE P-48-0903

8402-00-70 POLK CTH-W 205 $0 - $99,999 $500,000 - $749,999 01/14/25 FREDERIC - CTH E Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

MCKENZIE CREEK BRIDGE P-48-0NEW



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 16
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

8405-00-02 POLK LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/22 T CLEAR LAKE, 30TH STREET Advanced

DESIGN - BRIDGE REPLACEMENT

WILLOW RIVER BRIDGE P-48-0914

8405-00-72 POLK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 T CLEAR LAKE, 30TH STREET Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

WILLOW RIVER BRIDGE P-48-0NEW

8413-00-00 POLK LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/22 T LORAIN, 357TH AVENUE Advanced

DESIGN - BRIDGE REPLACEMENT

INDIAN CREEK BRIDGE P-48-0915

8413-00-70 POLK LOC-STR 205 $0 - $99,999 $250,000 - $499,999 01/14/25 T LORAIN, 357TH AVENUE Advanced

CONSTRUCTION/BRDIGE REPLACEMENT

INDIAN CREEK BRIDGE P-48-0NEW

1166-05-10 PORTAGE IH -039 303 $250,000 - $499,999 $500,000 - $749,999 12/31/00 01/01/22 PLAINFIELD - STEVENS POINT Advanced

DESIGN/FULL PSE/RESURFACE

CTH O TO STH 54, NB

1581-13-01 PRICE USH-008 303 $0 - $99,999 $250,000 - $499,999 01/01/22 HAWKINS - PRENTICE Advanced

DESIGN/FULL PSE/RESURFACE

RUSK CO LINE TO JUMP RIVER BRIDGE

2702-00-05 RACINE LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 09/25/22 V YORKVILLE - 2 MILE ROAD Advanced

PE/FULL PS/BRRPL

BRIDGE OVER W BRANCH ROOT CANAL

2702-00-75 RACINE LOC-STR 205 $500,000 - $749,999 $500,000 - $749,999 12/08/26 03/12/24 V YORKVILLE - 2 MILE ROAD Advanced

CONST/BRRPL

BRIDGE OVER W BRANCH ROOT CANAL

2703-00-06 RACINE LOC-STR 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/22 CITY RACINE, OHIO ST Advanced

PE/DESIGN OVERSIGHT

WASHINGTON AVE TO GRACELAND BLVD

1640-03-25 RICHLAND USH-014 303 $0 - $99,999 $0 - $99,999 04/25/23 RICHLAND CENTER - SPRING GREEN Advanced

RE OPS/1640-03-75/MILL & O'LAY/RSRF

0.1 MI E STH 58 TO SAUK CO LINE

5990-02-17 ROCK CTH-E 206 $0 - $99,999 $0 - $99,999 01/01/22 CITY OF JANESVILLE, CTH E Advanced

DESIGN/PLAN CHECK REVIEW/PVRPLA

N. WASHINGTON STREET TO USH 14

5990-02-18 ROCK CTH-E 206 $0 - $99,999 $1,000,000 - $1,999,999 11/08/22 CITY OF JANESVILLE, CTH E Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 17
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST OPS/PAVEMENT REPLACEMENT

N. WASHINGTON STREET TO USH 14

5390-01-07 ROCK USH-051 303 $0 - $99,999 $250,000 - $499,999 01/01/22 JANESVILLE - STOUGHTON Advanced

DESIGN-FULL PS&E PVRPLA

BLACK BRIDGE ROAD TO USH 14

1580-00-64 RUSK USH-008 303 $0 - $99,999 $0 - $99,999 07/25/22 CAMERON - HAWKINS Advanced

CONSTRUCTION/LFA/BRRHB

FLAMBEAU RIVER BRIDGE B-54-0065

8783-00-00 SAWYER CTH-C 205 $0 - $99,999 $100,000 - $249,999 11/25/22 EXELAND - STH 70 Advanced

DESIGN - BRIDGE REPLACEMENT

COUDERAY RIVER BRIDGE B-57-0023

8460-00-00 SAWYER CTH-D 205 $0 - $99,999 $100,000 - $249,999 11/25/22 STH 40 - STH 27 Advanced

DESIGN - BRIDGE REPLACEMENT

CHIPPEWA RIVER BRIDGE B-57-0018

8460-00-70 SAWYER CTH-D 205 $0 - $99,999 $1,000,000 - $1,999,999 12/09/25 STH 40 - STH 27 Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

CHIPPEWA RIVER BRIDGE B-57-0NEW

8773-00-02 SAWYER CTH-E 206 $0 - $99,999 $250,000 - $499,999 07/25/22 STH 70 - CTH B Advanced

DESIGN - FULL PS&E RECONSTRUCTION

NORWIS ROAD TO CTH B

8773-00-72 SAWYER CTH-E 206 $0 - $99,999 $3,000,000 - $3,999,999 11/14/23 STH 70 - CTH B Advanced

CONSTRUCTION/RECONSTRUCTION

NORWIS ROAD TO CTH B

3700-50-83 SAWYER USH-063 305 $0 - $99,999 $0 - $99,999 07/25/22 C HAYWARD, USH 63/STH 27 Advanced

TRAFFIC/SIGNAL STUDY

DAKOTA AVE & KANSAS AVE INTS

1058-24-31 SHAWANO STH-029 303 $0 - $99,999 $100,000 - $249,999 12/31/00 01/01/22 SHAWANO - GREEN BAY Advanced

DESIGN/FULL PSE/PRESERVATION

HIGHLAND ROAD TO BROWN COUNTY LINE

4540-37-00 SHEBOYGAN STH-032 303 $250,000 - $499,999 $250,000 - $499,999 12/31/00 01/01/22 HOWARDS GROVE - KIEL Advanced

DSN/FULL PSE/RSRF

STH 42 - STH 32/57 SOUTH JUNCTION

8941-05-01 ST. CROIX CTH-K 206 $0 - $99,999 $0 - $99,999 01/01/22 NEW RICHMOND - JEWETT Advanced

DESIGN - FULL PS&E RECONDITION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 18
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

170TH STREET TO CTH T

8941-05-71 ST. CROIX CTH-K 206 $0 - $99,999 $1,000,000 - $1,999,999 11/14/23 NEW RICHMOND - JEWETT Advanced

CONSTRUCTION/RECONDITION

170TH STREET TO CTH T

7900-00-00 ST. CROIX LOC-STR 205 $0 - $99,999 $0 - $99,999 01/01/22 C RIVER FALLS, POWELL AVENUE Advanced

DESIGN/BRRHB/DECK REPLACEMENT

KINNICKINNIC RIVER BRIDGE P-55-0148

7900-00-70 ST. CROIX LOC-STR 205 $0 - $99,999 $750,000 - $999,999 05/09/23 C RIVER FALLS, POWELL AVENUE Advanced

CONSTRUCTION/BRRHB/DECK REPLACEMENT

KINNICKINNIC RIVER BRIDGE P-55-0148

8887-03-02 TAYLOR CTH-A 206 $0 - $99,999 $100,000 - $249,999 07/25/22 LUBLIN - CTH C Advanced

DESIGN - FULL PS&E RECONSTRUCTION

N BUTTERNUT ST TO N JEFFERSON ST

8887-03-06 TAYLOR CTH-A 205 $0 - $99,999 $100,000 - $249,999 07/25/22 LUBLIN - STETSONVILLE Advanced

DESIGN - BRIDGE REPLACEMENT

PINE CREEK BRIDGE B-60-0014

8887-03-72 TAYLOR CTH-A 206 $0 - $99,999 $1,000,000 - $1,999,999 11/11/25 LUBLIN - CTH C Advanced

CONSTRUCTION/RECONSTRUCTION

N BUTTERNUT ST TO N JEFFERSON ST

8887-03-76 TAYLOR CTH-A 205 $0 - $99,999 $750,000 - $999,999 12/12/23 LUBLIN - STETSONVILLE Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

PINE CREEK BRIDGE B-60-0NEW

8885-03-00 TAYLOR CTH-F 205 $0 - $99,999 $0 - $99,999 07/25/22 LUBLIN - STH 64 Advanced

DESIGN - BRIDGE REPLACEMENT

N FORK EAU CLAIRE RVR BR P-60-0953

8885-03-70 TAYLOR CTH-F 205 $0 - $99,999 $250,000 - $499,999 12/12/23 LUBLIN - STH 64 Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

N FORK EAU CLAIRE RVR BR P-60-0NEW

9547-00-00 TAYLOR LOC-STR 205 $0 - $99,999 $0 - $99,999 07/25/22 T BROWNING, GRAHLE DRIVE Advanced

DESIGN - BRIDGE REPLACEMENT

E BR LITTLE BLACK R BR P-60-0115

9547-00-70 TAYLOR LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/12/23 T BROWNING, GRAHLE DRIVE Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

E BR LITTLE BLACK R BR P-60-0NEW



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 19
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

7146-00-04 TREMPEALEAU CTH-D 205 $0 - $99,999 $0 - $99,999 01/01/22 USH 53 - STH 95 Advanced

DESIGN-BRIDGE REPLACEMENT

FRENCH CREEK BRIDGE P-61-0074

7146-00-74 TREMPEALEAU CTH-D 205 $0 - $99,999 $750,000 - $999,999 05/09/23 USH 53 - STH 95 Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

FRENCH CREEK BRIDGE B-61-0NEW

7290-00-00 TREMPEALEAU CTH-P 205 $0 - $99,999 $100,000 - $249,999 07/25/22 STH 95 - MARSHLAND Advanced

DESIGN-BRIDGE REPLACEMENT

TREMPEALEAU RIVER BRIDGE B-06-0022

7290-00-70 TREMPEALEAU CTH-P 205 $0 - $99,999 $1,000,000 - $1,999,999 12/09/25 STH 95 - MARSHLAND Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

TREMPEALEAU RIVER BRIDGE B-06-0NEW

1009-89-30 TREMPEALEAU CTH-Q 207 $0 - $99,999 $250,000 - $499,999 06/25/25 C INDEPENDENCE, CTH Q Advanced

RR OPS/SAFETY/OCR/SIGNALS & GATES

WCL RR X-ING 281808P

7276-00-05 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 01/25/24 T ARCADIA, CYRIL SOBOTTA LANE Advanced

DESIGN - BRIDGE REPLACEMENT

NEWCOMB VALLEY CREEK BR P-61-0908

7277-00-01 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/23 T BURNSIDE, FILLA VALLEY ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

LYGA VALLEY CREEK BRIDGE P-61-0155

7277-00-02 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 03/25/24 T BURNSIDE, WOLFE ROAD Advanced

DESIGN - BRIDGE REPLACEMENT

TRAVERSE VALLEY CREEK BR P-61-0939

7277-00-71 TREMPEALEAU LOC-STR 205 $0 - $99,999 $250,000 - $499,999 03/11/25 T BURNSIDE, FILLA VALLEY ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

LYGA VALLEY CREEK BRIDGE P-61-0NEW

7281-00-05 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 11/25/22 T ETTRICK, LIEN LANE Advanced

DESIGN - BRIDGE REPLACEMENT

N FORK BEAVER CREEK BR P-61-0186

7281-00-75 TREMPEALEAU LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/15/24 T ETTRICK, LIEN LANE Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

N FORK BEAVER CREEK BR P-61-0NEW

7288-00-01 TREMPEALEAU LOC-STR 205 $0 - $99,999 $0 - $99,999 09/25/23 T TREMPEALEAU, SONSALLA ROAD Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 20
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

DESIGN - BRIDGE REPLACEMENT

TAMARACK CREEK BRIDGE P-61-0229

7288-00-71 TREMPEALEAU LOC-STR 205 $0 - $99,999 $250,000 - $499,999 12/09/25 T TREMPEALEAU, SONSALLA ROAD Advanced

CONSTRUCTION/BRIDGE REPLACEMENT

TAMARACK CREEK BRIDGE P-61-0NEW

7130-01-07 TREMPEALEAU STH-093 303 $0 - $99,999 $0 - $99,999 01/25/15 01/01/22 CENTERVILLE - INDEPENDENCE Advanced

DESIGN - FULL PS&E SCOPE TBD

STH 95 INTERSECTION

5100-01-23 VERNON STH-033 303 $0 - $99,999 $0 - $99,999 08/25/23 HILLSBORO - REEDSBURG Advanced

RE OPS/ 5100-01-73 /PVRPLA

C HILLSBORO W LIMIT TO CTH HH

5040-03-21 VERNON STH-080 303 $0 - $99,999 $0 - $99,999 08/25/23 HILLSBORO - NEW LISBON Advanced

RE OPS/ 5040-03-71/ PVRPLA

S FORK BARABOO R BRIDGE TO STH 33

3846-00-03 WALWORTH LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 07/25/24 LINN - BISSELL ROAD Advanced

PE/FULL PS/BRRPL

BRIDGE OVER NIPPERSINK CREEK

3846-00-04 WALWORTH LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 07/25/23 LINN - HILLSIDE ROAD Advanced

PE/FULL PS/BRRPL

BRIDGE OVER CMSTPP RAILROAD

3846-00-05 WALWORTH LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 09/25/22 LINN - LACKEY LANE Advanced

PE/FULL PS/BRRPL

BRIDGE OVER LAKE GENEVA TRIBUTARY

3846-00-74 WALWORTH LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 02/11/25 LINN - HILLSIDE ROAD Advanced

CONST/BRRPL

BRIDGE OVER CMSTPP RAILROAD

3846-00-75 WALWORTH LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 12/06/26 03/12/24 LINN - LACKEY LANE Advanced

CONST/BRRPL

BRIDGE OVER LAKE GENEVA TRIBUTARY

8800-00-00 WASHBURN CTH-K 206 $0 - $99,999 $250,000 - $499,999 07/25/22 SPOONER - STH 77 Advanced

DESIGN - FULL PS&E RECONSTRUCTION

USH 63 TO SUNSET LANE

8800-00-70 WASHBURN CTH-K 206 $0 - $99,999 $1,000,000 - $1,999,999 11/14/23 SPOONER - STH 77 Advanced

CONSTRUCTION/RECONSTRUCTION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 21
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

USH 63 TO SUNSET LANE

4869-03-00 WASHINGTON CTH-D 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/22 ADDISON - BARTON Advanced

PE/STATE REVIEW ONLY

CTH WW TO KETTLE VIEW DR S

4869-03-70 WASHINGTON CTH-D 206 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/08/26 02/11/25 ADDISON - BARTON Advanced

CONST/PVRPLA

CTH WW TO KETTLE VIEW DR S

2705-00-02 WASHINGTON LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 V SLINGER, ARTHUR ROAD Advanced

PE/FULL PSE/BRIDGE REPLACEMENT

BRIDGE OVER CN RR TRACKS P-66-0075

2705-00-72 WASHINGTON LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/06/26 03/12/24 V SLINGER - ARTHUR ROAD Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER CN RR TRACKS P66-0075

2707-05-01 WASHINGTON LOC-STR 206 $0 - $99,999 $0 - $99,999 12/31/00 01/01/22 C WEST BEND, S MAIN ST Advanced

PE/STATE REVIEW

HUMAR ST TO PROGRESS DR

2707-05-71 WASHINGTON LOC-STR 206 $2,000,000 - $2,999,999 $2,000,000 - $2,999,999 12/08/26 02/11/25 C WEST BEND, S MAIN ST Advanced

CONST/RECONSTRUCT

HUMAR ST TO PROGRESS DR

4823-07-00 WASHINGTON LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 07/25/23 T WAYNE, BEECHNUT DRIVE Advanced

PE/FULL PS&E ROW/BRIDGE REPLACEMENT

BRIDGE OVER KOHLSVILLE RIVER P6647

4823-07-01 WASHINGTON LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 07/25/23 T WAYNE, WEST BEND ROAD Advanced

PE/FULL PS&E ROW/BRIDGE REPLACEMENT

BRIDGE OVR BR OF E BR OF ROCK RIVER

4826-00-01 WASHINGTON LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 09/25/22 FARMINGTON - ORCHARD VALLEY ROAD Advanced

PE/FULL PS & E TOW, BRRPL

BRIDGE OVER BR N BR MILWAUKEE RIVER

4826-00-71 WASHINGTON LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 12/08/26 03/12/24 FARMINGTON - ORCHARD VALLEY ROAD Advanced

CONST/BRRPL

BRIDGE OVER BR N BR MILWAUKEE RIVER

2310-13-01 WASHINGTON STH-060 303 $0 - $99,999 $0 - $99,999 01/01/22 MAIN ST, VILLAGE JACKSON Advanced

PE/ROUNDABOUT/STATE REVIEW ONLY

MAIN ST AND EAGLE DR INTERSECTION



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 22
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

2310-13-71 WASHINGTON STH-060 303 $0 - $99,999 $1,000,000 - $1,999,999 09/12/23 MAIN ST, VILLAGE JACKSON Advanced

CONST/ROUNDABOUT

MAIN ST AND EAGLE DR INTERSECTION

4070-00-71 WASHINGTON USH-045 303 $1,000,000 - $1,999,999 $4,000,000 - $4,999,999 01/10/23 01/10/23 FOND DU LAC AVENUE Increase

CONST / RESURFACING

WB CTH H TO WB STH 28

2753-02-03 WAUKESHA CTH-VV 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 V BUTLER/SILVER SPRING DR Advanced

PE/FULL PS/BRRHB

BRIDGE OVER MENOMONEE RIVER

2753-02-73 WAUKESHA CTH-VV 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 03/12/24 V BUTLER/SILVER SPRING DR Advanced

CONST/BRRHB

BRIDGE OVER MENOMONEE RIVER

2779-05-00 WAUKESHA CTH-Y 206 $250,000 - $499,999 $250,000 - $499,999 07/25/23 C MUSKEGO, RACINE AVENUE Advanced

PE/FULL PS & E ROW/RCND20

CTH L TO CTH HH

2779-05-20 WAUKESHA CTH-Y 206 $250,000 - $499,999 $250,000 - $499,999 01/25/25 11/25/24 C MUSKEGO, RACINE AVENUE Advanced

RE/RCND20

CTH L TO CTH HH

2779-05-70 WAUKESHA CTH-Y 206 $4,000,000 - $4,999,999 $4,000,000 - $4,999,999 01/25/25 03/10/26 C MUSKEGO, RACINE AVENUE Deferred

CONST/RCND20

CTH L TO CTH HH

2718-00-08 WAUKESHA LOC-STR 205 $0 - $99,999 $0 - $99,999 02/25/24 09/25/22 C WAUKESHA, E MORELAND BLVD Advanced

PE/FULL PS/BRRHB

BRIDGE OVER FOX RIVER

2718-00-78 WAUKESHA LOC-STR 205 $250,000 - $499,999 $250,000 - $499,999 12/08/26 03/12/24 C WAUKESHA, E MORELAND BLVD Advanced

CONST/BRRHB

BRIDGE OVER FOX RIVER

2720-07-71 WAUKESHA LOC-STR 206 $6,000,000 - $6,999,999 $6,000,000 - $6,999,999 12/08/26 02/11/25 V MENOMONEE FALLS MENOMONEE AVE Advanced

CONST/RECST

TOWN HALL ROAD TO STH 175

2721-00-06 WAUKESHA LOC-STR 205 $100,000 - $249,999 $100,000 - $249,999 02/25/24 09/25/22 C BROOKFIELD - ENTERPRISE AVE Advanced

PE/FULL PS/BRRPL

BRIDGE OVER POPLAR CREEK

2721-00-76 WAUKESHA LOC-STR 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 03/12/24 C BROOKFIELD - ENTERPRISE AVE Advanced



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2022-2025 STIP 23
June Amendments

Project County Route Prg Prior Estimate Curr Estimate
Prior
Sched

Curr
Sched Title/Concept/Limit Reason

CONST/BRRPL

BRIDGE OVER POPLAR CREEK

2719-00-01 WAUKESHA STH-036 205 $250,000 - $499,999 $250,000 - $499,999 02/25/24 09/25/22 V VERNON - CENTER DR Advanced

PE/FULL PS/BRRPL

BRIDGE OVER FOX RIVER

2719-00-71 WAUKESHA STH-036 205 $1,000,000 - $1,999,999 $1,000,000 - $1,999,999 12/08/26 03/12/24 V VERNON-CENTER DR Advanced

CONST/BRRPL

BRIDGE OVER FOX RIVER



WisDOT CY 2022-2023 Section 5311 Program Administration

Program ALI Project Description STIP ID Quantity Total Cost Federal Share State Share
Rural Technical Assistance Program (RTAP) 43.50.01 RTAP Training N/A 1 $156,260 $156,260 $0
Rural Technical Assistance Program (RTAP) 43.50.02 RTAP Technical Assistance N/A 1 $156,260 $156,260 $0

2022-2025 STIP
June Amendments

24
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