November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

4701-98-24

ADAMS

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

05/25/23

ADAMS CO PAVEMENT MARKING TMA'S

Advanced

TRF OPS-PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

1610-01-08

ASHLAND

STH-013

303

$0 - $99,999

$0 - $99,999

01/01/22

PARK FALLS- MELLEN

Advanced

DESIGN - FULL PS&E/PVRPLA

WEEPING WILLOW LN TO TYLER COURT AV

8829-00-02

BARRON

CTH-O

206

$0 - $99,999

$100,000 - $249,999

01/01/22

USH 53- CTH SS

Advanced

DESIGN - FULL PS&E SAFETY

WISCONSIN AVENUE INTERSECTION

9277-03-72

BROWN

CTH-EE

206

$0 - $99,999

$100,000 - $249,999

04/25/23

BROWN CO, CTH EE

Advanced

DSN/FULL PSE/RECST

CTH EEAND CTH EB INTERSECTION

1227-08-73

BROWN

IH -043

303

$13,000,000 - $13,999,999

$20,000,000 - $24,999,999

11/11/25

11/10/26

MANITOWOC - GREEN BAY

Deferred

CONST/RESURF

STH 172 - ATKINSON DRIVE

4516-11-72

BROWN

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/22

V BELLEVUE, HOFFMAN ROAD

Advanced

DSN/FULL PSE/RECST

BELLEVUE STREET TO MONROE ROAD

4516-11-73

BROWN

LOC-STR

206

$0 - $99,999

$1,000,000 - $1,999,999

12/09/25

V BELLEVUE, HOFFMAN ROAD

Advanced

CONST/RECST

BELLEVUE STREET TO MONROE ROAD

4516-12-74

BROWN

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/22

V BELLEVUE, ONTARIO ROAD

Advanced

DSN/FULL PSE/RECST

EATON ROAD TO NORTH VILLAGE LIMITS

4516-12-75

BROWN

LOC-STR

206

$0 - $99,999

$750,000 - $999,999

12/09/25

V BELLEVUE, ONTARIO ROAD

Advanced

CNST/RECST

EATON ROAD TO NORTH VILLAGE LIMITS

4987-02-82

BROWN

NON-HWY

206

$0 - $99,999

$100,000 - $249,999

12/25/22

C GREEN BAY, METRO SERVICE AREA

Advanced

ADM/TST/MASS TRANSIT BUSES

BUSSTOPDIGITAL SIGNS

4987-13-00

BROWN

NON-HWY

290

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

BROWN COUNTY FOX RIVER STATE TRAIL

Advanced

DSGN/MISC BIKE/PED RESURFACE

PORLIER ST - CTH X

4987-13-71

BROWN

NON-HWY

290

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/25/23

BROWN COUNTY FOX RIVER STATE TRAIL

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2022-2025 STIP
November Amendments

Project

County

Route

Prg

Prior Estimate Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

CONS OPS/MISC BIKE/PED RESURFACE

PORLIER ST - CTH X

9202-07-30

BROWN

STH-029

302

$0 - $99,999

$250,000 - $499,999

02/25/23

DEPERE - SUAMICO

Advanced

TRIBAL CULTURAL RESOURCES MOA

STH 29/1-41 INTERCHANGE

4705-98-23

BROWN

VAR-HWY

305

$0 - $99,999

$0 - $99,999

02/25/23

BROWN COUNTY PAVEMENT MARKING 2023

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

4482-00-01

CALUMET

CTH-B

206

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

12/09/25

CALUMET CO, CTH B

Advanced

CONST OPS/PVRPLA

STH 55 TO STH 32

4050-27-20

CALUMET

STH-055

303

$0 - $99,999

$0 - $99,999

04/25/23

FOND DU LAC - SHERWOOD

Advanced

RE RELOCATION/ROW/BRRPL

USH 151 - STH 114

4100-43-00

CALUMET

USH-151

303

$0 - $99,999

$100,000 - $249,999

12/31/00

01/01/22

CHILTON - VALDERS

Advanced

DESIGN/FULL PSE/RECST/HSIP

IRISH RD INTERSECTION

4708-98-23

CALUMET

VAR-HWY

305

$0 - $99,999

$0 - $99,999

02/25/23

CALUMET COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

8908-03-01

CHIPPEWA

CTH-CC

206

$0 - $99,999

$0 - $99,999

01/01/22

STH64-CTHM

Advanced

DESIGN - FULL PS&E SAFTEY

STH64TOCTHM

8908-03-71

CHIPPEWA

CTH-CC

206

$0 - $99,999

$100,000 - $249,999

11/11/25

STH64-CTHM

Advanced

CONSTRUCTION/SAFTEY

STH64TOCTHM

6994-00-02

COLUMBIA

CTH-P

206

$250,000 - $499,999

$250,000 - $499,999

01/25/23

03/25/23

V CAMBRIA - STH 73 (CTH P)

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

KIKKERT COURT TO STH 73

6994-00-72

COLUMBIA

CTH-P

206

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

08/13/24

11/11/25

V CAMBRIA - STH 73 (CTH P)

Advanced

CONST OPS/RECONSTRUCTION

KIKKERT COURT TO STH 73

6217-01-02

COLUMBIA

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/25/23

04/25/23

CITY OF COLUMBUS, TOWER DRIVE

Advanced

DESIGN - FULL PS&E PVRPLA

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2022-2025 STIP

November Amendments

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

FAITHDRIVETOCTHK

6217-01-72

COLUMBIA

LOC-STR

206

$750,000 - $999,999

$750,000 - $999,999

08/13/24

03/11/25

CITY OF COLUMBUS, TOWER DRIVE

Advanced

CONST OPS/PAVEMENT REPLACEMENT

FAITHDRIVETOCTHK

5777-00-06

COLUMBIA

NON-HWY

290

$0 - $99,999

$0 - $99,999

02/25/23

C LODI, GLENVIEW PARK UNDERPASS

Advanced

DESIGN - FULL PS&E MULTI-USE PATH

JOYCE DRIVE TO N. MAIN STREET

5777-00-76

COLUMBIA

NON-HWY

290

$0 - $99,999

$250,000 - $499,999

11/25/24

CLODI, GLENVIEW PARK UNDERPASS

Advanced

PEDESTRIAN/BICY CLE UNDERPASS

JOYCE DRIVE TO N. MAIN STREET

6040-00-26

COLUMBIA

STH-033

303

$0 - $99,999

$0 - $99,999

11/25/22

C PORTAGE, COOK STREET

Advanced

RE/ PVRPLA

WISCONSIN RIVER TO STH 16

5319-00-00

CRAWFORD

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/25/23

01/01/22

C PRAIRIE DU CHIEN, VINEYARD ROAD

Advanced

DESIGN/PLAN CHECK REVIEW/RECST

HILLVIEW DRIVE TO HOFFLAND LANE

5319-00-70

CRAWFORD

LOC-STR

206

$250,000 - $499,999

$250,000 - $499,999

08/13/24

01/14/25

C PRAIRIE DU CHIEN, VINEYARD ROAD

Advanced

CONST OPS/RECONSTRUCTION

HILLVIEW DRIVE TO HOFFLAND LANE

3672-00-01

DANE

CTH-A

205

$100,000 - $249,999

$100,000 - $249,999

02/25/23

04/25/23

T CHISTIANA - T OAKLAND (CTH A)

Advanced

DESIGN - FULL PS&E BRRPL

KOSHKONONG CREEK BRIDGE B-13-0056

3672-00-02

DANE

CTH-A

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

CTH X - USH 51 (CTH A)

Advanced

DESIGN - FULL PS&E BRRPL

SAUNDERS CREEK BRIDGE B-13-0950

3672-00-70

DANE

CTH-A

205

$750,000 - $999,999

$750,000 - $999,999

08/13/24

03/11/25

T CHISTIANA - T OAKLAND (CTH A)

Advanced

CONST OPS/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE B-13-0909

3672-00-72

DANE

CTH-A

205

$500,000 - $749,999

$500,000 - $749,999

08/13/24

04/08/25

CTH X - USH 51 (CTH A)

Advanced

CONST OPS/BRIDGE REPLACEMENT

SAUNDERS CREEK BRIDGE B-13-0914

3677-00-07

DANE

CTH-BB

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

CTHN - STH 73 (CTH BB)

Advanced

DESIGN - FULL PS&E BRRPL

KOSHKONONG CREEK BRIDGE P-13-0032

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

3677-00-77

DANE

CTH-BB

205

$750,000 - $999,999

$750,000 - $999,999

08/13/24

11/11/25

CTHN - STH 73 (CTH BB)

Advanced

CONST OPS/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE B-13-0916

3678-00-00

DANE

CTH-MN

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

T DUNN - T PLEASANT SPRINGS(CTH MN)

Advanced

DESIGN - FULL PS&E BRRPL

DOOR CREEK BRIDGE B-13-0953

3678-00-70

DANE

CTH-MN

205

$500,000 - $749,999

$500,000 - $749,999

08/13/24

09/10/24

T DUNN - T PLEASANT SPRINGS(CTH MN)

Advanced

CONST OPS/BRIDGE REPLACEMENT

DOOR CREEK BRIDGE B-13-00915

3679-00-03

DANE

CTH-N

205

$100,000 - $249,999

$100,000 - $249,999

02/25/23

04/25/23

CTHTT-CTHT (CTH N)

Advanced

DESIGN - FULL PS&E BRRPL

KOSHKONONG CREEK BRIDGE B-13-0081

3679-00-73

DANE

CTH-N

205

$750,000 - $999,999

$750,000 - $999,999

08/13/24

11/11/25

CTHTT-CTHT (CTH N)

Advanced

CONST OPS/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE B-13-0911

3682-00-00

DANE

CTH-TT

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

TMEDINA - T YORK (CTHTT)

Advanced

DESIGN - FULL PS&E BRRPL

MAUNESHA RIVER BRIDGE B-13-0207

3682-00-70

DANE

CTH-TT

205

$750,000 - $999,999

$750,000 - $999,999

08/13/24

04/08/25

TMEDINA - T YORK (CHT TT)

Advanced

CONST OPS/BRIDGE REPLACEMENT

MAUNESHA RIVER BRIDGE B-13-0913

1009-12-99

DANE

IH -039

305

$0 - $99,999

$0 - $99,999

03/25/23

RIVER ROAD BRIDGE B-13-89

Advanced

TRF MIT /1009-11-78/ TOI - MISC

MADISON - PORTAGE

1010-01-89

DANE

IH -039

303

$14,000,000 - $14,999,999

$14,000,000 - $14,999,999

11/10/26

11/11/25

MADISON - PORTAGE

Advanced

CONST/MILL & OVERLAY/RSRF

LIEN ROAD TO USH 51

3665-00-00

DANE

LOC-STR

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

T BURKE, DAENTL ROAD

Advanced

DESIGN - FULL PS&E BRRPL

TOKEN CREEK BRIDGE B-13-0096

3665-00-70

DANE

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

08/13/24

01/13/26

TOWN BURKE, DAENTL ROAD

Deferred

CONST OPS/BRIDGE REPLACEMENT

TOKEN CREEK BRIDGE B-13-0912

3686-00-00

DANE

LOC-STR

205

$100,000 - $249,999

$100,000 - $249,999

02/25/23

04/25/23

STH 73- USH 12 (CTH PQ)

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

DESIGN - FULL PS&E BRRPL

KOSHKONONG CREEK BRIDGE B-13-0072

3686-00-70

DANE

LOC-STR

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

02/10/26

STH 73- USH 12 (CTH PQ)

Deferred

CONST OPS/BRIDGE REPLACEMENT

KOSHKONONG CREEK BRIDGE B-13-0910

5627-00-01

DANE

LOC-STR

206

$100,000 - $249,999

$0 - $99,999

01/25/23

01/01/22

VILLAGE OF OREGON, E LINCOLN STREET

Advanced

DESIGN/PLAN CHECK REVIEW/RECST

N MAIN STREET TO SPERRY STREET

5627-00-71

DANE

LOC-STR

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

02/10/26

VILLAGE OF OREGON, E LINCOLN STREET

Deferred

CONST OPS/RECONSTRUCTION

N MAIN STREET TO SPERRY STREET

3060-00-03

DANE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

V MARSHALL, HWY 73 PATH

Advanced

DESIGN/PLAN CHECK REVIEW/PATH

WHISTLE STREET TO PORTER STREET

3060-00-70

DANE

NON-HWY

290

$0 - $99,999

$100,000 - $249,999

03/25/24

V MARSHALL, HWY 73 PATH

Advanced

PEDESTRAIN/BICYCLE MULTI-USE PATH

WHISTLE STREET TO PORTER STREET

3996-00-18

DANE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

C SUN PRAIRIE, MULTI-USE PATH

Advanced

PE/PL CHECK BIKE/PED PATH

STONEHAVEN DRIVE TO EGRE ROAD

3996-00-19

DANE

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

04/25/24

C SUN PRAIRIE, MULTI-USE PATH

Advanced

PEDESTRIAN/BICY CLE MULIT-USE PATH

STONEHAVEN DRIVE TO EGRE ROAD

5992-02-28

DANE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

CITY OF MADISON, SHARED-USE PATH

Advanced

PE/PL CHECK BIKE/PED PATH

W. BADGER ROAD TO NYGAARD STREET

5992-02-29

DANE

NON-HWY

290

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/25/25

CITY OF MADISON, SHARED-USE PATH

Advanced

PEDESTRAIN/BICYCLE MULTI-USE PATH

W. BADGER ROAD TO NYGAARD STREET

5726-00-21

DANE

STH-188

303

$0 - $99,999

$0 - $99,999

01/25/24

SAUK CITY - MERRIMAC

Advanced

RE OPS/ 5726-00-61 / RSRF

USH 12 TO STH 60

5845-16-20

DANE

USH-051

302

$250,000 - $499,999

$250,000 - $499,999

10/25/26

05/25/24

STOUGHTON - MADISON

Advanced

RE OPS/5845-16-82/RECST

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2022-2025 STIP
November Amendments

Prior | Curr
Project County Route |Prg Prior Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason
5TH STREET TO HARRISON STREET
4713-98-23 | DANE VAR-HWY | 305 [ $0 - $99,999 $750,000 - $999,999 11/25/22 | DANE COUNTY PAVEMENT MARKING Advanced

TRF OPS/PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STH PER ANNUAL PLAN

6316-00-00 | DODGE CTH-A 206 | $0 - $99,999 $0 - $99,999 12/31/00 01/01/22| T FOX LAKE - T TRENTON (CTH A) Advanced

DESIGN/PLAN CHECK REVIEW/PVRPLA

STH 68 TO USH 151

6316-00-70 | DODGE CTH-A 206 | $7,000,000 - $7,999,999 | $7,000,000 - $7,999,999 | 08/13/24| 02/11/25| T FOX LAKE - T TRENTON (CTH A) Advanced
CONST OPS/PVRPLA
STH 68 TO USH 151

6338-00-02 | DODGE CTH-M 206 | $0 - $99,999 $0 - $99,999 12/31/00| 01/01/22| USH 151 - CTH MM (CTH M) Advanced

DESIGN/PLAN CHECK REVIEW/PVRPLA

USH 151 TO SMADISON ST (CTH MM)

6338-00-72 | DODGE CTH-M 206 | $1,000,000 - $1,999,999 [ $1,000,000 - $1,999,999 | 08/13/24| 01/14/25( USH 151 - CTH MM (CTH M) Advanced

CONST OPS/PAVEMENT REPLACEMENT

USH 151 TO SMADISON ST (CTH MM)

1104-01-01 | DODGE IH -041 303 | $0 - $99,999 $1,000,000 - $1,999,999 02/25/23| THERESA - FOND DU LAC Advanced

DES/PREL ENG/MISC

THERESA REST AREA 64, NB

1104-05-02 | DODGE IH -041 303 | $0 - $99,999 $1,000,000 - $1,999,999 02/25/23| THERESA - FOND DU LAC Advanced

DES/PREL ENG/MISC

LOMIRA REST AREA 63, SB

3997-00-30 | DODGE LOC-STR | 206 | $0 - $99,999 $0 - $99,999 01/01/22| C WATERTOWN, WELSH ROAD Advanced

DESIGN - FULL PS&E MISC

STH 26 OVERPASS

3997-00-60 | DODGE LOC-STR | 206 | $0 - $99,999 $100,000 - $249,999 12/13/23| C WATERTOWN, WEL SH ROAD Advanced

CONST/GUARDRAIL/MISC

STH 26 OVERPASS

1411-00-01 | DODGE NON-HWY | 290 | $0 - $99,999 $100,000 - $249,999 02/25/23| STH 33 - GOLD STAR MEMORIAL TRAIL Advanced

DESIGN - FULL PS&E MULTI-USE PATH

WILD GOOSE ST TRAIL TOCITY HORICON

1411-00-71 | DODGE NON-HWY | 290 | $0 - $99,999 $1,000,000 - $1,999,999 02/25/25| STH 33 - GOLD STAR MEMORIAL TRAIL Advanced

PEDESTRIAN/BICYCLE MULTI-USE TRAIL

WILD GOOSE ST TRAIL TOCITY HORICON

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

1234-56-78

DODGE

STH-032

303

$250,000 - $499,999

$250,000 - $499,999

12/10/22

PAVE WISCONSIN TEST

Advanced

VERIFY BEHAVIORTESTING THE 254

NOT REAL - KEEP FOR SUPPORT TEAM

4714-98-23

DODGE

VAR-HWY

305

$0 - $99,999

$500,000 - $749,999

11/25/22

DODGE COUNTY PAVEMENT MARKING

Advanced

TRF OPS/PAVEMENT MARKING TMAS CY23

LOCATIONS ON STH PER ANNUAL PLAN

7996-00-43

DUNN

CTH-B

206

$4,000,000 - $4,999,999

$6,000,000 - $6,999,999

02/14/23

02/14/23

C MENOMONIE, CTH B

Increase

CONSTRUCTION/RECONSTRUCTION

USH 12 TO EB IH-94 RAMPS

1022-04-76

DUNN

IH -094

303

$5,000,000 - $5,999,999

$9,000,000 - $9,999,999

11/14/23

11/14/23

MENOMONIE - EAU CLAIRE

Increase

CONSTRUCTION/SWEF

IH 94 SWEF 63 MENOMONIE

4812-00-01

FOND DU LAC

CTH-K

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/09/25

FOND DU LACCO, CTHK

Advanced

CONS OPS/BRRPL B-20-0015

TAYCHEEDAH CREEK BRIDGE

4857-10-73

FOND DU LAC

CTH-V

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/09/25

FOND DU LACCO,CTHV

Advanced

CONSTR OPS/BRRPL B-20-0051

DE NEVEU CREEK BRIDGE

4831-06-72

FOND DU LAC

CTH-vV

206

$500,000 - $749,999

$0 - $99,999

02/25/23

01/01/22

FOND DU LAC, PIONEER RD

Advanced

DSN/FULL PSE/RECST

WOODBINE PARK RD - OLD PIONEER RD

4831-06-73

FOND DU LAC

CTH-vV

206

$0 - $99,999

$4,000,000 - $4,999,999

12/09/25

FOND DU LAC CO, PIONEER ROAD

Advanced

CONST OPS/RECST

WOODBINE PARK RD TO OLD PIONEER RD

1100-57-00

FOND DU LAC

IH-041

303

$100,000 - $249,999

$100,000 - $249,999

12/31/00

01/01/22

C FOND DU LAC, WEST SCOTT STREET

Advanced

DESIGN/FULL PSE/BRRHB

CTH OO0 OVERPASS B-20-0058

4811-00-72

FOND DU LAC

LOC-STR

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

12/09/25

CFOND DU LAC, STOW STREET

Advanced

CONST OPS/BRRPL

DE NEVEU CREEK BRIDGE

4816-00-73

FOND DU LAC

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

12/09/25

T FOREST, WALNUT ROAD

Advanced

CONST OPS/BRRPL P-20-0084

SHEBOYGAN RIVER BRIDGE

1430-28-00

FOND DU LAC

STH-023

303

$100,000 - $249,999

$100,000 - $249,999

12/31/00

01/01/22

GREEN LAKE - RIPON

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

DSN/FULL PSE/RSRF

CTH PP - ARCADE GLEN RD

1430-29-00

FOND DU LAC

STH-023

303

$250,000 - $499,999

$250,000 - $499,999

12/31/00

01/01/22

FOND DU LAC/JACKSON ST C RIPON

Advanced

DSN/FULL PSE/PVRPLA

UNION ST - DOUGLAS ST

4720-98-23

FOND DU LAC

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

02/25/23

FOND DU LAC COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

1590-18-03

FOREST

USH-008

303

$0 - $99,999

$100,000 - $249,999

01/01/22

MONICO - LAONA

Advanced

DESIGN/FULL PSE/NEW BRIDGE

RAT RIVER CULVERT REPLACEMENT C2150

1590-18-73

FOREST

USH-008

303

$0 - $99,999

$2,000,000 - $2,999,999

09/09/25

MONICO - LAONA

Advanced

CONST/NEW BRIDGE

RAT RIVER CULVERT REPLACEMENT C2150

5615-00-06

GRANT

CTH-A

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

STH 129 - STH 80 (CTH A)

Advanced

DESIGN/PLAN CHECK REVIEW/RECST

WHIG ROAD TO E DAILEY ROAD

5615-00-76

GRANT

CTH-A

206

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

08/13/24

12/09/25

STH 129 - STH 80 (CTH A)

Advanced

CONST OPS/RECONSTRUCTION

WHIG ROAD TO E DAILEY ROAD

5910-00-02

GRANT

CTH-HH

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

USH 151 - STH 80 (CTH HH)

Advanced

DESIGN/PLAN CHECK REVIEW/RCND

USH 151 TOCTHH

5910-00-72

GRANT

CTH-HH

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

01/14/25

USH 151 - STH 80 (CTH HH)

Advanced

CONST OPS/RECONDITION

USH 151 TOCTHH

5721-00-07

GRANT

LOC-STR

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

T JAMESTOWN, FAIRPLAY ROAD

Advanced

DESIGN - FULL PS&E BRRPL

FAIRPLAY CREEK BRIDGE P-22-0953

5721-00-76

GRANT

LOC-STR

205

$750,000 - $999,999

$750,000 - $999,999

08/13/24

08/08/23

T JAMESTOWN, WOODLAND LANE

Advanced

CONST OPS/BRIDGE REPLACEMENT

MENOMONIE RIVER BRIDGE B-22-0301

5721-00-77

GRANT

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

08/13/24

02/11/25

T JAMESTOWN, FAIRPLAY ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

FAIRPLAY CREEK BRIDGE B-22-0305

5756-00-03

GRANT

LOC-STR

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

TOWN BEETOWN, RATTLESNAKE ROAD

Advanced

DESIGN - FULL PS&E BRRPL

BEETOWN BRANCH BRIDGE P-22-0903

5756-00-70

GRANT

LOC-STR

205

$750,000 - $999,999

$750,000 - $999,999

08/13/24

03/10/26

TOWN BEETOWN, RATTLESNAKE ROAD

Deferred

CONST OPS/BRIDGE REPLACEMENT

BEETOWN BRANCH BRIDGE B-22-0304

5996-01-00

GRANT

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

04/25/23

CITY OF PLATTEVILLE, E MAIN STREET

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

STH 80 TO BROADWAY STREET

5996-01-02

GRANT

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

04/25/23

CITY OF PLATTEVILLE, CAMP STREET

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

LANCASTER STREET TO ELM STREET

5996-01-70

GRANT

LOC-STR

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

12/09/25

CITY OF PLATTEVILLE, E MAIN STREET

Advanced

CONST OPS/RECONSTRUCTION

STH 80 TO BROADWAY STREET

5996-01-72

GRANT

LOC-STR

206

$750,000 - $999,999

$750,000 - $999,999

08/13/24

02/11/25

CITY OF PLATTEVILLE, CAMP STREET

Advanced

CONST OPS/RECONSTRUCTION

LANCASTER STREET TO ELM STREET

5964-01-23

GRANT

STH-133

303

$0 - $99,999

$0 - $99,999

05/25/23

CASSVILLE - PATCH GROVE

Advanced

RE OPS/ 5964-01-73 / PVRPLA

FURNACE BRANCH BRIDGE TO STH 35

5599-00-02

GREEN

CTH-J

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

03/25/23

CTHC-CTHJ(CTHJ)

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

DIVIDING RIDGE ROAD TO THOMAN ROAD

5599-00-72

GREEN

CTH-J

206

$750,000 - $999,999

$750,000 - $999,999

08/13/24

02/10/26

CTH C-CTHH (CTHJ)

Deferred

CONST OPS/RECONSTRUCTION

DIVIDING RIDGE ROAD TO THOMAN ROAD

5681-00-03

IOWA

CTH-E

205

$100,000 - $249,999

$100,000 - $249,999

02/25/23

04/25/23

T MIFFLIN - T LINDEN (CTH E)

Advanced

DESIGN - FULL PS&E BRRPL

E PECATONICA RIVER BRIDGE P-25-0033

5681-00-73

IOWA

CTH-E

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

01/13/26

T MIFFLIN - T LINDEN (CTH E)

Deferred

CONST OPS/BRIDGE REPLACEMENT

E PECATONICA RIVER BRIDGE B-25-0199

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2022-2025 STIP

November Amendments

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

5688-00-06

IOWA

LOC-STR

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

TOWN OF ARENA, FRAME ROAD

Advanced

DESIGN - FULL PS&E BRRPL

BLUE MOUNDS CREEK BRIDGE P-25-0904

5688-00-76

IOWA

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

08/13/24

02/11/25

TOWN OF ARENA, FRAME ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

BLUE MOUNDS CREEK BRIDGE B-25-0200

5626-00-03

IOWA

NON-HWY

290

$0 - $99,999

$100,000 - $249,999

03/25/23

CTHT - BIRCH LAKE MULTI-USE PATH

Advanced

DESIGN - FULL PS&E MULTI-USE PATH

WOODS STREET TO BIRCH LAKE PARK

5626-00-73

IOWA

NON-HWY

290

$0 - $99,999

$750,000 - $999,999

11/25/24

CTHT - BIRCH LAKE MULTI-USE PATH

Advanced

DESIGN - FULL PS&E MULTI-USE PATH

WOODS STREET TO BIRCH LAKE PARK

5770-02-22

IOWA

STH-130

303

$0 - $99,999

$0 - $99,999

07/25/23

STH 23 - LONE ROCK

Advanced

DESIGN-RIGHT OF WAY - RECST

GARTHWAITE LN TO SPRING VALLEY RD

4725-98-23

IOWA

VAR-HWY

305

$0 - $99,999

$1,000,000 - $1,999,999

11/25/22

IOWA COUNTY PAVEMENT MARKING

Advanced

TRF OPS/PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STH PER ANNUAL PLAN

4726-98-23

IRON

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

05/25/23

IRON CO PAVEMENT MARKING TMA'S

Advanced

TRF OPS-PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

3991-01-04

JEFFERSON

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/25/23

04/25/23

CITY FORT ATKINSON, SMAIN STREET

Advanced

DESIGN - FULL PS&E RESURFACE

ROCKWELL ST TO WHITEWATER AVE

3991-01-08

JEFFERSON

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/25/23

04/25/25

C FORT ATKINSON, COMMONWEALTH DRIVE

Advanced

DESIGN - FULL PS&E RESURFACE

LEXINGTON BLVD TO MONTCLAIRBLVD

3991-01-74

JEFFERSON

LOC-STR

206

$250,000 - $499,999

$250,000 - $499,999

08/13/24

12/10/24

C FORT ATKINSON, SMAIN STREET

Advanced

CONST OPS/RESURFACE

ROCKWELL ST TO WHITEWATER AVE

3991-01-78

JEFFERSON

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

08/13/24

12/10/24

C FORT ATKINSON, COMMONWEALTH DRIVE

Advanced

CONST OPS/RESURFACE

LEXINGTON BLVD TO MONTCLAIR BLVD

3997-01-09

JEFFERSON

LOC-STR

206

$100,000 - $249,999

$0 - $99,999

01/25/23

01/01/22

CITY OF WATERTOWN, DEWEY AVENUE

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

DESIGN/PLAN CHECK REVIEW/RECST

E MAIN STREET TO E DIVISON STREET

3997-01-74

JEFFERSON

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

03/10/26

05/09/23

CITY OF WATERTOWN, CADY STREET

Advanced

CONST OPS/BRIDGE REHABILITATION

ROCK RIVER BRIDGE P-28-0706

3997-01-79

JEFFERSON

LOC-STR

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

11/11/25

CITY OF WATERTOWN, DEWEY AVENUE

Advanced

CONST OPS/RECONTRUCTION

E MAIN STREET TO E DIVISON STREET

3991-00-01

JEFFERSON

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

C FORT ATKINSON, SMAIN ST PATH

Advanced

PE/PL CHECK PEDESTRAIN PATH

HACKBARTH ROAD TO ROCKWELL AVENUE

3991-00-71

JEFFERSON

NON-HWY

290

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/25/24

C FORT ATKINSON, SMAIN ST PATH

Advanced

PEDESTRAIN MULTI-USE PATH

HACKBARTH ROAD TO ROCKWELL AVENUE

1370-00-73

JEFFERSON

STH-016

303

$9,000,000 - $9,999,999

$15,000,000 - $16,999,999

01/14/25

01/14/25

WATERTOWN- WAUKESHA

Increase

CONST/PAVE REPL ,REPAIR B-28-12,-22

E MAIN ST TO ROCK RIVER ROAD

5829-00-02

JUNEAU

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/25/23

03/25/25

C NEW LISBON, W BRIDGE STREET

Advanced

DESIGN - FULL PS&E PVRPLA

LEER STREET TO RIVER STREET

5829-00-72

JUNEAU

LOC-STR

206

$250,000 - $499,999

$250,000 - $499,999

08/13/24

09/10/24

C NEW LISBON, W BRIDGE STREET

Advanced

CONST OPS/PVRPLA

LEER STREET TO RIVER STREET

3830-06-00

KENOSHA

IH-041

303

$0 - $99,999

$1,000,000 - $1,999,999

02/25/23

MT PLEASANT-PLEASANT PRAIRIE

Advanced

PE/FULL PS&E/MISC

REST AREA 26 PLEASANT PRAIRIE

4731-98-23

KEWAUNEE

VAR-HWY

305

$0 - $99,999

$0 - $99,999

02/25/23

KEWAUNEE COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

5078-00-30

LA CROSSE

CTH-FO

206

$0 - $99,999

$0 - $99,999

01/01/22

CTHF-CTHOA

Advanced

DESIGN - FULL PS&E MISC

CTHFTOCTHOA

5078-00-60

LA CROSSE

CTH-FO

206

$0 - $99,999

$250,000 - $499,999

02/11/25

CTHF-CTHOA

Advanced

CONST/WIDER PAVED SHOULDERS/MISC

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

CTHFTOCTHOA

5436-00-77

LA CROSSE

CTH-M

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

03/10/26

CTHI-CTHYY (CTH M)

Deferred

CONST OPS/BRIDGE REPLACEMENT

BOSTWICK CREEK BRIDGE B-32-0249

5991-06-03

LA CROSSE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

T SHELBY, GOOSE ISLAND TRAIL

Advanced

PE/PL CHECK MULTI-USE PATH

CTH GI TO SUNNYSIDE DRIVE

5991-06-73

LA CROSSE

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

11/25/24

T SHELBY, GOOSE ISLAND TRAIL

Advanced

PEDESTRAIN/BICYCLE MULTI-USE PATH

CTH GI TO SUNNYSIDE DRIVE

5991-07-65

LA CROSSE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

C LA CROSSE, GRAND CROSSING TRAIL

Advanced

PE/PL CHECK PEDESTRAIN PATH

MYRICK PARK DR TO SAINT JAMES ST

5991-07-66

LA CROSSE

NON-HWY

290

$750,000 - $999,999

$750,000 - $999,999

04/25/24

C LA CROSSE, GRAND CROSSING TRAIL

Advanced

PEDESTRAIN/BICYLCE MULTI-USE TRAIL

MYRICK PARK DR TO SAINT JAMES ST

5991-07-72

LA CROSSE

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

C LA CROSSE, WAGON WHEEL TRAIL

Advanced

PE/PL CHECK PEDESTRAIN PATH

LA CRESCENT MN TO C LA CROSSE

5991-07-73

LA CROSSE

NON-HWY

290

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

02/11/25

C LA CROSSE, WAGON WHEEL TRAIL

Advanced

PEDESTRAIN/BICYCLE MULTI-USE TRAIL

LA CRESCENT MN TO C LA CROSSE

3700-10-64

LA CROSSE

STH-016

305

$0 - $99,999

$500,000 - $749,999

01/14/25

LA CROSSE - SPARTA

Advanced

MIS/ SIGNAL REPLACE /TOSIG

LOSEY BLV TO STH 157

7575-01-76

LA CROSSE

STH-016

303

$4,000,000 - $4,999,999

$7,000,000 - $7,999,999

01/14/25

01/14/25

LA CROSSE - SPARTA

Increase

CONST/MILL & O'LAY/B-32-100/RSRF

LOSEY BLV TO STH 157

5725-00-01

LAFAYETTE

CTH-D

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

03/25/23

IL STATELINE - STH 11 (CTH D)

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

IL STATELINETOSTH 11

5725-00-70

LAFAYETTE

CTH-D

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

09/10/24

IL STATELINE - STH 11 (CTH D)

Advanced

CONST OPS/RECONSTRUCTION

IL STATELINETOSTH 11

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

5175-00-01

LAFAYETTE

CTH-G

206

$250,000 - $499,999

$250,000 - $499,999

01/25/23

03/25/23

VILLAGE OF BELMONT, CTH G

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

STH 126 TO HAZEL STREET

5175-00-70

LAFAYETTE

CTH-G

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

11/11/25

VILLAGE OF BELMONT, CTH G

Advanced

CONST OPS/RECONSTRUCTION

STH 126 TO HAZEL SREET

1706-03-22

LAFAYETTE

STH-011

303

$0 - $99,999

$0 - $99,999

07/25/23

SHULLSBURG - MONROE

Advanced

DESIGN-RIGHT OF WAY-RECST

STH 23 INTERSECTION

9360-02-03

LANGLADE

CTH-B

206

$0 - $99,999

$0 - $99,999

01/01/22

USH45-CTHV

Advanced

DESIGN OVERSITE/RECONSTRUCT

CHILLIE ROAD TO SHIMEK LANE

9360-02-73

LANGLADE

CTH-B

206

$0 - $99,999

$1,000,000 - $1,999,999

11/12/24

USH45-CTHV

Advanced

CONST/RECONSTRUCT

CHILLIE ROAD TO SHIMEK LANE

4734-98-23

LANGLADE

VAR-HWY

305

$0 - $99,999

$750,000 - $999,999

05/25/23

LANGLADE CO PAVEMENT MARKING TMA'S

Advanced

TRF OPS-PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

1225-10-72

MANITOWOC

IH -043

303

$0 - $99,999

$15,000,000 - $16,999,999

12/12/23

MANITOWOC - GREEN BAY

Advanced

CONS/MISCELLANEOUS

RA 51 MARIBEL/RA 52 DENMARK

4307-02-00

MANITOWOC

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

04/25/23

T MISHICOT, SAMZ ROAD

Advanced

DSN/FULL PSE/RECST

CHERNEY ROAD - RIDGE ROAD

4307-02-71

MANITOWOC

LOC-STR

206

$0 - $99,999

$1,000,000 - $1,999,999

12/09/25

T MISHICOT, SAMZ ROAD

Advanced

CONSTR/RECST

CHERNEY ROAD - RIDGE ROAD

4991-06-77

MANITOWOC

LOC-STR

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

12/09/25

C MANITOWOC, SOUTH 30TH STREET

Advanced

CONST OPS/RECST

DEWEY STREET TO VIEBAHN STREET

4998-06-00

MANITOWOC

LOC-STR

206

$0 - $99,999

$0 - $99,999

04/25/23

C TWO RIVERS, EMMET STREET

Advanced

DSN/FULL PSE/RSRF10

17TH ST - 22ND ST

4998-06-71

MANITOWOC

LOC-STR

206

$0 - $99,999

$100,000 - $249,999

02/11/25

C TWO RIVERS, EMMET STREET

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

CONSTR/RSRF10

17TH ST - 22ND ST

6999-14-05

MARATHON

NON-HWY

290

$100,000 - $249,999

$100,000 - $249,999

05/25/23

BUS 51 BIKE/PED BRIDGE/TRAIL

Advanced

DESIGN/TAP/MISC

SUMMER STREET TO ROSS AVENUE

1053-04-84

MARATHON

STH-029

303

$13,000,000 - $13,999,999

$15,000,000 - $16,999,999

03/11/25

03/11/25

ABBOTSFORD - WAUSAU

Increase

CONST/RESURFACE

PURPLE MARTIN LN TOLITTLERIB RVR

4738-98-23

MARINETTE

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

02/25/23

MARINETTE COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

2100-05-01

MILWAUKEE

LOC-STR

205

$750,000 - $999,999

$750,000 - $999,999

03/25/23

09/25/23

C MILWAUKEE, 35TH ST

Advanced

PE/FULL PS/BRRHB

PIERCE ST VIADUCT P40-847 PHASE 1

2100-05-02

MILWAUKEE

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

03/25/23

09/25/23

C MILWAUKEE, 35TH ST

Advanced

PE/FULL PSE/BRIDGE REHAB

PIERCE ST VIADUCT P40-847 PHASE 2

2100-05-71

MILWAUKEE

LOC-STR

205

$6,000,000 - $6,999,999

$6,000,000 - $6,999,999

11/11/25

02/10/26

C MILWAUKEE, 35TH ST

Deferred

CONST/BRRHB

PIERCE ST VIADUCT P40-847 PHASE 1

2100-05-72

MILWAUKEE

LOC-STR

205

$5,000,000 - $5,999,999

$5,000,000 - $5,999,999

11/11/25

02/09/27

C MILWAUKEE, 35TH ST

Deferred

CONST/BRIDGE REHAB

PIERCE ST VIADUCT P40-847 PHASE 2

2135-05-01

MILWAUKEE

LOC-STR

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/25/23

09/25/23

C WAUWATOSA, NORTH AVE

Advanced

PE/FULL PS&E ROW/BRIDGE REPLACEMENT

MENOMONEE RIVER BRIDGE B40-998

2135-05-02

MILWAUKEE

LOC-STR

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

03/25/23

09/25/23

C WAUWATOSA, NORTH AVE

Advanced

PE/FULL PS&E ROW/BRRPL

MENOMONEE RIVER BRIDGE B40-999

2135-05-71

MILWAUKEE

LOC-STR

205

$10,000,000 - $10,999,999

$10,000,000 - $10,999,999

11/11/25

02/09/27

C WAUWATOSA, NORTH AVE

Deferred

CONST/BRIDGE REPLACEMENT

MENOMONEE RIVER BRIDGE B40-998

2135-05-72

MILWAUKEE

LOC-STR

205

$10,000,000 - $10,999,999

$10,000,000 - $10,999,999

11/11/25

02/09/27

C WAUWATOSA, NORTH AVE

Deferred

CONST/BRRPL

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

MENOMONEE RIVER BRIDGE B40-999

2415-02-01

MILWAUKEE

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

09/25/23

C MILWAUKEE, N 60TH ST

Advanced

PE/FULL PS/MISC

INTERSECTIONS WITH KEEFE & BURLEIGH

2525-03-71

MILWAUKEE

LOC-STR

206

$9,000,000 - $9,999,999

$5,000,000 - $5,999,999

03/14/23

03/14/23

W BELOIT ROAD

Decrease

CONST/RECONSTRUCT NO ADD'L LANES

S60TH STREET TO LINCOLN AVENUE

2568-00-01

MILWAUKEE

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

09/25/23

C MILWAUKEE, N DRMLK JRDR

Advanced

PE/FULL PS&E/MISC

INTERSECTIONSW CENTER TO W WRIGHT

2568-00-02

MILWAUKEE

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

09/25/23

C MILWAUKEE, N DRMLK JRDR

Advanced

PE/FULL PS/MISC

INTERSECTIONS NORTH AND WALNUT

2652-05-00

MILWAUKEE

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

03/25/23

05/25/23

C MILWAUKEE, WATER ST

Advanced

PE/FULL PS/BRRHB

MILWAUKEE RIVER BRIDGE B40-548

2652-05-70

MILWAUKEE

LOC-STR

205

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

11/11/25

02/11/25

C MILWAUKEE, WATER ST

Advanced

CONST/BRRHB

MILWAUKEE RIVER BRIDGE B40-548

2984-01-09

MILWAUKEE

LOC-STR

206

$0 - $99,999

$250,000 - $499,999

09/25/23

C MILWAUKEE, N 51ST ST

Advanced

PE/FULL PS&E/MISC

AT BURLEIGH, LOCUST AND CENTER

2984-26-03

MILWAUKEE

LOC-STR

205

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

C MILWAUKEE, CHERRY ST

Advanced

PE/STATE REVIEW ONLY

MILWAUKEE RIVER BRIDGE P40-864

2984-26-73

MILWAUKEE

LOC-STR

205

$15,000,000 - $16,999,999

$15,000,000 - $16,999,999

11/11/25

01/09/24

C MILWAUKEE, CHERRY ST

Advanced

CONST/BRIDGE REHAB

MILWAUKEE RIVER BRIDGE P40-864

2219-05-00

MILWAUKEE

STH-032

303

$500,000 - $749,999

$250,000 - $499,999

12/31/00

02/25/23

C MILWAUKEE, 1ST STREET

Advanced

PE/FULL PS&E W ROW /PAVE REPLACE

W LAPHAM BLVD TO ENATIONAL AVE

2219-05-01

MILWAUKEE

STH-032

303

$0 - $99,999

$250,000 - $499,999

02/25/23

C MILW, 1ST ST/E PITTSBURGH/MILW ST

Advanced

PE/FULL PS&E ROW/RSRF25

E FLORIDA ST TO E ST PAUL AVE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

2565-06-20

MILWAUKEE

STH-057

303

$0 - $99,999

$0 - $99,999

06/25/24

C MILWAUKEE, N GREEN BAY AVE

Advanced

RE/PAVEMENT REPLACEMENT

W CAPITOL DRTO W SILVER SPRING DR

2160-05-02

MILWAUKEE

STH-181

303

$100,000 - $249,999

$750,000 - $999,999

12/31/00

02/25/23

C MILWAUKEE, 76TH STREET

Advanced

PE/FULL PSE/PAVEMENT REPLACEMENT

STH 175 TO W GRANTOSA DR

2265-02-05

MILWAUKEE

STH-241

303

$250,000 - $499,999

$250,000 - $499,999

10/25/27

02/25/23

C MILWAUKEE, S27TH STREET

Advanced

PE/FULL PS&E ROW/RSRF25

UPRRTO STH 24

2265-11-22

MILWAUKEE

STH-241

303

$0 - $99,999

$0 - $99,999

07/25/24

C GREENFIELD/MILWAUKEE, S27TH ST

Advanced

RE/RSRF25

W BOTTSFORD AVE TOW HOWARD AVE

2200-10-01

MILWAUKEE

USH-018

303

$250,000 - $499,999

$500,000 - $749,999

12/31/00

04/25/23

C WAUWATOSA/MILWAUKEE, BLUEMOUND RD

Advanced

PE/FULL PS&E/RESURFACE

N 106TH ST TON 66TH ST

4740-38-23

MILWAUKEE

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

03/25/23

PAVEMENT MARKING 2023, MILWAUKEE CO

Advanced

TRAFFIC/ PAVEMENT MARKING TMA

LOCATIONS ON STN PER ANNUAL PLAN

7373-00-74

MONROE

CTH-ET

206

$250,000 - $499,999

$4,000,000 - $4,999,999

02/25/20

02/13/24

T LA GRANGE - T BYRON (CTH ET)

Advanced

CONST OPS/RECONSTRUCT

FORBES ROAD TOCTH N

5515-00-01

MONROE

CTH-P

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

ONTARIO - WELLINGTON (CTH P)

Advanced

DESIGN/PLAN CHECK REVIEW/RSRF

VERNON COUNTY LINETOCTH Z

5515-00-71

MONROE

CTH-P

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

02/11/25

ONTARIO - WELLINGTON (CTH P)

Advanced

CONST OPS/RESURFACING

VERNON COUNTY LINETOCTH Z

1071-07-79

MONROE

IH -090

303

$0 - $99,999

$7,000,000 - $7,999,999

12/12/23

LACROSSE - SPARTA

Advanced

CONS/REST AREA

REST AREA 16 SPARTA

7998-00-05

MONROE

LOC-STR

206

$100,000 - $249,999

$0 - $99,999

01/25/23

01/01/22

CITY OF TOMAH, N GLENDALE AVENUE

Advanced

DESIGN/PLAN CHECK REVIEW/RECST

E WASHINGTON ST TO ARTHUR ST

7998-00-75

MONROE

LOC-STR

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

01/13/26

CITY OF TOMAH, N GLENDALE AVENUE

Deferred

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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2022-2025 STIP
November Amendments

Prior | Curr
Project County Route |Prg Prior Estimate Curr Estimate Sched | Sched Title/Concept/L imit Reason

CONST OPS/RECONTRUCTION

E WASHINGTON ST TO ARTHUR ST

3700-30-55 | NORTHEAST REGION WIDE | VAR-HWY | 305 | $0 - $99,999 $0 - $99,999 02/25/23| NE REGION LED SIGNAL REPLACEMENT Advanced

TRAFFIC/MISC-SIGNAL REHAB

FY 23 NE REGION WIDE/STH/USH

1000-18-90 | NORTHWEST REGION WIDE | VAR-HWY | 303 | $0 - $99,999 $100,000 - $249,999 12/25/22| NW REGION, MATERIALS CERT/FINALS Advanced

REDISTRIBUTION CONTRACT

MATERIALS FINALS REVIEW

4984-24-74| OUTAGAMIE LOC-STR | 206 | $0 - $99,999 $500,000 - $749,999 04/25/23| C APPLETON, LAWE STREET Advanced

DSN/FULL PSE/RECST

COLLEGE AVENUE TO WISCONSIN AVENUE

4984-24-75| OUTAGAMIE LOC-STR | 206 | $0 - $99,999 $3,000,000 - $3,999,999 12/09/25| C APPLETON, LAWE STREET Advanced
CONST/RECST
COLLEGE AVENUE TO WISCONSIN AVENUE

6508-01-01 | OUTAGAMIE LOC-STR | 206 | $0 - $99,999 $0 - $99,999 01/01/22| T ELLINGTON, GRANDVIEW RD Advanced

DSN/FULL PSE/RECST

NORTH RD TO IMMEL RD

6508-01-71 | OUTAGAMIE LOC-STR | 206 | $0 - $99,999 $3,000,000 - $3,999,999 03/11/25| T ELLINGTON, GRANDVIEW RD Advanced

CONST OPS/RECST

NORTH RD TO IMMEL RD

6513-03-00 | OUTAGAMIE LOC-STR | 206 | $0 - $99,999 $0 - $99,999 01/01/22| C NEW LONDON, HOUSE RD Advanced

DSN/FULL PSE/RSRF25

CTHS-STH 54

6513-03-71 | OUTAGAMIE LOC-STR | 206 | $0 - $99,999 $1,000,000 - $1,999,999 02/11/25| C NEW LONDON, HOUSE RD Advanced

CONSTR/RSRF25

CTHS-STH 54

4030-03-01 | OZAUKEE STH-033 303 | $0 - $99,999 $0 - $99,999 02/25/23| WEST BEND - PORT WASHINGTON Advanced

PE/FULL PS&E ROW/RSRF15

MARTIN DR TO SUMMIT DR

4030-03-20 | OZAUKEE STH-033 303 | $0 - $99,999 $0 - $99,999 04/25/24| WEST BEND - PORT WASHINGTON Advanced
RE/RSRF15
MILWAUKEE RIVER TO MARTIN DR

4030-03-21 | OZAUKEE STH-033 303 | $0 - $99,999 $0 - $99,999 11/25/23 | WEST BEND - PORT WASHINGTON Advanced
RE/RSRF15

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

MARTIN DR TO SUMMIT DR

1380-02-21

OZAUKEE

STH-167

303

$0 - $99,999

$100,000 - $249,999

03/25/23

MEQUON ROAD, CITY OF MEQUON

Advanced

RE/RESURFACINE

WASHINGTON CO LINE TO BUNTROCK AVE

4745-38-23

OZAUKEE

VAR-HWY

305

$0 - $99,999

$0 - $99,999

03/25/23

PAVEMENT MARKING 2023, OZAUKEE CO

Advanced

TRAFFIC/ PAVEMENT MARKING TMA

LOCATIONS ON STN PER ANNUAL PLAN

8420-02-00

POLK

NON-HWY

290

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

V FREDERIC, SAFE ROUTES TO SCHOOL

Advanced

DESIGN/SAFE ROUTES TO SCHOOL TAP

SIDEWALKS ON VARIOUS STREETS

8420-02-70

POLK

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

11/25/23

11/25/24

V FREDERIC, SAFE ROUTES TO SCHOOL

Advanced

CONSTRUCTION/SRTS TAP PROGRAM

SIDEWALKS ON VARIOUS STREETS

8865-00-47

POLK

STH-065

303

$0 - $99,999

$0 - $99,999

01/25/23

NEW RICHMOND - USH 8

Advanced

UTL/INT 55/POLK-BURNETT COOPERATIVE

NORTH JCT JEWELL STREET TOUSH 8

1570-00-07

POLK

USH-008

303

$0 - $99,999

$0 - $99,999

12/25/25

ST CROIX FALLS- CAMERON

Advanced

PLANNING- INTERSECTION CONTROL EVAL

USH 63 S/ICTH T/10TH ST INTERSECTION

4749-98-23

PORTAGE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/25/23

PORTAGE CO PAVEMENT MARKING TMA'S

Advanced

TRF OPS-PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

2703-05-01

RACINE

LOC-STR

205

$100,000 - $249,999

$100,000 - $249,999

03/25/23

09/25/23

CRACINE, 6TH ST

Advanced

PE/FULL PSE/BRIDGE REHAB

ROOT RIVER BRIDGE B51-064

2703-05-02

RACINE

LOC-STR

205

$0 - $99,999

$0 - $99,999

03/25/23

09/25/23

CRACINE, 6TH ST

Advanced

PE/FULL PSE/BRIDGE REHAB

HOWE ST BRIDGE B51-067

2703-05-71

RACINE

LOC-STR

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/11/25

02/11/25

CRACINE, 6TH ST

Advanced

CONST/BRIDGE REHAB

ROOT RIVER BRIDGE B51-064

2703-05-72

RACINE

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

11/11/25

02/11/25

CRACINE, 6TH ST

Advanced

CONST/BRIDGE REPAIR

HOWE ST BRIDGE B51-067

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

3834-05-01

RACINE

LOC-STR

205

$0 - $99,999

$0 - $99,999

03/25/23

09/25/23

T BURLINGTON, MT TOM RD

Advanced

PE/FULL PS/BRRPL

HOOSIER CREEK BRIDGE P51-0911

3834-05-02

RACINE

LOC-STR

205

$100,000 - $249,999

$100,000 - $249,999

03/25/23

05/25/23

T BURLINGTON, SPRING PRAIRIE RD

Advanced

PE/FULL PSE/BRIDGE REPLACEMENT

HONEY CREEK BRIDGE P51-0052

3834-05-71

RACINE

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

11/11/25

02/10/26

T BURLINGTON, MT TOM RD

Deferred

CONST/BRRPL

HOOSIER CREEK BRIDGE P51-0911

3834-05-72

RACINE

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

11/11/25

05/14/24

T BURLINGTON, SPRING PRAIRIE RD

Advanced

CONST/BRIDGE REPLACEMENT

HONEY CREEK BRIDGE P51-0052

4751-38-23

RACINE

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

03/25/23

PAVEMENT MARKING 2023, RACINE CO

Advanced

TRAFFIC/ PAVEMENT MARKING TMA

LOCATIONS ON STN PER ANNUAL PLAN

5419-06-02

RICHLAND

CTH-O

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

STH 80 - RICHLAND CENTER (CTH O)

Advanced

DESIGN/PLAN CHECK REVIEW/RECST

CIRCLE VIEW DRIVETO USH 14

5419-06-73

RICHLAND

CTH-O

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

02/11/25

STH 80 - RICHLAND CENTER (CTH O)

Advanced

CONST OPS/RECONSTRUCTION

CIRCLE VIEW DRIVETO USH 14

3658-00-02

ROCK

CTH-N

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

STH 59 - STH 26 (CTH N)

Advanced

DESIGN/PLAN CHECK REVIEW/PVRP

STH 59 TO NORTH MILTON ROAD

3658-00-70

ROCK

CTH-N

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

11/12/24

STH 59 - STH 26 (CTH N)

Advanced

CONST OPS/PVRP_O

STH 59 TO NORTH MILTON ROAD

5755-00-03

ROCK

CTH-Q

206

$0 - $99,999

$100,000 - $249,999

01/01/22

STH 213 TO THE ROCK RIVER

Advanced

DESIGN - FULL PS&E MISC

CTH D INTERSECTION

5755-00-73

ROCK

CTH-Q

206

$0 - $99,999

$1,000,000 - $1,999,999

05/13/25

STH 213 TO THE ROCK RIVER

Advanced

CONST/LEFT TURN LANES/MONOTUBE/MISC

CTH D INTERSECTION

3614-00-08

ROCK

LOC-STR

205

$100,000 - $249,999

$100,000 - $249,999

02/25/23

04/25/23

TOWN OF BRADFORD, O RILEY ROAD

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

DESIGN - FULL PS&E BRRPL

TURTLE CREEK BRIDGE B-53-0093

3614-00-78

ROCK

LOC-STR

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

02/10/26

TOWN OF BRADFORD, O RILEY ROAD

Deferred

CONST OPS/BRIDGE REPLACEMENT

TURTLE CREEK BRIDGE B-53-0390

5989-00-24

ROCK

LOC-STR

206

$500,000 - $749,999

$500,000 - $749,999

08/08/23

C OF BELOIT, HENRY AVE/SHOPIERE RD

Deferred

CONST OPS/RECONDITION

ROYCE AVENUE TO PRAIRIE AVENUE

5755-00-00

ROCK

NON-HWY

290

$0 - $99,999

$0 - $99,999

03/25/23

ROCK CO, AFTON ROAD SIDEPATH

Advanced

DESIGN - FULL PS&E MULTI-USE PATH

CTH Q TOW. BIGHILL ROAD

5755-00-70

ROCK

NON-HWY

290

$250,000 - $499,999

$250,000 - $499,999

03/25/25

ROCK CO, AFTON ROAD SIDEPATH

Advanced

PEDESTRIAN/BICYCLE MULTI-USE TRAIL

CTH Q TOW. BIGHILL ROAD

5990-03-14

ROCK

NON-HWY

290

$0 - $99,999

$0 - $99,999

01/01/22

C JANESVILLE, FISHER CREEK TRAIL

Advanced

PE/PL CHECK BIKE/PED PATH

W. COURT STREET TO DARTMOUTH DRIVE

5990-03-15

ROCK

NON-HWY

290

$0 - $99,999

$500,000 - $749,999

11/25/24

C JANESVILLE, FISHER CREEK TRAIL

Advanced

PEDESTRIAN/BICYCLE MULTI-USE TRAIL

W. COURT STREET TO DARTMOUTH DRIVE

5570-01-06

ROCK

STH-213

303

$0 - $99,999

$500,000 - $749,999

01/01/22

CBELOIT, FOURTH STREET

Advanced

DESIGN-FULL PS&E BRRHB B-53-090

ROCK RIVER BRIDGE B-53-090

5350-02-20

ROCK

USH-051

303

$0 - $99,999

$0 - $99,999

01/25/23

CJANESVILLE, CENTER AVENUE

Advanced

R/E OPERATIONS/PAVEMENT REPLACE

NICOLET STREET TO COURT STREET

5709-00-01

SAUK

LOC-STR

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

03/25/23

T EXCELSIOR, NORTH REEDSBURG ROAD

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

NORTHWOODSDRIVE TO STH 23

5709-00-70

SAUK

LOC-STR

206

$750,000 - $999,999

$750,000 - $999,999

08/13/24

11/11/25

T EXCELSIOR, NORTH REEDSBURG ROAD

Advanced

CONST OPS/RECONSTRUCTION

NORTHWOODSDRIVE TO STH 23

5978-00-05

SAUK

LOC-STR

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

TOWN OF IRONTON, PICKEL ROAD

Advanced

DESIGN - FULL PS&E BRRPL

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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2022-2025 STIP
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Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

BR NARROWS CREEK BRIDGE P-56-0918

5978-00-75

SAUK

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

08/13/24

12/09/25

TOWN OF IRONTON, PICKEL ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

BR NARROWS CREEK BRIDGE B-56-0253

5916-00-00

SAUK

NON-HWY

290

$0 - $99,999

$0 - $99,999

02/25/23

T SPRING GREEN, KENNEDY ROAD PATH

Advanced

DESIGN - FULL PS&E MULTI-USE PATH

RUETTEN ROAD TO SHIFFLET ROAD

5916-00-70

SAUK

NON-HWY

290

$0 - $99,999

$250,000 - $499,999

03/25/24

T SPRING GREEN, KENNEDY ROAD PATH

Advanced

PEDESTRAIN/BICYCLE MULTI-USE PATH

RUETTEN ROAD TO SHIFFLET ROAD

5050-01-66

SAUK

STH-023

303

$0 - $99,999

$0 - $99,999

02/25/23

REEDSBURG - WISCONSIN DELLS

Advanced

LFA/ MISC/ TREE REMOVALS

STH 136 INTERSECTION

5098-00-03

SAUK

STH-154

303

$0 - $99,999

$100,000 - $249,999

01/01/22

STH 58 - ROCK SPRINGS

Advanced

DESIGN-FULL PS& E RSRF25

ROCK SPRINGSW V LIMIT TO STH 136

1560-00-79

SAWYER

USH-063

303

$0 - $99,999

$0 - $99,999

11/25/22

CHAYWARD, FIRST STREET

Advanced

CONSTR/TRAFFIC SIGNAL EQUIPMENT

SMITH LAKE CREEK CULVERT

4758-98-23

SHAWANO

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

05/25/23

SHAWANO CO PAVEMENT MARKING TMA'S

Advanced

TRF OPS-PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

4291-03-00

SHEBOYGAN

CTH-TA

206

$0 - $99,999

$0 - $99,999

12/31/00

01/01/22

SHEBOYGAN, CTH TA

Advanced

DSN/FULL PSE/RECST

UNION AVE - ERIEAVE

4291-03-70

SHEBOYGAN

CTH-TA

206

$0 - $99,999

$8,000,000 - $8,999,999

11/14/23

SHEBOYGAN CO, CTH TA

Advanced

CONST OPS/RECST

UNION AVENUE TO ERIE AVENUE

4540-38-00

SHEBOYGAN

STH-032

303

$0 - $99,999

$100,000 - $249,999

12/31/00

01/01/22

CEDAR GROVE - SHEBOYGAN FALLS

Advanced

DESIGN/FULL PSE/RECST/HSIP

CTH V INTERSECTION

4759-98-23

SHEBOYGAN

VAR-HWY

305

$0 - $99,999

$0 - $99,999

02/25/23

SHEBOYGAN COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

3700-10-96

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

11/25/22

SOUTHWEST REGIONWIDE

Advanced

TRF OPS/LED REPLACEMENT FY23

VARIOUS LOCATIONS

3700-10-97

SOUTHWEST REGION WIDE

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

08/25/23

SOUTHWEST REGIONWIDE

Advanced

TRF OPS/LED REPLACEMENT FY24

VARIOUS LOCATIONS

8944-08-02

ST. CROIX

CTH-TT

206

$0 - $99,999

$0 - $99,999

01/01/22

ROBERTS - HAMMOND

Advanced

DESIGN - FULL PS&E SAFTEY

ROBERTS TO HAMMOND

8944-08-72

ST. CROIX

CTH-TT

206

$0 - $99,999

$250,000 - $499,999

11/11/25

ROBERTS - HAMMOND

Advanced

CONSTRUCTION/SAFTEY

ROBERTS TO HAMMOND

8938-00-01

ST. CROIX

NON-HWY

290

$100,000 - $249,999

$100,000 - $249,999

09/25/22

12/25/22

V SOMERSET, SOMERSET TRAIL

Advanced

DESIGN/BIKE & PED TRAIL TAP PROGRAM

VARIOUS LOCATIONS

8938-00-71

ST. CROIX

NON-HWY

290

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/25/24

V SOMERSET, SOMERSET TRAIL

Advanced

CONSTR/BIKE & PED TRAIL TAP PROGRAM

VARIOUS LOCATIONS

8060-00-71

ST. CROIX

STH-035

303

$0 - $99,999

$100,000 - $249,999

11/25/22

SOMERSET - ST CROIX FALLS

Advanced

CONSTR/TRAFFIC SIGNAL EQUIPMENT

CTH CTOLASERDRIVE

1540-04-40

ST. CROIX

STH-065

303

$0 - $99,999

$100,000 - $249,999

12/25/22

RIVER FALLS - NEW RICHMOND

Advanced

UTL/INT 40/AT&T/1540-04-73

STH 65 EXPANSION/70TH AVE INT

1540-04-74

ST. CROIX

STH-065

303

$0 - $99,999

$0 - $99,999

11/25/22

RIVER FALLS - NEW RICHMOND

Advanced

CONSTR/TRAFFIC SIGNAL EQUIPMENT

STH 65 EXPANSION/70TH AV INTERSECT

4760-98-23

TAYLOR

VAR-HWY

305

$0 - $99,999

$750,000 - $999,999

01/25/23

TAYLOR COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STH PER ANNUAL PLAN

7550-00-83

TREMPEALEAU

STH-054

303

$0 - $99,999

$0 - $99,999

11/25/22

WINONA - GALESVILLE

Advanced

CONSTRUCTION/TRAWS EQUIPMENT

STH 93 TO WINNEBAGO ROAD

4761-98-23

TREMPEALEAU

VAR-HWY

305

$0 - $99,999

$750,000 - $999,999

11/25/22

TREMPEALEAU COUNTY PAVEMENT MARKING

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STH PER ANNUAL PLAN

5537-00-01

VERNON

CTH-O

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

03/25/23

TOWN OF BERGEN TO STH 162 (CTH O)

Advanced

DESIGN - FULL PS&E RECONSTRUCTION

SKYLINE LANE TO SYLVAN GLEN ROAD

5537-00-71

VERNON

CTH-O

206

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

08/13/24

02/10/26

TOWN OF BERGEN TO STH 162 (CTH O)

Deferred

CONST OPS/RECONSTRUCTION

SKYLINE LANE TO SYLVAN GLEN ROAD

5289-00-74

VERNON

CTH-P

205

$500,000 - $749,999

$500,000 - $749,999

02/11/25

01/12/27

CTHS-CTHD (CTHP)

Deferred

CONST OPS/BRIDGE REPLACEMENT

BR W FK KICKAPOO BRIDGE B-62-0269

5305-00-00

VERNON

CTH-SS

206

$100,000 - $249,999

$100,000 - $249,999

01/25/23

03/25/23

TOWN OF LIBERTY - STH 56 (CTH SS)

Advanced

DESIGN - FULL PS&E RECST

PEAVINE ROAD TO STH 56

5305-00-71

VERNON

CTH-SS

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

08/13/24

01/13/26

TOWN OF LIBERTY - STH 56 (CTH SS)

Deferred

CONST OPS/RECONSTRUCTION

PEAVINE ROAD TO STH 56

5317-00-72

VERNON

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

01/12/27

02/11/25

TOWN OF CLINTON, EVENSTAD ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

WEISTER CREEK BRIDGE B-62-0273

5377-00-00

VERNON

LOC-STR

205

$0 - $99,999

$0 - $99,999

02/25/23

04/25/23

T CLINTON, BLOOMINGDALE ROAD

Advanced

DESIGN - FULL PS&E BRRPL

BR W FORK KICKAPOO RV BR P-62-0167

5377-00-70

VERNON

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

08/13/24

03/08/25

T CLINTON, BLOOMINGDALE ROAD

Advanced

CONST OPS/BRIDGE REPLACEMENT

BR W FORK KICKAPOO RV BR B-62-0167

1640-03-74

VERNON

USH-014

303

$1,000,000 - $1,999,999

$4,000,000 - $4,999,999

11/11/25

11/11/25

LA CROSSE - WESTBY

Increase

CONST/ PVRPLA/ B-62-105,-106

SJCT STH 162 TO CHURCH STREET

4762-98-23

VERNON

VAR-HWY

305

$0 - $99,999

$500,000 - $749,999

11/25/22

VERNON COUNTY PAVEMENT MARKING

Advanced

TRF OPS/PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STH PER ANNUAL PLAN

3841-05-06

WALWORTH

STH-011

303

$0 - $99,999

$250,000 - $499,999

04/25/23

DELAVAN-ELKHORN

Advanced

PE/FULL PS&E ROW/RECST

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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November Amendments

2022-2025 STIP

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

INTERSECTION WITH CTH F

3841-05-26

WALWORTH

STH-011

303

$0 - $99,999

$100,000 - $249,999

07/25/24

DELAVAN-ELKHORN

Advanced

RE/RECST

INTERSECTION WITH CTH F

1090-03-27

WALWORTH

STH-020

303

$0 - $99,999

$0 - $99,999

04/25/24

V EAST TROY, NORTH STREET

Advanced

RE/RSRF25

TOWNLINE RD TO EDWARDS ST

3170-09-01

WALWORTH

STH-050

303

$0 - $99,999

$250,000 - $499,999

02/25/23

CLAKE GENEVA, W MAIN ST

Advanced

PE/FULL PS & E ROW/PVRPLA

FOREST ST TOWELLS ST

3170-09-20

WALWORTH

STH-050

303

$0 - $99,999

$0 - $99,999

02/25/24

CLAKE GENEVA, W MAIN ST

Advanced

RE/RSRF25 - RESURFACE

WELLS ST TO GRAND GENEVA WAY

3170-09-21

WALWORTH

STH-050

303

$0 - $99,999

$0 - $99,999

02/25/24

CLAKE GENEVA, W MAIN ST

Advanced

RE/PVRPLA

FOREST ST TO WELLS ST

4764-38-23

WALWORTH

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

03/25/23

PAVEMENT MARKING 2023, WALWORTH CO

Advanced

TRAFFIC/ PAVEMENT MARKING TMA

LOCATIONS ON STN PER ANNUAL PLAN

4766-38-23

WALWORTH

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

03/25/23

PAVEMENT MARKING 2023, WASHINGTON

Advanced

TRAFFIC/ PAVEMENT MARKING TMA

LOCATIONS ON STN PER ANNUAL PLAN

4765-98-23

WASHBURN

VAR-HWY

305

$0 - $99,999

$750,000 - $999,999

01/25/23

WASHBURN COUNTY PAVEMENT MARKING

Advanced

TRF OPS- PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STH PER ANNUAL PLAN

4868-05-00

WASHINGTON

CTH-A

205

$100,000 - $249,999

$100,000 - $249,999

03/25/23

05/25/23

T FARMINGTON, CTH A

Advanced

PE/FULL PS&E ROW/BRRPL

MILWAUKEE RIVER BRIDGE B66-944

4868-05-70

WASHINGTON

CTH-A

205

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

11/11/25

02/11/25

T FARMINGTON, CTH A

Advanced

CONST/BRRPL

MILWAUKEE RIVER BRIDGE B66-944

2010-03-03

WASHINGTON

STH-175

303

$100,000 - $249,999

$100,000 - $249,999

12/25/23

V SLINGER, WASHINGTON ST

Advanced

PE/FULL PS & E ROW/RSRF25

STH 60 TON MAPLE AVE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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2022-2025 STIP

November Amendments

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

2010-03-23

WASHINGTON

STH-175

303

$0 - $99,999

$0 - $99,999

05/25/24

V SLINGER, WASHINGTON ST

Advanced

RE/RSRF25

STH 60 TON MAPLE AVE

2756-05-01

WAUKESHA

CTH-EF

205

$0 - $99,999

$0 - $99,999

03/25/23

05/25/23

T MERTON, HARTLING RD

Advanced

PE/FULL PS&E ROW/BRRHB

BARK RIVER BRIDGE B67-0210

2756-05-71

WAUKESHA

CTH-EF

205

$250,000 - $499,999

$250,000 - $499,999

11/11/25

02/11/25

T MERTON, HARTLING RD

Advanced

CONST/BRRHB

BARK RIVER BRIDGE B67-0210

1090-39-20

WAUKESHA

IH -043

303

$0 - $99,999

$250,000 - $499,999

08/25/23

IH 43 ROCK FREEWAY

Advanced

RE/PVRPLA

STH 83 TO STH 164

1060-30-01

WAUKESHA

IH -094

303

$0 - $99,999

$100,000 - $249,999

01/01/22

IH 94 EAST WEST

Advanced

PE/FULL PS&E/MISC

MORGAN RD TO DOUSMAN RD

3852-06-00

WAUKESHA

LOC-STR

205

$100,000 - $249,999

$100,000 - $249,999

03/25/23

05/25/23

C OCONOMOWOC, N LAPHAM ST

Advanced

PE/FULL PSE/BRIDGE REPLACEMENT

OCONOMOWOC RIVER BRIDGE P67-770

3852-06-70

WAUKESHA

LOC-STR

205

$750,000 - $999,999

$750,000 - $999,999

11/11/25

02/11/25

C OCONOMOWOC, N LAPHAM ST

Advanced

CONST/BRIDGE REPLACEMENT

OCONOMOWOC RIVER BRIDGE P67-770

4767-38-23

WAUKESHA

VAR-HWY

305

$0 - $99,999

$100,000 - $249,999

03/25/23

PAVEMENT MARKING 2023, WAUKESHA CO

Advanced

TRAFFIC/ PAVEMENT MARKING TMA

LOCATIONS ON STN PER ANNUAL PLAN

6590-01-26

WAUPACA

STH-022

303

$0 - $99,999

$0 - $99,999

02/25/24

C MANAWA, BRIDGE STREET

Advanced

REAL ESTATE/RESURFACE

CTH B (SOUTH) TO CTH N (NORTH)

4769-98-23

WAUSHARA

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

05/25/23

WAUSHARA CO PAVEMENT MARKING TMA'S

Advanced

TRF OPS-PAVEMENT MARKING TMAS CY 23

LOCATIONS ON STN PER ANNUAL PLAN

4619-11-71

WINNEBAGO

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/22

V FOX CROSSING, EAST SHADY LANE

Advanced

DSN/FULL PSE/RECST

COLD SPRING ROAD TOCTH CB

6436-01-72

WINNEBAGO

LOC-STR

206

$0 - $99,999

$0 - $99,999

01/01/22

T ALGOMA, LEONARD POINT ROAD

Advanced

Advanced:

Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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2022-2025 STIP
November Amendments

Project

County

Route

Prg

Prior Estimate

Curr Estimate

Prior
Sched

Curr
Sched

Title/Concept/L imit

Reason

DSGN/FULL PSE/RECST

HIGHLAND SHORE LANE TO STH 21

6445-00-01

WINNEBAGO

LOC-STR

205

$250,000 - $499,999

$250,000 - $499,999

02/11/25

T POYGAN, QUIGLEY ROAD

Advanced

CONS OP/BRRPL P-70-0903

LAKE POYGAN TRIBUTARY BRIDGE

4065-20-00

WINNEBAGO

STH-114

303

$100,000 - $249,999

$100,000 - $249,999

12/31/00

01/01/22

WASHINGTON/TAY CO ST, C MENASHA

Advanced

DSN/FULL PSE/RSRF

NICOLET BLVD - 3RD ST

6933-00-27

WOOD

STH-173

303

$0 - $99,999

$0 - $99,999

11/25/22

01/25/23

BABCOCK - NEKOOSA

Advanced

REAL ESTATE/RESURFACE

STH 80 NB TO CRANBERRY BRIDGE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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CY 2022 Section 5311 Projects - Vehicles

Transit System

County or Counties

2022-2025 STIP

November Amendments

STIP Project #

Project Description

| Total Cost |FederaIAmt| Local Amt

Bay Area Rural Transit Commission Ashland, Bayfield 5311S22-1a Replacement 35-ft bus $200,000 $160,000 $40,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311S22-1b Replacement van $67,800 $54,240 $13,560
Bay Area Rural Transit Commission Ashland, Bayfield 5311S22-1c Expansion van $67,800 $54,240 $13,560
City of Baraboo Sauk 5311522-2 Replacement vans (3) $203,400 $162,720 $40,680
City of Beaver Dam Dodge 5311S22-3 Replacement vans (2) $135,600 $108,480 $27,120
City of Berlin Green Lake, Waushara 5311S22-4 Replacement van $67,800 $54,240 $13,560
City of Black River Falls Jackson 5311S22-5 Replacement van $67,800 $54,240 $13,560
City of Fort Atkinson Jefferson 5311S22-6 Replacement van $67,800 $54,240 $13,560
City of Manitowoc Manitowoc 5311S22-7a Replacement <30-ft bus $115,000 $92,000 $23,000
City of Manitowoc Manitowoc 5311S22-7b Replacement van $67,800 $54,240 $13,560
City of Marshfield Marathon, Wood 5311S22-8 Replacement van $67,800 $54,240 $13,560
City of Mauston Juneau 5311S22-9 Replacement van $67,800 $54,240 $13,560
City of Monroe Green 5311S22-10 Replacement van $67,800 $54,240 $13,560
City of New Richmond St. Croix 5311S22-11 Replacement vans (2) $135,600 $108,480 $27,120
City of Platteville Grant 5311S22-12a Replacement van $67,800 $54,240 $13,560
City of Portage Columbia 5311522-13 Replacement vans (2) $135,600 $108,480 $27,120
City of Prairie du Chien Crawford 5311S22-14 Replacement van $67,800 $54,240 $13,560
City of Reedsburg Sauk 5311S22-15 Replacement vans (3) $203,400 $162,720 $40,680
City of Rhinelander Oneida 5311S22-16 Replacement van $67,800 $54,240 $13,560
City of Ripon Fond du Lac 5311S22-17 Replacement vans (2) $137,200 $109,760 $27,440
City of River Falls Pierce, St. Croix 5311522-18 Replacement van $67,800 $54,240 $13,560
City of Shawano Shawano 5311S22-19 Replacement vans (2) $135,600 $108,480 $27,120
City of Stevens Point Portage 5311522-20a Replacement <30-ft bus $115,000 $92,000 $23,000
City of Tomah Monroe 5311S22-21 Replacement vans (2) $135,600 $108,480 $27,120
City of Viroqua Vernon 5311522-22 Replacement vans (2) $135,600 $108,480 $27,120
City Watertown Dodge, Jefferson 5311522-23 Replacement vans (3) $170,600 $136,480 $34,120
City of Waupaca Waupaca 5311S22-24 Replacement van $67,800 $54,240 $13,560
City of Wisconsin Rapids Wood 5311S22-25 Replacement vans (2) $135,600 $108,480 $27,120
Clintonville Transit Commission Waupaca 5311S22-26 Replacement van $67,800 $54,240 $13,560
La Crosse County La Crosse 5311S22-27 Replacement 35-ft buses (2) $269,800 $215,840 $53,960
Lac du Flambeau Tribe of Wisconsin Vilas 5311522-28 Replacement <30-ft bus $115,000 $92,000 $23,000
Rusk County Transit Commission Rusk 5311S22-29 Replacement 30-ft buses (3) $401,400 $321,120 $80,280
Sawyer County/LCO Transit Commission Sawyer 5311522-30a Replacement 30-ft buses (4) $535,200 $428,160 $107,040
Sawyer County/LCO Transit Commission Sawyer 5311522-30b Replacement <30-ft buses (4) $460,000 $368,000 $92,000
Walworth County Walworth 5311S22-31a Replacement van $67,800 $54,240 $13,560
Walworth County Walworth 5311S22-32b Expansion van $67,800 $54,240 $13,560

TOTALS

$5,027,800

$4,022,240

$1,005,560




2022-2025 STIP
November Amendments

CY 2022 Section 5311 Projects - Other Capital

Transit System County or Counties STIP Project # | Project Description | Total Cost | Federal Amt | Local Amt
Bay Area Rural Transit Commission Ashland, Bayfield 5311522-1d Rehab/rebuild <30-ft bus $15,000 $12,000 $3,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311S522-1e Surveillance/security system $10,000 $8,000 $2,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311522-1f Shop equipment $15,000 $12,000 $3,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311522-1g Computer hardware $13,500 $10,800 $2,700
Bay Area Rural Transit Commission Ashland, Bayfield 5311522-1h Fare collection equipment (mobile) $210,000 $168,000 $42,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311S22-1i Construct admin/maint facility $325,000 $260,000 $65,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311522-1j Miscellaneous equipment $50,000 $40,000 $10,000
Bay Area Rural Transit Commission Ashland, Bayfield 5311522-1k Bicycle access, facil & equip on buses $30,000 $24,000 $6,000
City of Manitowoc Manitowoc 5311522-7¢ Shop equipment $30,000 $24,000 $6,000
City of Manitowoc Manitowoc 5311522-7d Rehab/renovate yards and shops $100,000 $80,000 $20,000
City of Platteville Grant 5311S522-12b Radios $20,000 $16,000 $4,000
City of Stevens Point Portage 5311522-20b Rehab/renovate - shop equipment $250,000 $200,000 $50,000
Sawyer County/LCO Transit Commission Sawyer 5311522-30c Computer hardware $20,750 $16,600 $4,150
Sawyer County/LCO Transit Commission Sawyer 5311S22-30d Rehab/renovate miscellaneous support equipment $50,000 $40,000 $10,000
Sawyer County/LCO Transit Commission Sawyer 5311S22-30e Bicycle access, facility & equipment on buses $7,500 $6,000 $1,500

TOTALS $1,146,750 $917,400 $229,350
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