2014-2017 STIP
August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

8160-00-20

BAYFIELD

STH-013

303

$0 - $99,999

$0 - $99,999

09/25/17

ASHLAND - BAYFIELD

Advanced

REAL ESTATE ACQ/TLE/BRG REPLACEMENT

BOYD CREEK BRIDGE B-04-0008

1480-27-00

BROWN

STH-054

303

$0 - $99,999

$250,000 - $499,999

01/01/14

GREEN BAY-LUXEMBURG

Advanced

DSGN/RESURFACE ASPHALT PAVE

143-STH57

1133-09-40

BROWN

USH-041

302

$0 - $99,999

$0 - $99,999

05/25/20

12/25/14

DEPERE - SUAMICO

Advanced

GLORY ROAD - MORRISAVENUE UTL

GLORY ROAD - MORRIS AVENUE

1133-10-71

BROWN

USH-041

302

$60,000,000 - $69,999,999

$30,000,000 - $34,999,999

01/13/15

01/13/15

DEPERE - SUAMICO

Decrease

MEMORIAL DR-DUCK CRK NB/IH43 INTCHG

MEMORIAL DRIVE - CTHM

1133-10-77

BROWN

USH-041

302

$15,000,000 - $16,999,999

$45,000,000 - $49,999,999

01/13/15

03/10/15

DEPERE - SUAMICO

Increase

MEMORIAL DR-DUCK CRK SB/IH43 INTCHG

MEMORIAL DR-CTHM

4050-21-00

CALUMET

STH-055

303

$0 - $99,999

$100,000 - $249,999

01/01/14

SHERWOOD-KAUKAUNA

Advanced

DSGN/MILL & OVERLAY RW-NO

USH 10-RIDGEQUEST STREET

7863-00-71

CHIPPEWA

LOC-STR

205

$500,000 - $749,999

$500,000 - $749,999

02/13/18

03/14/17

T LAFAYETTE, 195TH STREET

Advanced

CONST/BRRPL

PAINT CREEK BRIDGE B090305

1050-02-01

CHIPPEWA

STH-029

303

$0 - $99,999

$0 - $99,999

01/01/14

ELK MOUND - CHIPPEWA FALLS

Advanced

DESIGN/SAFETY/INTERSECTION IMPRVMNT

40TH STREET INTERSECTION

1190-10-82

CHIPPEWA

USH-053

303

$100,000 - $249,999

$100,000 - $249,999

06/13/17

NW REGION,VAR CTYSUNITED ST HWY 53

Advanced

CONSTRCUTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1000-08-78

CHIPPEWA

VAR-HWY

303

$0 - $99,999

$0 - $99,999

09/25/17

NW REGION,VAR CTYS STATE HIGHWAY 29

Advanced

DESIGN/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1401-02-21

COLUMBIA

STH-016

303

$0 - $99,999

$250,000 - $499,999

11/25/14

C COLUMBUS, JAMES STREET

Advanced

RE OPS

INDUSTRIAL DRIVE TO MANNING STREET

1401-02-41

COLUMBIA

STH-016

303

$0 - $99,999

$0 - $99,999

11/25/15

C COLUMBUS, JAMES STREET

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2014-2017 STIP
August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate
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Curr
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UTL OPS

INDUSTRIAL DRIVE TO MANNING STREET

3060-02-01

COLUMBIA

STH-073

303

$0 - $99,999

$0 - $99,999

01/01/14

IH 94 - COLUMBUS

Advanced

PE/MILL & OVERLAY PAVEMENT

HERITAGE WAY TO FAITH DRIVE

1007-11-24

DANE

IH -039

302

$0 - $99,999

$0 - $99,999

08/25/14

ILLINOIS STATE LINE - MADISON

Advanced

R/E ACQUISITION/NORTHSEG/1007-10-81

CTH AB BRIDGE/APPRS B-13-0726

1693-05-22

DANE

STH-069

303

$0 - $99,999

$100,000 - $249,999

03/25/16

NEW GLARUS - VERONA

Advanced

RE OPS

CTHD TOVALLEY ROAD

1693-05-42

DANE

STH-069

303

$0 - $99,999

$100,000 - $249,999

08/25/17

NEW GLARUS - VERONA

Advanced

UTL OPS

CTHD TOVALLEY ROAD

3070-00-46

DANE

STH-073

303

$0 - $99,999

$100,000 - $249,999

10/25/14

IH 39 - COLUMBUS

Advanced

UTL OPS/3070-00-73/PARCEL 203

FADNESS ROAD TO LONDON ROAD

3070-00-47

DANE

STH-073

303

$0 - $99,999

$0 - $99,999

10/25/14

IH 39 - COLUMBUS

Advanced

UTL OPS/3070-00-73/PARCEL 214

FADNESS ROAD TO LONDON ROAD

3070-00-48

DANE

STH-073

303

$0 - $99,999

$0 - $99,999

10/25/14

IH 39 - COLUMBUS

Advanced

UTL OPS/3070-00-73/PARCEL 221

FADNESS ROAD TO LONDON ROAD

5310-01-74

DANE

USH-014

303

$0 - $99,999

$1,000,000 - $1,999,999

12/08/15

SPRING GREEN - MADISON

Advanced

PE/PATCH & OVERLAY CONCRETE

PINEHURST DRIVE TO DEMING WAY

1200-02-22

DANE

USH-018

303

$500,000 - $749,999

$500,000 - $749,999

07/25/17

05/25/18

DODGEVILLE - MADISON

Deferred

R/E OPERATIONS

CTH FINTERCHANGE

5411-02-74

DANE

USH-051

303

$8,000,000 - $8,999,999

$11,000,000 - $11,999,999

12/09/14

12/09/14

STOUGHTON - MADISON

Increase

CONST OPS/BRIDGE REPLACEMENT

COTTAGE GROVE RD SB BRIDGE B-13-632

3021-02-43

DODGE

STH-067

303

$0 - $99,999

$0 - $99,999

03/25/17

C MAYVILLE, MAIN STREET

Advanced

UTL OPS

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Curr
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Title/Concept/Limit
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RUEDEBUSCH AVE TO HORICON ST

8680-00-71

DOUGLAS

USH-002

303

$17,000,000 - $19,999,999

$25,000,000 - $29,999,999

12/13/16

12/13/16

C SUPERIOR, BELKNAP STREET

Increase

CONSTRUCTION/RECONSTRUCTION

BANKSAVENUE TO HILL AVENUE

1190-10-84

DOUGLAS

USH-053

303

$100,000 - $249,999

$100,000 - $249,999

06/13/17

NW REGION,VAR CTYSUNITED ST HWY 53

Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1190-01-78

EAU CLAIRE

USH-053

303

$0 - $99,999

$500,000 - $749,999

05/12/15

EAU CLAIRE - CHIPPEWA FALLS

Advanced

CONSTRUCTION/RECONSTRUCTION

NORTH CROSSING TO TOWER DRIVE

1190-10-83

EAU CLAIRE

USH-053

303

$100,000 - $249,999

$100,000 - $249,999

06/13/17

NW REGION,VAR CTYSUNITED ST HWY 53

Advanced

CONSTRUCTION/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

1430-27-00

FOND DU LAC

STH-023

303

$0 - $99,999

$250,000 - $499,999

01/01/14

E. FOND DU LAC STREET, C OF RIPON

Advanced

DSGN/RECST EXIST URBAN STREET

METOMEN STREET-DOUGLAS STREET

5589-01-24

GRANT

STH-133

303

$0 - $99,999

$0 - $99,999

09/25/14

MAIN STREET, V OF WOODMAN

Advanced

RE OPS

SVILLAGELIMIT TON VILLAGELIMIT

1650-07-21

GRANT

USH-061

303

$0 - $99,999

$100,000 - $249,999

07/25/13

08/25/14

MADISON STREET, C LANCASTER

Advanced

R/E AQUISITION

CHERRY STREET TO CITY LIMITS STREET

7322-00-70

JACKSON

CTH-H

205

$250,000 - $499,999

$250,000 - $499,999

03/03/18

03/14/17

CTHD-CTHH

Advanced

CONST/BRRPL

DOUGLASS CREEK BRIDGE B270164

7505-03-62

JACKSON

STH-121

303

$0 - $99,999

$0 - $99,999

09/25/14

NORTHFIELD - ALMA CENTER

Advanced

CONSTR/ROAD MAINTENANCE/RUTFILL/LFA

SOUTH JUNCTION CTH FF TO STH 95

3300-01-20

JEFFERSON

STH-089

303

$0 - $99,999

$100,000 - $249,999

02/25/16

CLAKE MILLS, MAIN STREET

Advanced

LPA/REAL ESTATE ACQUISTION

TOPEL STREET TO MADISON STREET

3300-01-40

JEFFERSON

STH-089

303

$0 - $99,999

$0 - $99,999

03/25/17

CLAKE MILLS, MAIN STREET

Advanced

UTL/LEVEL OF EFFORT

TOPEL STREET TO MADISON STREET

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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5530-02-21

JUNEAU

STH-080

303

$0 - $99,999

$0 - $99,999

05/25/16

HILLSBORO - NEW LISBON

Advanced

RE OPS

LIBERTY STREET TO STH 82

1030-39-20

KENOSHA

IH -094

303

$0 - $99,999

$250,000 - $499,999

11/25/14

N-S FREEWAY

Advanced

RE/PARK AND RIDE LOT

CTH K PARK AND RIDE LOT

7190-05-75

LA CROSSE

NON-HWY

290

$100,000 - $249,999

$100,000 - $249,999

10/25/14

GREAT RIVER CULTURAL & TOURISM CNTR

Deferred

CONST OP-INFORMATION&LEARNING CENTR

(STH35& STH 157) PHASE 1

7190-05-76

LA CROSSE

NON-HWY

290

$750,000 - $999,999

$750,000 - $999,999

10/25/14

GREAT RIVER CULTURAL & TOURISM CNTR

Deferred

CONST-INFORMATION & LEARNING CENTER

STH 35 & STH 157, PHASE 2

9175-10-20

LANGLADE

STH-052

303

$0 - $99,999

$0 - $99,999

04/25/15

ANTIGO - LILY

Advanced

REAL ESTATE/PREV MAINT

KENT ROAD TO STH 55

9160-19-00

MARINETTE

STH-064

303

$0 - $99,999

$250,000 - $499,999

01/01/14

POUND-MARINETTE

Advanced

DSGN/RESURF EXIST ASPHALTIC PAVE

CTH E-STH 180

9160-19-71

MARINETTE

STH-064

303

$0 - $99,999

$3,000,000 - $3,999,999

11/12/14

POUND-MARINETTE

Advanced

CONST/RESURF EXIST ASPHALTIC PAVE

CTH E-STH 180

1228-25-40

MILWAUKEE

IH -043

303

$0 - $99,999

$100,000 - $249,999

12/25/14

NORTH SOUTH FREEWAY

Advanced

UTIL/CITY MILW COMM CABLE, UA 100

HOWARD AVE TO VALLEY BRIDGE

1228-25-41

MILWAUKEE

IH -043

303

$0 - $99,999

$0 - $99,999

12/25/14

NORTH SOUTH FREEWAY

Advanced

UTIL/UA 101, C MILW COMM CABLE INSP

HOWARD AVE TO VALLEY BRIDGE

1060-35-84

MILWAUKEE

NON-HWY

301

$0 - $99,999

$100,000 - $249,999

07/14/15

ZOOIC, LOCUST ST PARKING LOT

Advanced

CONST/PARKING LOT & TRAIL EXTENSION

PARKING LOT AT USH 45 AND LOCUST ST

1060-36-80

MILWAUKEE

USH-018

301

$750,000 - $999,999

$1,000,000 - $1,999,999

07/25/14

Z0OO0 IC, BLUEMOUND RD WATERMAIN

Deferred

CONST/WATERMAIN

ACROSS USH 45 SOUTH OF USH 18

2190-00-91

MILWAUKEE

USH-018

303

$0 - $99,999

$100,000 - $249,999

03/25/17

W WISCONSIN AVE, CITY OF MILWAUKEE

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2014-2017 STIP
August Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

CONST/SIGNAL AND SIGNING

N 38TH ST TO N 35TH ST

1023-02-83 | MONROE IH -094 303 | $0 - $99,999 $14,000,000 - $14,999,999 12/08/15| KIRBY - USH 12 Advanced

CONST/EB RD; REPLA B-41-284,286,288

1.26 M EAST OF CTH EELY TO USH 12

1023-02-93 | MONROE IH -094 303 | $0 - $99,999 $100,000 - $249,999 03/25/16 | KIRBY - USH 12 Advanced

TRF MIT 1023-02-83

1.26 M EAST OF CTH EELY TO USH 12

1009-41-36 | NORTH CENTRAL REGION WIDE | VAR-HWY | 303 | $250,000 - $499,999 $3,000,000 - $3,999,999 | 06/25/15 | 06/25/23 | TECHNICAL SERVICES LEVEL OF EFFORT Deferred
FY 2023

1009-41-87 | NORTH CENTRAL REGION WIDE | VAR-HWY | 303 | $1,000,000 - $1,999,999 [ $1,000,000 - $1,999,999 | 06/25/15| 06/25/22 | NC REGION JOINT & CRACK SEAL LOE Deferred
FY 2022

1009-42-40 | NORTH CENTRAL REGION WIDE | VAR-HWY | 305 | $0 - $99,999 $0 - $99,999 01/01/14 | NC REGION, EPOXY PAVEMENT MARKING Advanced

DESIGN/TRF OPS- PAVMT MARKING

LOCATIONS ON STN PER ANNUAL PLAN

1009-42-41 | NORTH CENTRAL REGION WIDE | VAR-HWY | 305 | $0 - $99,999 $250,000 - $499,999 03/10/15 | NC REGION, EPOXY PAVEMENT MARKING Advanced
REGION WIDE
LOCATIONS ON STN PER ANNUAL PLAN

1000-08-77 | NORTHWEST REGION WIDE VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 09/25/16 | NW REGION, VAR CTYSINTERSTATE 94 Advanced

DESIGN/BRIDGE MAINTENANCE

BRIDGE DECK SEALING (VARIOUS BRDGS)

9227-01-35| NORTHWEST REGION WIDE VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 01/01/14 | NW REGION, CRACKFILL AND SEALCOAT Advanced

DESIGN/MAINTENANCE/STN ANNUAL PLAN

VAR HWY (CRACKFILL AND SEALCOAT)

9227-01-37 | NORTHWEST REGION WIDE VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 01/01/14 | NW REGION, CRACKFILL AND SEALCOAT Advanced

DESIGN/MAINTENANCE/STN ANNUAL PLAN

VAR HWY (CRACKFILL AND SEALCOAT)

9227-01-39 | NORTHWEST REGION WIDE VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 01/01/14 | NW REGION, CRACKFILL AND SEALCOAT Advanced

DESIGN/MAINTENANCE/STN ANNUAL PLAN

VAR HWY (CRACKFILL AND SEALCOAT)

9227-01-41 | NORTHWEST REGION WIDE VAR-HWY | 303 | $0 - $99,999 $0 - $99,999 01/01/14 | NW REGION, CRACKFILL AND SEALCOAT Advanced

DESIGN/MAINTENANCE/STN ANNUAL PLAN

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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Orig
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Curr
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Title/Concept/Limit
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VAR HWY (CRACKFILL AND SEALCOAT)

9170-12-00

OCONTO

STH-032

303

$0 - $99,999

$250,000 - $499,999

01/01/14

GILLETTE-MOUNTAIN

Advanced

DSGN/RESURF EXIST ASPHLATIC SURFACE

CTH Z-CTH AA

9070-03-62

ONEIDA

STH-070

303

$0 - $99,999

$0 - $99,999

10/25/14

FIFIELD - WOODRUFF

Advanced

CONST/SHRM/ROUT & SEAL

NORTH COUNTY LINE TO MORGAN ROAD

6240-26-71

OUTAGAMIE

STH-047

303

$3,000,000 - $3,999,999

$7,000,000 - $7,999,999

01/10/17

01/10/17

RICHMOND STREET, CITY OF APPLETON

Increase

CONST/ RW-R$L

CTH OO INTERSECTION

4659-16-00

OUTAGAMIE

STH-125

303

$0 - $99,999

$750,000 - $999,999

07/25/15

STH 125 NEEDS IDENTIFICATION STUDY

Advanced

PLAN/NEEDS IDENTIFICATION STUDY

CTH CB-STH 47

7120-02-73

PEPIN

STH-085

303

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/12/16

11/12/19

DURAND - EAU CLAIRE

Deferred

CONSTRUCTION/RESURFACING

USH 10 TO NORTH COUNTY LINE

1530-06-20

PEPIN

USH-010

303

$0 - $99,999

$0 - $99,999

09/25/14

DURAND - MONDOVI

Advanced

REAL ESTATE ACQ/TLE/RESURFACING

11TH AVENUE TO SOUTH COUNTY LINE

1530-06-40

PEPIN

USH-010

303

$0 - $99,999

$0 - $99,999

06/25/15

DURAND - MONDOVI

Advanced

UTILITY/LEVEL OF EFFORT

11TH AVENUE TO SOUTH COUNTY LINE

8865-00-73

POLK

STH-065

303

$250,000 - $499,999

$250,000 - $499,999

08/13/19

03/14/17

WANDEROOS - USH 8

Advanced

CONSTR/SAFETY/HSIP-1B/RECONSTRUCT

KENNEDY MILL AVENUE INTERSECTION

6414-01-40

PORTAGE

STH-054

303

$0 - $99,999

$0 - $99,999

10/25/14

PLOVER - WAUPACA

Deferred

HSIP, UTL PC 92 AT&T 6414-01-72

MAPLE DRIVE INTERSECTION

9070-03-22

PRICE

STH-070

303

$0 - $99,999

$0 - $99,999

09/25/14

FIFIELD - WOODRUFF

Advanced

REAL ESTATE/BRIDGE REHAB

SFORK FLAMBEAU RVR BRDGE B-50-0004

9894-00-01

PRICE

TWN-RD

206

$0 - $99,999

$250,000 - $499,999

01/01/14

T WORCESTER, ELK RIVER BRIDGE

Advanced

DESIGN/FOREST HWY PROG REPLACEMENT

SHEEP RANCH ROAD; FH38 FR131

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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1320-21-20

RACINE

STH-011

303

$0 - $99,999

$100,000 - $249,999

06/25/15

DURAND AVE - VILLAGE OF STURTEVANT

Advanced

RE/RECONSTRUCT W/ NO ADDL LANES

84TH STREET INTERSECTION

1320-21-70

RACINE

STH-011

303

$0 - $99,999

$1,000,000 - $1,999,999

12/13/16

DURAND AVE - VILLAGE OF STURTEVANT

Advanced

CONST/RECONSTRUCT W/ NO ADDL LANES

84TH STREET INTERSECTION

2440-11-01

RACINE

STH-020

303

$0 - $99,999

$1,000,000 - $1,999,999

01/01/14

WASHINGTON AVE, CITY OF RACINE

Advanced

PE/RECONSTRUCT

WEST BLVD TO MARQUETTE ST

1003-10-47

ROCK

IH -039

302

$0 - $99,999

$100,000 - $249,999

10/25/14

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1003-10-71/PARCEL 203

CTH S, SHOPIERE ROAD INTERCHANGE

1003-10-48

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

10/25/14

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1003-10-71/PARCEL 205

CTH S, SHOPIERE ROAD INTERCHANGE

1003-10-49

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

10/25/14

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1003-10-71/PARCEL 214

CTH S, SHOPIERE ROAD INTERCHANGE

1003-11-40

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

04/25/15

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1003-10-72/PARCEL 205

STH 11, AVALON ROAD INTERCHANGE

1003-11-41

ROCK

IH -039

302

$0 - $99,999

$0 - $99,999

04/25/15

ILLINOIS STATE LINE - MADISON

Advanced

UTL OPS/1003-10-72/PARCEL 241

STH 11, AVALON ROAD INTERCHANGE

8590-23-72

RUSK

STH-040

303

$0 - $99,999

$750,000 - $999,999

12/13/16

BLOOMER - BRUCE

Advanced

CONS/BRRHB B-54-030 & 031/MISC

SOUTH COUNTY LINETOUSH 8

1580-02-61

RUSK

USH-008

303

$0 - $99,999

$100,000 - $249,999

08/25/14

CAMERON - LADYSMITH

Advanced

CONSTRUCTION/RDMTN/RUT FILL/LFA

CEDAR SWAMP ROAD TO CHIPPEWA RIVER

5770-01-30

SAUK

STH-130

303

$0 - $99,999

$0 - $99,999

01/01/14

STH 23 - LONE ROCK

Advanced

PE/STRUCTURE REPAIRS& SPOT PAINTING

WI RIVER STRUCTURE B-52-856

5770-01-60

SAUK

STH-130

303

$0 - $99,999

$250,000 - $499,999

12/12/17

STH 23 - LONE ROCK

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2014-2017 STIP
August Amendments

Orig | Curr
Project County Hwy Prg Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

CONST/STRUC REPAIRS& SPOT PAINTING

WI RIVER STRUCTURE B-52-856

1560-00-62 | SAWYER USH-063 | 303 | $100,000 - $249,999 $100,000 - $249,999 11/14/17] 03/13/18 | CHAYWARD, FIRST STREET Deferred

CONSTR/RDMTN/CURB & GUTTER REPAIR

FLORIDA AV TO NORTH JUNCTION STH 27

6243-02-20 | SHAWANO CTH-G 303 | $0 - $99,999 $0 - $99,999 07/25/14 CTH VYV - STH 47 Deferred

REAL ESTATE/INTERSECTION MOD

CTH G & STH 47 INTERSECTION

4630-30-30 | SHEBOY GAN STH-042 303 | $0 - $99,999 $0 - $99,999 01/01/14 | SHEBOY GAN-HOWARD GROVE Advanced

DSGN/REPAIR JOINT/PAVE AS NEEDED

MUELLER ROAD-IH 43

4630-30-60 | SHEBOY GAN STH-042 303 | $0 - $99,999 $500,000 - $749,999 12/13/16 | SHEBOY GAN-HOWARD GROVE Advanced

CONST/REPAIR JOINT/PAVE AS NEEDED

MUELLER ROAD-IH 43

1020-03-81| ST. CROIX IH -094 303 | $3,000,000 - $3,999,999 | $7,000,000 - $7,999,999 | 12/12/17| 12/12/17 | HUDSON - BALDWIN Increase

CONSTRUCTION/RESURFACING

USH 12 TO STH 65 (EB & WB)

7200-01-22| ST. CROIX STH-035 303 | $250,000 - $499,999 $250,000 - $499,999 11/25/14 | 11/25/28 | RIVER FALLS - HUDSON ROAD Deferred

REAL ESTATE/BRNEW

GLOVER ROAD OVERPASS B-55-0231

8080-07-02| ST. CROIX STH-035 303 | $0 - $99,999 $250,000 - $499,999 01/01/14 | CITY OF HUDSON, SECOND STREET Advanced

DESIGN/RECONSTRUCTION

FRONT STREET TO WILLOW RIVER

1009-99-63| STATEWIDE VAR-HWY | 207 | $0 - $99,999 $0 - $99,999 06/25/17 | UP STATEWIDE LED PROGRAM Advanced

LED X-ING UPGRADES

UNION PACIFIC RAILROAD

1023-07-72| TREMPEALEAU IH -094 303 | $6,000,000 - $6,999,999 | $12,000,000 - $12,999,999 | 07/11/17 | 07/11/17 | EAU CLAIRE - OSSEO Increase

CONS/4 BRRPL/B-61-0041/042/043/044

CTH NN & BUFFALO RIVER E & WB BRDGS

1023-07-92| TREMPEALEAU IH -094 303 | $0 - $99,999 $0 - $99,999 07/25/17 | EAU CLAIRE - OSSEO Advanced

TRAFFIC MITIGATION FOR 1020-03-72

CTH NN & BUFFALO RIVER E & WB BRDGS

7130-01-04 | TREMPEALEAU STH-093 303 | $0 - $99,999 $0 - $99,999 01/01/14 | CENTERVILLE - INDEPENDENCE Advanced

DESIGN/SAEFTY/BRAKE CHECK PULLOUT

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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0.8 MILESNORTH JUNCTION CTH G

1560-31-41

WASHBURN

USH-063

303

$0 - $99,999

$0 - $99,999

10/25/14

CUMBERLAND - SPOONER

Advanced

UTL INT 20/XCEL ENERGY

WOODYARD ROAD TO CTH B (EAST)

1560-31-42

WASHBURN

USH-063

303

$0 - $99,999

$0 - $99,999

10/25/14

CUMBERLAND - SPOONER

Advanced

UTL INT 30/WE ENERGIES

WOODYARD ROAD TO CTH B (EAST)

1560-31-43

WASHBURN

USH-063

303

$0 - $99,999

$0 - $99,999

10/25/14

CUMBERLAND - SPOONER

Advanced

UTL INT 50/CHARTER COMMUNICATIONS

WOODYARD ROAD TO CTH B (EAST)

2984-34-79

WASHINGTON

NON-HWY

214

$0 - $99,999

$500,000 - $749,999

05/25/15

PED BRIDGE OVER MILW RIVER

Advanced

CONST/CONSTRUCT PED BRIDGE

MAIN ST TO VETERANS AVENUE

2300-44-03

WASHINGTON

STH-167

303

$0 - $99,999

$100,000 - $249,999

01/01/14

HOLY HILL ROAD

Advanced

PE/RESURFACING

WSOR RR TO USH 41/45

1060-43-82

WAUKESHA

IH -094

301

$0 - $99,999

$3,000,000 - $3,999,999

09/08/15

EAST-WEST FREEWAY

Advanced

CONST/BRIDGE REPLACEMENT, EXPANSION

ELM GROVE RD BRIDGE OVER IH 94

2718-12-70

WAUKESHA

LOC-STR

206

$500,000 - $749,999

$3,000,000 - $3,999,999

12/09/14

12/09/14

SEAST AVENUE

Increase

CONST/RECONSTRUCT

SUNSET DRIVE TO ESTBERG AVENUE

3030-08-70

WAUKESHA

STH-067

303

$20,000,000 - $24,999,999

$17,000,000 - $19,999,999

12/09/14

12/09/14

SUMMIT AVENUE, CITY OF OCONOMOWOC

Decrease

CONST/RECONSTRUCT W/ADDITIONL LANES

BLUE RIBBON DRIVE - THACKERAY TRAIL

1330-01-22

WAUKESHA

STH-083

303

$0 - $99,999

$100,000 - $249,999

02/25/15

HARTLAND ROAD, VILLAGE OF CHENEQUA

Advanced

RE/INTERSECTION MODIFICATION

CTH K, BEAVER LAKE RD INTERSECTION

1330-01-72

WAUKESHA

STH-083

303

$750,000 - $999,999

$750,000 - $999,999

09/11/29

05/10/16

HARTLAND ROAD, VILLAGE OF CHENEQUA

Advanced

CONST/INTERSECTION MODIFICATION

CTH K, BEAVER LAKE RD INTERSECTION

3700-20-11

WAUKESHA

VAR-HWY

305

$0 - $99,999

$250,000 - $499,999

01/01/14

VARIOUS SIGNALIZED INTERSECTIONS

Advanced

PE/TRAFFIC SIGNALS

CTH O (MOORLAND RD)& CTH Y (BARKER)

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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4992-00-55

WINNEBAGO

LOC-STR

206

$0 - $99,999

$0 - $99,999

07/25/15

C MENASHA, BROAD ST

Advanced

DSGN/RECST

TAYCO STREET TO RACINE STREET

4994-09-71

WINNEBAGO

NON-HWY

209

$250,000 - $499,999

$250,000 - $499,999

09/25/14

C OSHKOSH, WSOR RAIL SPUR

Advanced

CONST/MISC

OSHKOSH CORP-S OAKWOOD RR SPUR

1517-07-83

WINNEBAGO

OFF-SYS

302

$0 - $99,999

$750,000 - $999,999

07/14/15

USH 10 - USH 10/STH 441

Advanced

NEENAH WETLAND MITIGATION SITE

COUNTY CB - ONEIDA STREET

1110-13-00

WINNEBAGO

STH-026

303

$0 - $99,999

$100,000 - $249,999

01/01/14

ROSENDALE-OSHKOSH

Advanced

DSGN/RESURFACE EXISTING ASPHALT PAV

SCL-USH 41

1517-07-22

WINNEBAGO

USH-010

302

$7,000,000 - $7,999,999

$0 - $99,999

07/25/15

USH 10 - USH 10/STH 441

Deferred

USH 10/STH 441 EARLY ACQUISITIONS

COUNTY CB - ONEIDA STREET

1517-07-71

WINNEBAGO

USH-010

302

$10,000,000 - $10,999,999

$6,000,000 - $6,999,999

07/11/17

07/11/17

USH 10 - USH 10/STH 441

Decrease

USH 10 MAINLINE(COLDSPRING RD-U$41)

COUNTY CB - ONEIDA STREET

1517-07-78

WINNEBAGO

USH-010

302

$10,000,000 - $10,999,999

$4,000,000 - $4,999,999

07/11/17

07/12/16

USH 10 - USH 10/STH 441

Decrease

USH 10/STH 441 MAINLINE PHASE 1

COUNTY CB - ONEIDA STREET

1517-07-79

WINNEBAGO

USH-010

302

$35,000,000 - $39,999,999

$9,000,000 - $9,999,999

07/14/15

07/14/15

USH 10 - USH 10/STH 441

Decrease

US 41 INTERCHANGE B-70-400

COUNTY CB - ONEIDA STREET

1517-07-80

WINNEBAGO

USH-010

302

$0 - $99,999

$35,000,000 - $39,999,999

07/10/18

07/11/17

USH 10 - USH 10/STH 441

Advanced

USH 41 INTERCHANGE PHASE 3

COUNTY CB - ONEIDA STREET

1517-07-93

WINNEBAGO

USH-010

302

$250,000 - $499,999

$100,000 - $249,999

01/25/17

01/25/18

USH 10 - USH 10/STH 441

Deferred

LAW ENFORCEMENT MITIGATION

COUNTY CB - ONEIDA STREET

1517-75-71

WINNEBAGO

USH-010

302

$20,000,000 - $24,999,999

$5,000,000 - $5,999,999

07/11/17

03/10/15

USH 10 - USH 10/STH 441

Decrease

RACINE RD INTERCHANGE EARLY FILL

COUNTY CB - ONEIDA STREET

1517-75-72

WINNEBAGO

USH-010

302

$25,000,000 - $29,999,999

$35,000,000 - $39,999,999

07/11/17

07/10/18

USH 10 - USH 10/STH 441

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

10



2014-2017 STIP
August Amendments

Project

County

Hwy

Prg

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

USH 10/STH 441 MAINLINE

COUNTY CB - ONEIDA STREET

1517-75-75

WINNEBAGO

USH-010

302

$9,000,000 - $9,999,999

$35,000,000 - $39,999,999

07/12/16

07/14/15

USH 10 - USH 10/STH 441

Increase

RACINE RD (CTH P) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-77

WINNEBAGO

USH-010

302

$3,000,000 - $3,999,999

$3,000,000 - $3,999,999

07/11/17

02/13/18

USH 10 - USH 10/STH 441

Deferred

MIDWAY RD (CTH AP) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-78

WINNEBAGO

USH-010

302

$4,000,000 - $4,999,999

$8,000,000 - $8,999,999

03/10/15

03/10/15

USH 10 - USH 10/STH 441

Increase

APPLETON RD (STH 47) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-79

WINNEBAGO

USH-010

302

$10,000,000 - $10,999,999

$8,000,000 - $8,999,999

07/11/17

02/14/17

USH 10 - USH 10/STH 441

Decrease

ONEIDA ST (USH 10) INTCHG

COUNTY CB - ONEIDA STREET

1517-75-80

WINNEBAGO

USH-010

302

$750,000 - $999,999

$7,000,000 - $7,999,999

07/11/17

07/11/17

USH 10 - USH 10/STH 441

Increase

TMP PROJECT/LOCAL HAUL RD REPAIR

COUNTY CB - ONEIDA STREET

1517-07-73

WINNEBAGO

USH-041

302

$35,000,000 - $39,999,999

$17,000,000 - $19,999,999

07/12/16

07/12/16

USH 10 - USH 10/STH 441

Decrease

USH 41 INTERCHANGE PHASE 2

COUNTY CB - ONEIDA STREET

1517-07-74

WINNEBAGO

USH-041

302

$14,000,000 - $14,999,999

$9,000,000 - $9,999,999

07/11/17

07/11/17

USH 10 - USH 10/STH 441

Decrease

USH 41 SB (WIS 441-CTH I1)

COUNTY CB - ONEIDA STREET

1517-07-75

WINNEBAGO

USH-041

302

$8,000,000 - $8,999,999

$5,000,000 - $5,999,999

07/11/17

07/11/17

USH 10 - USH 10/STH 441

Decrease

USH 41 NB (WIS 441-CTH II)

COUNTY CB - ONEIDA STREET

4110-32-00

WINNEBAGO

USH-045

303

$0 - $99,999

$250,000 - $499,999

01/01/14

FOND DU LAC-OSHKOSH

Advanced

DSGN/RESURF EXIST ASPHALT SURFACE

SCL-SCPL OSHKOSH

6950-03-45

WOOD

STH-054

303

$0 - $99,999

$0 - $99,999

01/25/15

DEXTERVILLE - PORT EDWARDS

Advanced

UTL PC 43 OAKDALE ELEC 6950-03-73

LONESOME ROAD TO SMITH LANE

6950-03-46

WOOD

STH-054

303

$0 - $99,999

$0 - $99,999

01/25/15

DEXTERVILLE - PORT EDWARDS

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased
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UTL PC 44 TDS TELECOM 6950-03-73

LONESOME ROAD TO SMITH LANE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate | ncreased, Decrease: Project Estimate Decreased
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